

SVD Construction Timeline

Item		2012				2013				2014				2015				2016				2017				2018					
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
Silicon sensors																															
	HPK small rectangular (Melbourne/KEK)	<- DESIGN								PRODUCTION		Delivery 24				Delivery 5															
	HPK large rectangular (KEK)	<- 2010 DESIGN, 2011 Prototyping, 2012-2014 Production of 240 chips																													
	Micron trapezoidal (HEPHY)	<--	PROTOTYPE		FABRICATION							INSPECTION AND TEST																			
On-detector electronics																															
	APV25 (HEPHY)	<--	PROCUREMENT								PROC THIN		INSPECTION				PROC THIN														
	Pitch adapters (KEK)				DESIGN					PROTOTYPE		QCG		FABRICATION			INSPECTION AND TEST														
	Hybrid Boards (HEPHY)	<--	R&D	DESIGN			PROTOTYPE		FABRICATION		TEST								FAB		TEST										
	Origami Boards (HEPHY/KEK)	<--	R&D	DESIGN						PROTOTYPE						QCG		FABRICATION		TEST											
	Junction Boards (HEPHY)									R&D										DESIGN		PROTOTYPE			FAB		TEST				
Module and ladder assembly																															
	Layer 3 (Melbourne)									DESIGN				PROTOTYPE						QCG		FABRICATION									
	Forward-Backward Modules (Pisa)						DESIGN				PROTOTYPE				QCG		FABRICATION														
	Layer 4 (TIFR)				<--	DESIGN				PROTOTYPE								QCG		FABRICATION											
	Layer 5 (HEPHY)						DESIGN				PROTOTYPE				QCG		FABRICATION														
	Layer 6 (Kavli-IPMU)	<--	R&D	DESIGN		PROTOTYPE														QCG		FABRICATION									
Mechanical support and cooling																															
	Cones and endrings (KEK)	<- DESIGN												ASSEMBLY R&D								ASSEMBLY									
	Origami pipes (HEPHY)													DESIGN				PROTOTYPE								FAB					
	Outer cover (KEK)	<- DESIGN																ASSEMBLY R&D								ASSEMBLY					
	Cooling plant and distribution (MPI)																														
Environmental and Radiation Monitoring																															
	Radiation monitoring and Beam abort (Trieste)									R&D		DESIGN						PROTOTYPE (Phase 2)								FABRICATION (Phase 3)					
	Temperature monitoring (Trieste)									R&D				DESIGN		PROTOTYPE		FABRICATION													
	Humidity monitoring (Trieste)									R&D				DESIGN		PROTOTYPE		FABRICATION													
	Hardware Interlock system (Trieste)											R&D		DESIGN				PROTOTYPE		FABRICATION											
Off-detector electronics																															
	FADC System (HEPHY)					R&D												DESIGN		PROTOTYPE						FABRICATION		TEST			
	Power supplies (Pisa)																														
Ladder mount																															
	Laddermount table setup (KEK)	Concept/Drawing						Construction test & test operation				Modification of system								QCG		Intensive Exercises				Ladder mounting					
	Ladder mount procedures (ALL)													DESIGN								PROTOTYPE				QCG		ASSEMBLY			
	PlusX Ladder mount (KEK/ALL)																									ASSEMBLY					
	MinusX Ladder mount (KEK/ALL)																									ASSEMBLY					
Installation																															
	PXD-SVD Marriage (KEK/ALL)													VXD integrated design												PROT ASS					
	Installation in Belle II (KEK/ALL)									Method decided												Installation tests				Phase2 inst.				Ph 3	