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1 [Ed Environmental studies S2wks [ : : : : :
2 [ Engineering design report 52 wks [
3 [ Agency approvals 52 wks
4 Conventional facilities 143 wks
5 Design & bid conventional facilities 52 wks
6 Construct Arc 1 & Support Bldg 1 39 wks
7 Construct Arc 2 & Support Bldg 2 39 wks
8 Construct Arc 3 & Support Bldg 3 39 wks
9 Construct Arc 4 & Support Bldg 4 39 wks
10 Construct Arc 5 & Support Bldg 5 39 wks
11 Construct Arc 6 & Support Bldg 6 39 wks
12 Construct Linac, DR, & BTL 65 wks
13 Construct AC power & cooling 104 wks
14 Construct IR Hall 65 wks
15 Accelerator Design & Construction 156 wks
16 Detailed accelerator design 52 wks
17 Construct magnets 104 wks
18 Construct vacuum 104 wks
19 Construct supports 104 wks
20 Construct utilities 104 wks
21 Construct controls 104 wks
22 Construct RF 104 wks
23 Construct power supplies 104 wks
24 Refurbished accelerator components 104 wks
25 Refurbish PEP-II hardware 91 wks
26 Move refurbished equipment to site 91 wks
27 Accelerator Installation 107 wks
28 Install Arc 1 & Support Bldg 1 39 wks
29 Install Arc 2 & Support Bldg 2 39 wks
30 Install Arc 3 & Support Bldg 3 39 wks
31 Install Arc 4 & Support Bldg 4 39 wks
32 Install Arc 5 & Support Bldg 5 39 wks
33 Install Arc 6 & Support Bldg 6 39 wks
34 Instal Interaction Region 52 wks
35 Install Linac, DR, & BTL 65 wks
36 Accelerator commissioning 68 wks
37 Linac commissioning 39 wks
38 Collider commissioning 26 wks
39 First collisions 0 wks
40 Detector Design & Construction 192 wks
41 Design SVT 52 wks
42 Construct SVT 140 wks
43 Design DCH 52 wks
44 Construct DCH 140 wks
45 Design DIRC readout 52 wks
46 Construct DIRC readout 140 wks
47 Design forward EMC 52 wks
48 Construct forward EMC 140 wks
49 Design IFR 52 wks
50 Construct IFR 78 wks
51 Design DAQ & online system 104 wks
52 Construct DAQ & online system 88 wks
53 Design Trigger system 104 wks
54 Construct Trigger system 88 wks
55 Dismantle & Move BABAR 91 wks
56 Design tooling 26 wks
57 Dismantle BABAR 52 wks
58 Move components to site 26 wks
59 Install detector 81 wks
60 Install steel & IFR 52 wks
61 Install coil 13 wks
62 Install EMC 4 wks
63 Install DIRC 4 wks
64 Install DCH 4 wks
65 Install SVT 4 wks
66 Install DAQ & online system 16 wks
67 Install Trigger system 16 wks
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