
Total

2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

PRECONCEPT AND FEASIBILITY STUDY 0.25 0.25       

PROJECT DESIGN & ESTABLISHMENT 0.30 0.03 0.12      

SCIENCE 0.20 0.10 0.05 0.05     

MANAGEMENT 1.80 0.12 0.24 0.24 0.24 0.24 0.24 0.24 0.24

SYSTEM ENGINEERING 0.85 0.05 0.10 0.15 0.10 0.15 0.10 0.10 0.10

CIVIL ENGINEERING (Dome & Building) 19.45  0.90 2.65 4.40 5.55 4.23 1.48 0.24

TEL. MECHANICS  (Design, Construction, Integration) 10.39 0.05 0.68 0.28 2.19 2.95 1.93 0.88 1.45

TEL. & WFC OPTICS (Design, Manufacture, Integration) 21.55 0.26 1.52 0.35 2.90 4.65 5.84 4.83 1.21

COATING &  AUXILIARY SERVICES 5.00    0.75 2.00 1.50 0.50 0.25

TELESCOPE CONTROL SYSTEM 2.35  0.08 0.18 0.33 0.43 0.65 0.48 0.23

SASIR CAMERA (Design, Manufacture, Integration) 50.23 0.08 0.15 0.73 5.53 7.85 10.00 9.65 16.25

SASIR SURVEY 28.15        1.28 4.77 4.72 4.77 4.72 4.77 1.63 1.53

WFST (2nd-Phase Instrumentation) 29.18        0.86 6.10 5.49 4.98 5.23 5.23 1.31

TOTAL 15-yr PROJECT  169.70 0.93 3.86 4.75 16.43 23.82 24.49 18.15 22.09 10.87 10.20 9.74 9.94 9.99 2.93 1.53

Contingency  (15%)  25.45 0.14 0.58 0.71 2.46 3.57 3.67 2.72 3.31 1.63 1.53 1.46 1.49 1.50 0.44 0.23

TOTAL with 15% Contingency  195.15 1.07 4.44 5.46 18.89 27.39 28.16 20.87 25.40 12.50 11.73 11.20 11.43 11.49 3.37 1.75

Financial Sources: NSF, CONACyT Private, Federal & Partner Univs. Federal, Private & Partnership Institutions

& UC, UNAM, INAOE   

Cash Flow (year 1 to 15) Millions of USD (FY2009)

Project Phase PROJECT DEFINITION PROJECT CONSTRUCTION SCIENCE OPERATIONS (& 2nd-Phase Instr)


