
TOB
Defines broad 

scope and target 
date

RC
Defines timetable

PLANNING 
MEETING

Defines scope in 
detail

DQ GROUP
Defines run/
stream list

GROUPS
Develop code, 
commit tags to 
nightlies, add 

conditions to DB

RC
Passes list to ADC 

and DB Ops. 
Calculates 

requirements.

SUMMARY 
MEETING
Show results; 
agree to close 

release and 
conditions 

RIG
Close release and 

build cache

ADC OPS
Process several 
runs at CERN 

with final release/
conditions

RC + ADC OPS
Begin site 

validation tests

GROUPS
Inspect results

SIGN-OFF 
MEETING

OK?

ADC OPS
Begin pre-staging

4-6 weeks

1 week

START JOBS

TOB

Reprocessing coordinator

Scheduled meeting

Data quality group

System/combined perf groups

Computing operations

Release coordinator

ADC OPS
Distribute cache 

and DB release to 
Grid sites

DB OPS
Lock DB and 

make top level tag.
Preprare DB 

release


