
ID Task Name Duration

1 Approval 0 wks
2 Detector Design & Construction 182 wks
3 Design SVT 52 wks
4 Construct SVT 130 wks
5 Design DCH 52 wks
6 Construct DCH 130 wks
7 Design PID 52 wks
8 Construct PID 130 wks
9 Design forward EMC 52 wks
10 Construct forward EMC 130 wks
11 Design IFR 52 wks
12 Construct IFR 120 wks
13 Detector Technical Design Report 0 wks
14 Dismantle & Move Babar 91 wks
15 Design Tooling 26 wks
16 Dismantle Babar 52 wks
17 Component transportation 26 wks
18 Detector Installation  & Commissioning 200 wks
19 Installation steel 52 wks
20 Installation magnet 13 wks
21 Installation IFR 20 wks
22 Installation EMC 8 wks
23 Installation PID 8 wks
24 Installation DCH 8 wks
25 Installation SVT 8 wks
26 Commissioning 26 wks
27 Cosmic Ray test 26 wks
28 Commissioning on beam 15 wks
29 Detector ready for collision 0 wks

5/3

4/29

11/27

H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1
Y1 Y2 Y3 Y4 Y5 Y6 Y7

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 1

Project: SBF_schedule_v1.2
Date: Fri 6/4/10


