2012-16 Development Phase

Develop a Project Plan for a

! staged implementation in
agreement with LHC findings;

i further technical developments
with industry, performance

: studies for accelerator parts and
systems, as well as for detectors.
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2016-17 Decisions
On the basis of LHC data :
and Project Plans (for i
CLIC and other potential :
projects), take decisions
about next project(s) at :
the Energy Frontier.

i 2017-22 Preparation Phase

Finalise implementation parameters,
i Drive Beam Facility and other system
verifications, site authorisation and
preparation for industrial

i procurement.

Prepare detailed Technical Proposals
i for the detector-systems.

: 2023-2030 Construction
i Phase
Stage 1 construction of a

| 500 GeV CLIC, in parallel with
: detector construction.

Preparation for implementation
: of further stages.
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2022-23 Construction Start
Ready for full construction
and main tunnel excavation.

2030 Commissioning

From 2030, becoming ready
for data-taking as the LHC
programme reaches
completion.




