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2010 ~2020 ~2030 

Muon Accelerator  
R&D Phase 

Proton Driver 
Implementation  
(Project X @ 
FNAL) 

Intensity Frontier 

Energy Frontier 

MAP Feasibility 
Assessment 

Advanced 
Systems R&D 

   Muon Ionization Cooling 
Experiment (MICE) 

IDS-NF 
RDR 

Proposed Muon Storage Ring 
Facility (!STORM) 

Evolution to Full Spec ! Factory 

Collider Conceptual 
! Technical Design 

Collider Construction !  
Physics Program 

Proj X Ph I 

Proj X Ph II 

Proj X Ph III & IV 

Indicates a date when 
an informed decision 
should be possible 

At Fermilab, critical physics 
production could build on 

Phase II of Project X 


