# item cost. | INFN | CERN | start end CERN/
KCHF (%) (%) INFEN costs
T600 movement to CERN
1 Laser survey 16 0 100 Oct-13 | Oct-13 | 16
2 Transp. Frames 23 100 0 Oct-13 | Dec-13 23
engineering
3 2 x Transp. frames 250 0 100 | Mar-14 | Aug-14 | 250
procurement
4 Disassembly work + TPC 575 100 0 Oct-13 | Dec-14 575
extraction
5 1st TPC transport to 69 0 100 Nov-14 | Nov-14 | 69
CERN
6 2nd TPC transport to 69 0 100 Dec-14 | Dec-14 | 69
CERN
7 Equipment transport to 125 100 0 Nov-13 | Dec-14 125
CERN
8 185b preparation 100 0 100 | Nov-13 | Dec-14 | 100
total 1227 504 /723
T600 cryostats
9 | Engineering cold vessel + 200 25 75 |Jan-13 | Sep-16 | 150 /50
production follow up
10 | Engineering cold vessel 24 0 100 |Jan-13 | Jun-14 | 24
supports
11 | Engineering warm vessel 120 0 100 Jan-14 | Oct-15 | 120
(1PJAS)
12 | GTIT preliminary study 31 0 100 | May-13 | Dec-13 | 31
13 | Procurement Extruded 450 100 0 Dec-14 | May-15 450
Aluminium
14 | Procurement Cold 1225 100 0 Dec-14 | Sep-16 1225
Vessels
15 | Vessel components 69 0 100 | Jul-15 | Aug-16 | 69
transport to CERN
16 | Cold Vessels final 350 0 100 May-15 | Dec-16 | 350
assembly at CERN
17 | Procurement Warm 725 0 100 | Dec-14 | Mar-16 | 725
Vessel + support
18 | Procurement Insulation 447 0 100 Jan-15 Nov-15 | 447
19 | Warm vessel assembly 88 0 100 | Oct-15 | Jun-16 | 88
20 | Insulation installation 156 50 50 Sep-16 | Dec-16 | 78 / 78
21 | Cold shields 66 100 0 Jan-15 Dec-16 66
total 3951 2082 /1869




