[T600 cryogenics

22 Reorganization and 313 0 100 Jan-15 Dec-16 | 313
packaging

23 New hardware 425 0 100 May-15 | Oct-16 425

24 | Tests and maintenance 250 0 100 Jan-15 | Mar-16 | 250

25 | Cryo group at CERN 120 0 100 Mar-15 | Oct-16 | 120
(1 PJAS)

26 Vacuum test 0 50 50 Aug-16 | Nov-16 | 0

27 | Cold gas test 0 50 50 Nov-16 | Dec-16 | 0
total 1108 1108/0

T600 refurbishing

28 Clean room in b185 + 391 20 80 Oct-14 Nov-16 | 313/78
expert manpower

29 Crane drivers and 200 0 100 Oct-14 Dec-16 200
internal transport

30 TPC-1 Cabling TPC 31 100 0 Dec-14 Aug-15 31
internal

31 TPC-1 New PM 750 100 0 Oct-14 Aug-15 750
procurement

32 TPC-1 New PM 39 100 0 Mar-15 | Sep-15 39
installation

33 | TPC-1 installation in cold 30 50 50 Nov-15 | Jan-16 | 15/15
vessel

34 | TPC-2 Cabling TPC 31 100 0 Jan-16 Oct-16 31
internal

35 TPC-2 New PM 750 100 0 Oct-15 Jul-16 750
procurement

36 TPC-2 New PM 39 100 0 Feb-16 Oct-16 39
installation

37 | TPC-2 installation in cold 30 50 50 Nov-16 | Dec-16 | 15/15
vessel

38 | Final assembly into the 0 50 50 Dec-16 | Jan-17
warm vessel

39 Veto counters 1200 50 50 Aug-15 | Dec-16 | 600 / 600
procurement and
preassembly

40 R&D for a future upgrade 240 50 50 Jan-15 Dec-16 120 / 120
total 3731 1263 /2468

T600 controls and tests

41 | Team manpower (1 PJAS) 20 0 100 | Sep-15 | Dec-16 | 90

42 | Slow Controls hardware 25 0 100 Jan-16 | Nov-16 | 25

43 | Slow Controls software 50 50 Jan-16 | Nov-16

44 | DAQ system 50 50 Jan-16 | Nov-16

45 | Tests of Slow Controls 50 50 Jan-16 | Nov-16

46 Tests of DAQ 0 50 50 Jan-16 Nov-16 | 0
total 115 115

Gran Total T600 (KCHF) INFN Contrib. CERN Contrib.
10132 5060 5072




