
2013 - 2019 Development Phase 

Development of a Project Plan for a 
staged CLIC implementation in line with 
LHC results; technical developments with 
industry, performance studies for 
accelerator parts and systems, detector 
technology demonstrators

2020 - 2025 Preparation Phase 

Finalisation of implementation 
parameters, preparation for industrial 
procurement, Drive Beam Facility and 
other system verifications, Technical 
Proposal of the experiment, site 
authorisation

2025 Construction Start 

Ready for construction; 
start of excavations

2035 First Beams 

Getting ready for data taking by 
the time the LHC programme 
reaches completion

2019 - 2020 Decisions 

Update of the European Strategy for 
Particle Physics; decision towards a next 
CERN project at the energy frontier 
(e.g. CLIC, FCC)

2026 - 2034 Construction Phase 

Construction of the first CLIC 
accelerator stage compatible with 
implementation of further stages; 
construction of the experiment; 
hardware commissioning


