
1) Selection for Study Phase
2) Phase 0 5mo
3) Asessment Study – Phase A 24mo
4) M5 Mission Downselection
5) ESA Mission development 123,5mo

5.1) Definition Phase - Phase B1 24mo
5.2) Mission adoption
5.3) Implementation Phase (Phase B2/C/D) 81,5mo
5.4) S/C and PLM AIV activities 12mo
5.5) Mission Schedule Margin 9mo

6) Theia Consortium PLM development 100mo
6.1) PLM Definition Phase - Phase B1 24mo
6.2) PLM Implementation (Phase B2/C/D) 60mo
6.3) PLM AIV activitivies 6mo
6.4) PLM Schedule margin 9mo

7) Launch Campaign 6mo
8) Launch
9) L2 transfer & Commissioning 6mo

10) Nominal Operations 48mo
11) Mission Data processing 226mo

11.1) Software studies 54,5mo
11.2) Software development 148mo
11.3) Mission data processing 66mo

12) Intermediate Data Release
13) Final Data Release
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