
Possible program schedule

Industrial Assessment phase
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Proposal

Possible Mission selection

Phase B1

Phase B2
Phases C&D

Selection of prime contractor

Concept & Technology study (Theia-SWG and Payload Consortium)

Launch 2029

Studies
Software development

Mission Data Processing

Intermediate Final

{Assessment

{Implemen-
 tation

{Definition

{Operation

{Data
Processing

Mission
Products

Payload study and development
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