
Title Reference Date
Graphene	FET	target	and	readout

	
Shipment	of	individual	Graphene	FET	
demonstration	wafers	to	LNGS TD.FET.1 Jan-18

	 Wafer-sized	FET	plane TD.FET.2 Mar-18
	 Productiondelivery	for	10^3	cm^3	volume TD.FET.3 Sep-18
	 Large-scale	volume	production	begins TD.FET.4 Dec-19

	

Evalution	of	services	and	space	requirements	
for	installation	of	dilution	refrigeration	
cryostat	at	LNGS TD.FRIG.1 Nov-17

	 Installation	of	dilution	refrigerator TD.FRIG.2 Mar-18
	 Large-volume	producton	begins TD.FRIG.3 Dec-19

	
Installation	of	few	channel	system	in	dilution	
refrigerator	at	LNGS TD.TES.1 Jun-18

	 Multiplexed	readout TD.TES.2 Jun-19

	 Demonstrator	system TD.HV.1 Jan-18
	 3-segment	system	installed	on	MAC-E	filter TD.HV.2 Jun-18
	 9-segment	system	installed	on	MAC-E	filter TD.HV.3 Mar-19

	

Evaluation	of	services	and	space	
requirements	for	installation	of	
superconducting	magnets	at	LNGS TD.MAG.1 Nov-17

	 Installation	of	magnets TD.MAG.2 Jun-18
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