
Risk Description
Current 

Assessment Mitigation

Post 
Mitigated 
Assessment

IF decrease in fab or performance yield 
over production period (define criterion) 
THEN reduces experiment sensitivity 
and/or increases cost/schedule.

Critical

1) Multiple fab houses with duplicate capabilities 
hedges risk of any single point failure of affecting 
sustained yield.  
2) Demonstrate sustained yield early, and start 
fabrication of science-grade wafers after CD-3A. 
3) At least 6 m of schedule float to critical path.

Moderate

IF the minimum required foundries can't 
produce detectors that meet performance at 
the end of pre-production, THEN impact to 
cost, schedule and/or performance.

Critical

Investigating two Detector foundries in the DOE 
complex, other agency foundries and commerical 
foundries.  Holding a review of foundries and 
supporting prototypes to establish processes.

Moderate

IF detector requirements are not established 
before the technology downselect, THEN 
science performance could be impacted.

Critical
Determine flowdown of science to survey to 
detector/readout requirements.  Perform required 
simulations to support flowdown.

Minor

IF integrated detector module noise 
performance doesn't meet specification 
THEN we don't achieve map depth in 
observing time and/or increases 
cost/schedule.

Critical

Early development and testing of at least two MUX 
technologies with orthogonal risks across noise, 
integration complexity and TRL AND integration 
testing with sensors

End-to-end testing and validation by CD-2/NSF PDR.

Minor

IF 1-2 fully characterized test beds doesn't 
exist THEN throughput reduction and/or 
increase cost/schedule.

High Support costruction of  testbeds by CD-1/NSF CDR. Minor

IF pipeline is inefficient on next-generation 
energy-constrained architectures THEN 
analysis is resource-limited.

High

1) Demonstrate range of required performance 
parameters by CD-1/NSF CDR.  
2) Fund continued fab effort during pre-CD-0 to 
characterize proceses. 

Moderate

IF insufficient quality hires available THEN 
schedule delay with consequences for 
experiment design simulations and 
production pipeline development.

High Start DM recruiting early. Moderate

IF wafer performance yield < (eg.80-90%); 
(yield = Sensor parameter variation {e.g., 
Psat, Rn, L} meet spec for wafer) THEN 
reduces experiment sensitivity and/or 
increases cost/schedule.

High

1) Demonstrate reliability of fab steps and with 
prototype wafer,
2) Multiple fab houses demonstrate yield statistics on 
5-10% of targeted science-grade wafer count, 
3) If single step is responsible, explore altnerate 
processes or dedicated machines.

Moderate

If there is residual unmodeled beam shape 
error THEN polarization systematics too 
large.

High

1.  Science simulations & modeling,
2.  New analysis techniques,
3.  Better beam measurements so you can correct the 
problem.

Minor


