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Timing resolution measurement
Analysis of prototype data

Glue testing

Fiber polishing R&D

Fiber-fiber connector design
Fiber-fiber connector production
Fiber-fiber connector testing
Mechanical support design
Supersector design
Supersector production
Supersector testing

Mechanical support production
FEE/SIPM card design

SiIPM/FEE card production
FEE/SIPM card testing
Fiber-SiPM connector design
Fiber-SiPM connector production
SiPM box design

SiPM boxes production

SiPM testing

EPD review

EPD installation

Begin date
3/15/16
3/15/16
3/15/16
3/15/16
5/16/16
6/2/16
7157116
3/15/16
5/16/16
6/2/16
6/15/16
6/2/16
4/1/16
6/2/16
711716
6/2/16
6/15/16
6/15/16
7/18/16
4/15/16
4]7116
10/3/16

End date
4/1/16
5/13/16
4/15/16
5/13/16
6/1/16
7/14/16
8/16/16
5/13/16
6/1/16
8/30/16
9/30/16
8/18/16
6/1/16
8/30/16
9/15/16
7/1/16
7127116
7/15/16
9/13/16
6/16/16
4/8/16
12/30/16
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