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on the granularity of the detector planning, individual parts as heavy as more than 200 t 
need to be transported and integrated into yoke ring structures.  

• Solenoid: both experiments feature large (ILD: ~8 m length, ~3.4 m radius), high-field 
(4 T) solenoids that could either be built at one of the Japanese heavy industries and 
then transported (in a few large rings) or could be wound on site, requiring large 
installations. Note that estimates from coil manufacturers assume a solenoid production 
time of nine years or more, thus, in some scenarios, defining the critical path of the 
detector assembly. 

Figure 11 shows an artist’s view of the assembled ILD detector. 
 
 

 
 

Figure 12: Various possibilities for assembling the ILD yoke. See text for more details. 
 
The yoke assembly and the solenoid production nicely demonstrate the significant problems the 
experiments will face (see also Fig. 12 where individual assembly paths from the individual 
iron slab to the final yoke block are discussed):   

• Size: Transporting large parts – like a third of the ILD solenoid – over rural Kitakami 
roads might be a challenge due to tunnels, bridges etc. There is also significant risk of 
damage during transportation. On the other, the effort to produce the solenoids on site 
is very significant and probably rather expensive.  

• Weight: Transportation on Japanese roads is typically limited to 25 t, including the truck 
itself. This practically precludes the transportation of large yoke parts – which easily 
reach 90-200 t, depending on the granularity. On the other hand, any production of yoke 
blocks on site or near the interaction region campus requires large storage space for the 
iron slabs, the basic elements of the yoke.  
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