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Unknown/unclear requirements.

Sw. requirements constrained by 
System design decisions.

Design choices not demarcated by 
system-level requirements.

Local design decisions that lead to 
suboptimal system architecture.

No central architect to address impact of changes 
at subsystem level.

Subsystem interfaces not thoroughly thought out.

Mutual expectations not captured
in interfaces.

Lack of alignment between hardware and software 
development cycles.
Overlooked dynamic behavior of 
subsystems.
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LOFAR+ Exploratory Case Study - Findings

Yet to be addressed in LOFAR
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