
Project Status: APO Sloan Corrector

• Group Lead: Dr. Steve Smee (JHU) 
• Optical and Mechanical Design Completed 
• Mechanical Structure fabricated 
• Optical lenses being manufactured 
• Planned completion:  
• Ship to APO: 04/2021 
• Testing complete: 05/2021



Project Status: APO Sloan 
Corrector
• Lens under fabrication by Thales/SESO 
• Coating design approved by JHU – 04/2020 

• L1: WFE measurement completed 
• Planned delivery : 03/2021 

• L2: Edged, getting ready to be coated 
• Planned delivery: 01/2021 

• L3: Coated, ready to be delivered 
• Planned delivery: 11/2020


