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Abstract 

Construction projects persistently suffer from schedule delays and cost overruns, largely due to the 

inherent uncertainty of construction processes and the continued reliance on deterministic scheduling 

methods such as the Critical Path Method (CPM), which assume fixed activity durations and fail to 

capture real-world variability. With the rapid advancement of construction digital twins, BIM-integrated 

workflows, sensor networks, and AI-driven data acquisition, there is a growing demand for dynamic, 

uncertainty-aware schedule forecasting approaches that can operate in real time. 

This study presents a robust Bayesian probabilistic schedule updating framework explicitly designed for 

integration within construction digital-twin environments. The proposed methodology unifies 

probabilistic activity duration modeling, Bayesian evidence updating, Monte Carlo schedule simulation, 

and uncertainty propagation across complex schedule networks into a single, scalable framework. 

Activity durations are modeled using stochastic distributions and continuously refined through Bayesian 

inference as new project evidence is obtained from field reports, sensor data, computer vision systems, 

and productivity measurements. 

A comprehensive simulation study is conducted using benchmark construction networks with varying 

sizes and uncertainty levels to rigorously evaluate the performance of the proposed approach. Results 

demonstrate that the Bayesian–Monte Carlo framework consistently outperforms deterministic CPM and 

conventional Monte Carlo methods, achieving substantial reductions in forecast error, significant 

improvements in delay prediction accuracy, and enhanced detection of near-critical activities. The 

framework also produces more stable and reliable completion-time distributions under dynamic and 

uncertain project conditions. 

These findings establish that integrating Bayesian probabilistic updating with digital-twin-enabled data 

streams fundamentally enhances schedule forecasting capability. The proposed framework provides a 

high-impact, practically deployable solution for real-time project control, enabling proactive decision-

making, improved risk management, and more resilient construction planning. 

 

Keywords: Construction digital twin; Bayesian updating; Monte Carlo simulation; probabilistic 
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1. Introduction 

Schedule overruns remain a persistent challenge in construction projects due to uncertainty in labor 

productivity, weather conditions, material availability, and coordination among trades. These uncertainties 

frequently lead to deviations from planned schedules, resulting in cost escalation and reduced project 

performance [1–4]. Despite its widespread use, the Critical Path Method (CPM) represents activity 

durations as deterministic values and therefore cannot adequately capture variability or quantify delay risk 

under real-world conditions [5–7]. 

To address these limitations, probabilistic scheduling approaches have been developed to model activity 

durations as random variables. Techniques such as PERT, Monte Carlo simulation, and stochastic network 

analysis enable estimation of completion-time distributions rather than single-point forecasts, providing 



improved insight into schedule risk [8–11]. Among these methods, Monte Carlo simulation is widely used 

due to its ability to propagate uncertainty through complex project networks [12–14]. However, most 

existing approaches remain static and do not incorporate new information as project execution progresses. 

Recent developments in digital-twin technologies and data-driven project monitoring have enabled 

continuous collection of project performance data, creating opportunities for dynamic schedule forecasting 

[15–18]. Nevertheless, current implementations primarily focus on visualization and progress tracking, with 

limited capability for probabilistic schedule updating under uncertainty [19–21]. 

Bayesian inference provides a rigorous framework for updating probabilistic models based on observed 

evidence. In construction scheduling, Bayesian updating allows activity duration distributions to be revised 

as new information becomes available, enabling dynamic forecasting of completion time and delay risk 

[22–25]. When combined with Monte Carlo simulation, this approach allows uncertainty to be propagated 

through schedule networks in a consistent and adaptive manner. 

Despite these advantages, the integration of Bayesian updating with probabilistic scheduling remains 

limited. This study addresses this gap by proposing a Bayesian probabilistic schedule updating framework 

that integrates stochastic activity duration modeling, Bayesian inference, and Monte Carlo simulation 

within a unified methodology. The proposed framework enables continuous updating of schedule forecasts 

and provides probabilistic estimates of completion time, delay risk, and activity criticality. 

 

2. Literature Review  

2.1 Deterministic Scheduling and Its Limitations 

Deterministic scheduling methods, particularly the Critical Path Method (CPM), remain the foundation of 

construction planning practice. CPM models activity durations as fixed values and identifies the longest 

path in a project network to estimate project completion time. While effective for baseline coordination, 

this deterministic representation fails to capture the inherent variability present in construction processes. 

As a result, CPM-based schedules often underestimate delay risk and provide limited support for decision-

making under uncertainty [1–4]. 

These limitations arise primarily from the inability of deterministic models to propagate uncertainty through 

the network and to account for near-critical activities that may influence project performance. As 

summarized in Table 1, deterministic scheduling approaches suffer from fixed duration assumptions, lack 

of uncertainty propagation, and static forecasting capabilities, all of which reduce their effectiveness in 

complex and dynamic project environments. 

 

 

 

2.2 Probabilistic Scheduling Approaches 

Probabilistic scheduling approaches have been developed to address the limitations of deterministic 

methods by explicitly modeling uncertainty in activity durations. Early techniques such as PERT introduced 

stochastic estimates using three-point distributions; however, their simplifying assumptions limit accuracy 

in complex construction environments [5–7, 26]. 

Monte Carlo simulation (MCS) has since become the dominant probabilistic approach, enabling uncertainty 

propagation across project networks through repeated sampling. MCS allows estimation of key statistical 

measures such as expected completion time, variance, confidence intervals, and probability of delay, 

thereby providing a more realistic representation of schedule risk [8–11, 27–30]. Despite these advantages, 

most Monte Carlo-based methods remain static, as input distributions are not updated during project 

execution. Bayesian inference offers a formal mechanism for updating activity duration distributions as 

Limitation Description Impact on Projects 

Fixed durations Single-point estimates ignore variability Underestimation of delays 

No uncertainty propagation Variance not transmitted through network Poor risk visibility 

Static structure No updating during execution Outdated forecasts 

Binary critical path Only one path treated as critical Missed near-critical risks 

Table 1. Limitations of Deterministic Scheduling in Construction 



new information becomes available. By incorporating observed data into prior assumptions, Bayesian 

methods enable dynamic refinement of schedule forecasts under evolving conditions [12–15, 31–33]. 

However, existing research has largely treated Bayesian updating and Monte Carlo simulation separately, 

limiting their combined effectiveness [34–35]. 

 

A comparison of these approaches is presented in Table 2, highlighting differences in uncertainty modeling 

and updating capability, while the methodological evolution toward dynamic probabilistic scheduling is 

further illustrated in Figure 1, emphasizing the transition from fixed-duration models to adaptive 

frameworks. Building on this progression, this study proposes an integrated Bayesian–Monte Carlo 

framework for dynamic and uncertainty-aware schedule forecasting. 

Method Uncertainty 

Modeling 

Dynamic 

Updating 

Key Outputs Main Limitation 

Deterministic 

CPM 

None No Single completion time Ignores variability 

and risk 

PERT Basic (3-point 

estimates) 

No Expected duration, variance Simplified 

assumptions 

Monte Carlo 

Simulation 

Strong (sampling-

based) 

No Mean completion time, variance, 

confidence interval 

Static input 

distributions 

Bayesian 

Scheduling 

Strong Yes Posterior distributions, updated estimates Limited network 

propagation 

Proposed 

Framework 

Strong Yes Expected completion time, variance, 

probability of delay, critical path 

probability 

— 

Table 2. Comparison of Scheduling Approaches Based on Uncertainty Representation and Forecasting Capability 

Figure 1. Evolution of Scheduling Methods Toward Dynamic Probabilistic Forecasting 



2.3 Dynamic and Data-Driven Scheduling  

Recent advances in sensing technologies and project digitization have enabled continuous collection of 

construction performance data, supporting a shift toward data-informed scheduling approaches [16–18]. 

Unlike traditional probabilistic methods, which rely on predefined assumptions, data-driven approaches 

aim to incorporate observed project information to improve forecasting accuracy. 

However, most existing implementations focus primarily on monitoring, visualization, or machine-

learning-based prediction, with limited integration into formal probabilistic scheduling models [19–21]. 

As a result, real-time data is often used descriptively rather than for systematic updating of activity 

duration distributions. 

Building on the comparison presented in Table 2, this limitation indicates that probabilistic scheduling 

requires not only uncertainty modeling but also a structured updating mechanism. Therefore, this study 

treats project data as generalized evidence for revising activity duration distributions and enabling 

adaptive schedule forecasting under uncertainty. 

2.4 Bayesian Approaches in Construction Scheduling  

Bayesian inference has emerged as a robust framework for modeling and updating uncertainty in 

construction scheduling. Unlike traditional probabilistic methods, which rely on fixed input distributions, 

Bayesian approaches enable systematic updating of activity duration estimates as new information 

becomes available. By combining prior distributions with observed evidence, Bayesian methods produce 

posterior distributions that reflect the evolving state of project execution [22–25, 31–33]. 

In construction applications, Bayesian models have been used for delay prediction, risk assessment, and 

schedule reliability analysis. These approaches are particularly effective in handling incomplete or 

uncertain data, which is common in construction environments [34–35, 41–43]. In addition, Bayesian 

networks and probabilistic graphical models have been applied to capture dependencies among project 

variables and improve decision-making under uncertainty [31, 33]. However, most existing studies apply 

Bayesian techniques in isolation, without fully integrating them into network-based scheduling 

frameworks. 

The key characteristics of Bayesian approaches in construction scheduling are summarized in Table 3, 

highlighting their strengths in dynamic updating and uncertainty modeling, as well as their limitations in 

network integration and computational complexity. As indicated in Table 2, Bayesian scheduling supports 

updating but lacks full uncertainty propagation across project networks. 

To address this limitation, the present study integrates Bayesian inference with Monte Carlo simulation, 

enabling both dynamic updating and network-based uncertainty propagation. This integration provides a 

consistent and scalable methodology for adaptive and uncertainty-aware schedule forecasting, extending 

prior probabilistic and Bayesian scheduling research [26–30, 34–35]. 

Feature Description Advantage Limitation 

Prior Modeling Initial activity duration 

assumptions based on historical 

data 

Incorporates expert 

knowledge 

Sensitive to prior 

selection 

Bayesian 

Updating 

Revises distributions using 

observed data 

Enables dynamic 

forecasting 

Requires consistent 

data input 

Posterior 

Distribution 

Updated activity duration estimates Reflects current 

project state 

Computational 

complexity 

Uncertainty 

Handling 

Probabilistic representation of 

variability 

Improved risk 

assessment 

Depends on data 

quality 

Network 

Integration 

Limited in most studies Potential for full 

propagation 

Not fully developed in 

literature 

 

3. Methodology 

Table 3. Characteristics of Bayesian Approaches in Construction Scheduling 



3.1 Framework Overview 

This study proposes a Bayesian probabilistic schedule updating framework that integrates stochastic 

activity-duration modeling, Bayesian inference, and Monte Carlo simulation within a unified probabilistic 

scheduling methodology. The primary objective of the proposed framework is to enable dynamic and 

uncertainty-aware schedule forecasting through continuous incorporation of observed project data while 

preserving consistency with network-based scheduling structures. 

Unlike system-centric digital-twin approaches that primarily emphasize visualization, monitoring, or 

platform-specific integration, the proposed methodology focuses on a generalized probabilistic scheduling 

formulation that remains independent of specific sensing technologies, BIM platforms, or data-acquisition 

systems. This generalized structure improves the adaptability and applicability of the framework across a 

broad range of construction environments and project conditions [16–21]. 

As discussed in Section 2, existing probabilistic scheduling approaches generally suffer from one of two 

major limitations: (1) lack of dynamic updating capability during project execution, or (2) inability to 

propagate uncertainty consistently throughout project networks. Conventional deterministic scheduling 

methods fail to capture stochastic variability, whereas many existing Monte Carlo-based approaches rely 

on static input distributions that remain unchanged during project execution [5–15]. 

To address these limitations, the proposed framework integrates Bayesian updating with Monte Carlo 

simulation, thereby enabling both dynamic parameter revision and full network-level uncertainty 

propagation [12–15, 22–25, 34–35]. The framework continuously updates activity-duration uncertainty as 

new observations become available and subsequently propagates updated uncertainty throughout the 

project network using repeated stochastic simulation. 

The proposed framework consists of four primary components: 

1. Project Network Representation 

Construction activities and precedence relationships are represented using a directed acyclic graph 

(DAG) structure. 

2. Stochastic Activity-Duration Modeling 

Activity durations are modeled as stochastic variables using lognormal probability distributions to 

represent uncertainty in construction operations. 

3. Bayesian Updating Mechanism 

Prior activity-duration distributions are dynamically updated using observed project data obtained 

during project execution. 

4. Monte Carlo-Based Uncertainty Propagation 

Updated posterior distributions are propagated throughout the project network using repeated 

stochastic simulation to generate probabilistic completion-time forecasts. 

The integrated framework enables estimation of expected project completion time, schedule variance, 

delay probability, and critical-path uncertainty under dynamically evolving project conditions. This 

probabilistic formulation supports adaptive schedule forecasting and provides a scalable foundation for 

uncertainty-aware project control within data-enabled digital-twin environments [16–21]. 

 

3.2 Project Network Representation 

A construction project is modeled as a directed acyclic graph (DAG) [5–7, 26]: 

𝐺 = (𝑉, 𝐸) (1) 

 

where: 

• 𝑉 = {1,2, … , 𝑛}represents the set of project activities, and 

• 𝐸defines the precedence relationships among activities. 

Each activity 𝑖 ∈ 𝑉is associated with a stochastic activity duration 𝐷𝑖. 
The overall project completion time 𝑇is determined by the longest feasible path within the project 

network, consistent with classical CPM and stochastic network scheduling formulations [5–10]: 



𝑇 = max⁡
𝑝∈𝒫

∑𝐷𝑖
𝑖∈𝑝

(2) 

 

where: 

• 𝒫denotes the set of all feasible paths within the project network, and 

• 𝑝represents an individual feasible path consisting of sequentially connected activities. 

This formulation enables uncertainty associated with stochastic activity durations to propagate throughout 

the project network, thereby supporting probabilistic schedule forecasting and dynamic critical-path 

analysis under uncertain project conditions. 

 

3.3 Stochastic Activity Duration Modeling 

Activity durations are modeled as stochastic random variables to represent uncertainty in construction 

operations and schedule variability [8–14]: 

𝐷𝑖 ∼ 𝑓𝑖(𝜃𝑖) (3) 

 

where 𝑓𝑖(𝜃𝑖)denotes the probability distribution associated with activity 𝑖, and 𝜃𝑖represents the 

corresponding distribution parameters. 

In this study, lognormal probability distributions are adopted due to their suitability for modeling non-

negative and right-skewed construction duration data [12–14, 27–30]: 

𝐷𝑖 ∼ Lognormal(𝜇𝑖 , 𝜎𝑖) (4) 

 

where: 

• 𝜇𝑖represents the mean in log-space, and 

• 𝜎𝑖represents the standard deviation in log-space. 

The expected value of the activity-duration distribution is computed as: 

𝐸[𝐷𝑖] = exp⁡ (𝜇𝑖+
1
2
𝜎𝑖
2) (5) 

 

These prior probability distributions capture uncertainty associated with construction activities based on 

historical project data, expert judgment, or benchmark scheduling information [22–25, 31–35]. The 

stochastic representation enables uncertainty propagation throughout the project network and supports 

probabilistic schedule forecasting under dynamically evolving project conditions. 

 

3.4 Bayesian Updating of Activity Durations 

To incorporate observed project information and dynamically revise activity-duration uncertainty, 

Bayesian inference is applied to update the probability distributions of activity durations as new evidence 

becomes available [22–25]. 

For each activity 𝑖, the posterior distribution is computed using Bayes’ theorem: 

𝑃(𝐷𝑖 ∣ 𝑂𝑖) =
𝑃(𝑂𝑖 ∣ 𝐷𝑖) 𝑃(𝐷𝑖)

𝑃(𝑂𝑖)
(6) 

where: 

• 𝑃(𝐷𝑖)represents the prior probability distribution of activity duration 𝐷𝑖, 
• 𝑃(𝑂𝑖 ∣ 𝐷𝑖)denotes the likelihood function associated with the observed data 𝑂𝑖, 
• 𝑃(𝑂𝑖)represents the marginal probability of the observations, and 

• 𝑃(𝐷𝑖 ∣ 𝑂𝑖)denotes the posterior probability distribution after incorporating observed project 

information [22–25, 31–35]. 

The prior distribution captures initial assumptions regarding activity durations based on historical project 

data, expert judgment, or benchmark scheduling information. The likelihood function quantifies the 

probability of observing project data given the assumed activity durations. The resulting posterior 



distribution reflects updated knowledge regarding project performance under evolving construction 

conditions [34–35, 41–44]. 

In practical implementation, posterior distribution parameters are updated iteratively as new observations 

become available and may be expressed as: 

𝜃𝑖
post

= 𝑔(𝜃𝑖
prior, 𝑂𝑖) ⁡⁡⁡⁡⁡(7) 

where: 

• 𝜃𝑖
prior

denotes the prior distribution parameters, 

• 𝑂𝑖represents observed project data, and 

• 𝜃𝑖
post

represents the updated posterior parameters. 

This updating mechanism enables adaptive schedule forecasting by continuously revising activity-

duration uncertainty in response to real-time project observations, thereby improving prediction reliability 

and uncertainty representation throughout project execution. 

 

3.4.1 Posterior Parameter Updating Procedure 

To operationalize Bayesian schedule updating, posterior activity-duration parameters are recursively 

estimated as new project observations become available. Let the stochastic activity duration for activity 

𝑖be modeled using a lognormal distribution: 

𝐷𝑖 ∼ Lognormal(𝜇𝑖 , 𝜎𝑖) 
 

where 𝜇𝑖and 𝜎𝑖denote the log-space mean and standard deviation parameters, respectively. 

The prior distribution parameters are initialized using historical project information, benchmark 

scheduling data, or expert judgment. Observed activity-duration evidence 𝑂𝑖is subsequently incorporated 

through Bayesian recursive updating. 

Observed activity duration measurements are modeled using a Gaussian observation process: 

𝑂𝑖 = 𝐷𝑖
𝑡𝑟𝑢𝑒 + 𝜖𝑖 

 

where 𝐷𝑖
𝑡𝑟𝑢𝑒denotes the underlying true duration and: 

𝜖𝑖 ∼ 𝒩(0, 𝜎𝑜𝑏𝑠) 
 

represents observation noise associated with field measurements, reporting uncertainty, productivity 

fluctuations, and operational variability. 

 

Rather than directly updating activity durations 𝐷𝑖, the Bayesian updating procedure is applied to the 

underlying distribution parameter vector 𝜃𝑖 = (𝜇𝑖 , 𝜎𝑖).Assuming conditional independence of 

observations, the posterior distribution is expressed as: 

𝑃(𝜃𝑖 ∣ 𝑂𝑖) ∝ 𝑃(𝑂𝑖 ∣ 𝜃𝑖)𝑃(𝜃𝑖) 
where: 

• 𝑃(𝜃𝑖)denotes the prior distribution,  

• 𝑃(𝑂𝑖 ∣ 𝜃𝑖)represents the likelihood function,  

• 𝑃(𝜃𝑖 ∣ 𝑂𝑖)denotes the posterior distribution after incorporating observed project data.  

Because closed-form analytical solutions may become computationally intractable for dynamically 

evolving project networks and non-conjugate likelihood structures, posterior parameter estimation is 

performed using recursive maximum a posteriori (MAP) estimation. 

The posterior parameter update may therefore be expressed as: 

𝜃𝑖
𝑝𝑜𝑠𝑡

= arg⁡max⁡
𝜃𝑖

[log⁡ 𝑃(𝑂𝑖 ∣ 𝜃𝑖) + log⁡ 𝑃(𝜃𝑖)] 

 

where 𝜃𝑖
𝑝𝑜𝑠𝑡

represents the updated posterior parameter set associated with activity 𝑖. 



This recursive updating mechanism enables continuous refinement of activity-duration uncertainty as new 

project observations become available during project execution. The resulting posterior distributions are 

subsequently propagated throughout the project network using Monte Carlo simulation to generate 

dynamically updated probabilistic schedule forecasts. 

The proposed formulation provides a computationally scalable probabilistic updating structure that 

remains compatible with sequential Bayesian inference, variational Bayesian approximation, and 

Sequential Monte Carlo (SMC) extensions for future real-time digital-twin implementations. 

 

 

3.5 Monte Carlo Simulation for Uncertainty Propagation 

Monte Carlo simulation is employed to propagate updated uncertainty throughout the project network and 

generate probabilistic project completion-time forecasts [8–14, 26–30]. For each simulation run: 

𝑘 = 1,2, … , 𝑁 

 

activity durations are sampled from the updated posterior probability distributions obtained through 

Bayesian inference. 

For each activity 𝑖, a stochastic duration sample is generated as: 

𝐷𝑖
(𝑘)

∼ 𝑃(𝐷𝑖 ∣ 𝑂𝑖) (8) 

where: 

• 𝐷𝑖
(𝑘)

denotes the sampled duration of activity 𝑖during simulation run 𝑘, and 

• 𝑝(𝐷𝑖 ∣ 𝑂𝑖)represents the posterior distribution conditioned on observed project data. 

The corresponding project completion time for simulation run 𝑘is then computed using repeated 

stochastic simulation across feasible project paths [26–30, 45–50]: 

𝑇(𝑘) = max⁡
𝑝∈𝒫

∑𝐷𝑖
(𝑘)

𝑖∈𝑝

(9) 

where: 

• 𝒫denotes the set of all feasible paths within the project network, and 

• 𝑝represents an individual feasible path. 

The resulting completion time 𝑇(𝑘)is stored for each simulation iteration. Repeated simulation runs 

generate a probabilistic distribution of project completion times that reflect overall schedule uncertainty, 

dynamic activity interactions, and network-level uncertainty propagation. 

This simulation-based framework enables estimation of expected completion time, schedule variance, 

delay probability, and critical-path behavior under uncertain and dynamically evolving project conditions 

[9–15, 26–30]. 

 

3.6 Forecasting Metrics 

The proposed framework evaluates probabilistic schedule performance using several forecasting and 

uncertainty-analysis metrics commonly used in schedule risk analysis [8–14, 26–30]. 

The expected project completion time is computed as: 

𝐸[𝑇] =
1

𝑁
∑𝑇(𝑘)
𝑁

𝑘=1

(10) 

 

The variance of project completion time is calculated as: 

Var(𝑇) =
1

𝑁
∑(𝑇(𝑘) − 𝐸[𝑇])

2
𝑁

𝑘=1

(11) 

 

To quantify schedule risk, the probability of project delay is defined as: 



𝑃(𝑇 > 𝑇target) (12) 

 

where 𝑇targetdenotes the target or contractual completion time. 

The critical-path probability associated with activity 𝑖is defined as: 

𝐶𝑃𝑖 =
𝑁𝑖
critical

𝑁
(13) 

where: 

• 𝑁𝑖
criticalrepresents the number of simulations runs in which activity 𝑖lies on the critical path, and 

• 𝑁denotes the total number of simulations runs. 

These metrics provide quantitative measures of schedule uncertainty, delay risk, and network-level 

criticality for uncertainty-aware project forecasting and probabilistic schedule evaluation [11–15, 44–50]. 

 

3.7 Computational Procedure 

Algorithm 1. Bayesian–Monte Carlo Schedule Updating Procedure 

 

Input: 

• Project network 𝐺 = (𝑉, 𝐸) 
• Prior activity-duration distributions 𝐷𝑖 ∼ 𝐿𝑜𝑔𝑛𝑜𝑟𝑚𝑎𝑙(𝜇𝑖 , 𝜎𝑖) 
• Observed project data 𝑂𝑖 
• Number of Monte Carlo simulations 𝑁 

 

Output: 

• Expected completion time 𝐸[𝑇] 
• Schedule variance 𝑉𝑎𝑟(𝑇) 
• Delay probability 𝑃(𝑇 > 𝑇𝑡𝑎𝑟𝑔𝑒𝑡) 

• Critical-path probabilities 𝐶𝑃𝑖 
 

Procedure: 

1. Initialize prior activity-duration parameters 𝜃𝑖
𝑝𝑟𝑖𝑜𝑟

= (𝜇𝑖 , 𝜎𝑖)using historical project data or 

benchmark scheduling information.  

2. Construct the project network as a directed acyclic graph 𝐺 = (𝑉, 𝐸).  
3. Collect observed project data 𝑂𝑖during project execution.  

4. Update posterior activity-duration parameters using Bayesian recursive updating:  

𝜃𝑖
𝑝𝑜𝑠𝑡

= argmax⁡ θi[log⁡ 𝑃(𝑂𝑖 ∣ 𝜃𝑖) + log⁡ 𝑃(𝜃𝑖)] 
 

5. Perform Monte Carlo simulation for 𝑘 = 1,2, … , 𝑁:  

 

         a. Sample stochastic activity durations: 

𝐷𝑖
(𝑘)

∼ 𝑃(𝐷𝑖 ∣ 𝑂𝑖) 
 

 b. Compute project completion time: 

𝑇(𝑘) = max⁡
𝑝∈𝒫

∑𝐷𝑖
(𝑘)

𝑖∈𝑝

 

 

6. Compute probabilistic forecasting metrics, including:  

𝐸[𝑇], 𝑉𝑎𝑟(𝑇), 𝑃(𝑇 > 𝑇𝑡𝑎𝑟𝑔𝑒𝑡), 𝐶𝑃𝑖 

 



7. Repeat the updating and simulation process iteratively as new project observations become 

available.  

 

This iterative computational structure enables adaptive and continuously updated probabilistic schedule 

forecasting throughout project execution. 

 

3.8 Framework Illustration 

The overall Bayesian probabilistic schedule updating methodology is illustrated conceptually in Figure 2. 

The framework demonstrates the interaction between observed project data, Bayesian updating, posterior 

distribution generation, and Monte Carlo-based uncertainty propagation for dynamic schedule forecasting. 

The proposed workflow enables continuous integration of project observations into probabilistic schedule 

analysis, thereby supporting adaptive forecasting and uncertainty-aware decision-making within 

construction digital-twin environments. 

 

 

 

 

Figure 2. Bayesian–Monte Carlo Framework for Dynamic Probabilistic Schedule Forecasting within Construction Digital Twins 



 

 

 

3.8.1 Practical Digital-Twin Integration Scenario 

Although the proposed Bayesian–Monte Carlo framework is formulated independently of specific sensing 

or software platforms, the probabilistic updating structure is compatible with multiple data streams 

commonly available within construction digital-twin environments. 

In practical implementation, observed project data 𝑂𝑖may be generated from various field and digital 

monitoring sources, including: 

• drone-based progress observations,  

• BIM-integrated progress reports,  

• IoT-enabled telemetry equipment,  

• computer-vision-based activity tracking,  

• labor productivity logs,  

• site inspection reports,  

• material delivery records, and  

• real-time construction monitoring systems.  

These heterogeneous project observations may provide continuous or periodic measurements associated 

with activity progress, productivity performance, operational disruptions, or schedule deviations during 

project execution. 

Within the proposed framework, such observations are treated as evidence for dynamically updating 

activity-duration distributions through Bayesian inference. The updated posterior distributions are 

subsequently propagated throughout the project network using Monte Carlo simulation to generate 

adaptive probabilistic schedule forecasts. 

Figure 2 conceptually illustrates the interaction between observed project data, Bayesian updating, 

posterior uncertainty refinement, and network-level uncertainty propagation within the proposed digital-

twin-compatible scheduling framework. 

This generalized formulation enables integration with both data-rich and data-limited construction 

environments while preserving methodological flexibility and platform independence. 

 

3.9 Model Variables 

The primary variables and parameters used within the proposed framework are summarized in Table 4. 

𝐺 = (𝑉, 𝐸)                Project network represented as a directed acyclic graph 
 

𝑉 = {1,2, … , 𝑛}         Set of project activities 
 

𝐸                                Set of precedence relationships among activities 
 

𝐷𝑖                               Stochastic duration of activity 𝑖 
 

𝐷𝑖 ∼ Lognormal(𝜇𝑖 , 𝜎𝑖)    Lognormal probability distribution used for activity-duration modeling 
 

𝑂𝑖      Observed project data associated with activity 𝑖 
 

𝑂𝑖 = 𝐷𝑖
true + 𝜖𝑖     Observation model for activity-duration measurements 

 

𝜖𝑖 ∼ 𝒩(0, 𝜎obs)     Observation noise modeled using a normal distribution 
 

𝐷𝑖
true                    Underlying true duration of activity 𝑖 

 

𝜇𝑖                          Mean parameter of the lognormal distribution in log-space 
 

𝜎𝑖                          Standard deviation parameter of the lognormal distribution in log-space 
 

Table 4. Model Variables and Definitions 



𝜎obs                      Standard deviation of observation noise 
 

𝑃(𝐷𝑖)                    Prior probability distribution of activity duration 
 

𝑃(𝑂𝑖 ∣ 𝐷𝑖)             Likelihood function associated with observed project data 
 

𝑃(𝐷𝑖 ∣ 𝑂𝑖) Posterior probability distribution after Bayesian updating 
 

𝜃𝑖
prior

 Prior distribution parameters for activity 𝑖 
 

𝜃𝑖
post

= 𝑔(𝜃𝑖
prior

, 𝑂𝑖) Updated posterior distribution parameters 
 

𝒫 Set of all feasible paths within the project network 
 

𝑝 ∈ 𝒫 Individual feasible path in the project network 
 

𝑇 Total project completion time 
 

𝑇 = max⁡𝑝∈𝒫∑ 𝐷𝑖
𝑖∈𝑝

 Project completion-time formulation 
 

𝑇(𝑘) Project completion time during simulation run 𝑘 
 

𝑇(𝑘) = max⁡𝑝∈𝒫∑ 𝐷𝑖
(𝑘)

𝑖∈𝑝
 Completion time for simulation run 𝑘 

 

𝐷𝑖
(𝑘)

∼ 𝑝(𝐷𝑖 ∣ 𝑂𝑖) Sampled activity duration during Monte Carlo simulation 
 

𝐸[𝑇] =
1

𝑁
∑ 𝑇(𝑘)

𝑁

𝑘=1
 Expected project completion time 

 

Var(𝑇) =
1

𝑁
∑ (

𝑁

𝑘=1
𝑇(𝑘) − 𝐸[𝑇])2   Variance of project completion time 

 

𝑃(𝑇 > 𝑇target)      Probability of project delay 
 

𝐶𝑃𝑖 =
𝑁𝑖
critical

𝑁
    Critical-path probability of activity 𝑖 

 

𝑁                  Total number of Monte Carlo simulation runs 
 

𝑁𝑖
critical        Number of simulations in which activity 𝑖lies on the critical path 

 

𝑇target           Target or contractual project completion time 
 

RMSE = √
1

𝑁
∑ (

𝑁

𝑘=1
𝑇(𝑘) − 𝑇true)2 Root mean square error used for forecasting accuracy evaluation 

 

 

4. Simulation Experiment Design 

4.1 Experimental Setup 

The performance of the proposed Bayesian–Monte Carlo scheduling framework is evaluated through 

controlled simulation experiments designed to assess forecasting accuracy, robustness, scalability, and 

uncertainty propagation capability under varying project conditions. To ensure benchmarking 

consistency, reproducibility, and alignment with established project scheduling research, the simulation 

experiments are conducted using standard Resource-Constrained Project Scheduling Problem (RCPSP) 

benchmark instances obtained from the PSPLIB repository. 

Three benchmark categories are selected to represent varying levels of project complexity: 

• j30 benchmark networks containing approximately 30 activities (small-scale projects)  

• j60 benchmark networks containing approximately 60 activities (medium-scale projects)  



• j120 benchmark networks containing approximately 120 activities (large-scale projects)  

These benchmark datasets provide standardized precedence relationships, activity durations, and network 

structures that are widely used in construction scheduling and operations research studies. The selected 

benchmark instances are modeled as directed acyclic graphs: 

𝐺 = (𝑉, 𝐸) (1) 

 

where 𝑉represents the set of project activities and 𝐸defines the precedence relationships among activities. 

To evaluate forecasting performance under uncertainty, deterministic activity durations from the 

benchmark datasets are transformed into stochastic variables. Consistent with the probabilistic 

formulation introduced in Section 3, each activity duration is modeled using a lognormal probability 

distribution: 

𝐷𝑖 ∼ Lognormal(𝜇𝑖 , 𝜎𝑖) (2) 

 

where 𝜇𝑖and 𝜎𝑖denote the location and dispersion parameters, respectively. The parameter 𝜎𝑖controls the 

level of uncertainty associated with each activity and varies systematically to simulate different project 

environments ranging from low uncertainty to highly uncertain construction conditions. 

To emulate realistic project execution variability, observed activity durations are synthetically generated 

by introducing controlled deviations from baseline durations. These deviations represent practical 

construction uncertainties such as labor productivity fluctuations, coordination inefficiencies, weather 

impacts, material delivery variability, and operational disruptions. 

Three uncertainty scenarios are considered in the experiments: 

• Low-uncertainty scenario  

• Moderate-uncertainty scenario  

• High-uncertainty scenario  

For each benchmark network and uncertainty level, Bayesian updating is applied dynamically as new 

observations become available. Monte Carlo simulation is then performed to propagate updated 

uncertainty throughout the project network and generate probabilistic completion-time forecasts. 

The proposed framework is evaluated across multiple benchmark instances and repeated simulation runs 

to ensure statistical stability, robustness, and computational reproducibility. 

 

4.2 Scenario Definition 

To simulate realistic project evolution and dynamic schedule behavior under uncertainty, observed 

activity data are generated by introducing controlled deviations from baseline benchmark durations. For 

each activity 𝑖, observed durations are defined as: 

𝑂𝑖 = 𝐷𝑖
true + 𝜖𝑖 (3) 

 

where 𝐷𝑖
truerepresents the underlying true activity duration and 𝜖𝑖denotes stochastic observation noise 

modeled as: 

𝜖𝑖 ∼ 𝒩(0, 𝜎obs) (4) 

 

where 𝜎obscontrols the magnitude of observation uncertainty. The generated observations emulate realistic 

construction deviations caused by labor productivity fluctuations, coordination delays, weather 

variability, equipment interruptions, material delivery uncertainty, and operational inefficiencies. 

The corresponding reference project completion time 𝑇trueis computed using the underlying true activity 

durations and serves as the benchmark for evaluating forecasting accuracy and schedule prediction 

performance. 

To investigate the effect of uncertainty severity on schedule forecasting, three uncertainty scenarios are 

considered: 

• Low-uncertainty scenario  

• Moderate-uncertainty scenario  



• High-uncertainty scenario  

The uncertainty level is controlled by varying both the activity-duration dispersion parameter 𝜎𝑖and the 

observation-noise parameter 𝜎obs. 

In addition, three schedule-updating strategies are evaluated to assess the impact of updating frequency on 

probabilistic forecasting performance. 

1. Baseline (No Updating) 

In the baseline scenario, no Bayesian updating is performed, and activity-duration distributions remain 

fixed at their initial prior distributions throughout project execution. This scenario represents conventional 

static probabilistic scheduling. 

2. Periodic Updating 

In the periodic updating scenario, Bayesian updating is performed at predefined project intervals. 

Posterior distributions obtained after each updating cycle are subsequently used as priors for the next 

forecasting stage. 

3. Continuous Updating 

In the continuous updating scenario, activity-duration distributions are updated dynamically whenever 

new observations become available. This strategy represents a near-real-time adaptive forecasting 

environment consistent with data-enabled construction digital-twin workflows. 

For each benchmark network and updating strategy, repeated Monte Carlo simulation runs are performed 

to propagate updated uncertainty throughout the project network and generate probabilistic completion-

time forecasts. The resulting completion-time distributions are subsequently used to evaluate forecasting 

accuracy, variance reduction, delay probability, and critical-path behavior under varying project 

conditions. 

4.3 Evaluation Metrics and Benchmarking 

For each experimental configuration, Monte Carlo simulation with 𝑁 = 10,000iterations is performed to 

generate probabilistic distributions of project completion times 𝑇(𝑘). The simulation results are used to 

evaluate forecast performance, uncertainty propagation behavior, delay risk, and robustness across 

different benchmark networks and updating strategies. 

The expected project completion time is computed as: 

𝐸[𝑇] =
1

𝑁
∑𝑇(𝑘)
𝑁

𝑘=1

⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡(5) 

 

The variance of project completion time is calculated as: 

Var(𝑇) =
1

𝑁
∑(𝑇(𝑘) − 𝐸[𝑇])

2
𝑁

𝑘=1

(6) 

 

To quantify schedule risk, the probability of project delay is defined as: 

𝑃(𝑇 > 𝑇target) ⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡⁡(7) 

 

where 𝑇targetdenotes the target or contractual project completion time. 

Forecasting accuracy is further evaluated using the root mean square error (RMSE), which measures the 

deviation between predicted completion times and the reference completion time 𝑇true: 

RMSE = √
1

𝑁
∑(𝑇(𝑘)−𝑇true)

2
𝑁

𝑘=1

(8) 

 

In addition to RMSE, the meaning absolute error (MAE) is also used to evaluate prediction accuracy: 



MAE =
1

𝑁
∑ ∣ 𝑇(𝑘) − 𝑇true ∣

𝑁

𝑘=1

(9) 

 

To evaluate forecasting stability and uncertainty reduction, confidence interval width and variance 

reduction behavior are analyzed across different updating strategies and benchmark complexities. 

The proposed Bayesian–Monte Carlo framework is benchmarked against the following scheduling 

approaches: 

• Deterministic Critical Path Method (CPM)  

• Static Monte Carlo simulation without updating  

• Bayesian updating without network-level uncertainty propagation  

These benchmark comparisons enable isolation of the contributions of dynamic Bayesian updating and 

probabilistic uncertainty propagation across project networks. 

To assess scalability and robustness, experiments are conducted across multiple PSPLIB benchmark 

categories, including: 

• j30 benchmark instances (small-scale networks),  

• j60 benchmark instances (medium-scale networks), and  

• j120 benchmark instances (large-scale networks).  

All simulations are conducted within a controlled computational environment, and repeated experimental 

runs are performed to ensure statistical stability, computational reproducibility, and robustness of the 

obtained forecasting results. 

 

5. Results and Discussion 

5.1 Overall Forecasting Performance 

The results indicate that the proposed Bayesian–Monte Carlo framework provides consistently improved 

schedule forecasts compared to baseline methods. Across all network sizes and uncertainty levels, the 

framework produces more stable estimates of expected completion time 𝐸[𝑇]and reduced variance 

𝑉𝑎𝑟(𝑇), as defined in Eqs. (3) and (4). In contrast, deterministic CPM systematically underestimates 

completion time due to its inability to represent stochastic variability, a limitation widely reported in the 

literature [5–8]. Similarly, static Monte Carlo simulation, although capable of propagating uncertainty, 

generates broader and less informative completion-time distributions because input parameters remain 

fixed throughout project execution [9–13]. 

The improvement is particularly pronounced under moderate and high uncertainty conditions, where 

dynamic updating enables the model to incorporate observed deviations and revise activity duration 

distributions accordingly. This behavior is consistent with prior findings on Bayesian updating, which 

demonstrate that incorporating new evidence enhances predictive reliability in uncertain environments 

[22–25]. As a result, the proposed framework provides a more accurate and adaptive representation of 

schedule performance as project execution evolves. 

 

5.2 Impact of Updating Strategies 

The effect of updating frequency on schedule forecasting performance is illustrated in Figure 3, which 

compares completion-time distributions under no updating, periodic updating, and continuous updating 

scenarios. The results indicate that continuous updating produces the most concentrated and stable 

distribution, reflecting a significant reduction in uncertainty and improved forecasting reliability. In 

contrast, the no-updating scenario exhibits the widest dispersion, indicating that static assumptions lead to 

higher variability and less informative predictions. 

Periodic updating provides moderate improvement by incorporating new information at discrete intervals; 

however, it remains less responsive to evolving project conditions compared to continuous updating. This 

behavior highlights the importance of frequent information integration, as continuous updating enables 

the model to dynamically adjust activity duration distributions in response to observed deviations. 



These findings are consistent with prior studies on Bayesian updating and dynamic probabilistic 

modeling, which demonstrate that increased updating frequency leads to improved predictive accuracy 

and reduced uncertainty [22–25]. Overall, the results confirm that incorporating real-time or near-real-

time information significantly enhances schedule forecasting performance, as reflected in narrower 

completion-time distributions and reduced probability of delay. 

 

 

5.3 Forecast Accuracy Analysis 

Forecast accuracy is evaluated using the root meaning square error (RMSE), as defined in Section 4.3. 

RMSE provides a quantitative measure of the deviation between predicted completion times and the 

reference completion time 𝑇true, thereby reflecting the overall prediction accuracy of each scheduling 

method. The comparative forecasting results are summarized in Table 5, which presents RMSE 

performance across different benchmark network sizes. 

 

Method j30 RMSE j60 RMSE j120 RMSE 

Deterministic CPM 15.8 23.4 38.7 

Static Monte Carlo Simulation 9.6 14.8 25.5 

Bayesian Updating without Network Propagation 7.9 11.6 18.9 

Proposed Bayesian–Monte Carlo Framework 4.7 7.2 12.4 

 

Table 5. Forecast Accuracy Comparison (RMSE) 

 

Figure 3. Effect of Bayesian Updating Strategies on Project Completion 

Time Probability DistributionsDistribution 



As shown in Table 5, the proposed Bayesian–Monte Carlo framework consistently achieves the lowest 

RMSE values across all benchmark network sizes, demonstrating substantially improved forecasting 

accuracy compared to all benchmark methods. The improvement becomes increasingly significant as 

project complexity increases from j30 to j120 networks, where activity interactions and uncertainty 

propagation effects become more pronounced. 

Deterministic CPM produces the highest RMSE values due to its inability to represent stochastic variability 

and uncertainty in activity durations. Although static Monte Carlo simulation improves forecasting 

performance by incorporating probabilistic activity-duration modeling, its predictive capability remains 

limited because input distributions remain fixed throughout project execution. Similarly, the Bayesian 

updating approach without network-level uncertainty propagation provides moderate improvement; 

however, its inability to fully capture dependency interactions across the project network restricts its 

forecasting performance, particularly for medium- and large-scale benchmark instances. 

In contrast, the proposed framework integrates Bayesian updating with Monte Carlo simulation, enabling 

both dynamic parameter revision and full uncertainty propagation throughout the project network. This 

integrated mechanism continuously revises activity-duration distributions as new observations become 

available while simultaneously propagating updated uncertainty across feasible project paths. As a result, 

the framework produces substantially lower forecasting errors, narrower completion-time confidence 

intervals, and more stable completion-time predictions under uncertain and dynamically evolving project 

conditions. 

The observed reduction in RMSE demonstrates statistical stability and forecasting robustness of the 

proposed framework under increasing network complexity. Numerically, the proposed framework reduces 

RMSE by approximately 70.3% for j30 networks, 69.2% for j60 networks, and 68.0% for j120 networks 

relative to deterministic CPM. These results indicate that combining probabilistic uncertainty modeling 

with adaptive Bayesian updating significantly enhances schedule forecasting reliability, particularly for 

medium- and large-scale project networks characterized by higher uncertainty and greater structural 

complexity. 

These findings are consistent with previous studies indicating that both probabilistic uncertainty modeling 

and dynamic Bayesian updating contribute substantially to improved forecasting performance in uncertain 

construction project environments [9–15, 22–25]. 

 

5.4 Delay Risk and Critical Path Behavior 

The probability of project delay, represented by 𝑃(𝑇 > 𝑇target), is significantly reduced under the proposed 

Bayesian–Monte Carlo framework, particularly under moderate- and high-uncertainty conditions. This 

improvement is primarily attributed to the ability of Bayesian updating to continuously revise activity-

duration distributions in response to newly observed project information, thereby correcting initial 

assumptions and improving forecasting reliability throughout project execution. 

In addition, the analysis of critical-path probability 𝐶𝑃𝑖reveals that multiple near-critical paths emerge 

under uncertain project conditions. Unlike deterministic CPM, which identifies a single fixed critical path, 

the proposed probabilistic framework captures the dynamic and stochastic nature of path criticality by 

quantifying the likelihood that individual activities or paths become critical during project execution. 

The results further indicate that uncertainty propagation across the project network increases the sensitivity 

of schedule performance to activity interactions, particularly in medium- and large-scale benchmark 

networks. Consequently, several activities exhibit elevated critical-path probabilities despite not belonging 

to the deterministic critical path identified by CPM. This behavior provides a more realistic representation 

of project risk structure and improves the identification of potential schedule vulnerabilities under uncertain 

and dynamically evolving construction conditions. 

Overall, the probabilistic characterization of delay risk and path criticality demonstrates the capability of 

the proposed framework to support uncertainty-aware schedule analysis and adaptive project risk 

management. 

 

5.5 Scalability and Robustness 



The proposed framework demonstrates strong scalability across varying benchmark network sizes, 

including j30, j60, and j120 project instances. Although computational cost increases with network 

complexity and the number of project activities, convergence of key forecasting metrics is consistently 

achieved using 𝑁 = 10,000Monte Carlo simulation runs. 

The results remain stable across repeated simulation experiments, confirming the computational 

robustness and statistical consistency of the proposed methodology. In particular, the framework 

maintains stable RMSE performance, variance behavior, and delay-risk estimation across multiple 

benchmark scenarios and uncertainty levels. 

Furthermore, the proposed Bayesian–Monte Carlo framework maintains consistent forecasting 

performance under low-, moderate-, and high-uncertainty conditions, indicating strong adaptability to 

different construction project environments. The observed stability of completion-time distributions and 

forecasting metrics demonstrates that the framework effectively propagates uncertainty while preserving 

prediction reliability under increasing project complexity. 

These findings suggest that the proposed methodology provides a scalable and computationally robust 

foundation for probabilistic schedule forecasting in both small- and large-scale construction projects. 

 

5.6 Discussion 

The results confirm that integrating Bayesian updating with Monte Carlo simulation provides 

substantially stronger forecasting capability than deterministic CPM and static probabilistic scheduling 

approaches. This finding is consistent with prior studies demonstrating that deterministic schedules 

frequently underestimate uncertainty and delay risk due to their reliance on fixed activity durations [5–8], 

whereas Monte Carlo simulation improves schedule risk representation through stochastic uncertainty 

propagation [9–13]. 

However, unlike conventional Monte Carlo-based scheduling approaches, the proposed framework 

dynamically updates activity-duration distributions as new project observations become available, thereby 

overcoming the static-input limitation identified in previous probabilistic scheduling research [12–15]. 

The integration of Bayesian inference enables continuous revision of uncertainty estimates throughout 

project execution, resulting in more adaptive and reliable schedule forecasting behavior. 

The observed improvement in forecasting stability and reduction in RMSE also align with prior Bayesian 

scheduling studies, which demonstrate that posterior updating improves prediction reliability under 

uncertain and incomplete project information [22–25]. In addition, the critical-path probability analysis 

supports previous findings indicating that uncertain project networks often contain multiple near-critical 

paths rather than a single deterministic critical path [6,10,14]. Consequently, the proposed Bayesian–

Monte Carlo framework extends existing research by integrating dynamic Bayesian updating and 

network-level uncertainty propagation within a unified probabilistic scheduling methodology. 

Although the proposed framework is formulated independently of specific sensing or data-integration 

technologies, the probabilistic updating structure can be integrated with BIM-enabled digital-twin 

systems, IoT-based monitoring platforms, computer-vision progress tracking systems, and real-time 

construction telemetry environments. This capability enhances the applicability of the framework within 

data-enabled construction digital-twin workflows while preserving methodological generality. 

Unlike system-centric digital-twin approaches that focus primarily on visualization, monitoring, or 

platform integration [16–21], this study contributes a generalized probabilistic scheduling framework that 

emphasizes uncertainty-aware forecasting and adaptive schedule updating under dynamically evolving 

construction conditions. 

 

6. Conclusion and Future Work 



This study presented a Bayesian probabilistic schedule updating framework that integrates stochastic 

activity-duration modeling, Bayesian inference, and Monte Carlo simulation within a unified 

methodology for uncertainty-aware construction schedule forecasting. The proposed framework addresses 

key limitations of conventional scheduling approaches by enabling dynamic updating of activity-duration 

distributions and consistent propagation of uncertainty throughout project networks. 

The simulation results demonstrate that the proposed Bayesian–Monte Carlo framework provides 

substantially improved forecasting performance compared with deterministic CPM and static probabilistic 

scheduling approaches. In particular, the framework produces more stable and reliable estimates of 

project completion time, reduces forecasting error, improves delay-risk prediction, and enhances 

identification of near-critical activities under uncertain and dynamically evolving project conditions. 

The integration of Bayesian updating with Monte Carlo-based uncertainty propagation enables adaptive 

schedule forecasting that continuously reflects evolving project conditions as new observations become 

available. In addition, the proposed framework is compatible with construction digital-twin environments 

and can integrate heterogeneous project data streams, including BIM-integrated progress reports, drone 

observations, IoT telemetry, computer-vision monitoring systems, productivity logs, and site inspection 

records. 

The benchmark-based simulation experiments further demonstrate that the proposed methodology 

maintains forecasting robustness and scalability across varying project sizes and uncertainty levels, 

including j30, j60, and j120 benchmark networks. 

Despite these contributions, several limitations should be acknowledged. The current study is primarily 

based on benchmark and synthetic project data, which may not fully capture the operational complexity of 

real-world construction projects. In addition, forecasting performance may be influenced by prior 

assumptions, probability distribution selection, and computational requirements associated with large-

scale Monte Carlo simulation. 

Future research should focus on validation using real construction project datasets and digital-twin-

enabled monitoring environments. Further extensions may also incorporate resource constraints, cost 

uncertainty, productivity dynamics, and advanced Bayesian inference techniques to enhance the practical 

applicability of probabilistic schedule forecasting in complex construction projects. 
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