

Background & Setup


1 User request



"Polish my NeurIPS paper within 8 hours under a \$100 budget."

2 Workflow orchestration

Agent orchestration or humans builds the workflow (DAG).



3 Estimate success rates and generation lengths

Similar queries or previous executions are used to make estimation

Subtask	Model	Success rate	Exp. length(token)
1		0.62	1.1k
1		0.78	2.0k
...	...	...	...
4		0.55	0.9k
4		0.74	1.7k
...	...	...	...

Performance-Cost-Latency Frontier Optimization

Optimize or improve the performance-cost-latency frontier.

Candidate model set

Delay: 23.2s
perf: 39%
Cost: \$0.8

Delay: 73.2s
perf: 8%
Cost: \$0.7

Delay: 41.5s
perf: 29%
Cost: \$1.1


Delay: 63.2s
perf: 15%
Cost: \$2.8

Delay: 93.2s
perf: 28%
Cost: \$1.7

...

Pareto plane

(higher Perf. is better;
lower Cost & Delay are better)




Limitation:

A better frontier still does not tell which action to take given the current state, budget B , and deadline D .

Constraint-Driven Online Resource Allocation

Dynamically allocates resources across ready nodes to maximize workflow completion probability under the given budget and deadline.

Current execution state



Hard constraints



Deadline (D)

Remaining time:

2.3 h



Budget (B)

Remaining budget:

\$46

Exceeding
either budget
or deadline

⇒ **FAIL**

Online allocation over ready nodes (choose per state)

Ready node	Choose model	Rollouts	Est. cost	Est. time	Est. succ
2		1	\$ 3	0.6 h	0.62
4		2	\$ 3	0.9 h	0.93
5		8	\$ 5	1.0 h	0.88

Stays within
budget &
deadline

⇒ **SUCCESS**



Successful constrained completion

Completed within \$100 budget and 8-hour deadline.



Total cost: \$ 90 ($\leq$ \$ 100)



Total time: 7.2 h ($\leq$ 8 h)