
1) …Prelimiary Conceptual Design 75w
2) Primary Mirror Casting & Polishing 35w
3) Project Establishment 52w
4) Conceptual Design 104w
5) Detailed Design Phase 104w
6) Construction Phase 150w
7) Integration & Commissioning 52w
8) Science Operations 240w
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