= initial prototyping

Pre-Production

"Because the whole initial process was a

iterative cycle

bit of an experiment, we spent a long
time with just me working on the
prototype alone, doing all the coding,
art, animation, sound, telemetry, and
playtesting. It was roughly four months
of intense iteration on the prototype
before putting something together for a
broad company playtest to be greenlit.”

It would also help to show that this par
tis an iterative cycle - it wasn't "we
spent x time prototyping and x time play
testing," but rather many many loops of
prototyping->playtesting->adjusting prot
otyping->more playtesting.

"We did a ton of playtesting and
telemetry in the early stages of the
project when everything was coming
together, which was super useful for
deciding early on what features to keep
and to drop and get an idea of if the

early playtesting

overall game was going to be fun."
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Characteristics & Practices

"In a way, the act of consulting an
expert became a form of delegation, and
pure brain-expertise became a resource

to be taken advantage of. It almost felt
like being in an incubator for creating
an indie game, with the process itself
being relatively independent, but the
fact that help on a complex programming
struggle was just a desk or two away."

"We didn’t adhere to any formal
production process, and what we wound up
with was a bit organic, but since it was
such a small team this worked out in our
favor, and the game was completed on

time."

"After we made the decision to go ahead
with the game, but before the full team
rolled on, we spent some additional time
pitching the project to potential
partners amidst some extra experiments
on the prototype."

pitch and new
features

Similarly, if you could show in the "ite
rations and experiments" part of Product
ion that this was a loop (also with play
testing involved) it might help get the
process across better.

"We were able to iterate through a ton of
different experiments, many of which
were discarded failures, but which paved
the path for the strongest mechanics in
the game"

iterations and
experiments

Team

"Besides me, the team for Slow Down, Bull

"In addition, all team members were
involved in all discussions of theme and
story, even if it didn’t relate
directly to the work they were assigned.
Any time there was a decision to be made
about how to present a story element or
how to flesh out one of the characters,
| made sure it was clear that the entire
team was to be a part of those
discussions, which took place in our
team Google chat."

was composed entirely of contractors
(though some still had some connections
with Insomniac -- a former animator gone
freelance, a former intern of ours, a QA
tester with game art aspirations)."

"However, we know that in keeping the
scope small that we would only be able
to target one platform to start. |
argued to target PC first, because
that's where the audience for dev
streams were, and because | felt like a
quirky, premium game might find an

Production

log documentation

task management

scope management

tasks review

development streams

using

"However, | feel like this was one of our
strongest decisions, as the rapid
prototype iteration and consistent

design log documentation meant that we

had a strong, coherent prototype that
made production with the entire team
move swiftly once they came on board."

"We used Trello for task tracking to good
effect,"

"We did a great job of keeping the scope
of the game down, and making smart
decisions about what was critical to
include and what to cut. It would have
been easy to get caught up in lofty
goals about multiple platforms,
leaderboards, and squeezing in those
last few features because the prototypes
were so much fun."

"while we were all on mic after each
weekly stream it created a good natural
time for reviewing how our work was
progressing and if anyone was running
into any problems."

"(...) we made a plan pretty early on to
do live developer streams on Twitch, as
part of the experiment effort. Every
week from June to November 2014, the
team, with help from our in-house
community/marketing team, streamed
ourselves working on the game."
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"We had some systems design help to
balance the meta (figuring out how many
decorations would grant how many stamps
in each level, how many stamps you need
to complete an area, etc.) This was a
huge help in the late production when
the rest of the contracts had ended and
| was laser-focused on bug fixing. As a
result the game was way more balanced
than it would have been, but most of our
playtesters during that time were people
at the company who had some familiarity
with the game already, and many focused
on the first portion of the game."

"Though the initial prototype for Slow
Down, Bull was built in Construct 2, we
decided to go for Unity for the final
game for a variety of reasons
(performance issues, a seasoned Unity
programmer on the team, a few technical
features that were not possible in C2)."

audience through those streams in a
stronger way than the more casual
mobile/tablet audience. The hope was to
release the game on PC and then follow
up with touch interface depending on how
it performed.”




