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[Vanishing Point] The creative
direction for the project was unclear
throughout its first half, aside from a

high?level social goal; questions of

tone, mood, theme, and purpose were left
very ambiguous.
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[Vanishing Point] This slowed
development greatly, and entire weeks
were spent bumbling around the engine

trying to figure out how to make the
game with these tools. That delayed that
early, exploratory development phase
where you are figuring out how to bring
out the fun in what you have,
prototyping new mechanics and
discovering what works lasted all the
way to the end of the first semester.

[Vanishing Point] When | had it in
my hands at start of fall and was asked
to build levels and new mechanics out of
it, | never really felt the mechanic
granted me enough room to be creative
with design. It was a bit of a shallow
foundation to build off of for such a
substantial project, but we ended up
doing the best we could.

[Catlateral Damage] Catlateral
Damage was originally created for the
7DFPS game jam in August of 2013, along
with games like Probably Archery,
SUPERHOT, and Notch's Shambles.
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[Jetpack High] In the first prototype
of the game Jetpack High, | imagined a
game in top view in which you must move
a flying saucer and avoid obstacles to
go from one point to another. In the
manner of ball games and mazes. |
prototyped the gameplay with graphics so
ugly that Jeremy did not understand the
intent and produced me a first stage
side view of a character who moves
jetpack. A kind of puzzle game
plateformer and nested.
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[Vanishing Point] Task lists and
effective project management does not
only make things operate smoothly and

reduce blocks, but it also serves to

motivate people by making progress
visibly quantifiable and boost team
morale. Just because you are intimately
familiar with what needs to be done with
a game and the priority of each
individual task does not entail that
everyone else is.
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