
S11. Timely coordination of patch schedules
S12. Maximise availability: apply workarounds
S13. Minimise damage: shift to manual
deployment for complex and faulty patches
S14. Agile deployment: execute changes in
small iterations

Delays in Software
Security Patch
Management

Set of Reasons
cause

Strategies
applied to minimise

Overall patch
management process

Specific patch
management process

phase

applied to applied to

P1

S8. Define compliance policies and contingency
plans
S9. Patch pre-requisites investigation
S10. Modify configurations and dependencies

S5. Set strict timelines for patch download

S6. Plan alternatives for delayed patches
S7. Define priorities for vulnerability remediation P2

P3

S15. Establish post-deployment verification
procedures 
S16. Collectively handle post-deployment issues
S17. Document deployment status of every
patch

P4

P5

S1. Frequent communication
S2. Collaborative decision-
making 
S3. Task delegation
S4. Regularly update process
documentation

R1. Complexity of
patches
R2. Limitations of
existing tools

 R3. Coordination delays
 R4. Delays in input requirements
 R5. Need of human intervention
 R6. Capacity limitations 
 R7. Service availability restrictions
 R8. Organisation delays
 R9. Failures from poor planning and execution

Technical
Reasons

Socio-Technical
Reasons

includeinclude

   Patch management process phases

            Patch Information Retrieval                  Vulnerability Scanning, Assessment & Prioritisation    

            Patch Testing                                        Patch Deployment                   Post-Deployment Patch Verification
                        
                                         
                             

         

P1 P2

P3 P4 P5
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