
3. Isolation of Fabric Power
• Requirement: Isolate the power consumption of the fabric macros as much as possible.

• Only enable the necessary logic for the fabric test modules and the fabrics themselves 
during measurements.

• Disable or power gate other non-essential logic blocks to minimize their impact on the 
measurements.

4. Breakdown
• Details: There are 6 fabric modules within the chip.
• Requirement: If feasible, provide power consumption data broken down per individual fabric 

module.
• This granularity will help in pinpointing modules that may deviate from expected power 

consumption and assist in targeted optimization efforts.
——————————————————————————————————————————————————
Timelines
1. Preparation Phase

• By: November 10, 2023
• Activities:

• Finalize test setups and procedures.
• Ensure that the environments (test benches, measurement tools) are calibrated and ready.
• Coordinate with the DFT and silicon validation teams to align on test methodologies.

2. Measurement Phase
• Start: November 13, 2023
• End: November 24, 2023
• Activities:

• Conduct power measurements at all specified activity levels and voltage corners.
• Repeat measurements to ensure data reliability and account for variability.

3. Data Analysis and Correlation
• Start: November 27, 2023
• End: December 1, 2023
• Activities:

• Analyze the collected data.
• Correlate silicon measurements with pre-silicon power estimates.
• Identify discrepancies and areas for improvement.

4. Reporting
• By: December 5, 2023
• Deliverables:

• A detailed report summarizing the findings.
• Graphs and charts illustrating power consumption across different activity levels and voltage 

corners.
• Recommendations for adjustments to power estimation models.

——————————————————————————————————————————————————
Priority
• Severity: Initially marked as 5 - Performance, but given the impact on power modeling accuracy and future 

chip designs, I recommend adjusting to 3 - Significant.
• Priority: Initially marked as 5 - Normal. Considering the importance for ongoing and future projects, I propose 

raising it to 2 - High.
——————————————————————————————————————————————————
Justification for Priority Adjustment
• Impact on Future Designs: The insights gained will be crucial as we develop chips with higher fabric power 

density for better area efficiency.
• Optimization: Early identification of power discrepancies allows for timely optimization, potentially reducing 

development time and costs.


