Milestone DAG Structure Comparison

Human Milestone DAG

M1l.1

Estimator Testing
Infrastructure Modernization

22 commits

DeepCommit Milestone DAG

M1l.1

2.8k LoC

06/27-11/21

Phase 1: License Cleanup, New
Utilities & Bug Fixes

41 commits

2.6k LoC

05/07-11/05

M1.2 <

Estimator Tags System Redesign

14 commits 4.4k LoC 05/21-12/03

M2.1 «»

Array API Support for Metrics

16 commits 673 LoC 05/07-12/01

m1.2

Phase 2: Metadata Routing
Extension & Estimator Fixes

35 commits 1.2k LoC 05/13-11/07

M1.4 o

Estimator & Pipeline Semantics
via Metadata Routing (SLEP006)

15 commits 1.6k LoC 05/12-11/14

M1.3

Unified Data Validation Public
API

5 commits 1.8k LoC 06/19-09/19

M2.2 o

Array API for Kernels,
Preprocessing & Model...

23 commits 688 LoC 05/15-09/12

Ms.1 Lo )

Array API Support for Metrics
& Preprocessing

7 commits 304 LoC 05/07-06/07

ms.2 Lo

ExtraTree & IsolationForest
Missing Value Support

1 commits 174 LoC 07/09

M2.1 &

Phase 3a: Deprecation Cycle
Completion & Sparse Validation

11 commits 448 LoC 05/13-10/30

M3.1 <

Build System Modernization

22 commits 2.9k LoC 05/21-10/28

M4.1

New Estimator Capabilities and
Algorithms

10 commits 2k LoC 07/08-10/27

Ma.2 <

Usability and API Ergonomics
Improvements

21 commits 989 LoC 05/14-11/04

m3.1 s

Estimator Type Migration to
Tags System

2 commits 289 LoC 05/22-11/05

Ma.1 <

RFE/RFECV Metadata Routing
(SLEP0O06)

2 commits 262 LoC 08/13-10/31

m2.2 <

Phase 3b: Sample Weight,
Verbose Controls &...

11 commits 703 LoC 05/13-10/29

Functional / strong

Dependency legend

M3.2 <

Deprecation Cleanup & Legacy
APl Removal

40 commits 2k LoC 05/20-11/28

ms.2 o

Performance Improvements

5 commits 358 LoC 06/26-09/15

M5.1 <

Stability and Regression Fixes

61 commits 1.1k LoC 05/06-12/03

m2.3 <

Phase 4a: Validation
Writability, Convergence &...

10 commits 391 LoC 05/17-11/06

M6.1 <

Documentation Consistency &
Testing Infrastructure

75 commits 655 LoC 05/06-11/07

Functional / weak

Process / strong Process / weak

14 milestones | 19 dependencies

me.2 Lo

Release Engineering and CI

16 commits 1.5k LoC 05/06-12/03

Me.1 s Y

Documentation and User
Guidance

103 commits 3.2k LoC 05/05-12/04

12 milestones | 14 dependencies

M.2 <

Targeted Performance
Optimizations

3 commits 206 LoC 06/27-09/16

m3.2 o

Public validate_data() APl &
Estimator Improvements

3 commits 149 LoC 06/21-11/05



