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1 Introduction

The resource constrained multi-mode multi-project scheduling problem (RCMMMPSP)

is a notoriously difficult combinatorial optimization problem. For a given set of activi-

ties, feasible execution mode assignments and execution starting times must be found

such that some optimization function, e. g. the makespan, is optimized. When deter-

mining an optimal (or at least feasible) assignment of decision variable values, a set of

side constraints, such as resource availabilities, precedence constraints, etc., has to be

respected.

In 2013, the MISTA 2013 Challenge stipulated research in the RCMMMPSP. It’s

goal was the solution of a given set of instances under running time restrictions. We

have contributed to this challenge with the here presented approach.

2 Problem description and implications

In the RCMMMPSP of the MISTA 2013 Challenge, several small projects, each of

which comprises a set of activities, have to be integrated into a single overall plan. A

release date of each project has to be respected, and resources that are jointly used by

several projects may exist. Two types of resources exists: renewable and non-renewable.

The latter are always specific to each project, i. e. they are never shared among the

projects.

The quality of the obtained schedule is evaluated by two objective functions, namely

the minimization of the total project delay (TPD), and the total makespan (TMS),

which are considered in a lexicographical ordering with TPD over TMS.

For a more detailed description of the RCMMMPSP, we refer to http://allserv.kahosl.be/mista2013challenge/.
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2.1 A remark on the multi-project characteristic

It is possible to combine the set of projects into an overall super-project by relabeling

the numbering of the activities. Quite intuitively, this polynomial-time transformation

allows for a rather straight-forward representation of alternatives, in which each activity

is represented by a unique index i, i = 1, . . . , n (see section 3.1 below). However, we

cannot rule out the possibility that a separate treatment/ optimization of the different

small sub-projects is not of any potential value.

2.2 A note on the mode assignment

In the general case, i. e. the case of at least two non-renewable resources, the determi-

nation of a feasible mode assignment is NP-complete [1]. This means that, depending

on the datasets, this sub-aspect of the problem may pose a problem on it’s own. Any

heuristic approach for selecting mode assignments is therefore risky, especially under

running time restrictions.

2.3 Two remarks on the objective functions

It can be shown that both objectives are regular functions. It is therefore possible to

restrict the computations to active plans only, without excluding the optimum. This is

an important observation, that allows the use of a serial scheduling scheme (SSS) [2,3].

In such a scheme, a schedule is constructed by sequentially assigning activities into a

schedule, one activity at a time. An earliest-possible-(‘left-shifted-’)scheduling-rule may

here be employed for obtaining an active schedule. This implies that an optimization

approach can then search the sequence in which the activities are placed in the final

schedule, instead of searching the activities’ starting times themselves.

Note that, in the general case, a combination of the two criteria into a single eval-

uation function is not possible. If however we may safely assume that, for a particular

set of problem instances (datasets), TMS < α, then a combination of TPD and TMS is

possible such that: F = α TPD + TMS. In the context of the MISTA 2013 Challenge,

the organizers guarantee a value of α = 100,000.

3 Solution approach

3.1 Representation of alternatives

An alternativeX is associated with two vectorsM = (m1, . . . ,mn) and S = (s1, . . . , sn).

M encodes for each activity i the choice of the execution mode mi, and S is a per-

mutation of the activity indexes. In the following, let X denote the set of feasible

alternatives.

While the information in M is obvious, S can be decoded into a schedule by a

SSS. In this transformation, the feasibility of X with respect to S is maintained at

all times as we adhere to the precedence constraints of activities while carrying out

the procedure. Scheduling conflicts are solved such that priority is given in accordance

with the sequence of activities in S. Using such a SSS implies that any permutation of

activity indexes leads to a feasible schedule.



3.2 Generation of first feasible alternatives

The generation of initial alternatives is twofold:

1. First, a random mode assignment M is computed. If M is infeasible, i. e. by ex-

ceeding the capacity of the non-renewable resources, a repair procedure is triggered,

which randomly alters values mi in M until the feasibility of the mode choices is

restored. After a maximum number of unsuccessful repair attempts, M is randomly

reconstructed from scratch. Note that the repair procedure is guided towards a fea-

sible mode assignment by minimizing the overall excessive use of the non-renewable

resources (this assumes a value of 0 for a feasible M).

In the light of section 2.2, such a procedure could turn out to be problematic, as it

does not guarantee the identification of the feasible mode assignment. It has there-

fore been tested on all 1,642 resource constrained multi-mode project scheduling

datasets which were delivered in the MISTA 2013 Challenge. In conclusion, the

procedure repeatedly and consistently managed to create feasible mode vectors for

all instances.

2. Second, a scheduling sequence S is constructed. The SSS described above is used

here. For the first alternative, scheduling conflicts are solved by giving priority to

activities with smaller lower bounds on their possible starting times.

3.3 Neighborhood search

The initially constructed alternative X is then improved by means of local search. The

proposed concept is based on the ideas of Variable Neighborhood Search [4] (VNS) and

Iterated Local Search [5]. Starting from an initial (feasible) alternative, neighboring

alternatives are generated by means of several neighborhood operators and tested for

acceptance. Once an alternative is reached that cannot be improved by any operator

(a local optimum), a (possibly worsening) perturbation move is performed and search

continues from this alternative.

Four different neighborhood operators have been implemented:

1. Exchange (EX), which exchanges the position of two activities in S. We denote the

set of the neighbors of X by the operator EX as EX(X). A neighboring solution

X′ ∈ EX(X) is accepted iff F (X′) < F (X).

2. Inversion (INV), which inverts a subsequence of activities within S. We accept X′ ∈

INV(X) iff F (X′) < F (X).

3. Single mode change (SMC), which changes the mode assignment of a single element

in M. X′ ∈ SMC(X) is accepted iff F (X′) < F (X) ∧X′ ∈ X .

4. Two modes changes (TMC), which changes the mode assignments of two elements

in M. We accept X′ ∈ TMC(X) iff F (X′) ≤ F (X) ∧ X′ ∈ X . Note that this

acceptance rule differs from the ones of EX, INV, and SMC: Accepting alternatives

of equal quality appears to have a beneficial effect for this operator, possibly due

to some diversification effect that results from it.

In case of smaller instances (n < 307: this value has been determined by a series

of experiments), each neighborhood is repeatedly searched until no improvement can

be identified. Then, the next neighborhood operator is taken. For larger instances, this

does not appear to be an appropriate strategy. Here, we search each neighborhood,



and then move directly to the next one, thus iterating through the set of neighborhood

operators more quickly.

Escaping local optima: The perturbation move consists in randomly changing the

execution mode of a single activity. This move is followed by calling the randomized

mode-repair-procedure, which, if required, alters several other mode assignments and

thus implicitly provides some sort of diversification.

3.4 A note on the parallelization of the approach

In case of smaller instances (n < 307), the above presented local search is simply

executed in parallel (one master thread, four worker threads). Once a worker thread

reaches a local optimum, the currently best found alternative is updated in the master

thread and search continues with this best known alternative (perturbation + VNS).

Larger instances come with the difficulty of obtaining a local optimum in the first

place. Therefore, all available CPU-cores are concentrated on a single solution by di-

viding up the investigation of a neighborhood among them.

4 Experiments and results

4.1 Implementation details and hardware

Our algorithm is coded using Microsoft Visual Studio 2012. The program therefore

requires a Microsoft “Windows” operating system and a current version of the “.NET

Framework” (version 4.5). We have used an Intel X5550 processor, running at 2.67

GHz for the test runs. Despite the availability of eight cores on our machine, only four

threads of the local search algorithm are executed in parallel. The target platform for

the implemented code optimizations is 64-bit (OS/CPU).

The benchmark program of the 2011 International Timetabling Competition gave,

on the organizers machine, which is an Intel Core i7-2600 (3.4 GHz), an execution time

of 619 seconds. On our Intel X5550, the very same program reported a running time

of 804 seconds (average of 5 trials). We have concluded that the Intel X5550 should

be given 29.9% more computing time, resulting in a permitted computing time of 389

seconds for each run. Note that the comparison of the ITC 2011 benchmark program

pretty much reflects the different clock speeds of the CPUs.

4.2 Results and execution of the program

Table 1 reports the results of 20 test runs, i. e. the quality of the best found alternatives

and the median values. We can observe a considerable deviation of the best value from

the median. This indicates that the approach is not consistently solving the datasets

each and every time it is executed. While this is typical for a stochastic solver, especially

under, for the larger datasets, tight running time restrictions, we suspect that there is

still some room for improving the approach.

Reproduction of the reported results should be possible by re-running the program.

The command line works as follows:

npuScheduler.exe A-1.txt A-1 sol 13264537.txt 300 13264537



Table 1 Best results and median values over 20 test runs

Best results Median Best results Median
Dataset TPD TMS TPD TMS Dataset TPD TMS TPD TMS
A-1.txt 1 23 1 23 B-1.txt 349 130 357 131
A-2.txt 2 41 2 41 B-2.txt 481 171 515 178
A-3.txt 0 50 0 50 B-3.txt 604 214 624 216
A-4.txt 65 42 65 42 B-4.txt 1283 287 1328 286
A-5.txt 153 104 155 106 B-5.txt 866 252 909 265
A-6.txt 144 94 150 97 B-6.txt 1067 246 1098 250
A-7.txt 601 206 620 204 B-7.txt 827 232 844 241
A-8.txt 319 162 340 161 B-8.txt 3618 565 3729 574
A-9.txt 225 128 240 131 B-9.txt 4606 783 4825 806
A-10.txt 920 313 955 321 B-10.txt 3541 473 3751 474

The program npuScheduler.exe is run on instance A-1.txt (which has to be stored

in the very same directory as the executable). A solution file, A-1 sol 13264537.txt, is

produced after 300 seconds (in the same directory as the application npuScheduler.exe),

using a random number seed of 13264537.

5 Limitations and future research

The proposition of the solution approach assumes that the datasets provided by the

organizers of the MISTA 2013 Challenge are a representative subset for the problem

that should be solved. This implies the following limitations of our concept:

– The generation of feasible mode assignments by means of a randomized algorithm

can, as described above, be a problematic issue in case of very limited non-renewable

resources. In such situations, infeasible mode selections could be (temporarily) ac-

cepted in the search procedure, and evaluated by means of a penalty function [6].

– The implemented neighborhood operators are, with the exception of the SMC, of

complexity O(n2). In can be expected that larger instances will call for adaptations

of the neighborhood search.

In the MISTA 2013 Challenge, the largest test instance was B-9 with n = 642 (incl.

dummy-activities). For this particular dataset, no local optimum was found within

the given time limit, and thus, no perturbation move was performed here.

Naturally, future research should address the above mentioned limitations.
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