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ABSTRACT 

XP is a code-oriented, light-weight software engineering 

methodology,  suited merely for small-sized teams who 

develop software that relies on vague or rapidly changing 
requirements. Being very code-oriented, the discipline of 

systems engineering knows it as approach of incremental 
system change. In this contribution, we discuss the 

enhanced version of a concept on how to extend XP on 

large scale projects with hundreds of software engineers 
and programmers, respectively. A previous version was 

already presented in [1]. The basic idea is to apply the 

"hierarchical approach", a management principle of 

reorganizing companies, as well as well-known moderation 
principles to XP project organization. We show similarities 

between software engineering methods and company 
reorganization processes and discuss how the elements of 

the hierarchical approach can improve XP. We provide 

guidelines on how to scale up XP to very large projects e.g. 

those common in telecommunication industry and IT 
technology consultancy firms by using moderation 

techniques.  
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1 INTRODUCTION 

Extreme Programming (XP) [2,11] is the most prominent 

of the new generation of light-weight (also called agile) 

methodologies for small-sized teams developing software 
with vague or rapidly changing requirements. XP can be 

regarded as an explicit reaction to the complexity of today's 
modelling techniques like the Unified Process [3], the V-

model [4], Catalysis [5], or the Open Modeling Language 

[6]. XP focuses on a system of best practices that are 
deeply interconnected, disregarding many others used by 

other methodologies. XP will evolve, reducing its 

weaknesses and increasing its strengths. This article 

suggests an improvement in one of its obvious weaknesses: 

XP is designed for a single small team of less than a dozen 

team members. Therefore, it has its problems to scale up 

for larger projects. In those cases, direct team 
communication is no longer possible without any additional 

support. Fortunately, applying the XP approach in projects 

seems to considerably downsize the number of necessary 

participants, but there is still a number of areas, where 

hundreds of developers work on producing one single 

software product. For example, the telecommunication 
industry is under enormous pressure to add and improve 

functionality of their products. The time to market span in 
the mobile phone business needs fast and flexible process 

for large projects. Switching systems need to be adapted for 

each customer and for each country: XP is just starting to 
play its role here too.The main obstacles against scaling up 

of XP are lack of documentation (therefore the exponential 

increase of necessary communication between developers), 

lack of stable interfaces and stable requirements. 
Consequently, scaling up of XP will probably be 

indispensable in order to adopt methodical practices from 
other methodologies.  

From the discipline of systems engineering, we are 

acquainted with three approaches suited to manage a 
reorganization project. In the Total Systems Approach [7], 

the desired properties of a new system are first defined and 

then the whole system is introduced into the new 
organization like a big-bang invention. In the Incremental 

Systems Approach, a set of small changes incrementally 

leads to local optimisation. Through small changes of the 

company structure and organization and its supporting 
software system, a series of small localized improvements 

lead to a sub-optimal organization form. As both 
approaches have several drawbacks, discussed below, 

system engineering provides a third approach called 

"Hierarchical structuring" of system development. This 

approach combines the advantages of both other 
approaches, usually leads to better reorganization projects, 

and therefore provides an overall optimisation. 

In [1] similarities between the extreme programming 

approach and the incremental systems developing approach 

have been discussed and the combination of these two 

approaches from systems engineering has been transferred 
to the software engineering discipline. There are two basic 

advantages: (1) the combination leads to a scale up of the 
extreme programming approach to larger projects by 

hierarchically structuring the teams, and (2) it features a 

successful methodology for the organization of the 

hierarchical approach which can be transferred to the 
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software engineering discipline. Both points have 
interesting aspects. Of course, scaling XP up to a larger 

project allows to apply the XP approach even if the system 
becomes more complex needing more people to be 

involved. Another advantage is that there is a proven 

methodology to get a hierarchical reorganization process 

organized; this can be adopted by the software engineering 
discipline. 

This contribution is structured as follows. In Section 2 we 

introduce the new approach to reorganize parts of the 

company, discuss the analogy to software process models 

and point out some improvements for XP. In Section 3 we 

discuss management techniques specifically suited to 
supplement the new hierarchical XP approach. A brief 

overview of the aspects of XP which are of interest in this 
context can for instance be found in [1]. 

2 HIERARCHICAL XP  

Today it is for all companies imperative to supply their 
business with extensive software support. A company 

reorganization always goes together with the adaptation of 

existing and the introduction of new software and all too 

often also the introduction of new software does or should 

go along with adaptation of the companies business 

processes and structures. Therefore, it is a natural 

consequence to combine suitable approaches that come 
from technical and management disciplines. In hierarchical 

XP, two approaches with similar characteristics are 
combined.  The holistic approach (from systems theory) 

has several characteristics in common with the classical 

software engineering approaches, starting with the 

Waterfall model, but also newer object-oriented 
approaches, like the Unified Process [3]. They e.g. share a 

centralized approach providing a small coordination team 
with great power, but lack adequate customer/employee 

participation.  

The incremental approach (from systems theory) compares 

well to XP. Both are rather decentralized and both focus 
minor on local improvements of existing 

structures/systems. Such improvements can be released 
early and get a fast feedback. Their major advantages are: 

high involvement of employees/customers, and as a result, 

high acceptance of the solution. XP and the incremental 

approach do have also some disadvantages in common: (1) 
applying this approach to several local problems does 

usually not lead to a shared improvement with multiple 
teams. Instead, local improvements may contradict each 

other, (2) the approach is unstructured and can therefore not 

be used for working out an overall concept by a complex 

problem where an involvement of several persons is 
necessary. 

In systems theory, the hierarchical approach was developed 
as a combination of the holistic and incremental approaches 

and has been carried over to the software development 

discipline in [1]. This approach starts from the extreme 

programming approach and builds a hierarchical structure 
upon it. The advantages of this approach have partly been 

discussed before: While largely retaining a light-weight 
methodology, it becomes feasible to structure larger 

projects into a bunch of smaller XP projects that still have a 

common target to achieve. The approach basically consists 

of two important elements: (1) on the top-level we set up a 
goal-oriented project management (called steering 

committee) that organizes the problem as a high-level 
structure by working out a rough concept, (2) each of the 

now localized problem parts is solved in an extreme 

programming approach by its own XP team. The following 

figure demonstrates this advantage of the hierarchical 
approach compared to the other two approaches. Each 

circle is a team member, tight connections of circles form a 
team.  
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Figure 1: Comparison of three approaches  

The XP teams function primarily on an independent basis; 

nevertheless, they are coupled by a top-level management 
team, called "steering committee", that keeps track on the 

overall goal and measures local improvements. It is 
important to keep arising cross-dependencies as lean as 

possible. However, the complexity of today's information 

systems, at least partly arises from the  still insufficient 

mechanisms to define crisp and small interfaces between 
software parts.  Dynamic restructuring of the XP teams is 

useful to flexibly react on varying workloads.  So over 
time, the project structure e.g. splits as  follows: 
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Figure 2: Hierarchic project structure 

By organizing the software development process in a 

hierarchical manner the focus is given on one common 
target and a structured process to reach this goal is used. 

The involvement of the employees will lead to a high 

acceptance for the solution. Ideally XP project teams are 
defined in a similar way as company departments are.  A 

certain part of the software infrastructure of a company is 

not localized in one (or a few) departments, but its usage 

spread over a number of departments. This can e.g. be 
handled by identifying pilot departments that are able to 

cover the needs and desires of other departments' users as 
well. 
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These considerations show that the hierarchical extreme 
programming approach needs a focussed, yet lean project 

organization. Five major principles can be identified that 
characterize the hierarchical approach: 

1. Customer participation: the solution is worked out with 

the customer/employee to reach a high acceptance. This 
is in particular import ant for the customers to accept the 

resulting new software system/company structure. 

2. The whole system is divided up into subsystems with a 

lean and crisp interface. The inputs and outputs, namely 

the data structures and the information flow between the 

subsystems need to be clearly defined. Subsystems are 

implemented respectively evolved through XP teams. 
3. Each XP team targets its associated subsystem, thus 

contributing to the main target, namely the development 
of the whole system. 

4. The worked out software solutions will be improved 

like in an incremental process to be successful very 

quickly. In a number of releases the team explores and 
extends the desired system functionality. 

5. The hierarchical approach is well organized with a 
project team and a steering committee. The steering 

committee is an ideal place to develop and maintain the 

common system goals.  

Most of the additional principles and practices of XP, that 
have been introduced in Section 2, carry over to the 

hierarchical approach without major changes. However, 
some of these principles need slight enhancement. 

Automated test suites become even more important when 

the XP teams are connected though interfaces. Specific test 

suites check functionality against mock interfaces. Further 
tests need to check the correctness of the cross project 

functionality and therefore the correctness of the interfaces. 

3 PROJECT MANAGEMENT FOR LARGE 

SCALE XP PROJECTS 

As we have seen, hierarchic XP needs a focused set of 

project management techniques to handle the issues aris ing 
in the steering committee. In this section, we will motivate 

how project management, enriched by additional 
moderation and communication techniques can be applied 

to this kind of large scale XP software development 

projects. Recall the four values of XP: two of them have 

been “communication” and “early feedback”. Hence, the 
success of every XP project very much depends on how 

these two values are reached. Both communication and 
feedback become harder to realize with every single 

additional team member involved in the team. Hence, we 

have to find solutions on how to guarantee efficient 

communication and feedback for every size of XP project. 

In general, in large scale projects, i.e. in projects where 

many persons are involved in, the communication overhead 
increases dramatically. This context was first shown by 

Brooks. Brooks's law, pictured in Figure 3, outlines the 

relationship between the number of persons involved in a 

project and the time -to-product.  
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Figure 3: Brooks's law 

Brooks's law shows that the time-to-product cannot be 

decreased below a certain point by just adding project 
members. If this number exceeds a certain point, the 

communication overhead takes over. This increasing 
communication overheads limits the optimal number of 

project team members to a certain number. In large scale 

XP projects, however, a lot more developers than this 

optimal number are involved. Hence, measures have to be 

taken that allow for additionally increasing the number of 

team members. The first and one of the most efficient lever 

to do so is to split the team into XP subteams as done in 
hierarchical XP. For the still necessary communication 

moderation techniques are applied. 

Moderation in XP projects aims at involving all project 
members as efficiently as possible in all project phases. 

This ensures that the members' ideas and energies can be 
bundled up and therefore optimally brought into the 

project. As a consequence, all team members pull together. 

However, to be effective, moderation has to be carried out 

in a systematic, structured, and open manner, that is, 

without any manipulation of any kind (for instance, by 

political top management conflicts). Project work that is 

guided this way by a professional moderator makes a lot of 
fun. In addition, moderation causes a number of further 

advantages: (1) all project members are concentrated on the 
working content, only, (2) all results get transparent, (3) the 

cooperation, team spirit and therefore, the overall company 

culture improves, and (4) the motivation of each XP project 

member increases. 

What is the moderator's task in XP projects? 

She or he has to support the programmers in a way that 

problems can be solved by themselves, i.e. by team work. 

Also, the efficiency with respect to the project return on 

investment has to be increased by the moderation. 

Furthermore, solution concepts should be worked out that 
are accepted by both programmers and the top 

management. Though the moderator has a strategic position 
within the project he or she also gives know-how to the 

project members. However, know-how in this context 

equally means strategic, technical and application know-

how. A good XP moderator knows all moderation methods 
(the moderation tool box) and has understood the XP idea. 
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The larger the project the less likely it is that the moderator 
will programme himself and therefore has not to be a good 

programmer. The moderator must be like an "obstetrician" 
so that complex ideas can be born, formulated, cut into 

components for the subprojects and realized. Finally, he or 

she takes care that the potential of each project member can 

be exhausted in an optimal way. Altogether, the moderator 
supports the team in questions of method, motivation, 

communication, and cooperation. As in the hierarchical 
approach, the subteams flexibly reorganize during the 

project, he also holds a part of the responsibility to enable 

appropriate reorganization, but should not be the finally 

responsible person.  

How can the concept of moderation be applied to very 

large XP projects? 
In order to work efficiently, each moderator merely is able 

to support up to 6-8 pairs of programmers, which to our 

experience means an average of three XP subprojects. The 

interesting questions is, how to apply moderation to XP 
projects with 100 and more developers.  

The idea is that larger teams consisting of 6-8 pairs of 

programmers is coached by its "own" moderator, smaller 

teams share moderators. Every moderator is responsible for 

the knowledge transfer within his team, as he is also 

member of the steering committee. This  enables in addition 
to the intra-team knowledge transfer also an inter-team 

knowledge transfer. At least the moderators of the steering 
committee meet regularly by establishing "heures fixe" 

(like the well-known "jour fixe" but just carried out in a 

higher frequence): All moderators involved in a particular 

large scale XP projects meet each other daily either in the 
morning, or in the noon, or in afternoon hours to exchange 

project knowledge from their teams. 

In addition it is feasible to support the teams  of 

programmers by a team of developers who are responsible 

for unit testing. This team is responsible for the overall 

function tests with particular focus on correct handling on 
the interfaces in both directions. Furthermore, development 

team and unit testing team should meet altogether about 
every four weeks in order to identify, discuss, and solve 

development, quality, or process problems. These meetings 

also should provide a platform for know-how exchange. 

There are no additional, disciplinary organization 

structures. This way, the organization is kept simple, flat, 

and therefore powerful. 

4 CONCLUSION 
This paper focuses on the particular question how to 

optimize and reorganize companies that make heavy use of 
software products. First, hierarchical XP is introduced as a 

software engineering method for large scale projects that 

possible structures its sub-projects along business or 

organizational structures. If a company is reorganized, this 
usually means restructuring its software products, its 

databases and network infrastructure, because a company 
reorganization usually concentrates on optimization of its 

business cases. In this paper, we have extended the extreme 
programming approach by elements of the hierarchical 

reorganization process leads to a considerable scale-up of 

the XP approach. Furthermore, the XP approach extended 

this way can nicely be integrated with the hierarchical 
reorganization process allowing the use of both at the same 

time. Furthermore, we have identified and discussed 
moderation techniques that are used to coach XP 

development teams. 

ACKNOWLEDGEMENTS 

This work was partially supported by the Bayerisches 
Staatsministerium für Wissenschaft, Forschung und Kunst 

through the Bavarian Habilitation Fellowship, the German 
Bundesministerium für Bildung und Forschung through the 

Virtual Software Engineering Competence Center (ViSEK) 

and Siemens. 

REFERENCES 

1. C. Jacobi, B. Rumpe. Hierarchical XP – Improving XP 

for large scale projects. In: Extreme Programming 

Examined. G. Succi, M. Marchesi. (ed) Addison-

Wesley, 2001 

2. Beck, K. Extreme Programming Explained. Addison-

Wesley. 1999 
3. I. Jacobson, G. Booch, J. Rumbaugh. The Unified 

Software Development Process. Addison -Wesley. 1999. 
4. Koordinierungs- und Beratungsstelle der 

Bundesregierung für Informationstechnik. V-Modell; 

Allgemeiner Umdruck Nr. 250 Vorgehensmodell. 

Bundesdruckerei Bonn. 1997. 
5. D. D'Souza, A. C. Wills. Objects, Components and 

Frameworks with UML. The Catalysis Approach. 
Addison-Wesley. 1998 

6. D. Firesmith, B. Henderson-Sellers, I. Graham, I. 

OPEN Modeling Language (OML) Reference Manual. 

SIGS Books. 1997 
7. A. Picot, B. Lange. Synoptische versus inkrementale 

Gestaltung des strategischen Planungsprozesses - 
Theoretische Grundlagen und Ergebnisse einer 

Laborstudie. ZfbF 31, S. 569-596. 1979 

8. W. Opdyke, R. Johnson. Creating Abstract Superclasses 

by Refactoring. Technical Report. Dept. of Computer 
Science, University of Illinois and AT&T Bell 

Laboratories. 1993 
9. Fowler, M. Refactoring. Addison-Wesley, 1999 

10. J. Philipps, B. Rumpe. Roots of Refactoring. In: Tenth 

OOPSLA Workshop on Behavioral Semantics. Tampa 
Bay, Florida, USA, October 15, 2001. K. Baclavski, H. 

Kilov (eds.). Northeastern University. 2001 

11. Beck, K., Fowler, M. Planning Extreme Programming. 

Addison-Wesley, 2000 
12. Brooks, F. The Mythical Man-Month, Addison-Wesley, 

1975 

[RS02] B. Rumpe, P. Scholz. 

A manager's view on large scale XP projects. 

In: Third International Conference on Extreme Programming and Flexible 

Processes in Software Engineering, XP2002, May 26-30, Alghero, Italy, pg. 158-159, 2002. 

www.se-rwth.de/publications


