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ABSTRACT

As primary provider for research computing services at the Univer-
sity of Minnesota, the Minnesota Supercomputing Institute (MSI)
has long been responsible for serving the needs of a user-base
numbering in the thousands.

In recent years, MSI—like many other HPC centers—has observed
a growing need for self-service, on-demand, data-intensive research,
as well as the emergence of many new controlled-access datasets
for research purposes. In light of this, MSI constructed a new on-
premise cloud service, named Stratus, which is architected from the
ground up to easily satisfy data-use agreements and fill four gaps
left by traditional HPC. The resulting OpenStack cloud, constructed
from HPC-specific compute nodes and backed by Ceph storage,
is designed to fully comply with controls set forth by the NIH
Genomic Data Sharing Policy.

Herein, we present twelve lessons learned during the ambitious
sprint to take Stratus from inception and into production in less
than 18 months. Important, and often overlooked, components of
this timeline included the development of new leadership roles, staff
and user training, and user support documentation. Along the way,
the lessons learned extended well beyond the technical challenges
often associated with acquiring, configuring, and maintaining large-
scale systems.

CCS CONCEPTS

« Applied computing — Service-oriented architectures; » Com-
puter systems organization — Cloud computing; - Informa-
tion systems — Open source software; » Security and privacy
— Virtualization and security;,

KEYWORDS

ACM proceedings, Cloud Infrastructure, Controlled-Access Data,
OpenStack, Cost-Recovery, Lessons Learned

ACM Reference Format:

Evan F. Bollig and James C. Wilgenbusch. 2018. From Bare Metal to Virtual:
Lessons Learned when a Supercomputing Institute Deploys its First Cloud.
In PEARC ’18: Practice and Experience in Advanced Research Computing,

Permission to make digital or hard copies of part or all of this work for personal or
classroom use is granted without fee provided that copies are not made or distributed
for profit or commercial advantage and that copies bear this notice and the full citation
on the first page. Copyrights for third-party components of this work must be honored.
For all other uses, contact the owner/author(s).

PEARC ’18, July 22-26, 2018, Pittsburgh, PA, USA

© 2018 Copyright held by the owner/author(s).

ACM ISBN 978-1-4503-6446-1/18/07.

https://doi.org/10.1145/3219104.3219164

James C. Wilgenbusch
Minnesota Supercomputing Institute
University of Minnesota
Minneapolis, Minnesota
jwilgenb@umn.edu

FJuly 22-26, 2018, Pittsburgh, PA, USA. ACM, New York, NY, USA, 8 pages.
https://d()i.()rg/lo.l145/3219104‘3219164

1 INTRODUCTION

Since the 1980’s, large university facilities charged with supporting
computationally intensive research have undergone some common
changes to their cyberinfrastructure. Evidence of these changes is
clearly reflected in the evolution of the names of these facilities.
For example, facilities opened in the 1980’s typically include Super-
computing in their titles. Facilities begun in the 1990’s often use
words like High Performance Computing or HPC for short in their
name. More recently, Research Computing seems to be included in
the name du jour. Importantly, these name changes reflect a change
in focus from the cyberinfrastructure used to support the research,
to the research supported by the cyberinfrastructure.

The Minnesota Supercomputing Institute (MSI) has been support-
ing computationally intensive research since 1984. High-Performance
Computing services are provided to approximately 700 different
user groups representing both public and private entities on our
campuses and throughout the state of Minnesota, with an active
user base exceeding 4,000 annually. The Institute operates as an
academic unit under the Office of the Vice President for Research.
Its 42 full time staff belong to one of five functional groups. Three
of these groups are focused on providing solutions for internal and
external funded projects, while the other two groups fulfill general
functions related to onboarding new users, accounts management,
and supporting our data storage and computational infrastructure.
On average, MSI recaptures less than half of its staffing costs from
externally supported work.

For many years, MSI strove to support the computational require-
ments of a fairly diverse user base by maintaining a relatively open
and homogeneous platform. Infrastructure and workflows were
generalized to simplify management and provide consistency in
the user experience. In rare instances, “edge-cases” arose and small
alterations to service building blocks could be made to accommo-
date most data-use agreements without greatly adding to Institute’s
systems monitoring and maintenance overhead. For example, if an
agency’s data-use guidelines prohibited archiving data as part of a
regular backup routine, then a separate volume could be created
on our high performance file system that would not be part of a
backup routine.

A short while ago, researchers across disciplines began to appear
with increasingly large storage and computational requirements,
as well as more stringent data-use policies. What were once “edge-
cases” became cumbersome to manage and an increasingly large
portion of our externally funded research portfolio. Compounding
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this issue was the fact that many of these groups lacked an alterna-
tive place—internal or external to the University—to conduct what
was generally considered to be data-intensive research, but which
didn’t quite fit the mold for traditional HPC.

A compelling case was made that MSI is well suited to host this
new research as the primary provider for research computing ser-
vices at the University. This in turn led to more intensive planning
and discussions about what changes MSI would need to make to
its existing cyberinfrastructure to accommodate and sustain these
new demands.

From these beginnings, MSI developed an ambitious timeline
to deploy a scalable and sustainable system called Stratus. The
new system was deployed within a year and entered production
six months later. In this time, valuable lessons were learned that
extended well beyond the technical challenges often associated
with acquiring, configuring, and maintaining large scale systems.

2 RELATED WORK

Stratus is a subscription-based Infrastructure-as-a-Service for re-
search on controlled-access data (a.k.a. protected data, restricted-
use data, etc.) within a self-service environment. It was designed
expressly to satisfy the NIH Genomic Data Sharing (GDS) Policy
for the Database of Genotypes and Phenotypes (dbGaP) [8]. Stratus
is powered by the Newton version of the OpenStack cloud platform
[14], and is backed by the Luminous release of Ceph storage [18].
The integration, stability, scalability, and value of OpenStack and
Ceph have been vetted by large deployments like CERN [2] and
the NSF funded JetStream project [17].

Stratus is most similar in spirit to the Bionimbus Protected Data
Cloud (PDC) [7]; a fully GDS- and HIPAA-compliant platform op-
erated at FISMA Moderate at the University of Chicago as part of
the Open Science Data Cloud. Both Stratus and Bionimbus PDC
are built on OpenStack and have Ceph storage. Stratus storage is
entirely Ceph, in contrast to the current Bionimbus PDC, which
has two object stores for protected data: 400 TB Ceph S3 and 1.7 PB
IBM CleverSafe S3. The Bionimbus PDC cluster has 136 compute
nodes for a total of 3168 vCPUs and 18 TB of RAM. At present,
Stratus is a much denser system with 2240 vCPUs and 5 TB of
RAM on only 20 compute nodes. The scale of Bionimbus PDC, as
well as its FISMA qualification, have helped the project achieve
NIH Trusted Partner status, which allows for a complete persistent
clone of the dbGaP data to be maintained in storage. Meanwhile,
Stratus presents users a multi-tiered storage environment with a
“dbGaP Cache”, for a scratch-like lifecycled object store where ac-
tive subsets of the dbGaP data are cached for up to 60-days. When
an object lifecycle is complete, the data is automatically purged
from the dbGaP Cache; thereby avoiding bit rot, satisfying data-use
requirements, and conserving storage costs. Under the Open Sci-
ence Data Cloud, Bionimbus PDC does not charge for usage, but
investigators must apply for project quota allocations.

In the same vein of protected data clouds for dbGaP data, the Can-
cer Genome Collaboratory [12] at the Ontario Institute for Cancer
Research, is a Ceph-backed OpenStack cloud for cancer-related data.
Collaboratory is designed for maximum storage capacity, which is
used to persistently clone, among other things, dbGaP data dealing
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Figure 1: MSI core-service portfolio.

with cancer pulled from Bionimbus PDC. The Collaboratory cur-
rently has 2592 vCPUs, 18 TB of RAM, and over 7 PB of storage. In
contrast to Stratus, where service is based on an annual base sub-
scription with a la carte options, Collaboratory users are charged
flat rate usage fees per vCPU hour and per GB hour of storage.

The NIH has also sponsored three public cloud pilots for their
dbGaP data: a) Broad Institute FireCloud [5]; b) Seven Bridges Can-
cer Genomics Cloud [4]; and c) the Institute for Systems Biology
Cancer Genomics Cloud [6]. All three pilots run on public cloud
providers (Google/Amazon), where the annual cost of computing is
substantially higher than on a local on-premise cloud. To alleviate
this burden, each of the pilots is offering new investigators $300 in
credits to get started, and grant opportunities of up to $10,000 per
project.

3 BACKGROUND

The Institute’s core-service portfolio is shown in Figure 1. At the
center, MSI’s focal point is traditional HPC clusters for batch-
scheduled jobs. The batch experience extends behind web portals
and workflow managers (e.g., Galaxy [1] and JupyterHub [10])
where job workflow and submission are abstracted with web in-
terfaces. In addition to batch, interactive computing resources and
remote desktop solutions are first-tier services at MSI, but focus
predominantly on workflow prototyping, debugging code, and data
visualization.

MST’s flagship cluster, Mesabi, is homogenous in CPUs (Intel 64-
bit Haswell), with some heterogeneity in memory (e.g., subsystems
composed of 64 GB, 256 GB, and 1 TB nodes). Mesabi has a 40 node
GPU subsystem with a total of 80 NVidia K40s, as well as 40 nodes
with solid state drives. Although the system was installed in 2015,
Mesabi is still among the top 20 university-owned supercomputers
in the nation, with a peak performance of over 670 Tflops and an
additional 105 Tflops from the GPU subsystem.

In recent years, the Institute made a dedicated push to homoge-
nize the user experience across services with the philosophy that
research computing should be simple and accessible. For example,
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attached to all compute services is a 4 PB global-namespace high-
performance Tier I storage for hot data and user home directories—
this ensures that wherever a user computes, their data is imme-
diately within reach. Similarly, Second Tier Storage (a.k.a. Tier II
storage) is a globally accessible S3 object store for cool data. On
top of all core-services, MSI also integrates the University’s central
services for authentication and identity management.

Holistically, the homogenous environment at the Institute sat-
isfies the majority of MSI’s more than 4,000 user workflows, and
fits most data-use agreements. For infrequent edge-cases that are
not an obvious fit, one-off concessions or tweaks to services are
often possible. What motivated the Stratus project, however, was
the realization that some edge-cases could not be satisfied, and
other cases were quickly becoming untenable for time-limited staff,
especially due to complexity and quantity.

4 REQUIREMENTS & PLANNING

From inception, the goal of the Stratus project was to deploy a com-
pute cloud to complement the Institute’s existing service portfolio.
The new service was not intended to compete with, or supplant, ex-
isting HPC resources—though HPC-like performance was required.
Here we present the four driving requirements, and the proposed
solution that became Stratus.

4.1 Controlled-Access Data Enclave

The primary need for Stratus was an enclave for research on controlled-

access data demanding large amounts of storage and compute for
analysis. The principal example of data demanding this environ-
ment is the NIH Database for Genotype and Phenotype (dbGaP)
[8], which is currently on the order of hundreds of TBs of data and
growing. dbGaP is actively used by as many as 40 groups at the
University, with interest increasing annually.

dbGaP data is classified as either open- or controlled-access.
Open-access data can be freely accessed and processed on any sys-
tem at the University, whereas controlled-access data is constrained
to users with an appropriate data-use agreement, and must be pro-
cessed on resources that meet an adequate number of controls.
Examples of such controls include disabled backups for the data
storage, two-factor authentication, access logging, etc. The nature
of the data is sensitive and therefore necessitates moderate security
as prescribed by the NIH Best Practices Guide [11].

Though other entities at the University manage access-controlled
data—e.g., the University’s Academic Health Center is the primary
covered entity for HIPAA data, the Office of Information Technol-
ogy handles ITAR data, etc.—the intended purpose of dbGaP is for
research and does not align well with the mission of those entities.
Likewise, the sheer size of dbGaP data would be a challenge for the
expertise, capacities, and compute resources around the University,
but fits easily within the wheelhouse of MSI. Thus, a compelling
case was made for MSI to accommodate dbGaP data and prepare
for other emerging controlled-access datasets in the future.

Early efforts to accommodate dbGaP on MSI core-services ex-
posed difficulties in handling the data with one-off modifications.
For example, on global Tier I storage, a dedicated “single_copy”
volume was created with data snapshots disabled. However, since
the volume is part of global-namespace storage, it presents a huge
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potential for data leakage. Users could inadvertently copy dbGaP
data onto another volume where the data would roll into an auto-
matic snapshot. Cleaning up such an incident would necessarily
trigger a purge of Tier I snapshots for compliance, to the detriment
of users who depend on snapshots to exist. In similar fashion, file
permissions could be recklessly opened, leaving data visible to any
number of unauthorized users across services. In the end, MSI put
substantial staff effort into user trainings to combat such scenarios,
but the solution was ultimately seen as a short-term stop-gap. Man-
aging dbGaP on existing core-services was too heavy-weight and
unscalable, and the Institute opted to invest in a new environment
where the controlled-access data experience is integrated into the
design.

4.2 On-Demand Resources

The Institute also recognized the growing need for other on-demand
data-intensive (i.e., “big data”) research. Although capacity exists
for these cases on the global Tier I filesystem and Mesabi, the
ultimate challenge has always been meeting requests on-demand.
It can often be difficult to reserve more than a couple nodes for
interactive use on Mesabi, even during off-peak hours. Furthermore,
this type of research often depends on non-traditional HPC software
and interactive workflows that do not integrate well with multi-
user, scheduled resources. It is also worth noting that this gap
requires resources with higher availability of services, as well as a
self-service mode of operation.

4.3 Long-Running Jobs

MSI implements an operational plan for core services that includes
a mandatory monthly maintenance window. On the first Wednes-
day of every month, the Institute performs routine updates, security
patches, and necessary reboots on infrastructure. To avoid data loss,
jobs are held in queues when impacted by the scheduled outages.
Consequently, batch jobs can have a maximum wall-time of 29 days,
and jobs near the limit can only run immediately following sched-
uled downtimes. Although solutions exist to checkpoint and restart
software, it is not always possible to integrate such technology into
black-box software, and thus a need still exists for MSI to support
continuous operation beyond the 29-day mark.

4.4 Container-Based Computing

Circa 2013, the Institute investigated the implications of integrating
Docker containers [9] into HPC workflows. At the time, concerns
with the security of containers prevented adoption of the technol-
ogy on bare-metal HPC systems—it was decided that containers
could only be trusted if run on virtualized hardware. During the
intervening years, container-security has improved, and interest in
the scientific community has grown. Stratus was seen as an oppor-
tunity to embrace the new technology so long as containers run in
an isolated sandbox.

4.5 Proposed Solution

The resulting design of Stratus is shown in Figure 2. At a high level,
Stratus is an on-premise cloud environment for self-service research
computing. The new service is a standalone “walled garden” and is
isolated from the rest of MSI services—as denoted by the heavy black
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Figure 3: The timeline to get Stratus into production.

border. Additionally, Stratus was designed following the details of
the NIH GDS Best Practices Guide [11] as required controls.

Two ports of entry exist into Stratus: a) a web-interface called
Horizon through which users can self-manage virtual machines,
storage, etc.; and b) the Stratus Bastion terminal server for secure
shell access into the interior. Both paths into Stratus require Duo
[15] two-factor authentication against the University’s central iden-
tity management system. Inside the environment, users are allowed
to create Virtual Machines (VMs), self-manage software—including
containers—and attach/detach storage as needed for their research.

Three tiers of storage are accessible in Stratus: 1) Volumes suit-
able for active/hot data for open- and controlled-access datasets; 2)
Two types of object storage for cool data that remain controlled-
access; and 3) External access to MSI’s Tier II storage for open-
access data—this includes distilled derivatives that qualify for open-
access. Shields denote storage suitable for controlled-access dbGaP
data. With respect to 2), the first object storage is a “dbGaP Cache”
(S3Cache), or short-term storage intended for dbGaP reference data.
The Cache not only has capacity for the large datasets, but also a
life-cycle policy to purge data periodically. The second object store
(S3Secure) matches the Cache in everything except lifecycle, and
thus allows for more persistent storage of data. Note that on all
tiers, users must abide by their data-use agreements and purge data
when necessary.
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4.6 Timeline

The final timeline to production is shown in Figure 3. Yellow mile-
stones dealt with staff training and changing culture. Cloud com-
puting is a substantially different experience compared to HPC
computing, and users have more freedom to make decisions. Man-
aging a cloud environment requires patience and preparedness from
operators. Therefore, through the full course of the project, MSI
invested in developing in-house expertise for cloud operations, use
and management. Red milestones capture hardware deployments.
Two clusters were built for Stratus: a) a trial cluster built on repur-
posed hardware to confirm the design of Stratus would function;
and b) the production system on newly acquired hardware. Note
that planning and purchasing the production system is a third set
of milestones in green. Lastly, the blue milestone saw friendly users
on-boarded to vet the system in the lead-up to the production state.

5 TRAINING STAFF AND CHANGING
CULTURE

With the decision to invest in a cloud environment, it was clear
that moving the organization’s staff from their traditional base of
support required some cultural change.

Shortly before the project was initiated, MSI restructured as a
matrix organization with five well-defined functional groups as ver-
ticals, and projects as horizontals. The new structure also defined
two roles to clarify reporting lines and priority: a) a Project Manager
to oversee the day-to-day movements of the project through to op-
erational hand-off; and b) the Project Staff role for anyone allocated
to the project. Project Staff report first to their functional-group lead
to ensure that intra-group efforts and emergencies take priority. Be-
yond orchestrating Project Staff efforts, the Project Manager works
closely with functional leads to communicate inter-group efforts,
adjust staff allocations, and keep the project moving forward.

Stratus had 7 staff allocated the project. In many cases, staff
efforts overlapped, but the broad categories of effort and estimated
percentages of Full Time Employment (FTE) were: a) Project man-
agement (30%); b) OpenStack deployment and development (70%);
c) Ceph deployment (40%); d) Acceptance tests and benchmarks
(25%); e) System Security (10%); and f) Networking (10%).

Lesson Learned 1. Take ownership of the project. Lead by exam-
ple.

When early plans for Stratus were first introduced, some staff ve-
hemently opposed the idea, arguing that self-managed VMs would
undermine the security of the Institute’s entire infrastructure. Em-
powering users to manage their own VMs was seen as the inverse
of the fully-managed HPC philosophy that MSI was founded on.
Questions also arose around the choice of MSI, not another organi-
zation, to shoulder this research-centric service. Lastly, concerns
were voiced about managing controlled-access data in an Institute
that had a long history of denying requests for users to work with
protected data. These were very clearly areas of cultural resistance
that MSI had to hash through.

The project manager—with the backing of functional group
leads—held a number of “therapy sessions” (meetings) to present
cloud technologies, dispel myths, and open a dialog about MSI’s
evolving role to serve the research computing community. Sessions
helped calm fears and demystify ways that an organization like MSI
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prepares for protected data. Periodic reminders were also necessary
to keep staff focused on dbGaP controls and avoid generalizing to
the myriad of other data types and compliances; those could be
added incrementally later.

Lesson Learned 2. Staff do not always appreciate new services
(ak.a. “responsibilities”). Expect pushback.

With the Institute staff numbering 42, the available capacity to
tackle projects is limited. Any reluctance or resistance could set
back the entire project. Although the Institute’s matrix structure
allowed for management to select staff for the project, volunteers
were sought with the understanding that they would invest their
energy more efficiently, own problems, and mesh better in teams.

MSThighlighted professional development opportunities to gather
volunteers. First, research experience and co-authorship. While it
may seem insignificant to many in science, system admins are often
unsung heroes facilitating research with little or no recognition.
Thus far, four staff have proudly become first-time co-authors on
the Stratus project ([3]). Second, MSI emphasized résumé building
by cross-training staff in storage, networking, automation, etc. The
most compelling opportunity was the possibility to develop skills
with Ceph and OpenStack as operators and administrators; in so
doing, the Institute was investing in skills touted to make its employ-
ees 36% more valuable in industry [13]. Volunteers flocked to the
project, and much of the success is due to their in-kind investment
back into MSL

6 SYSTEM CONFIGURATION, ACQUISITION,
AND INSTALLATION

Before the Stratus project kickoft, the choice to use OpenStack [14]
and Ceph [18] had already been made. OpenStack was selected for
multiple reasons: a) it has built-in support for multi-tenancy, soft-
ware defined networking, logging, SSL/TLS encrypted traffic and
other features to make compliance easier; b) the modular OpenStack
services enable mix-and-match configuration and are decoupled for
fault tolerance; and c) a massive open source community, including
groups from the NSF JetStream project, CERN, and NASA distin-
guish the project as the leading software for cloud deployments
across both industry and scientific computing. Similarly, Ceph is
free, open source, and backed by much of the same community as
OpenStack. Ceph excels as an efficient, low-cost storage platform
with the ability to scale to many PBs. MSI had already deployed an
instance of Ceph for its S3 Second Tier Storage for core-services,
and the stability, scalability, and success of that service motivated
its reuse for Stratus.

Given the choice of products, the process to select hardware
configurations and complete an acquisition was executed in three
stages: a) discovery, b) selection, and c) purchase. During the dis-
covery phase, MSI requested from vendors examples of: a) fully-
integrated OpenStack solutions (with any storage backing); b) ref-
erence architectures for OpenStack-only with a separate backing;
and c) reference architectures for Ceph alone. Concurrently, project
staff also began test deployments of both softwares on repurposed
hardware from the MSI machine room to assess features like erasure
coding on storage and live-migration of VMs.

Lesson Learned 3. Vendor solutions were rigid, expensive, and
would not support HPC.
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The reference solutions provided by vendors were lackluster.
Vendors promoted OpenStack as a featured product, but it was
clear that their use-cases were not focused on HPC; more typi-
cally, configurations were for enterprise web-hosting with heavy
over-subscription (e.g., 18x) and relatively small storage footprints
(e.g., 16 TB). The fully-integrated solutions were rigid and did not
allow for customizations. Further, popularity combined with the
complexity of supporting OpenStack resulted in prohibitively high
prices compared to the value of hardware.

Based on benchmarking data from the development cluster, and
encouraged by success in deploying OpenStack in-house, MSI saw
an opportunity to use a slightly modified reference Ceph archi-
tecture from HPE for storage, and acquire HPC-specific hardware
for OpenStack. The resulting architecture of Stratus is shown in
Figure 4 where 20 compute nodes, each a Mesabi 256 GB node (HPE
XL230a), are attached to HPE 4200 high-density storage servers via
two 40 GbE switches. Each HPE 4200 server contains 24 8 TB hard
drives, six 960 GB SSDs and two 800 GB NVMe flash cards in 2U of
rack space.

7 SECURITY PLANNING

Stratus is operated as a shared-responsibility security model similar
to most cloud providers. Traditional cloud providers absolve them-
selves from responsibility of protecting users, focusing instead on
achieving compliance within the underlying cloud hardware and
leaving users to individually manage and vet whatever they run on
top of the cloud; a potentially dangerous situation for novice users
with protected data. Stratus was built with an MSI-first mentality,
prioritizing security of the hardware, OpenStack, and Ceph. How-
ever, a fair amount of effort also went into sandboxing user VMs
and providing sane defaults for security that users can opt-out of at
their own risk. For example, Stratus only allows campus network
traffic on ports and 443, and 8443 with SSL-encryption required,
and projects cannot connect to VMs in other projects.

Figure 5 summarizes a number of efforts made by MSI to protect
itself and users.

Lesson Learned 4. The NIH GDS Policy is a good launching point.

MSI used the NIH dbGaP Best-Practices Guide [11] as a checklist
assuming every control to be required. This may seem excessive,
but the controls for dbGaP data are fairly lax, and were easily
met technically with OpenStack and Ceph. Also, the assumption
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security within the user’s space.

was that using the additional upfront effort would simplify efforts
later if Stratus was hardened to manage more stringent data-use
agreements later.

8 SYSTEMS INSTALLATION AND TESTING

Deploying the new system required a great deal of testing before
transition to production. In part, this testing also presented an
opportunity for staff to better understand nuances of the cloud
experience, as well as limits of the system before users were depen-
dent on it. Likewise, friendly users were invited to test the system
and report back on any shortcomings.

Lesson Learned 5. Network, Compute, Storage. Everything is
present right? dbGaP will require more.

Over the course of six months, MSI received all hardware, put in
the necessary effort to install OpenStack and Ceph, and built the
user experience. The assumption was that the cluster was complete,
and the service ready to roll. Therefore, friendly users with dbGaP
data were invited to take Stratus for a test-drive. One such user
appeared with 120 TB of dbGaP data prepared to move into the
cluster. The Institute discovered that the footprint of this user’s data
was not typical, but it was necessary to assume two or three heavy
users of this magnitude would be active on the cluster at one time.
Based on this feedback, the dbGaP Cache needed about 400 TB of
object storage capacity (1 PB raw) capacity—the initial purchase of
Stratus only accounted for approximately 100 TB of usable storage.
Consequently, MSI was forced to delay the project timeline while
an additional 5 nodes of storage were acquired, installed and testing
could resume.

Lesson Learned 6. Even staff expect a managed HPC environment
with pre-installed software.

Training staff to use Stratus for testing and benchmarking took
significantly more effort than anticipated. The first hurdle for staff
was to understand the entirely new vocabulary of cloud. For ex-
ample, the differences between a CPU-core and a vCPU, or the
meaning of Block versus Object storage. When asked to benchmark
a VM, the pain point became the absence of a queuing system and
software libraries/modules that allowed their benchmark code to
run. Such hurdles were obviously going to arise with regular users
as well, so the lessons were well received. Ultimately, this was a
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nice reminder for staff to appreciate the unsung hero system admin-
istrators who manage the HPC systems and provide the resources
they and users take for granted.

Lesson Learned 7. Virtualization is not the antithesis of bare-
metal.

Stratus was designed to provide HPC-like performance, and MSI
was pleased to see the design succeed. On virtualized, but non-
oversubscribed hardware, HPL CPU benchmarks showed only a 5%
efficiency loss in Stratus VMs versus bare-metal Mesabi. Likewise,
FIO benchmarks on both systems show Stratus’ Volume storage
capable of achieving up to 12.5% more write bandwidth compared
to the high performance filesystem on Mesabi. Obviously, there
are major scaling and architectural differences between the two
systems, but comparable performance between Cloud and HPC was
a goal of the project, and Stratus certainly contends. Furthermore,
the value of virtualization in terms of live-migration, snapshots, and
on-demand resources makes the performance difference tolerable.

9 COST RECOVERY

Given the specialized nature of Stratus, and the episodic nature
of on-demand cloud utilization, it was decided that access would
be limited to a paid subscription service in contrast to the free
access MSI provides on most other services. This decision offers
three benefits: a) attaching a cost creates enough of a hurdle to cull
superficial users; b) recovered costs can be rolled into the acquisition
of new hardware to expand the system; and c) users are presented
a quantifiable penalty for allocated resources, motivating some
(not all) users to think consciously about utilization and clean-up
whenever possible (a.k.a., exercise good cloud hygiene).

The Institute opted for a zero-profit model for cost-recovery.
Rates are calculated for each of Stratus’ core components: a) vCPU
Compute; b) Block Storage; and c) Object Storage. To calculate
vCPU rates, the cost of all compute hardware is aggregated, plus
the total staff FTE costs for support on the compute portion of
the system (e.g., system administration, ticket triage, training, etc.).
This number—the total cost of ownership for Compute—is divided
by the number of CPU-hours possible over the lifetime of the hard-
ware, and again by the oversubscription rate to get the cost per
vCPU/hr. A 5-year lifecycle on hardware is assumed, and MSI tar-
gets 100% recovery of the hardware when 85% utilized to ensure
that expansions happen before the system is critically full. This
process is repeated to get a per TB/yr rate on each type of storage.

Lesson Learned 8. Private clouds are significantly cheaper.

Table 1 presents the FY2018 estimates for Stratus internal rates'.
To simplify enrollment, the Institute requires that projects subscribe
to a minimum base package of 16 vCPUs, 32 GB RAM, and 2 TB of
storage. Beyond the base subscription, a la carte pricing allows for
additional vCPUs, TBs of block storage, and TBs of object storage.
Memory is granted at a ratio of 2 GB per vCPU purchased. dbGaP
users get free access to the dbGaP Cache.

To illustrate the value of private cloud, a comparison is made of
the Stratus base subscription to similar resources on Amazon Web
Services. It is assumed that a c5.4xlarge (16-vCPU, 32 GB RAM)

! Available only to the University of Minnesota. Rates are subject to change annually
based on hardware and staff changes.
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Table 1: The Stratus cost-recovery fees for FY2018.

l Service Name ‘ Unit ‘ Cost/Year

Stratus base subscription Pkg $626.06
Additional CPU Cores vCPU | $20.13
Additional Block Storage TB $151.95
Persistent Secure Object Storage | TB $70.35

AWS instance is comparable with 2 TB attached EBS GP2 Volume
Storage. The cost on AWS is minimized by reserving 1 year and
paying upfront for the reservation. At the current market value
[16], AWS would cost approximately $7337/yr or 11.7x higher than
Stratus.

10 ONBOARDING USERS

Training is mandatory to get into the Stratus environment. MSI has
already developed three tutorials to onboard users and effectively
use the new system for different use-cases and levels of under-
standing when it comes to system administration and software
management.

Lesson Learned 9. Users do not truly understand what they are
asking for.

As the number of projects subscribing to Stratus grows, a recur-
ring scene has played out during on-boarding tutorials. Generally,
most users are excited to get to the cloud because they heard about
the wealth of opportunity and flexibility promised by self-service
and on-demand. In stark contrast to their expectations, however,
the most popular questions asked during training revolve around: a)
“How do I run jobs?”; b) “What happened to my data and software?
It was in my home directory””; and c) “Where do I send requests for
software installs, or system administration?”. Clearly, users have
grown accustomed to the Institute’s fully-managed environment,
globally mounted storage, and the ability to lean on technical staff
to assist them at each stage of their work.

In response to these questions, the on-boarding tutorial is now
delivered incrementally with extra points of repetition to impress
on users the novelty (good and bad) of operating in the Cloud.
Patience is required for reality to set in that Cloud may not be the
solution they are looking for.

Lesson Learned 10. Convenience trumps cost, and users will pay
for POSIX.

On the same day Stratus went into production (July 1, 2017), the
first group to subscribe to Stratus requested 20 TB of Volume stor-
age, or 10% of the cluster’s total usable capacity. With over 30 more
dbGaP approved groups on campus, the service could have been
sold faster than it could scale (even with cost recovery, there are
limits to how fast purchase orders can move). The lesson was clear:
Volume storage, with the ability to mount as a POSIX filesystem,
is easy to work with, and the cost is low enough that groups will
gladly pay the premium for convenience. MSI has since ramped up
efforts to demystify S3 utilization for users and emphasize the ben-
efits the free dbGaP Cache. Also, MSI is actively testing new tools
to give users a POSIX-like experience when working S3 storage.
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11 FUTURE DIRECTIONS

Now that Stratus is live for dbGaP users, two final lessons are
apparent.

Lesson Learned 11. dbGaP is just the beginning.

The next extensions to compliance in Stratus could be FISMA or
HIPAA. While these are “desired” by users, the “need” for either is
much harder to establish. For most requests thus far, the solution to
the problem is not a HIPAA compliant service, but rather a modified
workflow that de-identifies data or distills it to a state that can be
processed on MSI services, and then re-integrates the results once
it leaves MSI. However, it is worth noting that new datatypes have
emerged (e.g., whole-genomes), which now pose the challenge:
how does one protect data when the data itself is the identifying
information?

Lesson Learned 12. Everyone wants a cloud.

More and more use-cases are appearing in the user community
in need of a flexible on-demand environment for computing. MSI
is currently exploring ways to permit some of these additional
customers access to Stratus without greatly expanding the infras-
tructure and without jeopardizing the security of the system. As of
February 2018, a new General project space is available by request.
The new class of projects get more freedom to open ports, but lose
access to dbGaP Cache, and are otherwise the same self-service
experience.

12 CONCLUSION

In conclusion, this document has presented 12 lessons learned dur-
ing the design, acquisition and operation of an OpenStack Compute
Cloud for the Minnesota Supercomputing Institute. These lessons
should assist similar institutions which seek to deploy a local cloud,
or to manage NIH dbGaP data.
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