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//Based	 on	 13	 agile	 transformation	 cases	 over	 15	 years,	 this	 article	 identifies	 nine	 challenges	
associated	 with	 implementing	 SAFe,	 Scrum-at-Scale,	 Spotify,	 LeSS,	 Nexus,	 and	 other	 mixed	 or	
customised	large-scale	agile	frameworks.	These	challenges	should	be	considered	by	organizations	
aspiring	 to	 pursue	 a	 large-scale	 agile	 strategy.	 This	 article	 also	 provides	 recommendations	 for	
practitioners	and	agile	researchers.//	

	
Large-scale	 agile	 development	 is	 increasingly	 prevalent	 in	 contemporary	 software	
development	 organisations.	 While	 there	 are	 many	 potential	 benefits,	 large-scale	
transformations	 are	 fraught	 with	 challenges	 such	 as	 communication	 issues,	 a	 lack	 of	
flexibility,	and	co-ordination	challenges.		
	
To	address	these	issues,	many	have	turned	to	large-scale	agile	development	frameworks	
such	as	the	Scaled	Agile	Framework	(SAFe)	[1],	Large	Scale	Scrum	(LeSS)	[2,3],	Spotify	
[4],	Nexus	[5],	and	Scrum	at	Scale	[6].	Each	incorporates	predefined	workflow	patterns	
and	 routines,	 and	 is	 supported	 by	 an	 ever-increasing	 set	 of	 tools.	 However,	 empirical	
evidence	 regarding	 the	 adoption	 of	 such	 frameworks	 (Fig.	 1),	 their	 use,	 effectiveness,	
and	challenges	is	still	very	much	in	its	infancy.	This	paper	aims	to	address	this. 

	
Figure	1:		Adoption	of	Large-Scale	Agile	Frameworks	
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A 15 Year Retrospective 
We	draw	on	15	years	of	research	collaboration	experience	with	global	companies,	and	in	
particular	 those	 listed	 below	 (Table	 1).	 We	 have	 witnessed	 these	 organisations	 go	
through	all	parts	of	adopting	frameworks	(Fig.1)	from	the	first	tentative	steps	on	their	
agile	journey,	through	to	the	selecting,	implementing	and	sustaining	of	a	large-scale	agile	
framework,	combination	of	frameworks,	or	their	own	custom-built	framework.		
	
Organisation	 Product/service	 Years	

Studied	
Scale	(no.	
developers)	

Framework(s)	
used	

Team	
locations	

Accenture	 Global	management	
consulting,	technology	
services,	and	outsourcing	

2001-
2004	

180	to	2,500	
across	>60	
large-scale	
agile	

engagements	

Mixed/custom	
frameworks	

42	sites-	
Europe,	
U.S.,	Asia,	
Australia	

IrishBank*	 Financial	services	 2014-
2018	

>150	 Mixed/custom	
frameworks	

Ireland,	UK	

TechCo*	 Products	for	software	
development	and	project	

management	

2013	 >340	 SAFe	 Australia,	
Europe,	San	
Francisco	

Dell	 Technology	solutions	
services	and	support	

2014-
2018	

>180	 Scrum	at	Scale	 Ireland,	
U.S.,	India,	
China	

FinanceCo*	 Financial	services	 2006-
2018	

>1250	 Spotify,	custom	
frameworks	

Ireland,	
U.S.,	India,	
China	

Information	
Mosaic	

Global	provider	of	post-
trade	securities	and	
corporate	actions	
processing	solutions	

2010-
2018	

>200	 Mixed/custom	
frameworks	

Ireland	

SemiCo*	 Industrial	engineering	
systems	for	power,	and	

distribution	

2012-
2018	

>1500	 LeSS	 Ireland,	
U.S.,	China	

Ericsson	 Network	and	
communication	

technology	innovation	
and	services	

2013-
2015	

>200	 Scrum	at	Scale	 Ireland,	
Sweden	

Intel	 Technology	solutions	
services	and	support	

2005-
2008	

>250	 Mixed/custom	
frameworks	

Ireland,	U.S.	

ConsultingCo*	 Management	consulting,	
technology	services	

2001-
2018	

60	to	1,100	
across	
multiple	
large-scale	
agile	

consulting	
engagements	

Mixed/custom	
frameworks	

>50	sites-	
Europe,	
U.S.,	Asia,	
Australia,	
South	
America	

RevenueCo*	 Public	sector	-	
tax/customs	authority	

for	EU	country	

2012-
2018	

>200	 Spotify,	SAFe	 Anonymous	

Rovsing	 Software	for	space	and	
satellite	testing	and	
simulation	systems	

2007-
2011	

65		 Mixed/custom	
frameworks	

Denmark	

BankCo*	 Financial	services	 2010-
2014	

>150	 LeSS	 Australia	

Table	1:	Cases	studied	

																																																								
*	Pseudonym	to	protect	anonymity	
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In	some	cases	the	framework	adoption	has	been	a	huge	success	(Framework	1	in	Fig.	1),	
establishing	 some	 organisations	 as	 global	 thought	 and	 practice	 leaders	 in	 large-scale	
development.	 In	 others,	 the	 framework	was	not	 as	 successful	 and	 some	organizations	
tried	 follow-up	 alternative	 frameworks	 (‘Framework	 2’	 in	 Fig.	 1),	 or	 abandoned	 them	
completely.	We	have	developed	challenges	and	recommendations	based	on	in-depth	and	
long-term	observation,	interviews	and	on-going	access	to	data,	documentation	and	tools.	

Challenges of Large-Scale Agile Frameworks 
Based	on	our	industry	research	collaboration	across	13	large-scale	agile	implementation	
projects,	 we	 identified	 nine	 of	 the	 most	 impactful	 challenges	 and	 a	 set	 of	
recommendations	 (Table	 2)	 to	 mitigate	 each.	 Challenges	 and	 recommendations	 were	
only	 included	where	 there	was	clear	substantiated	evidence	 to	support	 their	 inclusion	
were	identified	in	at	least	two	case	studies.	However,	to	protect	anonymity,	the	specific	
cases	underpinning	each	challenge	and	recommendation	are	not	listed. 
	
1.	Defining	Large-Scale	Agile	Framework	Concepts	and	Terms	
Publications	that	launched	frameworks	such	as	SAFe	and	Spotify	explain	the	basics	very	
well,	 but	 once	 one	 applies	 them	 outside	 of	 their	 intended	 context	 of	 a	 specific	
framework,	 you	 quickly	 run	 out	 of	 guidance.	 Many	 developers	 talked	 about	
misunderstanding	of	 framework	concepts	and	routines,	and	large-scale	 inconsistencies	
in	the	way	the	framework	was	interpreted	and	applied	in	each	case.	Some	showed	that	
when	 ‘abstract	 terminology	 is	 used’,	 and	 there	 is	 a	 lack	of	 thorough	 explanation,	 then	
subtle	social	and	cultural	nuances	of	agile	get	lost.	This	makes	it	extremely	challenging	
for	organizations	examining	key	terminology	in	for	example,	LeSS	or	Scrum	at	Scale	and	
their	potential	suitability	 for	organisational-specific	requirements.	Some	even	question	
if	 certain	 frameworks	 such	 as	 Spotify	 and	 SAFe	 really	 have	 enough	 substance	 to	 be	
considered	 a	 framework	 or	 method.	 There	 were	 many	 cases	 where	 inconsistent	
meaning	and	interpretation	were	problematic.	Team	level	inconsistencies	can	be	ironed	
out	 quickly	 but	 differences	 across	 a	 large	 swathe	 of	 teams	 “get	 ingrained	 and	 the	
differences	grow	and	fester.”	Also,	as	one	transformation	consultant	suggested:		

“in	 the	 absence	 of	 something	 clear	 and	 definitive	 people	 just	 continue	 to	 do	 the	
same	thing	they	always	did.”	

	
All	 of	 our	 research	 participants	 agreed	 that	 there	 is	 a	 problem	 is	 defining	 large-scale	
agile.	However,	defining	 large-scale	 is	of	 less	a	priority	 to	some	practitioners,	as	more	
emphasis	in	placed	on	the	value	that	a	framework	can	deliver.	As	one	stated:	

	“It	doesn’t	matter	what	you	call	it	–	as	long	as	the	practices	are	adding	value	and	
reducing	delivery	times	–	it	is	good”.		

	
2.	Comparing	and	Contrasting	Large-Scale	Agile	Frameworks	
Choosing	 between	 SAFe,	 LeSS,	 or	 Scrum	 at	 Scale	 was	 problematic	 for	 many	
organisations.	 Many	 noted	 the	 lack	 of	 any	 assessment	 model	 for	 conducting	 such	 a	
comparison	to	guide	critical	decisions	on	adopting	specific	large-scale	agile	frameworks.	
Some	transformation	leaders	were	required	to	justify	their	choice	of	frameworks,	and	so	
the	absence	of	a	 comparison	model	was	highly	problematic,	 and	 in	 some	cases	 stalled	
the	agile	transformation.	As	one	agile	champion	noted:	

“I’m	 not	 sure	 management	 care	 whether	 we	 use	 LeSS,	 Scrum	 at	 Scale,	 or	
anything	 else,	 but	 they	 do	 need	 to	 know	 we	 reflected,	 evaluated	 options	 and	
justified	our	choice	before	they	fund	us.”	
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Framework	selection	was	often	ad	hoc	where	one	or	 two	read	a	book,	attended	a	 talk	
and	 the	 decision	was	made.	 Sometimes	 the	 decision	 cannot	 even	 be	 traced	 to	 source.	
One	developer	captured	this	sentiment:	

“One	 day	 we	 were	 doing	 Spotify….	 but	 tight	 regulation	 and	 compliance	 mean	
we’re	not	like	them.	We	are	not	a	music	company.	We	should	have	thought	about	
Large-Scale	Scrum,	SAFe,	agile	portfolio	management	or	something	else.”	

	
3.	Readiness	and	Appetite	for	Large-Scale	Agile	Frameworks	
Agile	transformation	requires	staff	and	structures	to	be	ready	and	willing	to	transform.	
However,	staff	can	be	ready	for	change	software	practices	but	not	necessarily	ready	and	
willing	 to	 adopt	 a	 particular	 framework.	 For	 example,	 some	 organisations	 we	 have	
worked	 with	 have	 undergone	 multiple	 framework	 changes.	 One	 set	 of	 teams	 over	 a	
three	year	period	went	from	being	organised	by	‘service	lines’,	to	a	set	of	Scrum	teams	in	
a	Scrum	of	Scrums	structure,	to	a	‘full	blown’	SAFe	implementation,	and	now	to	Spotify	
tribes	 and	 chapters.	 There	 was	 evidence	 that	 as	 frameworks	 are	 implemented,	
particularly	 multiple	 times,	 then	 either	 development	 teams	 get	 frustrated	 and	 may	
oppose	framework	adoption,	or	more	commonly	just	take	a	passive	approach	and	not	do	
things	any	differently.	
	
Also,	 explanations	of	 large-scale	 frameworks	 such	as	SAFe	and	Scrum	at	 Scale	 tend	 to	
explain	 their	 associated	 structures	 and	 processes,	 but	 provide	 little	 guidance	 on	 how	
organizations	 can	assess	 their	overall	 readiness	or	 appetite	 to	undertake	a	 large-scale	
agile	 transformation	process.	 Executives	may	 sense	 a	 lack	 of	 readiness	 amongst	 some	
developers	or	groups,	but	don’t	have	any	mechanism	to	clearly	identify	these	issues.	
	
4.	Balancing	Organisational	Structure	and	Large-Scale	Agile	Frameworks	
Fitting	a	 ‘one	size	fits	all’	 large-scale	agile	framework	within	an	existing	organisational	
structure	 is	 challenging	 for	 two	 reasons.	 First,	 large-scale	 frameworks	 come	with	pre-
defined	 structures,	 routines	 and	 tools	 of	 their	 own,	 as	 opposed	 to	 a	 general	 custom	
approach.	 Second,	 these	 organisational	 structures	 are	 in	 constant	 flux	 in	 response	 to	
their	 external	 competitive	 or	 heavily	 regulated	 environments.	 Agile	 at	 a	 local	 level	
allows	teams	to	 fit	 into	small,	 flexible,	and	dynamic	 teams	and	allows	organizations	 to	
adopt	to	such	structures	in	a	flexible	manner.	Large-scale	frameworks	such	as	SAFe	are	
much	more	 dominant	 and	 small	 realignments	 can	 cause	 significant	 disruption	 across	
units	 of	 an	 organisation.	 Implementing	 and	 then	 maintaining	 a	 large-scale	 agile	
framework	with	an	evolving	organisational	structure	can	be	difficult	when	dealing	with	
industry,	e.g.	organisation	wide	compliance	processes	or	regulatory	changes.	In	addition	
large-scale	frameworks	can	often	require	changing	organisational	structures,	which	can	
be	very	challenging	to	do.	
	
5.	Top-down	versus	Bottom-up	Implementation	of	Large-Scale	Agile	Frameworks	
Many	implementations	were	driven	completely	 from	either	the	bottom-up	or	 from	the	
top-down,	rather	than	a	mix.	While	bottom	up	implementation	is	well	known	to	be	most	
effective	for	‘small’	Scrum	implementation,	it	is	not	that	clear	in	large-scale	frameworks	
such	 as	 SAFe	 where	 senior	 management	 support	 and	 involvement	 is	 key	 to	 success.	
These	were	 often	 absent	 in	 bottom-up	 implementations,	 and	what	 resulted	was	 often	
mass	 confusion	 as	 each	 ‘tribe’	 or	 team	 drove	 different	 variants	 of	 the	 parent	 model,	
creating	 a	 fragmented	 mess	 of	 practices	 and	 expectations	 of	 other	 teams.	 Top-down	
implementations	 also	 had	 mixed	 success	 with	 many	 feeling	 this	 was	 yet	 another	
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framework	imposed	by	those	who	didn’t	understand	the	implications	or	problems	to	be	
solved,	and	didn’t	provide	a	clear	path	to	implementation.	As	one	stated:	

	“The	very	people	imposing	it	still	require	the	old	reports	and	five-year	plans	that	
SAFe	is	supposed	to	eliminate”.	

	
This	 is	 exacerbated	by	 a	 lack	of	 high	quality	 training	 courses	 and	 coaching	 specific	 to	
large-scale	agile	frameworks,	particularly	at	the	executive	and	project	portfolio	level.		

“There	are	Scrum	coaches	everywhere.	But	it	is	hard	to	find	quality	executive	level	
SAFe	coaching.	Mostly,	we	get	people	that,	while	good,	are	venturing	into	world	of	
SAFe	for	the	first	time.”	

	
6.	Over-emphasis	on	100%	Framework	Adherence	over	Value	
When	 a	 formal	 framework	 such	 as	 SAFe,	 Scrum	 at	 Scale	 or	 Spotify	 is	 used,	 there	 is	 a	
tendency	to	measure	agile	transformation	by	adherence	to	that	framework,	rather	than	
the	value	it	provides.	For	example,	progress	was	often	described	in	terms	of	the	number	
of	 tribes	 established,	 or	 the	 number	 of	 teams	 participating	 in	 Scrum	 of	 Scrums.	
Ironically,	 quite	 a	 few	 noted	 that	management	 place	more	 emphasis	 on	 adherence	 to	
agile	frameworks,	rather	than	the	impact	on	key	performance	metrics,	primarily	due	to	
(i)	 the	 ability	 to	 immediately	 and	 tangibly	measure	 the	 former,	 and	 (ii)	 difficulties	 in	
defining	 exactly	 how	much	 a	 metric	 change	 was	 due	 to	 the	 framework	 versus	 other	
factors.	
	
In	 almost	 all	 cases,	 the	 final	 5-20%	 of	 development	 activity	 where	 the	 large-scale	
framework	floundered	or	caused	significant	problems,	and	very	often	80%	of	the	stress	
and	 effort	 expended	went	 into	 achieving	 the	 last	 5%.	 	 It	 was	 clear	 that	 such	 endless	
pursuit	 towards	 a	 100%	 transformation	 just	 didn’t	 make	 sense.	 For	 example,	 one	
particular	company	required	FDA	compliance	certificates	that	took	two	to	three	years	to	
approve.	However,	managers	have	little	guidance	on	how	to	find	the	optimal	degree	of	
transformation.		
	
7.	Lack	of	Evidence-Based	Use	of	Large-Scale	Agile	Frameworks	
While	foundation	papers	to	SAFe,	Scrum,	LeSS	and	Scrum	at	Scale	exist,	there	is	a	lack	of	
empirical	case	studies	which	subsequently	apply	those	frameworks	‘in	the	wild’.	There	
were	 many	 examples	 of	 ‘brick	 walls’	 across	 organizations	 –	 instances	 where	 staff	
claimed	 there	 was	 a	 particularly	 difficult	 problem	 or	 contextual	 issue	 for	 which	 the	
original	framework	papers	had	no	guidance.	These	included	heavily	regulated	industries	
or	 products,	 software	 that	 required	more	 research-intensive	work	 than	 development,	
and	one	case	involving	a	small	number	of	very	niche,	specialised	developers	who	had	to	
split	their	time	across	450	projects.	Participants	were	particularly	frustrated	at	a	lack	of	
cumulative	 tradition	 empirical	 studies	 which	 do	 not	 build	 on	 the	 original	 framework	
papers,	 but	 rather	 focus	 on	 next	 generation	 application	 of	 large-scale	 agile	
developments	and	revised	ways	of	‘doing	agile’.	
	
8.	Maintaining	Developer	Autonomy	in	Large-Scale	Agile	Frameworks	
Today’s	 developers	 expect	 and	 often	 demand	 autonomy	 in	 how	 they	 work.	 Remote	
working,	 flexible	hours,	 ‘bring	 your	own	devices’,	 devolving	work	 to	 crowd	platforms,	
various	instant	messaging	and	media	platforms,	and	a	plethora	of	niche	tools	and	apps	
were	common	across	most	of	the	cases	studied.	Also,	autonomy	to	tailor	and	improvise	
how	they	work	was	always	facilitated	by	traditional	agile	methods.	
	



	

	 6	

It	 is	 already	 known	 that	 autonomy	 becomes	 increasingly	 difficult	 at	 scale.	 However,	
large-scale	 agile	 frameworks	 exacerbate	 this	 problem,	 and	 impose	 even	 more	
restrictions	 and	 rigidity.	 There	 were	 many	 instances	 where	 developers	 requests	 to	
implement	 processes	 and	 tools	 were	 no	 longer	 accepted	 as	 they	were	 not	 viewed	 as	
compliant	 with	 the	 new	 SAFe	 implementation.	 Some	 referred	 to	 Spotify’s	 tribes	
structure	“even	dictating	where	we	are	allowed	to	sit”.	As	one	participant	stated:	
“Autonomy	and	 flexibility	 is	what	agile	 is	 all	 about.	But	when	 employees	want	 so	
many	different	 things,	 and	we	allow	 them	all,	 then	 the	SAFe	 carcass	gets	 slivered	
away	to	such	a	degree	there	is	nothing	recognisable	left.”	

	
9.	Misalignment	between	Customer	Processes	and	Large-Scale	Agile	Frameworks	
Organisations	are	now	expected	 to	 include	customers	 into	 their	process	design	and	 in	
many	cases	are	encouraged	to	completely	align	with	customer	processes	in	a	seamless	
manner.	 However	 large-scale	 agile	 frameworks	 were	 more	 challenging	 as	 their	 pre-
defined	 practices	 and	 structures	 are	 harder	 to	 hide	 and	 subtly	 relabel.	 Customers	
struggle	with	 some	 terminology.	 In	 fact,	 to	 some	 that	are	not	 familiar,	 the	 term	 ‘SAFe’	
invokes	connotations	of	heavyweight	regulatory	and	compliance	processes,	rather	than	
anything	 light	 and	 nimble.	 This	 meant	 that	 most	 organisations	 had	 to	 drop	 the	
framework	 for	 that	 piece	 of	 work,	 or	 else	 blend	 them	 in	 some	 way.	 This	 becomes	
incredibly	 challenging	 as	 some	 organisations	 studied,	 for	 example,	 with	 hundreds	 of	
clients	ranging	from	small	to	big	enterprises,	small	to	big	revenue,	and	massive	diversity	
in	 terms	 of	 development	 and	 reporting	 frameworks.	 In	 some	 cases,	 organisations	
needed	 to	 form	 agreements	 on	 how	 to	 work	 around	 a	 specific	 large-scale	 agile	
framework	 to	 collaborate	 on	 and	 deliver	 software	 products	 at	 certain	 points	 through	
increased	customer	involvement.	
	

Challenge	 Recommendation	

1.	Defining	Large-
Scale	Agile	
Framework	
Concepts	and	
Terms	

• Spend	time	reflecting	and	defining	what	is	meant	mean	by	‘agile’	and	‘scale’	in	
your	organisational	context	before	adopting	a	large-scale	agile	framework.	

• Establish	clear	motivation	to	scale	agile	development	to	meet	business	needs.	
• Develop	a	common	vocabulary	to	capture	vision	and	value	of	large-scale	agile	
transformation.	

• Ensure	the	common	vocabulary	is	accessible,	coherent,	and	promoted	across	all	
stakeholders	in	the	early	stages	of	adopting	a	large-scale	agile	framework.	

2.Comparing	and	
Contrasting	Large-
Scale	Agile	
Frameworks	

• Avoid	comparison	against	methods	(i)	out	of	context	or	(ii)	without	framework-
independent	criteria	to	meet	organisational-specific	requirements.	

• Use	metrics	that	are	core	to	an	organisation’s	value	portfolio	to	evaluate	how	each	
framework	contributes	to	organisational	productivity	and	performance	for	
example,	employee	engagement,	customers’	satisfaction,	productivity,	agility,	
time-to-market,	or	quality.	

• Use	a	small	number	of	metrics	(one	to	four),	aggregated	from	other	metrics	if	
necessary	to	compare	and	contrast	large-scale	agile	frameworks.	

• Ensure	comparison	and	justification	of	framework	selection	is	clear	to	all	key	
stakeholders	in	the	large-scale	agile	transformation	process.		

3.	Readiness	and	
Appetite	for	Large-
Scale	Agile	
Frameworks		

• Conduct	an	organisational	readiness	assessment	to	examine	potential	barriers	of	
adopting	specific	large-scale	agile	transformation	frameworks.	

• Identify	gaps/issues	and	associated	steps	to	resolve	issues	e.g.	increased	training,	
organisational	structural	changes,	or	new	management	styles	or	strategies.		

• Use	an	incremental	adoption	of	a	large-scale	agile	framework	in	areas	of	weakness	
to	ensure	a	smooth	transformation	process	and	demonstrate	‘small	wins’.		

4.	Balancing	
Organisational	
Structure	and	
Large-Scale	Agile	
Frameworks	

• Identify	what	new	structural	requirements	a	specific	large-scale	agile	framework	
imposes	on	an	organisation.		

• Evaluate	how	new	agile	framework	structures	will	positively	or	negatively	impact	
on	performance,	standards	compliance,	and	flexibility	across	an	organisation.	
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• Weigh-up	the	benefits	and	drawbacks	of	the	large-scale	agile	framework	and	how	
they	may	alter	business	operations.		

5.	‘Top-Down’	
versus	‘Bottom-Up’	
Implementation	of	
Large-Scale	Agile	
Frameworks	

• Determine	whether	a	large-scale	agile	framework	promotes	a	top-down	or	
bottom-up	implementation	approach.	

• Strike	a	clear	balance	between	enabling	top-down	and	bottom-up	transformation.	
• Provide	continuous	education	or	training	opportunities	at	all	staff	levels	including	
executives,	project	leaders,	and	software	developers.	

• Continually	support	and	reflect	on	implementation	activities	from	top	and	bottom.	

6.	Over-Emphasis	
on	100%	
Framework	
Adherence	over	
Value	

• Determine	whether	the	organisations	agile	transformation	prioritises	adherence	
to	specific	agile	frameworks	or	whether	the	overall	success	of	the	method	is	better	
for	business.	

• Identify	which	transformational	factors	will	influence	adherence	over	value,	such	
as	standards	compliance,	speed,	cost,	technology,	or	customer	requirements.		

• Plan	for	the	optimal	degree	of	transformation	with	the	large-scale	agile	framework	
as	per	your	organisational	goals	and	objectives.	

7.	Lack	of	Evidence-
Based	Use	of	Large-
Scale	Agile	
Frameworks	

• Build	evidence	(e.g.	metrics)	to	support	the	use	of	a	particular	large-scale	agile	
framework	to	transform	your	organisation.	

• Regularly	test	scalability	at	a	more	sustainable	pace	to	learn	your	way	through	the	
transformation	process,	e.g.	through	transformational	“small	wins”.	

• Identify	and	contextualise	issue	to	offer	guidance	on	agile	large-scale	
transformation	and	establish	best	practice.	

8.	Maintaining	
Developer	
Autonomy	in	Large-
Scale	Agile	
Frameworks	

• Engage	with	the	people	to	assess	their	overall	satisfaction	in	relation	to	autonomy	
in	the	workplace	provided	by	the	large-scale	agile	framework.	

• Carry	out	regular	audits	to	ensure	awareness	and	adaptation	of	a	large-scale	agile	
framework	remains	transparent	and	relevant	within	and	across	projects	and	
teams.		

• Explore	whether	new	policies,	such	as	‘bring	your	own	device’	would	improve	
autonomy	and	facilitate	a	smooth	large-scale	agile	transformation.	

9.	Misalignment	
between	Customer	
Processes	and	
Large-Scale	Agile	
Frameworks		

• Consider	involving	customer	stakeholders	during	the	selection	of	a	large-scale	
agile	framework	to	increase	transparency,	cooperation,	and	alignment.	

• Examine	how	the	choice	of	a	large-scale	agile	framework	will	provide	the	
organisations	with	some	flexibility	to	cater	for	growing	dynamic	customer	needs.		

Table	2:	Summary	of	challenges	and	recommendations	
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RELATED	WORK	ON	LARGE-SCALE	AGILE	FRAMEWORKS		

	
 
 

There	 are	 various	 publications	 describing	 available	
frameworks	 e.g.	 SAFe,	 LeSS,	 Spotify,	 Nexus,	 and	 Scrum-at-
Scale.	 However,	 there	 is	 very	 little	 empirical	 research	
examining	 the	 common	 challenges	 associated	 across	 the	
range	of	large-scale	agile	frameworks.		

	
Dikert	 and	 colleagues	 [1]	present	 a	 systematic	 literature	

review	 on	 large-scale	 agile	 transformations	 outlining	
challenges	 and	 success	 factors.	 Their	 results	 also	 describe	
various	 agile	 frameworks	 but	 demonstrate	 the	 lack	 of	
scientific	 studies	 that	 focus	 directly	 on	 the	 transformation	
process.	
	

Studies	such	as	Power	[2]	and	Rolland	et	al.	 [3]	show	the	
lack	of	 consensus	and	evidence	underpinning	any	particular	
agile	 framework,	 and	 that	 the	 entire	 organisation	 does	 not	
need	to	become	agile.	

	
Within	 the	 literature,	 there	 are	 many	 discrepancies	 in	

defining	both	 ‘agile’	and	 ‘large-scale	transformations’	[4]	and	
distinctions	 between	 ‘agile	 approaches’	 and	 ‘organisational	
agility	[2].	

	
Previous	 research	 has	 explored	 specific	 challenges	 of	

large-scale	agile	development	such	as	team	co-ordination	[5],	
and	 the	 threat	 to	 self-organisation	 as	 agile	 is	 scaled	 [6].	 In	
addition,	 researchers	 have	 presented	 some	 success	 factors	
and	 recommendations	 for	 large-scale	 agile	 development.	
However,	all	call	for	more	empirical	evidence	on	agile	within	
large-scale	settings.	

	

References	
1.		 K.	Dikert,	M.	Paasivaara,	and	C.	Lassenius.	"Challenges	and	

success	 factors	 for	 large-scale	 agile	 transformations:	 A	
systematic	 literature	 review."	 Journal	 of	 Systems	 and	
Software,	Vol.	119,	pp.	87-108,	Sept.	2016	

2.		 K.	Power.	"A	model	for	understanding	when	scaling	agile	
is	 appropriate	 in	 large	 organizations."	 In	 International	
Conference	on	Agile	Software	Development,	2014.	pp.	83-
92.	

3.	 K.	 H.	 Rolland,	 B.	 Fitzgerald,	 T.	 Dingsoyr,	 and	 K-J	 Stol.	
"Problematizing	 agile	 in	 the	 large:	 alternative	
assumptions	 for	 large-scale	 agile	 development."	 In	 Proc.	
International	Conference	on	Information	Systems,	Dublin,	
pp.	1-21.	

4.	 M.	Kalenda,	 P.	Hyna,	 and	B.	 Rossi.	 "Scaling	 agile	 in	 large	
organizations:	Practices,	challenges,	and	success	 factors."	
Journal	 of	 Software:	 Evolution	 and	 Process,	 vol.	 1954,	
2018.	Volume	30,	Issue	10,	pp.	1-25	

5.		 M.	Paasivaara,	C.	Lassenius,	and	V.	T.	Heikkilä.	"Inter-team	
coordination	in	large-scale	globally	distributed	scrum:	Do	
scrum-of-scrums	 really	 work?."	 In	 Proceedings	 of	 the	
ACM-IEEE	 international	 symposium	 on	 Empirical	
software	 engineering	 and	 measurement,	 2012,	 pp.	 235-
238	

6.	 N.B.	 Moe,	 D.	 Šmite,	 A.	 Šāblis,	 A-L.	 Börjesson,	 and	 P.	
Andréasson.	"Networking	in	a	large-scale	distributed	agile	
project."	 In	 Proceedings	 of	 the	 8th	 ACM/IEEE	
International	 Symposium	 on	 Empirical	 Software	
Engineering	and	Measurement,	2014,	p.	12	

	

 

Conclusions 

Drawing	on	15	years	 experience	 across	13	 cases,	 this	paper	 identifies	nine	 challenges	
associated	 with	 the	 implementation	 of	 large-scale	 agile	 frameworks.	 Organisations	
considering,	 planning	 or	 in	 the	 midst	 of	 agile	 transformation	 can	 use	 our	 study	 to	
identify	 and	 pre-empt	 challenges	 they	 may	 be	 particularly	 susceptible	 to.	 Such	 an	
exercise	can	be	insightful,	given	that	many	problems	are	subtle	and	can	exist	‘under	the	
radar’.	We	would	particularly	encourage	organisations	to	take	a	multi-layered	approach	
across	 different	 employee	 and	 stakeholder	 groups.	 In	 terms	 of	 limitations,	 while	
reflection	 can	expose	 challenges,	 their	 complete	 removal	may	be	difficult.	Also,	 it	may	
not	 be	 feasible	 to	 implement	 all	 recommendations	 due	 to	 restrictions	 such	 as	 cost,	
culture,	structure	and	span	of	control.	
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