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Abstract. We present a Large Neighbourhood Search (LNS) based approach for

solving complex long-term open-pit mine planning problems. An initial feasible solu-

tion, generated by a sliding windows heuristic, is improved through repeated solves of

a restricted mixed integer program. Each iteration leaves only a subset of the variables

in the planning model free to take on new values. We form these subsets through the

use of a path-based neighbourhood structure, and neighbourhood formation strate-

gies that exploit the structure of the planning model. We show that our method is

able to find near-optimal solutions to problems that cannot be solved, or improved

upon, by an off-the-shelf solver in a reasonable time, or with reasonable computa-

tional resources. Our method substantially reduces the solve times required for large

models, allowing mine planners to explore multiple scenarios in a timely fashion. Our

approach is being used by Rio Tinto for solving large life-of-mine planning problems,

and has been responsible for generating millions of dollars in value insights.
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1. Introduction

We consider a long-term production scheduling problem for a set of open-pit mines, connected by

rail to junctions at which blending takes place. Material from different regions of a mine site (called

‘blocks’) is extracted, in each period of a horizon, and sent to one of a number of destinations (e.g.,

processing plants, waste dumps, and stockpiles). Precedences constrain the order in which blocks

can be extracted and capacity constraints limit the total tons of material mined in each period, and

sent to each destination. Blending takes ore of varying characteristics, such as grade, and levels

of contaminants, and mixes it to produce a homogeneous product. Our model includes blending

constraints, minimum production constraints across regions of each mine (called pits), and capex
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decisions relating to the opening of pits. We present a mixed-integer program (MIP) model of the

problem, a Large Neighbourhood Search (LNS) based algorithm for solving these models, and an

evaluation of the approach on two real world instances.

Large Neighbourhood Search improves upon an existing solution to a problem by repeatedly

solving a simplification in which a subset of variables are fixed to their values in the existing

solution and the remainder left to take on a new value. The variables that are free to take on a new

value form a neighbourhood around the current solution. The result is a smaller, restricted MIP.

Solving this MIP allows us to search for a new and improved solution in this neighbourhood.

Our approach first applies a sliding windows method to find an initial feasible solution to our

planning model. Once an initial solution has been found, we perform a parallelised form of LNS

over multiple threads of computation. On each thread, we form a neighbourhood with respect to the

current best found solution. In our context, this neighbourhood is a collection of blocks. We leave

the decision variables related to the mining of blocks in our neighbourhood free in our MIP, and

fix the mining related decision variables for blocks outside of the neighbourhood to their values in

the current best solution. We solve these restricted MIPs, updating our current best solution to the

best solution found over all threads. We repeat these iterations of LNS until a termination criterion

is satisfied.

Our approach has been developed for a context where mine planners consider multiple realisa-

tions of a planning model’s parameters when making strategic decisions. This process requires an

ability to find a good solution for each realisation in a reasonable time frame. By reducing the time

to find a near-optimal solution for a single realisation, mine planners are able to explore more sce-

narios within a given budget on time and computational resources. We show that for a large Pilbara

iron ore complex, and an initial feasible solution found by sliding windows, our LNS approach is

able to find near optimal solutions within 12 hours, while solving the MIP directly fails to improve

upon the initial feasible solution over that time period.

To limit the size of our neighbourhoods, and to increase the likelihood that each neighbourhood

will lead us to an improved solution, we use a path-based neighbourhood structure, and a series of

neighbourhood formation strategies that exploit the structure of our model. We form a neighbour-

hood by repeatedly selecting a block from the model, forming a path around that block, and adding

the blocks in that path to the neighbourhood. A path-based neighbourhood resembles a chain of

blocks, where each block in the chain, excepting the first and last, is connected to a predecessor and

successor. The predecessor must be completely extracted before the block can be mined, while the
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successor cannot be mined until the block is completely extracted. For each block in the chain, the

neighbourhood includes all blocks in a restricted cone above and below. A restricted cone above

(below) a block b contains all the predecessors (successors) of b that are located in b’s bench. A

bench is a horizontal layer of the orebody.

We consider a range of strategies for selecting the blocks around which to form paths. These

strategies define different methods for weighting the blocks in a model according to their value

for the purposes of scheduling, and using those weights to guide selection. We outline how we

can leverage what we know about different sets of model constraints to form neighbourhoods that

increase the likelihood of finding new feasible solutions. We show that our LNS approach is able

to substantially improve on the quality of the initial solutions formed through the sliding windows

method.

The remainder of this paper is structured as follows. We first discuss Related Work, followed

by a MIP modelling of the long-term mine planning problem we consider in this paper. We then

describe two instances of this model, of increasing complexity, used to evaluate our approach. The

method used to find initial feasible solutions to these models, and our LNS algorithm, are then

described, followed by an evaluation, contrasting its performance against solving a warm-started

MIP directly.

2. Related Work

The scheduling of mines over long-term horizons (i.e., decades) has been well studied (see Osan-

loo et al. (2008), Newman et al. (2010), Askari-Nasab et al. (2011), Epstein et al. (2012), Lambert

et al. (2014), Lamghari (2017), Zeng et al. (2021), and Fathollahzadeh et al. (2021) for reviews).

Epstein et al. (2012) present mixed-integer program (MIP) models characterising a variety of long-

term scheduling problems. Of these, the precedence constrained production scheduling problem

(PCPSP) is most similar to the problem we tackle in this paper. In the PCPSP, blocks are extracted

and sent to one of a number of facilities such as processing plants or stockpiles. Mining prece-

dences constrain the order in which blocks are extracted, while side constraints can be specified to

enforce resource capacities.

Many approaches have been developed to solve the PCPSP. Cullenbine et al. (2011) present a

sliding time window heuristic (STWH) for solving a variation of the PCPSP, without continuous

variables, in which a sequence of integer programs (IPs) are solved. In each IP, the full set of

problem constraints are enforced in a window of w periods, initially spanning periods 1 to w. A
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Lagrangian relaxation of the model is enforced outside of this window. The solution to this IP is

used to fix the activities of period 1, after which the window slides forward by one period. The

decision variables of the subsequent IP are fixed for period 1, subject to all problem constraints in

the w periods in the window, and a relaxation of the model thereafter. The STWH terminates once

the last period in the horizon is scheduled. The sliding windows heuristic that we use in this paper

is modelled on the work of Cullenbine et al. (2011) and O’Sullivan and Newman (2015).

Much existing work applying neighbourhood-based techniques to mine scheduling problems

employ simple neighbourhood structures. With an initial solution formed using the heuristics of

Gershon (1987), Sari and Kumral (2016) employ a simple perturbations that change the period

in which a selected block is mined, with a certain probability. Goodfellow and Dimitrakopoulos

(2016) employ three neighbourhood structures when solving a stochastic mine planning problem:

randomly selecting a block to either remove from the schedule, or alter its time of extraction;

altering the destination of material from a randomly selected cluster of blocks; and altering the

subsequent destination of material leaving stockpiles or processing plants. Lamghari and Dim-

itrakopoulos (2020) present hyperheuristics that select among a range of simple perturbations:

shift the mining of a block to the previous or subsequent time period; move the mining of block

to another period; or swap the periods in which two blocks are mined. A range of variations in

how blocks and time periods are selected are presented, forming 27 different ways of perturbing a

schedule.

Amaya et al. (2009) solve a series of IPs to incrementally improve an initial schedule found

using the greedy heuristic of Gershon (1987). All variables in the PCPSP IP are first fixed to their

value in this initial schedule. A selection of variables are then unfixed and the resulting IP solved

to yield a (potentially) improved solution. These variables are then fixed to their value in this new

solution. This process is repeated for all collections of variables generated in accordance with

several strategies. The ‘cone above’ strategy defines, for each block b, a set of variables relating

to the mining of b and its predecessors. The ‘periods’ strategy defines, for each period t, a set of

variables relating to the activities of t. The ‘transversal’ strategy defines, for each block b, a set of

variables relating to the mining of all blocks within a defined distance of b. Chicoisne et al. (2012)

extend the heuristic of Amaya et al. (2009) with different methods of selecting which variables to

fix. These methods select a random block b that has been scheduled for mining in some period t,

then: unfix variables relating to the mining of b and its predecessors (or, alternately, its successors);

or unfix all variables (to a maximum number) relating to blocks mined in periods t−1, t, and t+1.
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Our LNS approach is similar to that of Amaya et al. (2009), in that we repeatedly select blocks

around which to form a neighbourhood. Variables related to the mining of these blocks are left

unfixed, and the resulting MIP solved to form a new solution. Our approach differs in the type

of neighbourhood structure used, and the strategies applied to instantiate it. Simple perturbative

neighbourhood structures, such as swapping or shifting the periods in which blocks are mined

do not form large enough neighbourhoods to allow new feasible solutions to be discovered for

our model. Altering the mining of a block may require changes to how its predecessors and their

predecessors are mined, or how its successors and their successors are mined. This is the motivation

behind our path-based neighbourhood structure. This type of neighbourhood can be considered

as a refinement of the often used cone-above or below structures. The strategies we use to select

blocks around which to form paths focus on the constraints in our model that are tight or more

often responsible for infeasibilities (blending and minimum production constraints) and decisions

that are likely to have a substantial impact on the objective (such as when pits are opened).

Lamghari and Dimitrakopoulos (2012) apply Tabu search to improve an initial schedule gener-

ated by greedily selecting eligible blocks to be mined in each time period. Their method repeatedly

shifts, adds, or deletes the mining of a block to, or from, an eligible period such that the objective

is improved. Shifts that reverse recently performed actions form part of a Tabu-list, and are not

permitted. Lamghari et al. (2015) alternately form an initial schedule by considering each period t

in turn, solving a linear program capturing mining precedences, but ignoring processing and min-

ing capacities, to determine which blocks to mine. A repair heuristic repeatedly selects a block,

of those mined in t, to remove from the schedule, while ensuring that mining precedences are not

violated. A variable neighbourhood descent (VND) heuristic improves the quality of this initial

schedule by repeatedly swapping the mining of two blocks in consecutive periods, shifting the

mining of a block (and its successors) from one period to the next, or moving the mining of a block

(and its predecessors) forward by one period.

Lamghari and Dimitrakopoulos (2016) compare several heuristics for long-term mine plan-

ning with geological uncertainty. These include the Tabu search approach of Lamghari and Dim-

itrakopoulos (2012); the variable neighbourhood descent (VND) approach of Lamghari et al.

(2015); LNS based on network flow techniques (NF); and diversified local search (DLS). NF and

DLS were found to be more efficient and more robust than Tabu search and VND. NF employs

two neighbourhood structures – forward, and backward – each based on selecting blocks mined

in one period to be moved to the next (or the previous) period, continually shifting the mining of
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blocks forward or backward in time until we achieve a new and feasible solution. DLS alternates

the application of VND and NF.

Senécal and Dimitrakopoulos (2020) apply a parallel multi-neighbourhood form of Tabu search.

The neighbourhood structures considered involve moving the mining of a block to a different time

period, or changing its destination. Single or simultaneous applications of these moves form neigh-

bourhoods around a current solution. The parallel algorithm maintains a pool of moves, grouped

according to neighbourhood type. A number of threads operate in parallel, each taking a move

group from the pool, computing the result of applying each combination of moves, and maintain-

ing a record of those resulting in the most improvement. Once the pool is empty, the best move

found across threads is applied, and Tabu structures are updated. This process is repeated until a

stopping criterion is met.

Lamghari and Dimitrakopoulos (2022) define an adaptive LNS method for long-term mine plan-

ning with uncertainty. To generate an initial solution, the planning horizon is decomposed into

smaller sub-problems, each solved in two stages. The first focuses on extraction decisions, and

the second on material destinations. Their LNS employs multiple ways of destroying a schedule

– selecting blocks to remove – and then repairing it – adding blocks to the schedule. Heuristics

are used to identify blocks for removal, including: random selection; selection to reduce mining

surpluses; selection based on time period mined or destination; and selection based on geological

proximity and dependencies. Given a set of removed blocks, repair heuristics are then used to re-

insert each block. Their final repair strategy – MIP repair – is most similar to our approach, in that

it uses a MIP solver to find new values for the variables associated with removed blocks. Their

approach is adaptive in the sense that the choice of destroy/repair methods to employ at any given

point in the algorithm is determined probabilistically, on the basis of their past performance.

3. Model Formulation
Our long-term mine planning problem is defined in terms of a set of mines connected by rail to

blending junctions. Each mine contains a set of pits, where each pit is composed of a set of blocks.

A block contains a set of parcels of different material types, including high grade, low grade and

waste. The optimization problem aims to find a yearly block extraction sequence that maximizes

the net present value of multiple products. Extracted material flows through a network composed

of different elements – such as crushers, stockpiles, and processing plants – transforming ore into

products. Saleable products are defined by different grade (blending) constraints, imposing mini-

mum and maximum levels on a range of mineral elements. We take into account maximum mining
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Table 1 Sets and indices involved in our long-term mine planning model.

Set Description

M The set of pits in our model, indexed by m.
R Set of saleable products produced, indexed by r.
NR Set of product nodes in the overall flow network.
Fm Flow network for pit m ∈ M with nodes Nm and arcs Am. A directed arc (i, j) ∈ Am connects

nodes i ∈Nm and j ∈Nm ∪NR. The arc (m,j) ∈Am denotes the path from the blocks in pit m to
destination j. A single source node is defined to represent the set of blocks in a pit.

N s
m Nodes in the flow network for pit m∈M that represent stockpiles.

B The set of blocks in the model, indexed by b.
Bm The set of blocks in pit m∈M, indexed by b.
D Mining precedences between blocks in B, where each (i, j)∈D indicates that the extraction of block

i∈B cannot begin until block j ∈B has been depleted.
Lb Material types in block b∈Bm of pit m∈M, indexed by l. Where a variable, set or parameter relates

to a block b∈Bm, we do not include the index m in its subscript, but rather let b imply the pit.
Pbl Parcels of type l ∈Lb in block b∈Bm, pit m∈M, indexed by p.
T Set of time periods in the planning horizon, indexed by t.
J A collection of sets of pits, indexed by K, where for each pit set K ∈ J a minimum production

constraint is present.
E Set of mineral elements of interest, indexed by e.

rate constraints based on equipment capacities, and flow network node limits such as crusher and

stockpile capacities. Finally, in some particular cases, mines have to contribute to a yearly mini-

mum production imposed by joint venture exploitation and contractual agreements.

3.1. Notation

We view a set of mines as a collection of pits, with constraints formed over sets of pits. We use

M to denote the set of pits, and m to denote a specific pit. A flow network is defined for each

pit, as described below. Each of these networks contains a source node, which we also denote

by m, representing the pit from which blocks are extracted, and a number of destination nodes.

These destinations, capturing stockpiles, crushers, processing plants, and dumps, are connected to

a virtual node r, for each saleable product r ∈R. Tables 1–3 identify and define the sets, variables,

and parameters involved in our long-term mine planning model.

3.2. Objective

The maximisation of net present value (NPV) is the typical objective of long-term mine planning

problems. This NPV captures the total value of the investment over a planning horizon, defined by

the sum of discounted cash flows for each time period. Equation (1) expresses our objective, where

Revmt denotes the revenue associated with products formed from ore in pit m ∈ M in period t

(Equation 2), Costmt the total costs incurred from the extraction and processing of material from

pit m (Equation 3), and πt the discount factor for period t. The revenue generated from pit m∈M
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Table 2 Variables involved in our long-term mine planning model.

Variable Description

f t
pij Fraction of parcel p∈Pbl, of type l ∈Lb, from block b∈Bm in pit m∈M, that flows along the path

(i, j) ∈ Am in period t ∈ T . Where a variable relates to a parcel p, we exclude indices b, l, and m
from its subscript, letting p imply the block, type, and pit.

xt
b Fraction of block b∈Bm, pit m∈M, extracted by the end of t∈ T .

yt
b Binary variable that takes on a value of 1 if and only if block b∈Bm, pit m∈M, has been completely

extracted by the end of t∈ T .
zt
b Binary variable that takes on a value of 1 if and only if extraction of block b ∈ Bm, pit m ∈M, has

commenced by the end of t∈ T .
stip Fraction of parcel p ∈ Pbl of type l ∈ Lb, from block b ∈ Bm, pit m ∈ M, in stockpile i ∈ N s

m in
period t∈ T .

witm Binary variable that takes on a value of 1 if and only if pit m∈M is opened in period t∈ T .
wpt

m Binary variable that takes on a value of 1 in period t ∈ T if and only if pit m ∈M has been opened
in, or prior to, t.

Table 3 Parameters involved in our long-term mine planning model.

Parameter Description

πt Discount factor for period t∈ T .
τp Tonnage of parcel p.
σr Revenue per ton of product r ∈R.
αp Extraction cost per ton for parcel p.
αx

m Capex investment cost associated with opening pit m∈M.
ζep Concentration (level) of mineral element e∈ E in parcel p.
ζmin
er Minimum required level of mineral element e∈ E in product r ∈R.
ζmax
er Maximum allowed level of mineral element e∈ E in product r ∈R.
Λmax

n Maximum tonnage permitted to exit node n, where n is a node in the overall network flow. Where n
is the source node of a pit’s flow network, Λmax

n is the maximum mining capacity for that pit.
Ωmin

Kt Minimum tonnage to be mined from the pits K ∈J in period t∈ T .
Γt

i Maximum capacity of stockpile i∈N s
m, pit m∈M, in t∈ T .

in period t∈ T considers the contribution from each parcel p∈Pbl, of each type l ∈Lb, from each

block in the pit b ∈ Bm, to each saleable product r ∈R, and the revenue generated per ton of that

product. The cost associated with pit m in period t includes capex costs incurred when opening

the pit, and extraction costs. The former is incurred in the period in which the pit is opened (where

witm = 1). Extraction costs consider the material extracted from the pit, moving along paths from

its source node m to destinations in its flow network.

max
∑
t∈T

πt

(∑
m∈M

Revmt−Costmt

)
(1)
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where:

Revmt =
∑
b∈Bm

∑
l∈Lb

∑
p∈Pbl

∑
(i,r)∈Am

|r∈NR

τp σr f
t
pir (2)

∀t∈ T , ∀m∈M

Costmt = αx
mwitm +

∑
b∈Bm

∑
l∈Lb

∑
p∈Pbl

∑
(m,j)∈Am

τpαpf
t
pmj (3)

∀t∈ T ,∀m∈M

3.3. Constraints

Blending constraints (4)–(5) enforce lower and upper bounds on the concentration of each mineral

element e∈ E in each formed product r ∈R.

∑
m∈M

∑
b∈Bm

∑
l∈Lb

∑
p∈Pbl

∑
(i,r)∈Am

(ζep − ζmin
er ) τp f

t
pir ≥ 0 (4)

∀r ∈NR, ∀e∈ E , ∀t∈ T

∑
m∈M

∑
b∈Bm

∑
l∈Lb

∑
p∈Pbl

∑
(i,r)∈Am

(ζep − ζmax
er ) τp f

t
pir ≤ 0 (5)

∀r ∈NR, ∀e∈ E , ∀t∈ T

Constraint set (6) enforces capacities on the tonnage of material exiting any given intermediate

node n in our overall flow network. This excludes source nodes in the flow network for each pit,

and product nodes. Constraint set (7) enforces mining capacities in each pit m ∈M. Recall that

wptm is a binary indicating whether pit m has been opened by, or in, period t∈ T . When set to 1, the
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pit’s mining capacity becomes Λmax
m . Constraint set (8) enforces minimum production constraints

across collections of pits, K ∈J .

∑
b∈Bm

∑
l∈Lb

∑
p∈Pbl

∑
(n,j)∈Am

τp f
t
pnj ≤Λmax

n (6)

∀m∈M, ∀n∈Nm | n ̸=m, ∀t∈ T

∑
b∈Bm

∑
l∈Lb

∑
p∈Pbl

∑
(m,j)∈Am

τp f
t
pmj ≤Λmax

m wptm (7)

∀m∈M, ∀t∈ T

∑
m∈K

∑
b∈Bm

∑
l∈Lb

∑
p∈Pbl

∑
(m,j)∈Am

τp f
t
pmj ≥Ωmin

Kt (8)

∀K ∈J , ∀t∈ T

Recall that witm is a binary variable signalling whether the pit m ∈M was opened in period t.

This binary variable triggers the binary wptm, which in turn activates extraction capacity for pit m

from period t onward.

wptm ≤
∑

τ=1,2,...t

wiτm (9)

∀m∈M, ∀t∈ T

Mass balance constraints (10) are defined for all intermediate nodes in our overall flow network,

excluding source nodes and those representing stockpiles (nodes N s
m for pit m∈M). Mass balance
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constraints (11) are also defined for each node in our flow network representing a stockpile to keep

track of the fraction of each parcel present in the stockpile in any given time period.

∑
(i,n)∈Am

f t
pin =

∑
(n,j)∈Am

f t
pnj (10)

∀t∈ T ,∀m∈M,∀b∈Bm,∀l ∈Lb,

∀p∈Pbl,∀n∈Nm \N s
m ∪{m}

stip = st−1
ip +

∑
(j,i)∈Am

f t
pji−

∑
(i,j)∈Am

f t
pij (11)

∀m∈M,∀i∈N s
m, ∀b∈Bm,∀l ∈Lb,

∀p∈Pbl,∀t∈ T | s0ip = 0

Constraint set (12) ensures that the fraction of a parcel leaving a stockpile in period t ∈ T does

not exceed the fraction of the parcel that was present in the stockpile in period t− 1. Stockpile

capacities are enforced by constraint set (13), where Γt
i denotes the capacity of stockpile i ∈ N s

m

in period t.

∑
(i,j)∈Am

f t
pij ≤ st−1

ip (12)

∀m∈M, ∀i∈N s
m, ∀b∈Bm, ∀l ∈Lb,

∀p∈Pbl,∀t∈ T | t≥ 2

∑
b∈Bm

∑
l∈Lb

∑
p∈Pbl

τps
t
ip ≤ Γt

i (13)

∀m∈M, ∀i∈N s
m, ∀t∈ T

The following constraints ensure that the block extraction sequence is feasible according to the

geological model and slope constraints. Constraint set (14) enforces mining precedences between
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blocks. For a given precedence relationship (i, j)∈Dm between blocks i and j in pit m, extraction

of block i cannot begin until block j has been depleted. We cannot progress the mining of a block

b ∈ Bm until extraction of the block has begun, ztb = 1 (15). A block b ∈ Bm is not depleted until

the fraction of the block mined by a time period, xt
b, is equal to 1 (16). Constraint sets (17)–(19)

enforce coherence in the state of a block over time.

zti ≤ ytj ∀ (i, j)∈D, ∀t∈ T (14)

xt
b ≤ ztb ∀b∈B, ∀t∈ T (15)

ytb ≤ xt
b ∀b∈B, ∀t∈ T (16)

xt
b ≤ xt+1

b ∀b∈B, ∀t∈ T (17)

ytb ≤ yt+1
b ∀b∈B, ∀t∈ T (18)

ztb ≤ zt+1
b ∀b∈B, ∀t∈ T (19)

Constraint set (20) connects the material flow variables f t
pmj associated with the extraction of a

block b ∈ Bm to its progression variables. Constraint set (21) restricts the mining of a parcel to its

available tonnage.

∑
(m,j)∈Am

∑
l∈Lb

∑
p∈Pbl

f t
pmj = xt

b −xt−1
b (20)

∀m∈M, ∀b∈Bm, ∀t∈ T | x0
b = 0

∑
t∈T

∑
(m,j)∈Am

f t
pmj ≤ τp (21)

∀m∈M, ∀b∈Bm, ∀l ∈Lb, ∀p∈Pbl

4. Problem Instances

We evaluate our LNS method on two real world mining projects.
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4.1. Oyu Tolgoi

Oyu Tolgoi (OT) is a large copper and gold deposit in the south of the Gobi region in Mongolia,

jointly owned by the Mongolian government and Rio Tinto. It is composed of both open-pit and

underground mines, with production expected to reach over 500 kt of copper per annum by 2027.

We capture only the open pit mines of the deposit in our model. The model is comprised of

two large open pits, each containing more than 100 blocks, with each block containing parcels

of multiple material types. The model has a supply chain network comprised of multiple dumps,

stockpiles and crushers. Blending constraints ensure the production of saleable gold, silver, and

copper products. Minimum production constraints are not present in this model. The OT model is

defined over a horizon of 15 years, and contains 4.4 million variables and 3.4 million constraints.

4.2. Pilbara Iron Ore System

The Pilbara Iron Ore system is composed of over 200 pits distributed across 17 hubs. These pits

contribute to five iron ore products whose composition is controlled by blending constraints. These

products are transported through a 200km rail system that connects the 17 hubs to 4 ports. Mini-

mum production constraints are enforced across subsets of pits. The model is defined over a horizon

of 15 years, and is composed of 11.8 million variables and 9.4 million constraints.

5. Recovery of a Feasible Solution
Sliding windows is a popular technique for tackling large-scale time-indexed optimization prob-

lems. It decomposes such problems by splitting the planning horizon into windows, and solving

the problem for each window in turn. Our instantiation of the heuristic is modelled on the work of

Cullenbine et al. (2011) and O’Sullivan and Newman (2015).

Let W denote the number of time periods in each window (its width). The heuristic starts by

solving the MIP over periods 1 to W . Once this sub-problem is solved, we move the start of

our window forward to period W − O, where O represents an overlap. This parameter controls

the extent to which consecutive problems overlap in terms of the horizon. As the window moves

forward to period W −O, all variables in periods 1 to W −O− 1 are fixed to the solution found

after solving the first sub-problem. This process is repeated until the last time period in our horizon

has been scheduled.

To reduce the likelihood of infeasibility as a result of the short-term view of each window, win-

dows are extended with with H relaxed time periods. Instead of solving sub-problems containing

W time periods, we solve sub-problems containing W +H time periods, with all integer variables

in the last H of these periods becoming continuous.
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Table 4 Four neighbourhood formation strategies used during LNS.

STRATEGY SECTION DESCRIPTION

Blending 6.2.1 Seeks to support schedule changes while respecting blending constraints.

Timing 6.2.2 Changes to the scheduling of multiple blocks, across multiple time periods, are supported.

Pit links 6.2.3 Exploits the presence of minimum production constraints.

Trigger 6.2.4 Seeks to improve NPV by allowing key capex decisions, such as the opening or closing of
a pit, to be changed.

6. Large Neighbourhood Search

We use a path-based neighbourhood formation process to construct neighbourhoods in our LNS-

based approach. In conjunction with this process, we define a series of novel strategies to guide

neighbourhood formation during each iteration of solving. These strategies seek to exploit charac-

teristics of the problem model, and of the current best found solution. We use four neighbourhood

formation strategies, as outlined in Table 4, and described in detail in the section Neighbourhood

Formation Stratgies.

6.1. Path-Based Neighbourhoods

Given the highly constrained nature of our model, we observe that the likelihood of finding new,

and better, solutions is low unless our neighbourhood allows changes in the extraction sequence

across multiple time periods, involving blocks that span precedence chains, and that have the poten-

tial to increase NPV if the timing of their extraction changes. We may have a block b that, if mined

earlier, would increase NPV. To make this change, and retain a feasible schedule, we may need to

adjust the scheduling of blocks in a precedence chain involving b. Let B denote the set of all blocks.

We form neighbourhoods by repeatedly selecting a focal block f ∈ B, forming a path around that

block, p(f) ⊂ B, and adding the blocks in p(f) to our neighbourhood. This process is repeated

until our neighbourhood reaches a maximum size, N̄ .

6.1.1. Block Selection To form neighbourhoods with blocks that are likely to have an impact

on NPV, we select focal blocks randomly on the basis of a weighted distribution. Each block is

assigned a weight, designed to represent its value for the purposes of scheduling. We consider

several different methods for weighting blocks: random; objective; minimum dependencies; and

mixed criteria. These methods are described in Table 5, and form the basic approach for weighting

blocks for neighbourhood selection.
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Table 5 Block selection strategies used in neighbourhood formation.

STRATEGY DESCRIPTION

Random (RAND) Focal blocks are selected randomly from B.

Objective (OBJ) The contribution of a block to the objective function is used as its weight. In this
paper, we use the Iron (Fe) content of the block as a proxy for its contribution to
the objective function.

Minimum Dependencies (MD) Blocks with fewer predecessors and successors are given higher weights than
those with more. The weight of block with n predecessors and successors in
total, is set to 1/n for n> 0 and 0 otherwise. The idea is to bias selection toward
potential bottleneck blocks that, when scheduled, have a substantial influence on
the overall schedule.

Mixed Criteria (MIX) Each LNS solving thread is assigned one of the three weighting methods to use
– random is assigned to the first thread, objective to the second, and minimum
dependencies to the third, with the pattern repeated across the remaining threads.

Figure 1 Visual depiction of the formation of a path of blocks, around a focal block f ∈ B, during the con-

struction of a neighbourhood.

6.1.2. Path Formation To form a path around a block f , we first consider the blocks in its

restricted cone above, CA(f). These are the predecessors of f that belong to the same bench as f .

Both f , and CA(f), are added to p(f). We then consider the blocks in its restricted cone below,

CB(f), which are also added to p(f). To expand this path, we randomly select a block b in CA(f)

according to their values (see Block Selection). Block b and CA(b) are added to p(f). At the same

time, we select a block b′ in CB(f), adding both b′ and CB(b′) to p(f). We continue this process

of expanding our path upwards, and downwards, until the cones above and below our selected

blocks are both empty, or we have reached the maximum neighbourhood size, N̄ . Figure 1 visually

depicts the formation of a path-based neighbourhood.

For a neighbourhood, N , we form a restricted MIP as follows. For each block b that does not

belong to N , we fix the mining decisions relating to that block to their values in the current best
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solution. The decisions we consider fixing for a block b are its block start and depletion binaries ztb
and ytb, and flow variables f t

pij .

6.2. Neighbourhood Formation Strategies

In this section, we define several variations on the previously described method of forming path-

based neighbourhoods, each designed to exploit different aspects of the model structure, and cur-

rent best solution, in order to maximise the likelihood of finding a better solution. While these

strategies exploit specific features of our model, these features are typical of real-world long-term

mine planning models. Where multiple strategies are used, each LNS thread is set up to apply

varying combinations of these strategies.

6.2.1. Blending Blending constraints exist in our model, for each time period. Each block

makes a certain contribution to each of these constraints, for each of the available paths along

which material from the block can travel. This contribution may be positive, negative, or zero.

These constraints are satisfied if the sum of these contributions, over the set of blocks in our

model, is greater than zero. Using the Blending strategy, we keep track of the total contribution

of blocks already in the neighbourhood being formed, N , to each of the blending constraints, c,

denoted c(N). While the blocks in N will be mined across different time periods, we consider an

approximation in which we imagine the total contribution of the neighbourhood to each blending

constraint, as if it was being mined all at once.

The Blending strategy restricts focal block selection to the set of blocks with non-zero weights,

and that do not make a negative contribution to any blending constraint c where c(N)< 0, given

the current state of N . This is effectively achieved by setting the weight of blocks that do not

satisfy this criterion to zero when selecting focal blocks. To form a path around a focal block, the

process described in the Path Formation section is followed, with no restrictions on which blocks

are selected to extend the path.

6.2.2. Timing For a given focal block, f , let Sf and Ff denote the time periods in which mining

starts, and finishes, in the current best solution. If the focal block is not scheduled for extraction, we

set Sf = Ff = |T |+1. When forming a path-based neighbourhood using the Timing strategy, once

we select a focal block for which Sf < |T |+1, we restrict all subsequent focal block selections to

the set of blocks with both non-zero weights and that either start being extracted, or are mined to

completion, in a period between Sf and Ff . The idea is to form a neighbourhood with subsets of

blocks mined at similar times.
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6.2.3. Pit Links We consider instances of our model with minimum production constraints.

Each of these constraints is defined over a subset of pits. To find an improved solution, we need to

be able to make changes to an existing schedule while still satisfying these constraints. Under the

Pit Links strategy, we adjust the weights of blocks, for the purpose of focal block selection, as the

neighbourhood is constructed. Initially, blocks are weighted according to the random, minimum

dependencies, objective, or mixed criteria methods. After the first path of blocks is added to the

neighbourhood, these values are adjusted for subsequent focal block selections. Let MN denote

the subset of pits that are covered by the current neighbourhood, N . A pit m is covered by N if

there exists a block b ∈N that belongs to m. We set the weights of all blocks b to zero if b does

not belong to a pit in MN and b does not belong to a pit that is linked, by a minimum production

constraint, to a pit in MN . If the weights of all remaining blocks are zero, and we have not reached

the maximum neighbourhood size, we reset all block weights to their original values.

6.2.4. Trigger Adjusting the timing of when a pit is opened, which incurs capex costs, or

choosing not to open a pit, has the potential to achieve significant changes in NPV. In our model,

binary variables, denoted pit triggers, are associated with the opening of each pit (variables witm).

We can associate each pit trigger variable with a subset of blocks. The scheduling of these blocks

determines the timing of these decisions. Under the Trigger strategy, we do not form path-based

neighbourhoods. Instead, we randomly select a trigger variable, and include its associated blocks

in the neighbourhood being constructed. We repeat this process until we reach a desired neigh-

bourhood size.

6.3. Solving Strategies

In addition to neighbourhood construction strategies and parallelism, we employ a number of

other strategies to improve the performance of the overall algorithm: RINS-based techniques when

solving each MIP; variations on what variables are fixed for a given neighbourhood; and varying

termination criteria.

6.3.1. RINS Relaxation Induced Neighbourhood Search (RINS) is a neighbourhood construc-

tion approach that utilises a current incumbent solution and information obtained by solving the

linear relaxation of a MIP (Danna et al. 2005). The idea is that variables that take on the same

value in the incumbent, and in the MIPs linear relaxation, will likely take on the same value in a

good solution. We borrow this idea to allow larger neighbourhood sizes, in terms of numbers of

blocks, while retaining reasonable solve times in each iteration of LNS. When using this strategy,
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we first solve the linear relaxation of each MIP formed during LNS. We fix each integer variable

that takes on the same value in the current best solution (the incumbent), and in the solution to the

linear relaxation, to that value. The MIP is then re-solved.

6.3.2. Fixing variables We consider two different levels of fixing: S/D; and S/D + Flow. Under

S/D, we fix only the block start and depletion variables for blocks that do not belong the neigh-

bourhood N . Under S/D + Flow, which we abbreviate to S/D + F in our analysis of results, we fix

the block start and depletion variables for blocks outside of N , and the flow variables for blocks

that do not belong to the same pit as any block in N . We anticipate that for most blocks, we will

not be able to radically change the time at which they are mined in a single iteration of LNS. We

define an unfix window UW such that for any block b whose decision variables are to be unfixed in

an LNS solve, they are unfixed in the window [Sb −UW , Fb +UW ] where Sb denotes the period

in which b is first extracted, and Fb the period in which it is depleted. If b is never fully depleted, or

is never extracted at all, Fb +UW is set to the end of the planning horizon. If b is never extracted,

Sb −UW is set to the start of the planning horizon. The purpose of the unfix window is to control

the size of each LNS MIP.

6.3.3. Termination Criteria We define two criteria to determine when to terminate LNS. The

first is a time limit, LT , where LNS terminates after LT seconds. The second is an improvement

rate, Limp. LNS terminates after a minimum number of iterations, Liter, have been performed

and the rate of solution improvement, Rimp, falls below Limp%. We define Rimp as the sum of

percentage improvements across all iterations thus far, divided by the number of iterations.

7. Results

All experiments have been conducted on a machine with an Intel Xeon Platinum 8176 chip

(2.1GHz), and 1TB of RAM. All MIPs are solved with Gurobi 9.11 using the following parameter

settings: NumericFocus (1); MIPFocus (1); PrePasses (2); AggFill (200); and Heuristics (0.25). All

other parameters are set to their default values. Through informal experimentation, this parameter

setting was found to elicit the best performance from Gurobi when solving the full MIP models

of our two problem instances. In all reported runs of LNS, neighbourhoods are explored over 10

parallel threads.

We first evaluate the use of sliding windows for generating initial feasible solutions across vary-

ing window size (W ), relaxed horizon length (H), and overlap (O). Tables 6 and 7 report the quality

of solutions found by sliding windows, in terms of their gap to either a known optimal solution
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Table 6 OT: Quality of solutions formed by sliding windows, recording the gap % to the best bound found after 148
hours of solving the full model, and solve time (s) for varying W , H, and O. MIPs are terminated at a MIP gap of 0.1%.

H = 0, O= 0 H = 0, O= 1 H = 0, O= 2 H = 2, O= 1 H = 4, O= 1
W Gap (%) Time (s) Gap (%) Time (s) Gap (%) Time (s) Gap (%) Time (s) Gap (%) Time (s)

1 99.9 152 – – – – – – – –
2 99.9 110 99.9 150 – – 99.9 162 37.7 168
3 99.9 97 99.9 112 99.9 144 99.9 122 37.8 125
4 99.9 92 99.9 98 99.9 103 48.3 105 27.1 108
5 68.3 85 59.6 92 48.4 90 27.1 98 27.1 102
6 27.1 87 27.1 85 27.1 84 27.1 89 27.1 88
7 27.1 78 27.1 87 27.1 87 27.1 90 27.1 90

Table 7 Pilbara: Quality of solutions formed by sliding windows, recording the gap % to the best bound found after 148 hours of
solving the full model, and solve time (min) for varying W , H, and O. MIPs are terminated at a MIP gap of 10%, or after 5000s.

H = 0, O= 0 H = 0, O= 1 H = 0, O= 2 H = 2, O= 1 H = 4, O= 1
W Gap (%) Time (min) Gap (%) Time (min) Gap (%) Time (min) Gap (%) Time (min) Gap (%) Time (min)

1 12.2 31.7 – – – – – – – –
2 9.9 35 8.9 51.7 – – 9.6 260 – –
3 9.3 45 8.9 50 8.2 120 8.3 238.3 – –
4 9.6 68.3 8.2 81.7 9.6 121.7 – – – –

or a best known upper bound, for the OT and Pilbara models. We vary W from 1 to 7, H from

0 to 4, and O from 0 to 2. A ‘–’ indicates either that the combination of parameter values could

not be used in conjunction, or that sliding windows did not yield a feasible solution. For a given

window size and horizon length, increasing the overlap generally results in a better initial solution

at the cost of increased run times. Increasing the window size generally results in a better initial

solution at the cost of increased run times. Controlling W appears to be the most effective method

for achieving a desired trade off between solution quality and solve time.

7.1. OT

Table 8 reports the average quality of solutions found by LNS to the OT model across varying

neighbourhood sizes, focal block selection methods, variable fixing strategies, and neighbourhood

formation strategies. We report solution quality in terms of the gap to the best known upper bound

on the objective of the model, found after solving the full model with Gurobi for 148 hours, warm

started with the same initial solution used as the starting point for LNS. For OT, we set the unfix

window UW to the length of the planning horizon. OT has blending constraints, but no minimum

production constraints. Consequently, both the Timing and Blending strategies are applicable. We

contrast the performance of LNS when either, or both, of these strategies are applied. Most entries

in Table 8 start with an initial solution with a gap of 27.1%, obtained by sliding windows with
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Table 8 OT: Average time (min) spent by LNS, and average quality of solutions found (% gap to best upper bound
found after 148 hours of solving the full model) across 10 runs. Initial solution with a gap of 27.1% found by sliding

windows (H = 2, O= 1, W = 5). Solutions compared given varying focal block selection methods (MD, MIX, OBJ, and
RAND), neighbourhood size (N), variable fixing methods (S/D and S/D + F), and use of RINS (Yes/No). LNS MIPs are
terminated at a gap of 0.05%, or after 600s. LNS is terminated after 12 hrs or when the improvement rate fell below

1%. Final row starts with a initial solution with a gap of 99.9% (H = 0, O= 0, W = 4). Best settings are in bold.

N Focal Block Use of RINS Fixing Method Avg Time (Min, Max) (min) Avg Gap (Min, Max) (%)

Neighbourhood formation strategy: Timing and Blending

50 OBJ Yes S/D 38.3 (25,50) 17.5 (12.5,26.0)
100 OBJ Yes S/D 258.3, (161.7,315) 10.3 (9.1,11.3)
100 OBJ Yes S/D + F 251.7, (186.7,338.3) 10.7 (8.9,11.3)
100 OBJ No S/D 205, (91.7,318.3) 13.0 (9.1,24.0)
150 OBJ Yes S/D 378.3, (343.3,461.7) 10.5 (9.0,11.5)

100 MD Yes S/D 323.3, (290,353.3) 9.9 (7.8,11.2)
100 RAND Yes S/D 338.3, (300,391.7) 9.6 (7.9,10.8)
100 MIX Yes S/D 315, (280,353.3) 10.0 (8.4,10.7)

Neighbourhood formation strategy: Timing only

100 OBJ Yes S/D 133.3, (83.3,291.7) 11.4 (10.2,13.1)

Neighbourhood formation strategy: Blending only

100 OBJ Yes S/D 285, (211.7,355) 10.5 (8.8,12.0)

Neighbourhood formation strategy: None

100 OBJ Yes S/D 93.3, (28.3,176.7) 13.9 (11.1,26.0)

Neighbourhood formation strategy: Timing and Blending
Sliding windows (H = 0, W = 4, O= 0)

100 OBJ Yes S/D 728.3, (721.7,738.3) 9.8 (8.2,11.2)

parameters H = 2, O = 1, and W = 5. The last entry in Table 8 applies LNS to a starting solution

with a gap of 99.9%, obtained by sliding windows using H = 0, O = 0, and W = 4. LNS MIPs

are solved to a gap of 0.05%, or to a time limit of 600s. LNS is terminated after either 12 hours or

when the improvement rate falls below 1%. Best settings are in bold.

Fixing flow variables, in addition to block start and depletion binaries, does not appear to have

a discernable benefit. Most entries in Table 8 involve use of the RINS strategy when solving LNS

MIPs. Without this strategy (the fifth entry in Table 8), MIP solves are more likely to be cut off

before reaching a desired gap, given the available time limit (of 600s). This results in a smaller

improvement rate over time, and in general an earlier termination. The first 8 entries of Table 8

involve both the Timing and Blending strategies being used. Entries 9-11 show the average quality

of solutions found when using only Timing, only Blending, or neither. It seems that the Blending

strategy has most benefit for this instance, although applying both strategies appears to be better

than applying just one or neither. Although using a focal block selection method other than OBJ
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Figure 2 OT: Optimality gap over 10 differently seeded runs of LNS, over time, using the settings shown in

the first bold entry of Table 8 and 10 LNS threads. Run time is inclusive of the time spent during

sliding windows (with H = 2, O= 1, and W = 5). Starting feasible solution had a gap of 27.1%. LNS

is compared against a full solve with Gurobi, warm started with the same starting solution. All five

LNS solves reach a gap of under 11% within 5.5 hours of solving.
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seems to find solutions with slightly smaller gaps to the best known bound, on average, this comes

at a cost of increased runtimes.

Figure 2 compares the performance of LNS, using the settings shown in the first bold entry of

Table 8, and 10 LNS threads, against solving a warm-started OT model directly with Gurobi. The

full Gurobi solve is warm started with the same solution used as a starting point for LNS, obtained

from sliding windows. While the full Gurobi solve eventually results in a superior solution, it

requires substantially more time.

7.2. Pilbara

Solving the Pilbara model with Gurobi does not yield a feasible solution after 7 days of solve time.

When warm-started with the initial feasible solution used by LNS, Gurobi is unable to improve

upon the solution after 148 hours of solve time. We compare the quality of solutions found by LNS

with the best upper bound on the optimal objective found after solving the full warm-started model

for 148 hours. The Pilbara model contains blending constraints, capex decisions, and minimum

production constraints. All the neighbourhood formation strategies of Table 4 are applicable.

Table 9 reports the average quality of solutions found by LNS to the Pilbara model across varying

parameter settings. We use a fixed neighbourhood size of 200 blocks across all experiments. For

OT, we did not utilise the unfix window strategy. We were able to leave variables related to the
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Table 9 Pilbara: Average quality of solutions found (% gap to best upper bound found after 148 hours of solving the full
model) by LNS across 10 runs. Columns are defined as per Table 8, with UW denoting the size of the unfix window used for
each MIP solve. Initial solution with a gap of 8.2% found by sliding windows (H = 0, O= 1, and W = 4). Neighbourhood size
of 200 blocks. LNS MIPs terminated at a gap of 0.05%, or after 400s. LNS is terminated after 12 hrs. Best settings are in bold.

Neighbourhood Focal Block Fixing Method Use of RINS Unfix Window (UW ) Avg Gap (Min, Max) (%)
Strategies Used Selection

None OBJ S/D+F No 2 4.7 (4.5, 4.9)
None OBJ S/D No 2 8.2 (8.2, 8.2)
None OBJ S/D+F Yes 2 4.8 (4.4, 5.0)
None OBJ S/D+F No 4 4.8 (4.6,5.1)

Trigger OBJ S/D+F No 2 4.5 (4.4, 4.6)
Timing, Blending OBJ S/D+F No 2 4.7 (4.6,4.9)
Pit Links, Timing OBJ S/D+F No 2 4.6 (4.3, 4.9)

All OBJ S/D+F No 2 4.5 (4.2, 4.7)
− Blending OBJ S/D+F No 2 4.5 (4.2,4.8)
− Pit Links OBJ S/D+F No 2 4.5 (4.3,4.8)

All MD S/D+F No 2 4.5 (4.3, 4.8)
All RAND S/D+F No 2 4.5 (4.2, 4.7)
All MIX S/D+F No 2 4.5 (4.3, 4.8)

mining of blocks in our neighbourhood unfixed across the entire planning horizon. As the Pilbara

model is substantially larger than OT, we find that setting a small unfix window (UW ) is required

to keep each MIP solve manageable. For each parameter setting, we report the average quality

of solutions found by LNS, in terms of their gap to the best known upper bound on the optimal

objective value, over 10 differently seeded runs, each utilising 10 threads of computation. LNS

MIPs were solved to a gap of 0.05%, or a time limit of 400s. Each LNS run was terminated after

12 hours. The entries in Table 9 have started with an initial solution with a gap of 8.2%, found by

sliding windows with H = 0, O= 1 and W = 4. The best settings have been highlighted in bold.

In contrast to OT, use of the RINS solving strategy was not helpful for the Pilbara model (contrast

entries 1 and 3 in Table 9). The cost of two solves for each LNS MIP under the RINS strategy (an

LP relaxation, and then a further restricted MIP) was higher than a single solve of the original LNS

MIP. Moreover, we need to fix the additional flow variables to keep each LNS MIP at a manageable

size (contrast entries 1 and 2 in Table 9). For OT, there was no substantial difference in the quality

of solutions obtained with the two variable fixing strategies. Entries 1 and 4 in Table 9 highlight

the impact of increasing the unfix window from 2 to 4.

The Trigger neighbourhood formation strategy appears to be the most effective for the Pilbara

model. Entries 5-7 in Table 9 contrast the performance of LNS when only the Trigger, Timing

and Blending, and Timing and Pit Links strategies have been applied, respectively. The difference

in the quality of solutions obtained when using the Trigger strategy versus not using any strategy
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Figure 3 Pilbara: Optimality gap over 10 differently seeded runs of LNS, over time, using the settings shown

in the first bold entry of Table 9 and 10 LNS threads. Run time is inclusive of the time spent during

sliding windows (with H = 0, O= 1, and W = 4).
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(average gaps of 4.5 versus 4.7) was small yet statistically significant (Wilcoxon signed rank test

applied to the two populations of solutions: p= 0.027). The Blending strategy was least effective,

resulting in no improvement, on average, in solution quality relative to using no strategy. Entry 8

in Table 9 reports the average quality of solutions found when applying all four neighbourhood

formation strategies. Entries 9 and 10 consider the performance of LNS when we use all strategies

but Blending and Pit Links, respectively. It is clear that the inclusion of the less effective strategies,

such as Blending, does not compromise the performance of LNS.

The performance of LNS under objective, minimium dependencies, random, and mixed criteria

focal block selection was similar. This is evident by comparing entries 8 and 11-13 in Table 9.

Figure 3 shows the performance of LNS, using the settings shown in the first bold entry of Table

9.

8. Conclusion

We have presented a Large Neighbourhood Search (LNS) based method for solving long-term

open-pit mine planning problems, demonstrating the effectiveness of the approach on two real

world mining projects of varying complexity. We have proposed a path-based neighbourhood struc-

ture, and a range of neighbourhood formation strategies, designed to maximise the likelihood that

our neighbourhoods will lead us to improved, feasible solutions. Our LNS-based method is able

to find, within hours, near optimal solutions to planning problems in substantially reduced time
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frames than with an off-the-shelf solver. Reasonable solve times are important in contexts where

multiple plans must be generated over a range of scenarios in order to make long-term strategic

decisions. The scheduling techniques presented in this paper have been used by Rio Tinto to pro-

vide value insights, on a scale of millions of dollars, during life-of-mine planning.
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