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Abstract 

Strategic mine production scheduling under geological uncertainty is conventionally formulated as a stochastic 

optimization problem in which a fixed extraction sequence and routing decisions are computed ex ante. This plan-

driven paradigm treats uncertainty as passive: decisions are hedged across geological scenarios, but planning does 

not anticipate how future observations will inform future decisions. We propose a different perspective by 

formulating mine scheduling as a Partially Observable Markov Decision Process (POMDP), in which extraction 

and routing decisions are made sequentially with planning explicitly integrating the expectation of future belief 

updates. 

To achieve computational tractability, we introduce a hybrid SA-POMDP architecture that combines simulated 

annealing-based (SA) value approximation with ensemble-based belief updating via ensemble smoother with 

multiple data assimilation (ES-MDA). At each decision epoch, candidate actions are evaluated through their 

expected long-term value under the current belief, and the belief is updated as mining observations are assimilated. 

This yields an adaptive policy rather than a fixed plan. 

We evaluate the framework on a copper-gold open-pit mining complex with multiple processing destinations. 

Under a statistically consistent prior, the SA-POMDP reduces the expectation-reality gap from 22.3% to 4.6%, 

improving realized NPV by $8.4M relative to one-shot stochastic optimization. Under systematic prior 

misspecification of ±10%, the adaptive framework outperforms static planning by up to $44.6M (36.9%), 

demonstrating structural robustness beyond scenario hedging. These results show that sequential belief updating 

transforms geological uncertainty from a passive constraint into an active component of value creation. 

Keywords: Partially observable Markov decision process, Simulated annealing, Adaptive decision-making under 

uncertainty, Ensemble-based belief updating, Stochastic mine planning, Autonomous sequential optimization. 
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1. Introduction 

Strategic mine production scheduling is a primary economic driver of mineral resource management. It seeks to 

determine when, where, and how mineral resources should be extracted over the life of a mine to maximize 

economic value while satisfying operational, geological, and financial constraints. At its core, this involves the 

joint optimization of two coupled subproblems: block extraction sequencing and material routing (cut-off grade 

selection). Because these decisions dictate the temporal evolution of the project, they carry substantial long-term 

implications for the resilience and profitability of mining operations. 

Traditionally, this problem is solved using a block model representation of the orebody, where thousands of 

discrete units are sequenced over decadal horizons. In this framework, the planner must balance immediate 

revenue against long-term accessibility, respecting spatial precedence- where overlying blocks must be removed 

to reveal deeper blocks- and annual capacity limits. Crucially, in modern high-complexity environments, cut-off 

grade behavior is no longer a fixed input; it emerges endogenously as the system reacts to the interaction between 

sequencing, processing constraints, and the inherent uncertainty of the resource [1,2]. 

Over several decades, the field has evolved from deterministic plans to sophisticated stochastic optimization 

frameworks. These current state-of-the-art methods- often utilizing mixed-integer programming or 

metaheuristics- have significantly improved projects realism by incorporating geological uncertainty, complex 

mining operations with multiple processing destinations, and waste management, etc. [3]. By optimizing across a 

range of simulated orebodies, these approaches aim to produce robust schedules that perform well on average. 

However, a critical disconnect remains. While current methodologies acknowledge that geology is uncertain, they 

treat that uncertainty as passive. They assume that a robust plan can be determined ex ante and then managed 

through reactive adjustments rather than through policies explicitly conditioned on evolving geological beliefs. 

This ignores a fundamental physical reality: mining is a sequential sensing process. Every block extracted reveals 

precise grade information that should not only update the plan but redefine the underlying decision logic. By 

failing to formally condition future decisions on the expectation of learning, current frameworks treat time 

primarily as a discounting index rather than an information axis (value arising from belief evolution and policy 

adaptation), leaving the strategic value of information largely unexploited. As a result, observations obtained 

during mining- such as measured grades- do not systematically alter the set of geological hypotheses considered 

during optimization, nor do they change how future decisions are evaluated. 

In current mine planning literature and industrial practice, uncertainty is typically represented through multiple 

geological realizations generated prior to optimization. Planning decisions are optimized against these realizations 

[4]. The resulting solution is a plan- a fixed block sequence and destination policy- that is subsequently executed 

and periodically revised. 

Recent work has extended this paradigm to rolling-horizon frameworks that update geological simulations as 

mining progresses and re-optimize the production schedule at each decision epoch [5,6]. While such approaches 

represent an important step toward incorporating feedback from operations, they remain fundamentally plan-

driven: at each epoch, a new schedule is generated by solving an optimization problem, and the first-period action 

is extracted from this solution. The decision logic is therefore implicit- embedded in the structure of the 

optimization- rather than represented as an explicit mapping from the current state of knowledge to an action. 

A key limitation of periodic re-optimization is that it cannot fully undo irreversible commitments made in earlier 

periods. Decisions locked in when uncertainty was maximal remain fixed even as new observations reveal that 
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alternative choices would have been preferable. Re-optimization at epoch 𝑡 is constrained by all prior extraction 

decisions, limiting the extent to which newly acquired information can improve outcomes. In this sense, while 

rolling-horizon approaches incorporate learning through updating and re-optimization, they do not fully exploit 

the sequential decision structure inherent in the problem. 

A related but often overlooked limitation concerns how performance is interpreted. Conventional stochastic mine 

planning evaluates economic performance through distributions of net present value (NPV) across hypothetical 

geological realizations. While such distributions capture geological variability, they primarily reflect differences 

in input geology rather than the quality of the decision-making process itself. A high NPV in one realization occurs 

because that realization happens to be favorable, not because the decisions are inherently superior. Conversely, a 

low NPV reflects unfavorable geology rather than necessarily poor planning. By contrast, frameworks that 

explicitly model sequential learning evaluate policies whose expected value integrates over all possible 

observation sequences, measuring decision quality rather than scenario quality. 

Mining is, by nature, a sequential and information-revealing process. Each extracted block provides grade 

measurements that reduce uncertainty about the surrounding orebody. Due to spatial correlation, these 

observations propagate beyond the mined block, altering expectations about future extraction opportunities. As 

mining progresses, some geological hypotheses become implausible while others gain credibility. 

Yet in conventional formulations, the essential structure of sequencing decisions is committed when geological 

uncertainty is maximal, and no decisions are formally conditioned on how uncertainty is evolved through 

observation. This creates a fundamental asymmetry between the timing of commitment and the timing of 

information revelation: decisions are locked in precisely when they should be most provisional. 

From a decision-theoretic perspective, this limitation arises because conventional formulations cannot express 

conditional strategies of the form “take action A now in order to determine whether action B should be taken 

later.” In such formulations, the informational value of mining actions- their ability to reduce uncertainty and 

reshape future decisions- is implicitly assumed to be zero. This assumption is not the result of insufficient 

algorithms, but of posing strategic mine planning as a static optimization problem rather than as a sequential 

decision problem under partial observability. 

It is important to note that this limitation is not resolved by increasing the number of geological realizations. 

Larger initial ensembles improve the approximation of the prior uncertainty, but they do not alter the structure of 

the decision problem. Even with a perfectly specified geological prior, open-loop optimization produces a fixed 

plan that cannot condition future decisions on observations revealed during execution. In irreversible and long-

horizon problems such as mine production scheduling, robustness therefore requires policies that adapt to 

posterior belief updates, not merely plans that hedge across a static ensemble. 

Allowing decisions to depend explicitly on observations fundamentally changes the mathematical nature of the 

problem. Once learning is acknowledged, the planning task shifts from computing a single optimal schedule to 

designing a policy: a rule that specifies what action to take given the current state of knowledge about the system. 

This requires a representation of geological knowledge as a belief state, an explicit observation model describing 

how actions reveal information, a mechanism for belief updating, and a planning framework that evaluates actions 

based on both economic return and their effect on future decision quality. Together, these elements place decision-

making problems involving geological uncertainty within the class of Partially Observable Markov Decision 

Processes (POMDPs) [7]. 
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It is important to distinguish the proposed POMDP formulation from model-free reinforcement learning (RL) 

approaches that have recently been explored in mining applications. While both frameworks involve sequential 

decision-making, they differ fundamentally in how uncertainty is represented. Model-free RL learns action-value 

mappings directly from simulated trajectories without maintaining an explicit belief state; decisions are 

conditioned on observed features rather than on a probabilistic representation of geology. In contrast, the POMDP 

framework maintains an explicit belief distribution over geological states, updates this belief as observations are 

obtained, and evaluates actions based on their expected value under the current belief. This distinction is critical: 

belief-based planning enables principled integration of geostatistical updating with decision-making. 

Recent works have demonstrated the potential of POMDP formulations in mineral systems where uncertainty 

evolves through interaction. For example, POMDP-based approaches have been successfully applied to 

downstream mineral processing, optimizing flotation operations under feedstock and process uncertainty by 

explicitly integrating belief updates with control decisions [8]. At a broader strategic level, POMDPs have also 

been used to manage geological uncertainty in critical mineral supply chains, enabling adaptive sourcing and 

development decisions in response to imperfect reserve estimates [9]. 

Beyond mineral systems, POMDPs have demonstrated value over static optimization in diverse domains. In 

subsurface resource management, sequential decision frameworks have been applied to petroleum reservoir 

management [10] and drill planning for groundwater management under hydrogeological uncertainty [11]. 

Medical treatment planning under diagnostic uncertainty has also benefited from belief-based approaches [12]. 

Recent advances such as BetaZero [13] have extended belief-state planning to long-horizon problems, 

demonstrating that adaptive decision-making under partial observability can scale to complex sequential tasks 

previously considered intractable. 

Despite these advances, extending POMDP frameworks to upstream strategic mine production scheduling remains 

an open challenge. Unlike mineral processing or supply-chain sourcing, mine planning involves discrete, 

combinatorial, and irreversible decisions over three-dimensional block models. Block extraction decisions are 

constrained by spatial precedence relationships and permanently alter the feasible decision space, leading to a 

curse of dimensionality that renders direct application of standard POMDP solvers computationally infeasible. 

Tree-based methods rely on deep rollouts that simulate hypothetical observation sequences far into the future; in 

the context of mine planning, such rollouts may introduce significant bias and variance in value estimates and 

quickly become intractable. 

As a result, while POMDP formulations have proven effective in mineral systems, mine planning research has 

largely remained within static or weakly adaptive frameworks focusing on reactive robustness to uncertainty 

(static hedging) rather than the sequential logic of closed-loop learning. Addressing this gap requires not only 

adopting a POMDP perspective, but also developing a decision architecture that respects the unique spatial, 

temporal, and irreversible nature of life-of-mine sequencing. 

This paper addresses a different question from existing mine planning literature: “How should block sequencing 

and cut-off grade decisions be made when mining actions themselves reveal information that alters the optimal 

future strategy?” 

This work does not merely propose a new algorithm for mine planning; it introduces a shift in how the relationship 

between geological uncertainty, extraction sequencing, and material routing is modeled. Specifically, we make 

four principal contributions: 
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i. Formalization of mine production scheduling as a POMDP under irreversibility: We formalize large-

scale mine production scheduling as a Partially Observable Markov Decision Process (POMDP), 

explicitly identifying how geological uncertainty evolves through mining actions and why standard 

planning formulations cannot condition decisions on this evolution. 

ii. A Tractable hybrid simulated annealing (SA)-POMDP architecture via fixed-belief tail optimization: We 

introduce a hybrid SA-POMDP decision architecture that preserves the sequential feedback structure of 

a POMDP while remaining computationally tractable. 

iii. Decision-centric belief rejuvenation: We adapt existing geostatistical updating techniques- Ensemble 

smoother-with multiple data assimilation (ES-MDA)- to support belief evolution within a sequential 

decision framework. 

iv. Quantification of the "information axis" in economic valuation: We propose an evaluation framework 

that distinguishes scenario-dependent outcomes from policy quality. 

2. Methodology 

2.1. Mine scheduling as a sequential decision problem 

Mine production scheduling is formulated as a sequential decision-making problem under partial observability. 

At each decision epoch, the planner must select which block to extract and determine its processing destination 

based on incomplete knowledge of the orebody. Decisions are irreversible and have long-term consequences. 

Before introducing the formal framework, it is useful to outline the conceptual structure of this problem in terms 

familiar to mine planning practitioners. In conventional optimization, the planner commits to a complete 

extraction sequence before mining begins. This sequence is designed to perform well on average across a set of 

geological scenarios, but it cannot adapt to what is actually encountered underground. The key insight motivating 

this work is that mining is not merely an extraction process - it is also a sensing process. Each block extracted 

reveals grade measurements that carry information about the surrounding geology. A rational planning framework 

should therefore treat each extraction decision as an opportunity both to generate economic value and to acquire 

information that improves subsequent decisions. 

This dual role of mining actions - producing value while reducing uncertainty - places mine scheduling within the 

class of sequential decision problems under partial observability. The planner does not know the true geology but 

maintains a probabilistic representation of what the geology might be (a belief state), updates this representation 

as observations arrive, and selects actions that are optimal given the current state of knowledge. This is precisely 

the structure captured by the Partially Observable Markov Decision Process (POMDP) framework. 

A POMDP provides a principled mathematical language for problems in which a decision-maker must act 

sequentially under uncertainty, receiving partial observations that progressively inform its understanding of the 

system. Importantly, a POMDP separates the formulation of a decision problem from its solution: the formulation 

defines what must be decided, what is uncertain, and how information is revealed, while solution methods address 

how to compute approximately optimal decisions under computational constraints. The remainder of this section 

formalizes mine scheduling within this framework; subsequent sections (2.2-2.3) present a tractable solution 

method. 

2.1.1. Formal POMDP formulation 
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The mine scheduling problem is defined by the POMDP tuple < 𝑆, 𝐴, 𝑂, 𝑇, 𝑅, 𝑍, 𝛾 >, where each component is 

interpreted in the context of open-pit mining as follows: 

i. State space 𝑆: A state 𝑠 ∈ 𝑆 represents the true (but unknown) geological realization combined with the 

current operational state. The geological component specifies the complete spatial grade distribution 

across all blocks in the deposit. The operational component records which blocks have been mined, 

remaining production capacities for each processing stream, and the current time period. Together, these 

define the full system state at any point during the mine life. 

ii. Action space 𝐴: An action 𝑎 ∈ 𝐴 consists of the joint selection of a feasible block for extraction and its 

assignment to a processing destination (e.g., sulfide mill, heap leach, or waste dump). Feasibility is 

governed by spatial precedence constraints - overlying blocks must be removed before deeper blocks 

become accessible - and by processing capacity limits. 

iii. Observation space 𝑂: Upon extracting a block, the planner observes its true grade values (e.g., copper 

and gold concentrations). These measurements constitute the observation 𝑜 ∈ 𝑂. Due to spatial 

correlation in the orebody, a single observation carries information not only about the extracted block 

but also about unextracted neighboring blocks, enabling the planner to refine expectations about future 

extraction opportunities. 

iv. Transition model 𝑇(𝑠′|𝑠, 𝑎): The transition function describes how the system state evolves when action 

𝑎 is taken in state 𝑠. In mine scheduling, transitions are deterministic given the true geological state: 

extracting a block removes it permanently from the feasible set, adjusts remaining processing capacities 

for the current period, and advances the operational clock. The geological component of the state does 

not change - the orebody is fixed; only the planner's knowledge of it evolves. 

v. Reward function 𝑅: The reward captures the immediate economic value generated by extracting block 𝑎 

in state 𝑠. In this work, the reward corresponds to the discounted net present value (NPV) contribution 

of the extracted block, which depends on the block's grade, its assigned processing destination, applicable 

recovery rates, metal prices, and processing costs. Blocks routed to waste destinations generate negative 

reward (cost of handling) with no metal revenue. 

vi. Observation model 𝑍(𝑜|𝑠′, 𝑎): The observation model specifies how grade measurements are generated 

after executing action 𝑎 and transitioning to state 𝑠′. In this formulation, the extracted block's true grades 

are observed directly (i.e., the observation is a deterministic function of the true state). The uncertainty 

arises not from measurement noise but from the fact that the true geological state 𝑠 is unknown prior to 

extraction. 

vii. Discount factor 𝛾: In standard POMDP formulations, 𝛾 ∈ (0,1) controls the relative weighting of 

immediate versus future rewards in the Bellman recursion. In the proposed framework, however, 

decisions are evaluated using a fixed-first-action approximation rather than recursive value iteration 

(Section 2.2). Temporal preferences are therefore captured directly through the financial discounting 

embedded in the NPV objective. Accordingly, no separate POMDP discount factor is required, as long-

term effects are already reflected in the discounted economic evaluation of continuation plans. 

Because the true geological state is not directly observable, the planner cannot condition decisions on state 𝑠 itself. 

Instead, decisions are made based on a belief state 𝑏𝑡, which represents a probability distribution over geological 

realizations conditional on all observations obtained up to time 𝑡. In the ensemble-based representation adopted 
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here, the belief state corresponds to a weighted collection of geological realizations, where the weights reflect 

each realization's consistency with observed data. 

The belief state is the information state of the system: it is a sufficient statistic for decision-making, meaning that 

all past observations influence future decisions only through the current belief. This property is fundamental - it 

means that a planner who knows the current belief 𝑏𝑡 has exactly as much decision-relevant information as a 

planner who remembers every individual observation made since mining began. 

2.1.2. Value function and belief-based decision-making 

With the POMDP components defined, we now describe how the framework evaluates and compares alternative 

actions. The planner's objective is to select, at each decision epoch, the action that maximizes expected cumulative 

economic value over the remaining mine life. This objective is expressed through the value function, which 

assigns to each belief state the expected NPV achievable by following the best available policy from that point 

onward: 

𝑉∗(𝑏𝑡) = 𝑚𝑎𝑥𝑎∈𝐴 𝑄∗(𝑏𝑡 , 𝑎) 

where 𝑄∗(𝑏𝑡 , 𝑎) is the action-value function, representing the expected long-term economic value of selecting 

action 𝑎 when the planner’s current state of knowledge is 𝑏𝑡. Intuitively, 𝑄∗(𝑏𝑡 , 𝑎) answers the question: “If I 

extract this particular block and send it to this destination, and then act optimally for the rest of the mine life, what 

is the total expected NPV?” 

In a full POMDP formulation, the action-value function accounts not only for the immediate reward but also for 

how the chosen action will generate an observation, update the belief, and affect all subsequent decisions: 

𝑄∗(𝑏𝑡 , 𝑎) = 𝐸𝑠~𝑏𝑡
[𝑅(𝑠, 𝑎)] + 𝑉∗(𝑏𝑡

′) 

where: 

i. 𝐸𝑠~𝑏𝑡
[𝑅(𝑠, 𝑎)] is the expected immediate reward - the belief-weighted NPV contribution of extracting 

block 𝑎 across all geological realizations considered plausible under 𝑏𝑡. 

ii. 𝑉∗(𝑏𝑡
′) is the optimal value achievable from the updated belief state 𝑏𝑡

′, obtained after incorporating 

observation 𝑜. 

The posterior 𝑏𝑡
′ is obtained by Bayesian conditioning on a simulated observation. For each candidate action 𝑎, a 

realization is sampled from 𝑏𝑡, the grade that action 𝑎 would reveal under that realization is simulated, and the 

belief is conditioned on this simulated observation. The resulting posterior is: 

𝑏𝑡
′(𝑠′) ∝ 𝑍(𝑜|𝑠′, 𝑎) ∑ 𝑇(𝑠′|𝑠, 𝑎)

𝑠

𝑏𝑡(𝑠) 

In the present formulation, 𝑇 acts as the identity on the geological component of the state, so this update reduces 

to the measurement form: 

𝑏𝑡
′(𝑠) ∝ 𝑍(𝑜|𝑠, 𝑎) 𝑏𝑡(𝑠) 

This expression formalizes how the planner revises its probabilistic assessment of the geology: realizations that 

are consistent with the observed grades receive increased weight, while those that conflict with observations are 

down-weighted. The hypothetical posterior 𝑏𝑡
′ is the belief under which the continuation value 𝑉∗(𝑏𝑡

′) is evaluated, 

allowing the action-value function to account for the informational effect of 𝑎 before 𝑎 is committed. In the 

ensemble-based implementation adopted in this work, this conditioning is performed by ES-MDA (Section 2.5), 

which modifies the realizations themselves rather than adjusting explicit probability weights. 
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2.1.3. From formulation to algorithmic solution 

The POMDP formulation presented above defines the structure of the mine scheduling decision problem - what 

the planner is uncertain about, what actions are available, how observations arise, and what objective is being 

optimized. It does not prescribe a particular algorithm or solution method. 

In principle, solving the POMDP exactly would require computing 𝑉∗(𝑏) over the entire continuous belief space, 

which is intractable for problems of the scale encountered in mine planning. The challenge is therefore to find 

computationally feasible approximations that preserve the essential structure of belief-based, sequential decision-

making while remaining practical for real mining applications.  

The following sections address this challenge. Section 2.2 introduces the fixed-first-action approximation that 

makes belief-based evaluation tractable. Section 2.3 describes the hybrid SA-POMDP decision architecture that 

combines this approximation with large-scale stochastic optimization. Together, these components provide a 

practical instantiation of the POMDP framework for strategic mine planning. 

2.2. Tractability and fixed-first-action approximation 

The proposed framework approximates the POMDP solution through a one-step lookahead in belief space. At 

each decision epoch, the planner evaluates a set of candidate actions as follows. For a given candidate action 𝑎, a 

geological realization is sampled from the current belief 𝑏𝑡 to generate a simulated grade observation for the 

considered block. This simulated observation is used to update the belief, producing a posterior belief 𝑏𝑡
′ that 

reflects what the planner would know after extracting that block. The remaining mine life is then optimized under 

this updated belief 𝑏𝑡
′, yielding a continuation value. The total estimated value of action 𝑎 is the sum of its 

immediate reward under 𝑏𝑡 and the discounted continuation value under 𝑏𝑡
′. This procedure is repeated for each 

candidate action, and the action with the highest estimated value is selected for execution. 

Upon execution, the true grade of the selected block is observed- drawn from the hidden true geology rather than 

from a sampled realization- and the belief is updated accordingly. The planner then proceeds to the next decision 

epoch with a revised belief that reflects the actual mining observation. 

This evaluation structure captures the essential logic of POMDP planning: actions are assessed not only for their 

immediate economic return but also for how the information they reveal reshapes the geological belief and 

consequently the quality of all downstream decisions. By updating the belief within the lookahead- before 

optimizing the continuation- the framework anticipates the informational effect of each action, a mechanism that 

is absent in receding-horizon approaches where re-optimization operates under a static or passively revised 

scenario set. 

In principle, the accuracy of the estimated action value improves with the number of rollouts: sampling multiple 

realizations to generate different simulated observations and averaging the resulting continuation values would 

reduce variance in the Q-value estimates. Strategies such as upper confidence bound (UCB) selection could further 

balance exploration of uncertain actions against exploitation of promising ones. In the present implementation, a 

single rollout per candidate action is used at each decision epoch due to the computational cost of repeated life-

of-mine optimization. This introduces variance into individual action-value estimates, but the sequential structure 

of the framework provides a corrective mechanism: because the belief is updated with true observations after each 

committed action, estimation errors at one epoch do not propagate indefinitely- subsequent re-evaluations under 

improved beliefs progressively compensate for earlier approximation noise. 
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2.3. Hybrid SA-POMDP decision architecture 

The proposed framework combines belief-based decision-making with large-scale stochastic optimization through 

a hybrid SA-POMDP architecture. Unlike conventional approaches that derive actions implicitly from optimized 

plans, the proposed framework evaluates candidate actions explicitly through a value function approximation. 

Each action is assessed by solving a constrained continuation optimization problem, yielding an estimate of its 

expected long-term impact under the current belief. This defines a mapping from belief states to actions, thereby 

introducing a policy-based decision structure rather than a plan-driven one. 

At each decision epoch: 

i. Given 𝑏𝑡, a subset of feasible candidate actions is generated. 

ii. For each candidate action 𝑎, a realization is sampled from 𝑏𝑡 to generate a simulated observation, and 

the belief is updated to produce 𝑏𝑡
′. 

iii. The remaining life-of-mine schedule is optimized as a stochastic mine planning problem under the 

updated belief 𝑏𝑡
′. This optimization produces a single continuation policy 𝜋𝑎 that is shared across all 

geological realizations. 

iv. The estimated value of action 𝑎 is: 𝑄(𝑏𝑡 , 𝑎) (detailed calculation steps are provided in supplementary 

material section 1.) 

v. The action 𝑎𝑡
∗ with the highest estimated value is executed. 

vi. The true grade is observed and the belief is updated (𝑏𝑡+1). 

This architecture replaces explicit belief-space value recursion with repeated stochastic optimization under 

evolving beliefs. It preserves robustness through shared decisions across scenarios while introducing adaptivity 

through sequential re-optimization. Fig.1 illustrates the SA-POMDP decision procedure. At each decision epoch, 

candidate actions are generated (Step 1) and evaluated using the SA-based Q-value oracle (Steps 2a-2d). The 

action with the highest belief-weighted expected value is selected and executed (Steps 3-4), and the belief state is 

updated via ES-MDA as new observations are assimilated (Step 5). The following sections detail each component: 

candidate action selection (Section 2.4), belief updating (Section 2.5), and stochastic optimization via SA (Section 

2.6). 
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Fig. 1. SA-POMDP decision framework for adaptive mine planning under geological uncertainty 
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2.4. Candidate action selection 

The feasible action space may contain thousands of blocks at each decision epoch. To ensure tractability, a multi-

stage filtering strategy is employed to select a limited set of candidate actions for evaluation. 

Candidate selection proceeds as follows: 

i. Feasibility filtering: blocks must satisfy precedence constraints. 

ii. Heuristic screening: feasible blocks are scored using fast indicators reflecting economic potential, 

accessibility, and informational relevance. 

iii. Diverse sampling to balance exploitation and exploration: a subset of actions is selected to balance 

economic attractiveness, uncertainty exposure, spatial diversity, and exploration. 

Importantly, these heuristics only influence which actions are evaluated, not how actions are ranked. Final 

selection is based exclusively on belief-weighted long-horizon value estimates. While the framework does not 

compute the value of information as a separate objective, the one-step lookahead mechanism captures 

informational effects implicitly: because each candidate action is evaluated under an updated belief that 

incorporates its simulated observation, actions that reveal more informative grades produce better-calibrated 

continuation plans and consequently receive higher Q-value estimates. In contrast, one-shot optimization 

constructs the full extraction sequence ex ante, preventing the assessment of informational effects at the action 

level. 

2.5. Belief representation and updating 

Geological uncertainty is represented by an ensemble of realizations generated via conditional simulation. Each 

realization specifies a complete spatial grade distribution and is treated as a plausible state of the world. 

Belief updating is performed using the Ensemble Smoother with Multiple Data Assimilation (ES-MDA) [14]. ES-

MDA is derived under Gaussian assumptions but has been successfully applied to non-Gaussian settings in 

reservoir engineering and geosciences, where it serves as a computationally efficient approximation to fully 

Bayesian updating. As mining observations become available, realizations are updated iteratively using ensemble-

based covariance information, ensuring consistency with observed data while preserving spatial structure and 

ensemble diversity. 

ES-MDA avoids particle degeneracy and ensemble collapse, yielding smooth belief evolution suitable for long-

horizon sequential decision-making. 

(Details of ES-MDA implementation are provided in Supplementary material Section 1). 

2.6. Action evaluation via simulated annealing 

One-shot optimization of the remaining mine life for each candidate action is performed using Simulated 

Annealing (SA). SA was selected because it has been extensively validated for large scale mine scheduling 

problems [2,15,16]. 

For each candidate action, SA solves a stochastic optimization problem in which a single extraction sequence and 

routing policy are evaluated jointly across all scenarios using belief-weighted aggregation. This ensures that 

continuation plans are consistent across realizations rather than optimized independently per scenario.  

The SA implementation adopts a simplified variant of the algorithm presented in [2], with modifications 

appropriate for its role as a repeated-call Q-value oracle rather than a standalone global optimizer. Key adaptations 

include: (i) multi-start initialization from diverse greedy solutions in place of iterative diversification cycles, (ii) 
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reduced iteration counts to ensure computational tractability under repeated evaluation, and (iii) single-

temperature geometric cooling rather than adaptive neighborhood-specific temperature schedules. 

These simplifications are justified by the oracle's functional requirements: Q-value estimates need only provide 

accurate relative rankings among candidate actions, not globally optimal solutions. The POMDP framework 

provides additional robustness through sequential belief updates, which correct for approximation errors as mining 

observations accumulate. 

SA functions as a value oracle within the POMDP framework rather than as a standalone planner. 

(Algorithmic details, parameter specifications, and a detailed comparison with [2] are provided in supplementary 

material Section 2). 

3. Case study 

3.1. Mining complex overview 

The case study considers a copper-gold open-pit mining complex composed of a single mine supplying material 

to multiple processing and waste disposal destinations (Fig. 2). The case study is based on geological and 

operational data provided by a consulting company. 

 

Fig. 2. A schematic representation of the mining complex and its associated processing options 

The mine contains three primary material groups: Sulfides, transition material, and oxides. 

Due to metallurgical and operational constraints, the sulfide and transition materials are further subdivided 

according to copper grade. Sulfide and transition material with copper grades above or below 0.2 % Cu are treated 

as distinct material types, reflecting differences in processing suitability. Oxide material is classified as either 

potentially processable or waste, based on combined copper and gold grade characteristics. 

After extraction, material may be routed to one of several destinations, depending on its material type and grade 

characteristics. The mining complex includes the following processing and disposal options: 

i. Sulfide mill, which processes high-grade sulfide material and produces both copper and gold 

ii. Sulfide heap leach, which processes sulfide material with lower copper grades 

iii. Transition heap leach, which processes transition material above the copper cutoff 
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iv. Oxide heap leach, which processes oxide material classified as ore 

v. Sulfide waste dump, which receives uneconomic sulfide and transition material 

vi. Oxide waste dump, which receives uneconomic oxide material 

The sulfide mill and sulfide heap leach operate under explicit annual capacity limits, whereas the remaining 

destinations are assumed to have effectively unlimited capacity (Supplementary material Section 2). Waste 

destinations do not involve any processing and generate no metal output. 

3.2. Experimental design and baseline 

To isolate the economic value of sequential learning, we compare the proposed SA-POMDP framework against a 

one-shot stochastic optimization baseline representing conventional mine planning practice. One-shot stochastic 

optimization is chosen as the baseline because it is the formulation most extensively validated in both academic 

literature and industrial practice, and therefore provides the most meaningful reference point for practitioners. 

Rolling-horizon re-optimization with sequential geostatistical updating is a legitimate intermediate baseline that 

would incorporate belief updating without belief-aware action evaluation. However, such approaches are not yet 

well established in mine planning practice, and their configuration (re-optimization frequency, updating scheme, 

horizon truncation) would introduce design choices that confound the comparison. Isolating the marginal value of 

belief-aware action evaluation from belief updating alone therefore requires a dedicated study, which we defer to 

future work. Both frameworks are evaluated under identical geological uncertainty, economic parameters, and 

operational constraints. The experimental design consists of two analyses: (i) a base case under a statistically 

consistent prior, and (ii) a structured prior misspecification analysis. 

3.2.1. Geological ensemble and true geology 

An ensemble of 100 conditional geological realizations is generated via sequential Gaussian simulation (SGS) 

using drillhole data and a common variogram model (Fig. 3). One realization is randomly designated as the hidden 

true geology for simulation purposes. The remaining 99 realizations form the initial ensemble used for 

optimization. 

 

Fig. 3. Geological realizations illustrating spatial uncertainty in grade distribution 
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This design ensures that both frameworks begin with identical information in the base case: neither method has 

direct knowledge of which realization is true. 

3.2.2. Base Case Evaluation (Statistically Consistent Prior) 

In the base case (α = 1.00), the true realization is drawn from the same statistical model as the ensemble and is 

excluded from the optimization set. 

i. One-shot stochastic optimization receives the 99 realizations and computes a single life-of-mine schedule 

maximizing expected NPV across scenarios. This schedule is then executed under the hidden true 

geology. 

ii. SA-POMDP with ES-MDA uses the same 99 realizations as its initial belief. At each decision epoch, 

actions are selected using the fixed-first-action approximation and beliefs are updated sequentially as 

observations are assimilated. 

This base configuration evaluates whether sequential adaptation provides value when the prior model is 

statistically consistent with reality. 

3.2.3. Experimental scope 

The base case evaluates the structural value of sequential learning under statistically consistent priors. The 

misspecification experiments evaluate robustness to systematic mean bias, including both overestimation (α < 1) 

and underestimation (α > 1) regimes. Together, these analyses assess the sensitivity of static and adaptive planning 

to uncertainty magnitude and prior accuracy. 

4. Results and discussion 

4.1. Base case outcomes under statistically consistent prior 

We first evaluate both frameworks under the base case (α = 1.00), where the true geology is drawn from the same 

SGS prior as the optimization ensemble and excluded from it during planning to ensure out-of-sample evaluation. 

For each approach, we report the expected NPV under the assumed belief and the realized NPV under the ground-

truth geology (Table 1). 

Table 1. Summary of expected and realized NPVs. 

Method Expected NPV (M$) Realized NPV (M$) Relative Gap 

One-shot SA 221.8 (± 30) 181.3 +22.3% overestimation 

SA-POMDP 198.5 (± 25.2) 189.7 +4.6% overestimation 

Although the one-shot approach achieves the highest expected NPV, its realized performance under the hidden 

true geology is substantially lower, yielding a +22.3% optimism gap. The SA-POMDP reduces this gap to +4.6%, 

indicating substantially improved alignment between expectation and execution. 

The base case reports realized NPVs under a single hidden true realization drawn from the prior ensemble. This 

single-draw design is sufficient to demonstrate that the expectation-reality gap can differ structurally between 

frameworks, but it does not characterize the distribution of realized outcomes across alternative true geologies. 

The magnitude of the gap reduction reported here should therefore be interpreted as indicative rather than as a 
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population estimate. The prior misspecification analysis (Section “Robustness under prior misspecification”) 

provides complementary evidence that the qualitative direction of the effect - adaptive planning narrowing the 

gap more than static planning - is stable across five independent true geologies corresponding to different bias 

regimes. A systematic Monte Carlo evaluation across many true realizations per regime is a natural extension and 

is discussed in Section “Future research directions”. 

Fig. 4 presents the cumulative discounted cash-flow profiles for both frameworks, and as mining progresses, the 

divergence becomes pronounced. The one-shot true profile consistently tracks the lower bound of its uncertainty 

envelope, indicating that early sequencing commitments amplify the deviations. The adaptive framework limits 

this amplification: the POMDP true profile remains close to the central tendency of the evolving belief 

distribution, suggesting that sequential re-optimization maintains calibration even as decisions become spatially 

sensitive. 

 

Fig. 4. Cumulative discounted cash-flow profiles 

4.2. Operational mechanisms: material flow and grade dynamics 

Fig. 5 compares annual material flows across processing streams under both frameworks. Under static planning, 

the realized flows indicate limited structural flexibility. Because sequencing decisions are committed ex ante, 

deviations from expected spatial patterns manifest as local routing adjustments rather than structural corrections. 

The SA-POMDP framework produces a structurally distinct operating regime: by updating beliefs sequentially 

and re-evaluating actions under revised uncertainty, the adaptive policy reallocates material flows dynamically. 
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Fig. 5. Annual material flow comparison. 

Fig. 6 and Fig. 7 present the annual average Cu and Au grades by destination, with uncertainty envelopes and 

realized trajectories. Several patterns emerge: 

i. The one-shot optimizer maintains relatively smooth expected grade profiles, but realized grades under 

the true geology deviate from expectations in multiple destinations 

ii. The SA-POMDP grade trajectories adjust dynamically and tend to remain closer to the P50. 

iii. Differences in grade behaviour are not isolated to a single stream but reflect coordinated adjustments 

across sulfide and oxide destinations. 

These differences are also evident in spatial extraction sequences and destination maps as shown in Fig.8 and 

Fig.9. 
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Fig. 6. Cu average grade profiles 

 

Fig. 7. Au average grade profiles 
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Fig. 8. Spatial extraction sequences for the one-shot and SA-POMDP frameworks over years. 

 

Fig. 9. Spatial distribution of processing destinations for extracted material under the one-shot and SA-POMDP 

frameworks 

4.3. Belief dynamics 

Fig. 10 presents the evolution of ensemble uncertainty under ES-MDA updating. The mean spread represents 

average block-support standard deviation across realizations, while the shaded band denotes the spatial dispersion 

of that uncertainty. 

During early assimilation, absolute spread increases before stabilizing. This reflects variance restructuring under 

sequential conditioning. Receiving observations and updating the belief may increase spread as realizations are 
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corrected: those that over-predict observed grades are adjusted downward, while those that under-predict are 

adjusted upward, causing ensemble disagreement to grow. 

After approximately 80-100 mining steps, both mean spread and its spatial dispersion stabilize, indicating 

convergence to a posterior uncertainty regime under partial observability. Convergence here is distributional rather 

than pathwise: realizations remain diverse, but their collective variance structure stabilizes. 

Fig. 11 shows the coefficient of variation of the spread (CV-spread), defined as the spatial standard deviation of 

spread divided by its mean. The decline and stabilization of CV-spread suggest increasing structural consistency 

in the spatial distribution of uncertainty. 

The stabilization of CV-spread at approximately 30% indicates that the spatial structure of uncertainty has 

converged- not that all blocks are equally certain, but that the pattern of uncertainty now respects the deposit's 

spatial correlation structure and the distribution of observations. This calibrated uncertainty regime ensures that 

subsequent sequencing and routing decisions are evaluated under a realistic representation of remaining geological 

risk. 

 

Fig. 10. Cu and Au spread evolution 
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Fig. 11. Evolution of Cu and Au coefficients of variation of the spread 

4.4. Robustness under prior misspecification 

To evaluate structural robustness, we conducted a controlled prior misspecification analysis by applying 

multiplicative scaling factors α ∈ {0.90, 0.95, 1.05, 1.10} (corresponding to -10%, -5%, +5%, +10% bias) to the 

true geology while holding the initial optimization ensemble fixed. 

Fig. 12 summarizes expected and realized NPVs across regimes. Several patterns emerge: 

i. Under downward bias (α < 1), realized NPV for the one-shot optimizer deteriorates sharply as systematic 

overestimation increases.  

ii. The SA-POMDP degrades more gradually, demonstrating reduced downside amplification.  

iii. Under upward bias (α > 1), both methods improve, but the adaptive framework captures upside more 

effectively.  

Importantly, in misspecification experiments the scaled true realization is included within the one-shot 

optimization ensemble. Thus, performance differences reflect structural decision dynamics rather than absence of 

representational support. Even when the true geology is representable within the scenario set, static open-loop 

optimization remains sensitive to bias magnitude. 

The performance gap widens as bias magnitude increases, demonstrating that adaptive policies scale more 

gracefully under systematic deviation. For example, at α=0.90, the POMDP outperforms one-shot by 44.6 M$ 

(36.9%); at α=1.10, the advantage is 24.1 M$ (11.7%). 



21 
 

 

Fig. 12. Expected and realized NPVs under different misspecified priors 

4.5. Risk analysis: From static robustness to dynamic risk management 

Conventional stochastic mine planning evaluates risk by re-scoring the optimized plan across the same ensemble 

of geological realizations used during optimization. This leads to static robustness, which is internally consistent 

but potentially over-optimistic when the prior is misspecified. 

Such an approach is meaningful only if the initial ensemble remains statistically consistent with reality throughout 

execution. In early project stages, however, ensembles are often conditioned on drillhole data. In addition, even if 

the true geology lies in the ensemble, the one-shot optimizer has no mechanism to recognize it. Risk management 

therefore reduces to hedging across scenarios rather than adapting decisions as information is revealed. 

The SA-POMDP framework replaces static robustness with dynamic risk management. Risk is no longer 

evaluated by the width of an ex-ante NPV distribution, but by the stability of realized performance under 

sequential belief updates. As observations recalibrate the belief state, decisions are re-optimized under an 

uncertainty structure that increasingly reflects true spatial heterogeneity. 

Crucially, this recalibration does not eliminate uncertainty. Instead, it enables the decision-maker to distinguish 

actions that remain viable across the full range of plausible outcomes from those that are fragile under modest 

variations. This implicit filtering explains why the SA-POMDP yields lower expected NPV but substantially 

higher realized NPV. 
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The value of learning is regime-dependent: as uncertainty magnitude and bias increase, adaptive advantage 

becomes more pronounced. In low-uncertainty regimes, performance differences narrow, consistent with decision-

theoretic expectations. 

4.6. The information axis and conservative optimality 

The previous results support the central thesis of this work: time is an information axis, not merely a discounting 

index. The one-shot optimizer maximizes expected value under the initial ensemble, but cannot adjust when 

subsequent observations alter the effective uncertainty structure. 

The SA-POMDP framework does not assume access to future information when evaluating actions. Instead, 

decisions are made based on the current belief state, and future information is incorporated only as it is observed 

through mining. Learning therefore influences performance sequentially through belief updates. This explains 

why the POMDP's realized performance remains centered in its uncertainty envelope (Fig. 4)- decisions adapt as 

information arrives rather than committing prematurely. 

4.7. Implications for mine planning practice 

These findings indicate that one-shot stochastic optimization is not incorrect, but structurally incomplete for 

problems where actions reveal information and irreversibly constrain future options. Periodic re-optimization 

remains reactive, as each re-solve is anchored to a static view of the remaining life-of-mine. 

The SA-POMDP with ES-MDA represents a proactive learning paradigm. Rather than repeatedly recalculating 

plans, it updates the underlying belief and decision logic. In doing so, it reduces dependence on scenario luck and 

increases reliance on policy adaptability, transforming uncertainty from a passive risk into an active driver of 

robust decision-making. 

5. Future research directions 

While the proposed SA-POMDP framework demonstrates the structural advantages of adaptive mine planning 

under epistemic uncertainty, several important research directions remain open. 

5.1. Statistical validation and baseline extension 

Two empirical extensions are priorities for follow-on work. First, Monte Carlo evaluation across many 

independently sampled true geologies per uncertainty regime would replace point estimates of the expectation-

reality gap with proper distributions, enabling confidence intervals on the adaptive advantage and sensitivity 

analysis with respect to the specific realization used. Second, comparison against rolling-horizon re-optimization 

with sequential geostatistical updating would isolate the marginal value of belief-aware action evaluation from 

belief updating alone, clarifying which portion of the adaptive advantage reported here derives from the POMDP 

structure versus from the information assimilation mechanism. Together, these extensions would move the 

framework from a paradigm demonstration to a quantitatively characterized decision method. 

5.2. Computational scalability 

The adaptive structure of the SA-POMDP framework incurs substantially higher computational cost than one-

shot optimization. In the present case study, the SA-POMDP required approximately 60 CPU-hours compared to 

few minutes for the one-shot baseline. A promising direction includes learning-based value approximators trained 

on simulated scheduling outcomes. The structure of the proposed framework naturally generates state-action-

value samples of the form (𝑏𝑡 , 𝑎, 𝑄(𝑏𝑡 , 𝑎)), providing a foundation for learning-based policy approximation. This 
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opens the possibility of replacing repeated SA-based optimization with surrogate models that approximate long-

horizon action values, enabling faster decision-making and potential real-time applications. 

5.3. When is learning economically valuable? 

The results show that adaptive planning reduces the expectation-reality gap under significant geological 

uncertainty. As uncertainty decreases or prior models become highly accurate, the marginal benefit of sequential 

adaptation diminishes. Conversely, as epistemic uncertainty and spatial heterogeneity increase, the economic 

amplification of irreversible sequencing errors becomes more pronounced. A systematic investigation of this 

regime sensitivity is essential. Future research should quantify the relationship between uncertainty magnitude 

and the economic value of learning. Such analysis would transform the framework from a case-study 

demonstration into a predictive tool for determining when adaptive planning is economically justified. 

5.4. Integration with short-term planning 

The present framework operates at the strategic planning level, focusing on long-term sequencing and routing 

decisions. In practice, however, mine operations function with a hierarchical structure. Short-term operational 

constraints- equipment availability, blending constraints, stockpile management, and real-time plant performance- 

are not explicitly modeled in the current formulation.  

Future research should explore hierarchical or multi-agent extensions of the SA-POMDP framework in which: 

i. A strategic-level adaptive planner communicates uncertainty informed targets, 

ii. Tactical and operational agents respond to real-time constraints, 

iii. Information flows bidirectionally across planning horizons. 

Such multi-layered adaptive architectures would enable real-time adaptive decision-making while preserving 

long-term strategic coherence. This represents a shift from static hierarchical planning to coordinated adaptive 

control across temporal scales. 

6. Conclusion 

This work introduces a fundamentally different perspective on strategic mine planning under geological 

uncertainty by formulating the problem as a sequential decision process rather than a static optimization task. The 

proposed SA-POMDP framework enables explicit action-level evaluation under evolving beliefs, shifting the 

focus from generating fixed plans to designing adaptive policies that map belief states to actions. 

The empirical results demonstrate that this policy-based approach substantially improves the alignment between 

expected and realized economic performance. Under a statistically consistent prior, the framework reduces the 

expectation-reality gap from 22.3% to 4.6%. Under prior misspecification, the adaptive advantage becomes more 

pronounced: when the true geology deviates by 10% from the assumed prior, the SA-POMDP outperforms static 

optimization by up to 37% in realized NPV. These findings confirm that sequential belief updating provides 

structural robustness that static hedging across scenarios cannot achieve. 

Importantly, the proposed method does not explicitly optimize the value of information, but captures its effects 

implicitly through sequential action evaluation and belief updating. This provides a computationally tractable 

alternative to exact and tree-based POMDP solvers while retaining the key benefits of adaptive decision-making. 

Beyond performance improvements, the primary contribution of this work is conceptual: it reframes strategic 

mine planning as a policy design problem under partial observability. This perspective opens new avenues for 

integrating learning-based value approximations, quantifying the economic value of information across 
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uncertainty regimes, and extending the framework to hierarchical multi-scale planning architectures. By treating 

time as an information axis rather than merely a discounting index, the framework transforms geological 

uncertainty from a passive risk into an active driver of robust decision-making. 
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