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Abstract

LLMSs can plan by either generating action se-
quences directly as a Planner or translating
tasks into domain specific language for an ex-
ternal solver as a Formalizer. While most
real-world tasks are asynchronous with non-
uniform durations, concurrency, and execution-
time constraints, existing benchmarks hardly
cover them. We unify these asynchronous plan-
ning challenges under a single formulation and
introduce the first three benchmarks that ad-
dress each at scale. We conclude that the choice
of formal representation primarily determines
whether planning scales: as dependency graphs
grow from 5 to 100 actions, Planner collapses
from 96% to 5% plan accuracy and PDDL2.1
Formalizer from 13% to 0%, while CP-SAT
Formalizer averages 94% and still achieves
83% at 100 actions. Faithfulness diagnostics
show that PDDL2.1’s predicate-based planning
representation becomes brittle compared to
general constraint satisfaction programs, when
LLMs must keep predicates, effects, and goals
consistent. Execution-time updates of plan-
ning constraints further degrade performance
sharply (Planner 23.9%, PDDL2.1 0.7%, CP-
SAT 46.1%), but a state-aware repair strategy
that updates only event-induced constraints re-
covers CP-SAT Formalizer to 84.5%'.

1 Introduction

Large Language Models (LLMs) have been stud-
ied extensively for planning, both as end-to-end
Planners that generate action sequences directly
from a natural language task (Valmeekam et al.,
2024a; Kambhampeati et al., 2024) and as Formal-
izers that translate the task into a formal repre-
sentation for an external solver (Liu et al., 2023b;
Hao et al., 2025; Huang et al., 2026). Yet this
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!Code and data are available at https://github.com/
jiayizx/async_planning.
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Figure 1: Overview of LLM-based asynchronous plan-
ning comparing end-to-end Planner and Formalizer ap-
proaches across action-constrained, state-constrained,
and online settings. We measure plan accuracy and
formalization faithfulness, revealing that robust asyn-
chronous planning requires faithful, representation-
aligned formalization.

attention has focused mostly on synchronous plan-
ning, where actions are atomic and execute one
at a time. Real-world tasks are inherently asyn-
chronous: actions take non-uniform durations, may
execute in parallel, and interact through state, re-
source, and constraints. Cooking a multi-course
meal (Gonzalez-Pumariega et al., 2025), operating
a household robot (Puig et al., 2018), and coordinat-
ing train dispatch across a rail network (Mohanty
et al., 2020) all share this temporal structure. Re-
cent benchmarks confirm that current LLMs strug-
gle with this setting, where non-uniform durations,
concurrency, and resource constraints stress both
interfaces: Planners must reason beyond a single
action sequence, while Formalizers must preserve
durations, dependencies, and states in faithful tem-
poral representations (Lin et al., 2024; Gonzalez-
Pumariega et al., 2025; Zhang et al., 2026).

Even within asynchronous planning, existing
benchmarks each cover a narrow set. Asyn-
cHow (Lin et al., 2024) only studies action duration
and dependency on short tasks (Koupaee and Wang,
2018); Robotouille (Gonzalez-Pumariega et al.,
2025) contains only ten generic tasks that cannot
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diagnostic key challenges; ParaCook (Zhang et al.,
2026) studies the multi-agent variant, but assumes
fixed task specifications and omits replanning un-
der execution-time events. None jointly evalu-
ates problem scale, grounded states, resource con-
straints, and dynamically changing goals. This gap
is especially important for Formalizer approaches.
In asynchronous planning, Formalizer must trans-
late natural-language tasks into representations that
faithfully encode durations, concurrency, resources,
and online updates. Richer formalisms can support
these requirements, but they can also introduce syn-
tactic and semantic errors (Huang et al., 2026). We
therefore study multiple formal languages rather
than assuming a single representation is sufficient.

Thus, we study asynchronous planning through
a unified formulation with three settings of in-
creasing difficulty as shown in Figure 1: action-
constrained with durations and precedence, state-
constrained with grounded states and resource con-
straints, and online planning with execution-time
events. We introduce one dataset for each set-
ting: AsyncPlan-XXL scales AsyncHow style du-
ration and precedence tasks to dependency graphs
with up to 100 actions; Robo Challenge builds
on Robotouille with denser grounded state and re-
source constraints; and Online Robo Challenge
adds execution time events that revise the task spec-
ification during planning. We compare two ap-
proaches across four LLMs: Planner, which di-
rectly generates plans from natural language, and
Formalizer, which translates tasks into solver spec-
ifications before calling an external solver. We im-
plement two Formalizer variants: PDDL2.1 (Fox
and Long, 2003) and the specification solved by CP-
SAT (Perron and Didier, 2023). The comparison is
especially meaningful because PDDL2.1 encodes
planning through predicates, preconditions, effects,
and goals, whereas CP-SAT represents the structure
more generally. Beyond plan accuracy, we evaluate
formalization with five fine-grained faithfulness di-
agnostics metrics to analyze formalization failures.

First, Formalizer is substantially more robust
than Planner when the formal representation
matches the task structure: CP-SAT Formalizer
averages 94% across all graph sizes and maintains
83% at 100 steps on AsyncPlan-XXL and reaches
98.8% on Robo Challenge, while Planner drops
sharply as graph size and executable constraints
grow. Second, the choice of formal language is
critical. Although PDDL is the dominant option
in literature and PDDL2.1 is a dedicate tempo-

ral extension, PDDL2.1 Formalizer underperforms,
mainly through semantic formalization errors, or
inconsistently encoding dependencies, goals, and
action effects, with only 10.35% dependency recall
and 1.06% goal completeness on AsyncPlan-XXL.
Third, online planning exposes the limits of one-
shot formalization: CP-SAT Formalizer drops to
46.1% when tasks change during execution, but
state-aware repair that only updates event-induced
constraints recovers accuracy to 84.5%. Together,
these results show that robust asynchronous plan-
ning depends on matching the formal representa-
tion to the task structure. Greater expressivity helps
only when the LLM can use it consistently.

2 Related Work

Planning with LLMs. Whether LLMs can plan
remains actively debated. PlanBench (Valmeekam
et al., 2024a) and follow-up evaluations (Kamb-
hampati et al., 2024; Valmeekam et al., 2024b;
Huang and Zhang, 2025) show that even strong
models struggle on classical International Planning
Competition (IPC) domains, while other work sug-
gests that some apparent successes may come from
shortcuts or memorization rather than robust plan-
ning ability (Stechly et al., 2024; Shojaee et al.,
2026). Temporal and resource-aware planning has
a long history beyond the LLM literature. Tempo-
ral constraint networks formalize reasoning over
time points and interval constraints (Dechter et al.,
1991), while PSPLIB and the RCPSP literature
study activities with durations, precedence rela-
tions, and limited shared resources (Kolisch and
Sprecher, 1997; Hartmann and Briskorn, 2010).
Despite their relevance to realistic asynchronous
planning, these settings have only recently begun to
appear in evaluations of LLM-based planners. One
line of work treats LLMs as embodied planners
that interleave reasoning with environment feed-
back (Yao et al., 2022; Guan et al., 2023), and re-
cent surveys summarize the expanding set of meth-
ods for using LLMs in planning (Wei et al., 2025;
Tantakoun et al., 2025). However, most existing
evaluations still focus on synchronous planning,
where actions are atomic and executed one at a time.
The asynchronous setting, where actions can have
different durations and run concurrently under tem-
poral, state, and resource constraints, has received
much less attention. AsyncHow (Lin et al., 2024)
studies duration-and-precedence problems derived
from wikiHow, Robotouille (Gonzalez-Pumariega



et al., 2025) extends this direction to a grounded
kitchen environment, and ParaCook (Zhang et al.,
2026) studies a multi-agent cooking variant. To-
gether, these benchmarks point to the importance of
asynchronous planning, but they cover only parts of
the broader problem space. Realistic asynchronous
planning requires models to reason jointly about
temporal constraints, precedence structure, multi-
agent coordination, limited shared resources, and
online adaptation to dynamic events such as new
task, duration changes, and resource failures. This
gap motivates our work.

Formalizing with LLMs. Rather than planning
directly, a complementary line of work uses LLMs
as formalizers that translate natural-language tasks
into formal representations consumed by an exter-
nal solver, combining the LLM’s language under-
standing with the solver’s correctness guarantees.
This idea spans many domains: program-aided lan-
guage models translate word problems into exe-
cutable code (Gao et al., 2023; Vashishtha et al.,
2025), mathematical statements are formalized in
proof assistants such as Lean (Ying et al., 2024;
Hubert et al., 2025), and natural-language queries
are translated into domain-specific languages such
as SQL or LTL (Xie et al., 2023; Yang et al., 2024).
For classical planning, Formalizer has been in-
stantiated with PDDL (Liu et al., 2023a; Silver
et al., 2024; Wong et al., 2023; Zuo et al., 2025;
Kagitha et al., 2025; Hu et al., 2025; Sun et al.,
2023), with constraints encoded in PDDL3, LTL,
or SMT (Huang et al., 2026; Guo et al., 2025), and
with constraint-satisfaction or general-purpose pro-
gramming as the target representation (Amonkar
et al., 2025; Hao et al., 2025). However, exist-
ing Formalizer work almost exclusively targets
synchronous planning. Whether LLMs can faith-
fully translate asynchronous tasks into temporal for-
malisms such as PDDL2.1 or CP-SAT, and whether
the choice of representation interacts with problem
structure, remains largely unexplored. Our work
fills this gap across three problem settings (static,
grounded, online), and shows that formal repre-
sentation, not raw model capacity, is the dominant
factor for scalability.

3 Task Formulation

We characterize the space of asynchronous plan-
ning problems that share four properties: (i) actions
have non-uniform, non-zero durations; (ii) actions
may execute in parallel with preconditions and ef-

fects; (iii) constraints restrict actions or states based
on Huang et al. (2026) which in turn follows the
convention of PDDL3 (Gerevini and Long, 2005);
(iv) a plan is a schedule of actions that achieve the
goal state, minimize the makespan (total time), and
respect all constraints. Continuous (Fox and Long,
2006) and stochastic effects (Younes and Littman,
2004) are out of scope.

Problem Definition. We define an asynchronous
planning instance as P = (sg,g,.A, T,C), where
sop € § is the initial state g : S — B is a goal
condition. A = {ay,...,ay} is the set of actions
and 7 : A — R™ maps each action to its duration.
At the end of the execution, an action modifies the
state 5,41 = a;j(s;). C : (S, A — B) is a set of
constraints that dictate whether an action can be
executed given a state, such as a pre-condition.

A plan is a schedule 7 = {(a;, ti)}f\il, where a;
is an action and #; € R is the start time. The plan
is valid if it achieves the goal g and respects every
constraint in C. The objective is to find a valid
schedule that minimizes the makespan Tiota1(7) =
max; (ti + T(az))

Problem Categories. We classify an asyn-
chronous planning instance P in a fine-grained
manner, P4 C Pg C Po corresponding to bench-
marks we discuss below in §4.

Definition 1 (Action-Constrained). P4 is a spe-
cial case of P withC C A x A, so = 0, and
g = Nacqdone(a). A plan reduces to 1 =
{(ai, t:) Y)Y, and is valid iff (i) every a € A ap-
pears in; (ii) V(ap,aq) € Ca: tp+ T (ap) < t,

Each action must be executed exactly once. Its
pre-condition is the finish of one or more actions.

Definition 2 (State-Constrained). Pg is a gen-
eral case with C C S x A, and concrete sg, g.
Let s : [0,H] — S be the state trace induced
by applying every action a at time t,. A plan
© = {(ai, ki, ti)}ﬁil is valid iff (i) the action pre-
conditions of Pg hold; (ii)¥a € 7 : a(s(ty)) =T
and s(max; t; + T (a;)) F g.

Here, pre-conditions and effects of each event
and the goal is a set of grounded predicates. This
is the basic form of classical planning.

Definition 3 (Online). Py is an extension of Psg,
which is a pair of <77é0), {e;}L,), where Péo)
is an initial state-constrained instance and each
event is a revision e; : ngl) — Pét) (1<t<
T) at execution time t. The agent commits to a
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Figure 2: Three asynchronous planning settings covered
by our datasets. AsyncHow and AsyncPlan-XXL test
action-level temporal reasoning (durations and prece-
dence). Robo Challenge adds executable grounding:
object states, action schemas, resources, and agents. On-
line Robo Challenge extends this with execution-time
events, requiring the method to preserve completed and
running actions while repairing the remainder.

sequence of partial schedules 70 72O 7D
such that, for every t, ©) is valid for Pét) given the
prefix of actions executed before e;. The objective
is the makespan of the final schedule 7 = 7(T)

measured from t = 0.

Intuitively, the requirement may dynamically
change during the execution of a plan, where the
change e; is described in natural language.

4 Experimental Setup

We evaluate LLM-based asynchronous planning
under the three settings in §3: action-constrained,
state-constrained, and online planning. These
settings test increasingly realistic forms of asyn-
chronous planning: recovering durations and prece-
dence relations, generating executable plans under
state and resource constraints, and repairing plans
after execution-time changes. Figure 2 summarizes
how the three datasets instantiate these settings.

Methods. We compare three methods. Planner
directly maps natural-language tasks to structured
plans with no solver involved, and makespan is de-
rived from the predicted plan. PDDL2.1 Formal-
izer translates tasks into PDDL2.1, which is solved
by OPTIC (Benton et al., 2012). PDDL2.1 can
express durative actions, predicates, and goals but

Method AsyncHow  Robotouille

Planner 94.4 0.0
Formalizer

PDDL2.1 Formalizer 79.3 17.5

CP-SAT Formalizer 97.5 0.0

Table 1: Makespan accuracy (%) on the AsyncHow (Lin
et al., 2024) and Robotouille (Gonzalez-Pumariega et al.,
2025) benchmarks, averaged across four LLMs. Per-
model breakdowns are in Table 9.

requiring more complex encoding for resource con-
straints and state management. CP-SAT Formal-
izer translates tasks into scheduling specifications,
which are solved by CP-SAT (Perron and Didier,
2023), with explicit resource capacity constraints
that more directly reflect asynchronous plan struc-
ture. Both formalizers allow up to three rewrites of
the natural-language-to-domain formalization, as
syntax checking is cheaper than full planning.

Evaluation. Our primary metric is plan accu-
racy: an instance is correct iff 7 = C' A g and
Tiotal(m) = T*, where 7 is the predicted schedule
and T is the gold optimal makespan. We report
the fraction of correct instances across all settings.
To diagnose errors in the generated formal speci-
fication, we compute faithfulness diagnostics on
AsyncPlan-XX1., where the ground-truth actions
A, durations T, constraints C 4, and goals g are
available. Concretely, we report makespan accu-
racy, which checks whether T'total(m) = T,
dependency precision and recall compare predicted
and gold precedence edges, |C4 N Ca|/|Ca| and
|C4 N Cal/|Cal; goal completeness measures the
fraction of gold goals encoded, |§ N g|/|g|; action-
count match checks |.A| = |.A|; and duration match

checks Va € A, T(a) = T (a).

Datasets. We pair each setting in §3 with an exist-
ing benchmark (where available) and a new dataset
that stresses its axis of difficulty. A summary of
all four datasets appears in Table 3, and per-dataset
statistics in Tables 4, 5, and 6.

AsyncHow (Lin et al.,, 2024) (Action-
Constrained) contains 320 small and shallow
duration-and-precedence problems (median 6
steps, 3 edges as shown in Table 3) derived from
wikiHow (Koupaee and Wang, 2018; Zhang
et al., 2020). We introduce AsyncPlan-XXL, a
larger benchmark with 600 synthetic dependency
graphs ranging from 5 to 100 actions (50 per size).
We generate Directed Acyclic Graphs (DAGs)
using rank-based edge sampling following (Wang



et al., 2024; Zhang et al., 2025), rejecting graphs
with insufficient connectivity or trivial critical
paths, and enforcing minimum width to ensure
parallelism. Each graph is rewritten into natural-
language tasks with concrete step descriptions and
realistic durations via Gemini 3 Flash, preserving
the dependency structure. Gold makespans are
computed from the critical path, which is the set of
directed paths in the dependency graph.

Robotouille (Gonzalez-Pumariega et al., 2025)
(State-Constrained) contains 10 grounded kitchen
tasks for asynchronous planning. As shown in
Table 1, all three methods score near zero on
Robotouille (Planner 0.0%, PDDL2.1 Formalizer
17.5%, CP-SAT Formalizer 0.0%). This poor per-
formance, however, does not reflect the challenges
of asynchronous planning, as our error analysis
in Appendix D shows that many failures come
from low-level simulator bookkeeping. We there-
fore use it as a sanity check and introduce Robo
Challenge, which retains grounded constraints (sta-
tion capacities, resource conflicts, multi-agent co-
ordination), and executable action schemas, while
abstracting away low-level robot navigation and
per-step simulator-state bookkeeping, so that eval-
uation is focused on asynchronous formalization
rather than on low-level embodied state tracking.
Robo Challenge contains seven 20-instance splits
(Table 5): Easy and Medium test basic executable
action sequences, while five Hard splits serve as
diagnostic axes: Station stresses shared-capacity
constraints, Temporal stresses endpoint synchro-
nization beyond simple precedence, Multi-Agent
stresses conflict-free agent assignment, Optimiza-
tion stresses deadline and inventory reasoning un-
der an objective, and High-Speedup stresses the
ability to exploit parallel branches rather than seri-
alize the schedule.

Online Robo Challenge augments each Robo
Challenge instance with an event stream {e;}]_;
that revises the current state-constrained instance
during execution (e.g. adding tasks, revising
goals, introducing new constraints), instantiat-
ing the Po problem class defined in §3. The
intended method must preserve completed and
running actions while repairing the remaining
schedule under the updated specification. Prior
work either studies asynchronous planning with
fixed specifications (Lin et al., 2024; Gonzalez-
Pumariega et al., 2025; Zhang et al., 2026), or re-
planning under state changes without duration se-
mantics (Valmeekam et al., 2024a). To our knowl-
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Figure 3: Plan accuracy on AsyncPlan-XXL as the
dependency-graph size grows from 5 to 100 actions.
Lines show the mean across Gemini 3 Flash and
DeepSeek-V4-Flash; shaded bands show min/max.

edge, Online Robo Challenge is the first bench-
mark to combine both: LLM-based asynchronous
planning under execution-time events that revise
constraints, durations, or resource availability. It
contains seven 20-instance subsets (Table 6).

Models and protocols. We evaluate four LLMs
spanning proprietary and open-weight families:
Gemini 3 Flash, GPT-5-mini, DeepSeek-V4-Flash,
and Qwen3.6 35B A3B. All models are run zero-
shot at temperature O for reproducibility, following
the deterministic evaluation protocol used in Lin
et al. (2024). Prompts are provided in Appendix E.

5 Results and Discussion

We organize our analysis around a set of progres-
sive research questions, evaluated across the three
settings of §4 and four LLMs. Detailed per-model
and per-split tables that complement the figures
below appear in Appendix C.

5.1 Q1: Can LLMs plan asynchronously?

We first ask whether an LLM can produce correct
asynchronous plans as either a Planner or a For-
malizer across increasing task difficulty.

Both Planner and Formalizer are competitive
on small, simple problems. AsyncHow and the
AsyncPlan-XXIL. N = 5 subset constitute the sim-
plest dependency graphs in our evaluation. As
shown in Table 1 and Figure 3, Planner achieves
above 94% on both benchmarks, while CP-SAT
Formalizer achieves above 97%. PDDL 2.1 Formal-
izer lags at 79.3% (AsyncHow) and 70.5% at N=5,,
with errors primarily from predicate-binding and
goal-completeness issues detailed in §5.2. Natu-
rally, short instructions and shallow dependencies
do not provide realistic challenges.
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Figure 4: Plan accuracy by split on Robo Challenge (top) and Online Robo Challenge (bottom), averaged across
four LLMs. CP-SAT Formalizer dominates every offline split, while the online version degrades sharply for all
methods (CP-SAT 46.1%, PDDL2.1 0.7%, Planner 23.9%).

Formalizer remains robust with complex-
ity while Planner collapses. Figure 3 shows
AsyncPlan-XXL plan accuracy as graphs scale
from 5 to 100 steps. CP-SAT Formalizer demon-
strates that auto-formalization can remain robust
when the formal representation matches schedul-
ing structure: it averages 94% across all sizes and
maintains 83% at S100. In contrast, PDDL 2.1 For-
malizer averages only 5%, reaching 0% from S80
onward. Planner degrades sharply from 96% at S5
to 5% at S100. Notably, PDDL 2.1 Formalizer’s
makespan accuracy is higher (Table 8), suggesting
it can produce plausible makespans despite omit-
ting dependencies or goals. This gap motivates
our grounded plan accuracy metric, which enforces
both valid plan structure and correct makespan.

The scaling gap persists from action-constrained
to state-constrained, and widens further from of-
fline planning to online replanning. As shown
in Figure 4 (with per-model breakdown in Ta-
ble 11), CP-SAT Formalizer reaches 98.8% aver-
age plan accuracy on Robo Challenge, whereas
the strongest Planner and PDDL2.1 Formalizer
variants achieve only 59.3% and 67.9%, respec-
tively. The hard splits widen the gap in diagnosti-
cally different ways. Planner collapses to 3.8% on
Hard_Optimization and 6.2% on Hard_Speedup.
PDDL2.1 Formalizer degrades comparably on
these optimization-heavy splits, though it holds
up better than Planner on the remaining splits.

. PDDL2.1 CP-SAT
Metric Planner . .
Formalizer Formalizer
Makespan Accuracy  40.79% 45.04% 98.25%
Dep. Precision 61.19% 7.42% 99.14%
Dep. Recall 61.14% 10.35% 99.16%
Goal Complete 61.42% 1.06% 100.00%
Action Count Match ~ 61.29% 99.08% 100.00%
Duration Match 61.32% 24.17% 99.82%
Plan Accuracy 39.29% 5.17% 94.20%

Table 2: Faithfulness diagnostics on AsyncPlan-XXL.
Each number represents the percentage (%) of instances
that satisfy the metric, averaged across four LLMs.

CP-SAT Formalizer, in contrast, stays above 96%
across all splits, even as each split stresses a dif-
ferent aspect of the problem such as limited sta-
tion capacity, multi-agent assignment, optimization
for deadline, or high parallelism. Once execution-
time events are introduced in Online Robo Chal-
lenge, all three methods degrade: CP-SAT Formal-
izer reaches 46.1% average plan accuracy, Planner
23.9%, and PDDL2.1 Formalizer drops to 0.7%.
The collapse is sharpest for PDDL2.1 because
event-conditioned re-formalization compounds in-
consistencies across events; §5.2 unpacks the mech-
anism and identifies the interface change that re-
covers performance.

5.2 Q2: When does Formalizer succeed, and
when does it fail ?

We now examine the sources of this gap through
representation-level diagnostics, focusing on: (1)
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the causes of failures in each method, (2) why CP-
SAT Formalizer outperforms PDDL2.1 Formalizer,
(3) To what extent is the gap attributable to the
formal language rather than LLM formalization
errors or task complexity, and (4) how the gap can
be reduced?

Each method has a characteristic faithfulness
profile. Table 2 reports faithfulness diagnostics
on AsyncPlan-XXL. Planner clusters at 60% across
all structural metrics, suggesting binary failure
mode: when the model produces a complete,
parseable output it tends to get every dimension
right, otherwise every dimension fails together.
Within Formalizer, the variants diverge sharply.
PDDL2.1 Formalizer produces superficially valid
files (99.08% action match), but loses critical re-
lations: dependencies are missing (10.35% depen-
dencies), goals are incomplete (1.06% goals), and
durations are wrong (24.17% durations). CP-SAT
Formalizer, by contrast, recovers every structural
metric above 99%, matching its high plan accu-
racy. As graph size grows, Planner failures become
global and PDDL2.1 errors compound through
more predicates, effects, and goal literals, while
CP-SAT errors remain rare and mostly local dura-
tion extraction mistakes (Figure 7).

CP-SAT succeeds because the scheduling struc-
ture is explicit, and the formal representa-
tion dominates LLM variation. The dominant
PDDL2.1 failures are missing dependencies and in-
complete goals: they appear in 94.08% and 99.50%
of PDDL2.1 outputs, respectively, while CP-SAT
has fewer than 6% residual errors of any kind (Ta-
ble 14). Figure 6 illustrates this difference on a
grounded cooking task. The mechanism is struc-
tural. In PDDL2.1, a dependency such as “Step
2 must precede Step 4” must be encoded through

P N 0-10: grill chicken  0-1: stack bottom bun
-as- LLM directl;
LLM-as- {og LLM ditectly 7, " tack chicken (ERROR: stack chicken before it is grilled)

Sutputs
Planner v () B 23 stack top bun  Final makespan: 10s (infeasible)

LLM-as PDDL2.1
Formalizer

Predicates in actions and goals
must match.

...(:predicates
(raw ?x) (grilled ?x) (on-stack ?x) (grill-free) )
(:durative-action grill
9B :parameters (?x)
_LLM output: PDDL2.1 =g i (= ?duration 10)

LLM domain *+ problem :condition (and (at start (raw ?x)) (at start (grill-free)))

:effect (and (at start (not (grill-free))) (at end (grill-free))
@ Input to solver: (at end (cooked ?x))))
domain.pddl + ; ERROR (goal expects (grilled chicken))
OPTIC problem.pdd! (:durative-action stack
solver :parameters (?x)
:duration (= ?duration 1)
:condition (and (at start (on-stack bottom-bun)))
; ERROR (impossible for stacking bottom bun)
:effect (and (at end (on-stack ?x)))) ...
...(:goal (and (grilled chicken) (on-stack top-bun))) ...
; ERROR (incomplete goal: stack order not enforced)

Get solver output

@3 Example output:

No valid plan found.
Goal (grilled chicken) is
unreachable.

LLM outhut LLM-as-CP-SAT Formalizer
T Extracts actions, edges, resources.
LLM _ scheduling JSON , edg
{ "actions":
Solver input: {"id": "grill_chicken", "duration": 10, "resource": "grill"},
CP-SAT  scheduling JSON {"id": "stack_bottom_bun", "duration": 1},

solver

"stack_chicken", "duration": 1},
id": "stack_top_bun", "duration": 1} ],
"precedence": [
["grill_chicken", "stack_chicken"],
["stack_bottom_bun", "stack_chicken"],
["stack_chicken", "stack_top_bun"] ],
"resource_capacity": { "grill": 1 },
"objective": "minimize_makespan" }

) ("
Get solver output g
@ Output

0-10: grill_chicken
0-1: stack_bottom_bun
10-11: stack_chicken
11-12: stack_top_bun

Makespan: 12

Figure 6: Overview of the three LLM planning inter-
faces on the same grounded cooking task. The Planner
directly outputs a schedule and can violate execution
preconditions. The PDDL2.1 Formalizer must generate
mutually consistent predicates, preconditions, effects,
and goals before calling OPTIC, so small symbolic mis-
matches can make the problem invalid or unsolvable.
The CP-SAT Formalizer instead exposes the scheduling
structure directly as actions, durations, precedence con-
straints, and resource capacities.

completion predicates, successor preconditions, ef-
fects, and goal literals. If any link is omitted, OP-
TIC can still solve the generated files, but the re-
turned plan may ignore actions required by the
original task. CP-SAT represents the same relation
directly as a precedence constraint between start
times, avoiding auxiliary predicates that the LLM
must keep consistent. This representation gap is
larger than cross-LLM variation. Dependency re-
call differs by 88.81 points between PDDL2.1 and
CP-SAT Formalizer (10.35% vs. 99.16%; Table 2).
At S100, three of four LLMs still achieve strong
CP-SAT plan accuracy, Gemini 3 Flash, DeepSeek-
V4-Flash, and Qwen3.6 35B A3B all above 94%,
while all models collapse on PDDL2.1 beyond
S70. Thus, the formal representation largely de-
termines whether the task structure survives auto-
formalization. The same pattern appears in state-
constrained planning. Robo Challenge requires
object-state preconditions, resources constraints,
and multi-agent execution. Although PDDL2.1 is



expressive enough in principle, the extra symbolic
information it requires, predicate definitions, ac-
tion effects, resource exclusions, and goal literals,
creates more opportunities for auto-formalization
errors. CP-SAT Formalizer thus substantially out-
performs PDDL2.1 (98.8% vs. 51.1%; Table 10).
Additional symbolic structure becomes a liability
when the LLM cannot instantiate it consistently.

A controlled analysis separates extraction from
solver choice. To distinguish failures of natural-
language understanding introduced by the target
representation and compilation path, we run a con-
trolled analysis on AsyncPlan-XXL. The LLM first
extracts a solver-neutral intermediate representa-
tion containing actions, durations, and precedence
edges; the same IR is then deterministically com-
piled to either CP-SAT or PDDL2.1. We also
evaluate a Gold IR variant that bypasses the LLM
and uses the ground-truth action graph and dura-
tions. This control yields three conclusions (full
per-model results in Table 16 and Appendix C.3).
First, direct PDDL generation is the dominant bot-
tleneck: Direct PDDL2.1 achieves only 0.1% plan
accuracy, while NL IR — PDDL2.1 rises to 79.3%.
Second, once the task structure is made explicit,
PDDL2.1 can solve many of the same scheduling
instances, so the direct PDDL collapse is not sim-
ply because the planning problem is unsolvable in
PDDL. Third, Gold IR — PDDL2.1 still reaches
only 83.9%, below Gold IR — CP-SAT at 100.0%,
because the PDDL/OPTIC path retains residual
compilation and plan-extraction failures even when
the input structure is correct. Thus, CP-SAT’s ad-
vantage comes from both easier faithful extraction
and a more stable compilation-to-solution path.

Hard splits localize where each method breaks.
As shown in Table 11, Planner collapses on every
Hard split (3.8-28.8%) since it must explicitly track
capacity, agent assignment, and subset selection un-
der deadlines, while PDDL2.1 partially recovers on
Station and Speedup (68.8%, 37.5%) but drops be-
low 10% on Multi-Agent and Optimization where
agent and goal literals must remain consistent. On
Temporal and Speedup, PDDL2.1 further serializes
independent branches by chaining *x_done predi-
cates, whereas CP-SAT treats parallelism as the
default and stays above 96% throughout, mirror-
ing the AsyncPlan-XXL error pattern: PDDL2.1
fails wherever the LLM must maintain an extra
symbolic layer consistently, while CP-SAT’s native
primitives sidestep that burden.

Online formalization is brittle even for CP-
SAT Formalizer, but state-aware repair re-
covers most of the gap. Once execution-time
events are introduced, every method’s failure rate
grows. Within Formalizer, PDDL2.1 Formalizer
is overwhelmingly dominated by invalid or un-
reachable generated specifications (67.3%): event-
conditioned re-formalization often produces in-
valid or unreachable domain and problem pairs,
pushing total failures to 99.3%. CP-SAT For-
malizer avoids solver-level failures (e.g. solver
time-out) but still incurs 20.9% output-format and
27.9% specification errors when asked to regener-
ate a complete scheduling specification after each
event, for a total of 53.9%. The hardest split, on-
line_hard_optimization (Figure 4), defeats every
base method at 0% plan accuracy. We evaluate a
state-aware CP-SAT repair variant of Formalizer
in which the LLM updates only event-induced con-
straints rather than regenerating the full specifica-
tion: completed actions are fixed, running actions
keep their start times, and CP-SAT reschedules
only the remainder. Average plan accuracy rises
from 46.1% to 84.5% (Figure 5). This identifies
execution-state preservation, not solver capability,
as the binding constraint online; residual failures
concentrate in online_hard_optimization, where
the system must additionally select an optimal fea-
sible continuation under the updated objective.

6 Conclusion

We studied LLM-based asynchronous plan-
ning across action-constrained, state-constrained,
and online settings, comparing Planner against
PDDL2.1 and CP-SAT Formalizer on three bench-
marks. The choice of formal representation, not
the model or solver, primarily determines whether
planning scales: as graphs grow from 5 to 100 ac-
tions, Planner and PDDL2.1 collapse to 5% and 0%,
while CP-SAT averages 94% and holds 83% at step
100. Faithfulness diagnostics localize this gap to
formalization: PDDL2.1 forces the LLM to recon-
struct scheduling structure indirectly through predi-
cates, effects, and goal literals, losing dependencies
(10.35% dependency recall) and goals (1.06% com-
pleteness), while CP-SAT exposes that structure
directly and preserves both above 99%. Online
robustness further depends on how the LLM is
queried: updating only event-induced constraints
rather than regenerating the full specification lifts
CP-SAT from 46.1% to 84.5% on online setting.



We hope the unified formulation, three datasets,
and representation alignment principle provide a
foundation for asynchronous planning systems that
scale where direct generation does not.

Limitations

Dataset scale. Robo Challenge and Online Robo
Challenge contain 140 instances each (20 per split).
We chose this size to keep human-verified ground
truth tractable across seven constraint axes. Due to
limited resources, we have not yet confirmed that
the ordering of methods and the offline-to-online
gap persist at greater scale, but this is straightfor-
ward to do with Qwen3.6 35B A3B and is planned
as a follow-up. Per-split accuracies are estimated
from 20 instances per model, so small differences
between splits should be read as trends rather than
precise effect sizes. We did not run formal power
analyses; the cross-model, cross-split, and cross-
setting consistency of the Planner, PDDL2.1, and
CP-SAT ordering is our main source of confidence
rather than any single comparison.

Domain coverage. The state-constrained
and online benchmarks center on cooking-style
grounded tasks adapted from Robotouille. Al-
though the underlying axes (station capacity, multi-
agent assignment, temporal synchronization, dead-
lines, and parallelism) are general, we have not
tested non-kitchen domains. We plan to extend the
framework to more complex and realistic settings,
including logistics and multi-agent rail dispatch on
Flatland (Mohanty et al., 2020), where durations,
precedence, and shared resources arise at substan-
tially larger scale.

Representation comparison. We compare two
formal targets: PDDL2.1 with OPTIC and a CP-
SAT scheduling JSON. Other temporal formalisms
(PDDL3, ANML, SMT encodings, MiniZinc) and
other solvers (LPG, TFD, POPF) may shift the
trade-off. We view CP-SAT as a representative
scheduling-native target rather than the optimal
one.
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A Potential Risks

Our Formalizer framework offers stronger ground-
ing and verifiability than Planner by decoupling for-
malization from search through an external solver.
However, as shown in our faithfulness diagnos-
tics and error analysis in Section 5 (Tables 2, 14,
and 15), every method we evaluate exhibits failure
modes that are not captured by makespan accuracy
alone. PDDL2.1 Formalizer frequently produces
specifications with missing dependencies (94.08%),
incomplete goals (99.50%), or action-effect mis-
matches that may lead the solver to return plans
with the correct makespan but an invalid execution
structure. Planner outputs degrade rapidly with
problem complexity. CP-SAT Formalizer is more
robust on action- and state-constrained setting but
still drops to 46.1% in the online setting under one-
shot re-formalization, and its state-aware repair
variant, while recovering most of the gap (84.5%),
still depends on correct extraction of event-induced
constraints. If applied to safety-critical domains
such as logistics, manufacturing, multi-robot coor-
dination, or rail dispatch, any of these failure modes
could lead to unsafe or suboptimal outcomes, par-
ticularly because makespan-correct but execution-
invalid plans may pass surface-level checks. We
therefore recommend human-in-the-loop verifica-
tion, faithfulness-level validation beyond makespan
accuracy (e.g., dependency and goal-completeness
checks as in our diagnostics), and solver-side feasi-
bility verification before deploying generated plans
in real-world settings.

The Robo Challenge and Online Robo Challenge
benchmarks introduce executable action semantics,
station capacities, multi-agent assignment, dead-
lines, and execution-time events. While these set-
tings move closer to realistic agentic deployment,
they remain abstractions of full embodied systems:
we do not model continuous dynamics, partial ob-
servability, sensor noise, or adversarial conditions.
Plans that succeed in our evaluation should not
be interpreted as ready for execution on physical
robots without additional safety layers.

Finally, our AsyncPlan-XXL dataset uses Gem-
ini 3 Flash to rewrite abstract DAG structures into
natural language descriptions of planning problems.
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This introduces a dependency on a commercial
LLM during data construction, which may embed
subtle biases in task framing, duration assignments,
or activity naming. To mitigate this and enable
reproducibility independent of any specific LLM,
we release the underlying DAG structures along-
side the generated natural language descriptions,
so future work can re-render the same structural
instances with different language models or human
writers.

B Dataset Statistics

This section describes the datasets used in our
experiments. We evaluate asynchronous plan-
ning under three settings: action-constrained plan-
ning using AsyncHow (Lin et al., 2024) and
AsyncPlan-XXL, state-constrained planning using
Robotouille (Gonzalez-Pumariega et al., 2025) and
Robo Challenge, and online planning using Online
Robo Challenge. Table 3 reports the overall scale
and evaluation focus of these datasets. Statistics
for the action-constrained benchmark are provided
in Table 4, while Tables 5 and 6 present statistics
for the state-constrained and online benchmarks,
respectively.

C Detailed Results

C.1 Additional Results Across Benchmarks

Table 7 and Table 8 report stepwise plan accuracy
and makespan accuracy on AsyncPlan-XXL for
each model and method: Planner, PDDL2.1 For-
malizer, and CP-SAT Formalizer.

Table 9 reports per-model makespan accu-
racy on AsyncHow (Lin et al, 2024) and
Robotouille (Gonzalez-Pumariega et al., 2025). Ta-
ble 11 gives the corresponding per-split results. Ta-
ble 10 gives the full per-model results for Robo
Challenge, Online Robo Challenge, and the state-
aware CP-SAT repair variant. State-aware repair
improves average Online Robo Challenge accuracy
from 46.1% to 84.5%, an 83.3% relative improve-
ment over the base CP-SAT Formalizer.

C.2 Full Results of Error Analysis

Table 12 reports stepwise structural diagnostics
on AsyncPlan-XXL, and Table 13 gives the corre-
sponding stepwise error taxonomy. Figure 7 visual-
izes how these errors change as graph size increases
from 5 to 100 steps.

Table 14 provides the fine grained error break-
down on AsyncPlan-XXL, while Table 15 reports
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the breakdown for Robo Challenge and Online
Robo Challenge. Across settings, PDDL2.1 For-
malizer failures are dominated by structural and
symbolic consistency errors, including missing de-
pendencies, incomplete goals, and action effect
mismatches. Planner failures mainly come from
dependency errors and makespan computation fail-
ures. CP-SAT Formalizer has fewer than 6% resid-
ual errors, mostly local duration extraction mis-
takes. Concrete examples of the dominant failure
modes are provided in §C.4.

C.3 Controlled Analysis: Per-Model
Breakdown

Table 16 reports the controlled analysis by model.
The three pipeline variants isolate different failure
sources: Direct pipelines ask the LLM to emit the
target representation end-to-end; NL IR pipelines
ask the LLM to emit a solver-neutral task graph
that is then deterministically compiled; Gold IR
pipelines bypass the LLM extraction step entirely
and use the ground-truth action graph and dura-
tions.

CP-SAT target. Gold IR — CP-SAT reaches
100.0% for all four models, confirming that the
ground-truth task graph is always sufficient for ex-
act CP-SAT scheduling. The notable per-model out-
lier is DeepSeek-V4-Flash: it achieves only 48.0%
on Direct CP-SAT but recovers to 82.0% under
NL IR — CP-SAT, a +34-point gain that is the
largest single-model jump in the CP-SAT columns.
This indicates that DeepSeek has difficulty gener-
ating CP-SAT JSON from scratch but can produce
adequate structured output when the task graph
is pre-extracted as an intermediate representation.
Conversely, Qwen3.6 35B A3B scores 94.0% with
Direct CP-SAT but drops to 68.4% under NL IR —
CP-SAT, the lowest value in that row, suggesting
that the extra extraction step introduces noise that
direct generation avoids for this model.

PDDL2.1 target. All four models collapse at Di-
rect PDDL2.1 (0.0%-0.4%), confirming that di-
rect end-to-end PDDL generation is universally
intractable at this scale regardless of model capa-
bility. The NL IR step lifts all four models sub-
stantially (54.8%—64.4%), and the spread is narrow
(9.6 points) compared to the near-zero spread for
Direct PDDL2.1, indicating that the intermediate
representation has a levelling effect across models:
once the task structure is made explicit, differences
in raw PDDL-generation ability matter less. Under



Dataset Setting Inst. Avg. Size Stressed Axis Evaluation Focus

AsyncHow Action-constrained 320 5.83 steps — Duration and dependency ex-
traction

AsyncPlan-XXL  Action-constrained 600 46.25 steps Structural complexity Critical-path scaling

Robo Challenge  state-constrained 140 8.53 items Constraint density Grounded robotic constraints

Online Planning  Online 140 8.53 initial items Temporal openness Dynamic replanning

Table 3: Summary of evaluation datasets. Each setting is anchored by an existing benchmark and extended by a new
dataset that stresses one axis of difficulty.

Dataset Subset  #Instances #Steps #Edges Cp Par. Ratio AND-Joins
AsyncHow - 320 4-18 (6.1) 1-16 (3.4) 4.46 - -
Robotouille - 10 19-82 (43) - - - -
N=5 50 5 3.7+0.7 3.26 1.29 0.3
N=10 50 10 8.8+ 1.2 5.74 1.53 1.2
N=15 50 15 148+ 1.7 6.62 1.58 2.8
N=20 50 20 19.8 +2.3 7.04 2.02 4.0
N=30 50 30 35.9+4.3 8.58 2.14 9.2
N=40 50 40 54.8 +5.8 9.08 2.05 15.1
AsyncPlan-XXL 50 50 50 78.5+ 6.6 9.56 2.87 21.8
N=60 50 60 104.7 £ 9.5 10.82 3.34 28.8
N=T70 50 70 142.4 £ 10.6 12.00 3.16 38.5
N=80 50 80 179.6 £ 12.5 13.40 3.17 46.4
N=90 50 90 222.0+11.1 14.34 3.28 56.3
N=100 50 100 271.1+£17.7 15.62 3.01 66.2
Total 600 5-100 - 3.26-15.62 1.29-3.34 0.3-66.2

Table 4: Dataset statistics for the AsyncHow, Robotouille and AsyncPlan-XXL benchmarks. For AsyncHow and
Robotouille, #Steps and #Edges are reported as min—max (mean); for AsyncPlan-XXL, each row corresponds to
one synthetic graph size and #Edges is reported as mean + std. CP is the average critical-path length (number of
nodes on the longest precedence chain). Par. Ratio is the sequential-to-optimal makespan ratio (total sequential

duration / critical-path duration); AND-Joins counts nodes with >2 predecessors.

. Avg. Avg. Avg. . . Avg. Items
Split Inst. Items Opt. Speedup Split Episodes / Events
Easy 20 270 13.20 1.24 Online Easy 20 2.70/2
Medium 20 5.00 18.75 1.84 Online Medium 20 5.00/2
Hard High-Speedup 20 17.00 24.00 6.88 Online Hard High-Speedup 20 17.00/3
Hard Multi-Agent 20 10.00 39.10 2.33 Online Hard Multi-Agent 20 10.00/3
Hard Optimization 20 7.00 24.75 2.00 Online Hard Optimization 20 7.00/3
Hard Station 20 10.00 25.00 3.52 Online Hard Station 20 10.00/3
Hard Temporal 20 8.00 29.00 222 Online Hard Temporal 20 8.00/3

Table 5: Robo Challenge statistics by split. Avg. Opt. is
the average optimal makespan computed by the CP-SAT
oracle. Avg. Speedup is the ratio between sequential
makespan and optimal makespan.

Table 6: Online planning dataset statistics. Each episode
starts from a Robo Challenge task and introduces dy-
namic execution-time events such as new deliveries,
deadlines, or resource changes.
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Model S5 S10 S15 S20 S30 S40 S50 S60 S70 S80 S90 $100 Avg
Planner
Gemini-3-flash 0.94 0.52 0.22 0.18 0.04 0.12 0.00 0.00 0.04 0.00 0.00 0.00 0.17
GPT-5-mini 0.96 1.00 0.94 0.94 0.60 0.34 0.08 0.04 0.02 0.00 0.00 0.00 0.41
DeepSeek-V4-Flash  0.96 0.96 0.94 0.68 0.06 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.30
Qwen3.6 35B A3B  0.98 0.84 0.98 1.00 0.90 0.84 0.68 0.76 0.62 0.38 0.26 0.20 0.70
Average 0.96 0.83 0.77 0.70 0.40 0.33 0.19 0.20 0.17 0.10 0.07 0.05 0.40
PDDL2.1 Formalizer
Gemini-3-flash 0.14 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01
GPT-5-mini 0.38 0.48 0.40 0.32 0.18 0.20 0.24 0.10 0.04 0.00 0.00 0.00 0.20
DeepSeek-V4-Flash  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Qwen3.6 35B A3B  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Average 0.13 0.12 0.10 0.08 0.04 0.05 0.06 0.03 0.01 0.00 0.00 0.00 0.05
CP-SAT Formalizer
Gemini-3-flash 0.98 1.00 1.00 1.00 1.00 0.96 0.98 1.00 0.92 0.96 0.96 0.94 0.98
GPT-5-mini 0.98 1.00 1.00 1.00 1.00 0.96 0.98 0.96 0.82 0.76 0.45 041 0.86
DeepSeek-V4-Flash  0.94 1.00 1.00 1.00 1.00 0.96 0.98 0.98 0.94 0.98 0.94 0.96 0.97
Qwen3.6 35B A3B  0.84 0.98 0.94 0.98 0.98 0.92 0.96 1.00 0.94 1.00 0.96 1.00 0.96
Average 0.93 0.99 0.98 0.99 0.99 0.95 0.97 0.98 0.90 0.93 0.83 0.83 0.94

Table 7: Plan accuracy on AsyncPlan-XXL across scaling steps (S5-S100). Plan accuracy requires both a valid plan
structure and the correct makespan. Each step size contains 50 examples per model. Bold marks the best value in
each column; underlining marks the worst. Gray rows show average accuracy across models for each method. The

Avg column shows average accuracy across all steps.

Gold IR — PDDL2.1, accuracy improves further
(64.4%—77.6%) but remains well below 100% for
all models. GPT-5-mini and Qwen3.6 35B A3B are
the strongest at 75.6% and 77.6%, while DeepSeek-
V4-Flash is the weakest at 64.4%. This residual
gap, present even with perfect input structure, re-
flects PDDL/OPTIC compilation errors and plan-
extraction failures that are independent of natural-
language understanding and differ in magnitude
across models.

C.4 Qualitative Error Examples

Examples 1-5 below illustrate each failure mode
from Table 14 on AsyncPlan-XXL.: (1) action-
effect mismatch via spurious preconditions; (2)
AND-join makespan miscalculation; (3) unit-
conversion duration error; (4) incorrect formaliza-
tion that introduces a circular dependency;; and (5)
incomplete goal and missing dependencies. Exam-
ples 67 illustrate the dominant eval and spec errors
from Table 15 on Robo Challenge and Online Robo
Challenge.

Example 1: PDDL2.1 Formalizer adds spu-
rious preconditions (action-effect mismatch).
Consider the following 5-step cooking task from
AsyncPlan-XXL (N=5).
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Steps and durations: S1. Whisk flour, cocoa, sugar

(5 min)  S2. Preheat oven (15 min) S3. Sift dry
ingredients (3 min) S4. Grease pans (2 min) S5.
Mix wet ingredients and bake (45 min)

Ordering constraints: S3 — S1, S1 — S5, S2 — S4

Gold optimal makespan: S3(3 min) — S1(5 min) —
S5(45 min) = 53 min.
S2 and S4 run in parallel along the critical path.

The correct formalization encodes exactly three
precedence edges: S3—S1, S1—S5, S2—S4.
CP-SAT Formalizer (GPT-5-mini) does this cor-
rectly and returns the optimal 53-minute schedule.
PDDL2.1 Formalizer (same model) encodes step
S5 as follows:

(:durative-action do_step5_mix_and_bake
:parameters ()
:duration (= ?duration 2700)

:condition (and (at start (step_pending step5))
(at start (sl1_done))
(at start (s2_done)) ; <- spurious
(at start (s3_done)) ; <- spurious
(at start (s4_done))) ; <- spurious

:effect (and (at start (not (step_pending step5)))
(at end (step_done step5))
(at end (s5_done))))

The action requires s2_done and s4_done in addi-
tion to the correct s1_done, effectively adding the
false constraints S2—S5 and S4—S5. OPTIC now
serializes the S2—S4 chain before S5 can start,
yielding a predicted makespan of 62 minutes in-
stead of 53 minutes. This pattern, over-populating
at start preconditions with all semantically re-



Model S5 S10 S15 S20 S30 S40 S50 S60 S70 S80 S90 $100 Avg

Planner
Gemini-3-flash 0.94 0.54 0.22 0.18 0.04 0.12 0.02 0.02 0.04 0.00 0.00 0.00 0.18
GPT-5-mini 0.98 1.00 0.98 0.94 0.66 0.38 0.10 0.04 0.02 0.00 0.00 0.00 043

DeepSeek-V4-Flash  0.98 0.96 0.94 0.68 0.06 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.30
Qwen3.6 35B A3B  0.98 0.84 0.98 1.00 0.90 0.88 0.74 0.78 0.66 0.44 0.32 0.22 0.73
Average 0.97 0.84 0.78 0.70 0.42 0.35 0.22 0.21 0.18 0.11 0.08 0.06 0.43

PDDL2.1 Formalizer

Gemini-3-flash 0.76 0.96 0.86 0.92 0.82 0.76 0.64 0.54 0.26 0.46 0.22 0.26 0.71
GPT-5-mini 0.41 0.66 0.56 0.40 0.36 0.32 0.52 0.38 0.20 0.22 0.10 0.10 0.35
DeepSeek-V4-Flash  0.82 0.80 0.66 0.56 0.54 0.58 0.64 0.48 0.48 0.42 0.42 0.42 0.57
Qwen3.6 35B A3B 041 0.44 0.42 0.40 0.38 0.28 0.02 0.10 0.10 0.10 0.08 0.00 0.23
Average 0.60 0.72 0.62 0.57 0.52 0.49 0.46 0.38 0.26 0.30 0.20 0.20 0.44

CP-SAT Formalizer

Gemini-3-flash 0.98 1.00 1.00 1.00 1.00 0.98 0.98 1.00 0.96 1.00 0.96 0.96 0.98
GPT-5-mini 0.98 1.00 1.00 1.00 1.00 0.98 0.98 1.00 0.96 0.98 0.88 0.86 0.97
DeepSeek-V4-Flash  0.98 1.00 1.00 1.00 1.00 0.98 0.98 1.00 0.96 1.00 0.96 1.00 0.99
Qwen3.6 35B A3B  0.98 1.00 1.00 1.00 1.00 0.98 0.98 1.00 0.96 1.00 0.96 1.00 0.99
Average 0.98 1.00 1.00 1.00 1.00 0.98 0.98 1.00 0.96 0.99 0.94 0.96 0.98

Table 8: Makespan accuracy on AsyncPlan-XXL across scaling steps (S5-S100). Each step size contains 50
examples per model. Bold marks the best value in each column; underlining marks the worst. Gray rows show
average accuracy across models for each method. The Avg column shows average accuracy across all steps.

AsyncHow Robotouille

PDDL2.1 CP-SAT PDDL2.1 CP-SAT
Model Planner . . Planner . .

Formalizer Formalizer Formalizer Formalizer
Gemini-3-flash 88.75 96.25 96.88 0.0 20.0 0.0
GPT-5-mini 96.56 85.00 97.50 0.0 20.0 0.0
DeepSeek-V4-Flash 96.56 80.00 98.44 0.0 20.0 0.0
Qwen3.6 35B A3B 95.63 55.94 97.19 0.0 10.0 0.0

Table 9: Per-model Makespan accuracy (%) on AsyncHow (Lin et al., 2024) (320 examples per model) and
Robotouille (Gonzalez-Pumariega et al., 2025) (10 tasks per model). Bold marks the best value per column within
each benchmark; underlining marks the worst.

lated completion predicates, is the most common  rect dependencies. Step S4 is an AND-join: it
PDDL failure mode and accounts for 89% of action-  requires both the chain S1—-+S6—S4 (3105s) and
effect mismatches in Table 14. the chain S2—S3—S4 (360 5s) to finish. Step S4

therefore cannot start until ¢ = 360 s, giving a gold
Example 2: Planner miscalculates makespan at makespan of 360 + 10 + 600 + 10 = 980s. The

AND-join nodes. Even when Planner correctly  1,64e] instead traces only the longer single path

extracts every stated ordering constraint, it can still  g1_sg6_s54-355-357 — 930 s, treating S4 as an
compute the wrong makespan because it fails 0 OR_join and ignoring that chain S2—+S3 also feeds
account for AND-join semantics, where a node 4 jt. This AND-join miscalculation is reflected in
can start only after all of its predecessors have o Wrong duration row of Table 14: even with cor-
completed. rect dependency extraction, makespan errors per-

sist because the LLM’s chain-of-thought reasoning

does not correctly propagate the latest-predecessor

, . semantics required at merge nodes.
Steps: S1. Heat up pan (5min)  S2. Crack eggs (3 min)
S3. Whisk eggs (3 min)
S4. Pour whisked eggs (10s) S5. Scramble while
cooking (10min) S6. Add butter (10s) S7. Plate

eggs (105s)

Stated constraints: S1—S6, S2—S3, S3—54,

S4-85, S5-S7, S6—S4 Example 3: Planner misreads a time unit (wrong
Gold makespan: 980s  Predicted makespan: 930 s duration). A single time-unit confusion causes

an error that dominates the makespan even when
The model’s output JSON contains all six cor- every dependency is correct.
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Robo Challenge (Offline) Online Robo Challenge
Model Planner PDDL2.1 CP-SAT Planner PDDL2.1 CP-SAT State-Aware
ode Formalizer ~Formalizer Formalizer Formalizer CP-SAT Repair
Gemini-3-flash 40.7 52.9 100.0 17.1 29 83.6 85.7
GPT-5-mini 46.4 55.7 99.3 35.0 0.0 25.0 83.6
DeepSeek-V4-Flash 12.9 27.9 97.9 12.9 0.0 3.6 83.6
Qwen3.6 35B A3B 59.3 67.9 97.9 30.7 0.0 72.1 85.0
Average 39.8 51.1 98.8 239 0.7 46.1 84.5

Table 10: Plan accuracy (%) on Robo Challenge and Online Robo Challenge per LLM, averaged over 140 tasks per
setting. The State-Aware CP-SAT Repair is evaluated on Online Robo Challenge. Bold marks the best value per
model for each benchmark. Per-split breakdowns are in Table 11.
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makespan errors

PDDL 2.1 Formalizer

missing deps, output-format failures

invalid-spec. errors dominate

missing deps, incomplete action graphs

30-60 70-100

invalid-spec. errors, malformed goals

5-20
rare duration errors

CP-SAT Formalizer

rare duration errors

70-100
duration + rare invalid-spec. errors

30-60

Figure 7: Plan accuracy on AsyncPlan-XXL by graph size (top), and dominant failure modes by step range for
each method (bottom). Badge boundaries align with the corresponding x-axis ranges: 5-20, 30-60, 70-100.
LLM-as-Planner errors evolve qualitatively with scale; PDDL 2.1 Formalizer is dominated by solver errors at every
size; CP-SAT Formalizer stays above 96% on every size, with residual errors confined to local duration mistakes.

Steps: S1. Search the Internet for popular genres (20 h)
S2. Search for writing skills online (5h) S3. Take a
writing class (10h)

S4. Practice writing an hour a day (90 days) S5. Write
a book (365 days) S6. Shop the book around (90 days)
S7. Get famous (365 days)

Stated constraints: S1—S3,
S4—S5, S5—+S6, S6—S7

Gold makespan: 78,732,000 s
71,280,000 s

S2—S3, S3—54,

Predicted makespan:

The model’s output contains all six correct de-
pendencies. The sole error is step S4: “90
days” is parsed as 90 x 3,600 = 324,000s (90
hours) instead of 90 x 86,400 = 7,776,000s

(90 days), which is an off-by-24x unit confu-
sion. Because S4 lies on the unique critical path
S3—S4—S5—+S6—S7, this single mistake cas-
cades into a 7.5-million-second underestimate.

Example 4: Incorrect PDDL formalization in-
troduces a circular dependency. The stated con-
straints for this 5-step task are S3—S1, S2—S3,
S2—S4, S1—S5. The constraint S3—S1 means
step 3 must finish before step 1 starts, so do_step1
correctly lists (s3_done) as a precondition. GPT-
5-mini’s PDDL, however, adds (s1_done) to
do_step3’s preconditions as well:
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Split Planner PDDL2.1 CP-SAT
Formalizer =~ Formalizer

Robo Challenge (Offline)
Easy 97.5 98.8 100.0
Medium 71.2 97.5 100.0
Hard_Station 28.8 68.8 97.5
Hard_Temporal 53.8 48.8 100.0
Hard_Multiagent 17.5 6.2 97.5
Hard_Optimization 3.8 0.0 100.0
Hard_Speedup 6.2 37.5 96.2
Average 39.8 51.1 98.7

Online Robo Challenge
Easy 78.8 0.0 70.0
Medium 40.0 0.0 57.5
Hard_Station 18.8 1.2 52.5
Hard_Temporal 13.8 3.8 31.2
Hard_Multiagent 1.2 0.0 56.2
Hard_Optimization 6.2 0.0 0.0
Hard_Speedup 8.8 0.0 55.0
Average 23.9 0.7 46.1

Table 11: Plan accuracy (%) by split on Robo Challenge
(offline) and Online Robo Challenge, averaged across
four LLMs. Bold marks the best method per split. Per-
model breakdowns are in Table 10.

(:durative-action do_stepl ; Measure dry farina grains (30 s)
:condition (and ... (at start (s3_done)))) ; S3->S1 (correct)

(:durative-action do_step3 ; Whisk grains (2 min)
:condition (and ... (at start (s2_done)) ; S2->S3 (correct)
(at start (s1_done)))) ; <- S1->S3 spurious

This creates an unsatisfiable cycle: do_stepl
requires s3_done (step 3 must finish first), yet
do_step3 requires s1_done (step 1 must finish
first). OPTIC detects the mutual dependence, re-
ports a syntax error, and returns no plan. The
gold makespan is 810s; the predicted value is
None. This pattern, confusing the direction of a
constraint when populating preconditions, accounts
for the 43.8% invalid-output/specification error rate
in PDDL2.1 Formalizer (Table 14).

Example 5: Incomplete PDDL goal and missing
dependencies.

Incomplete goal. PDDL2.1 Formalizer consis-
tently omits intermediate completion predicates
from the :goal. For the Eggless Chocolate Cake
task (Example 1), the problem file contains:

(:goal (and (step_done stepl) (step_done step2) (step_done
step3) (step_done step4) (step_done step5) (s5_done))) ;
only the terminal semantic predicate is present — s1_done

through s4_done are absent
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The predicates s1_done through s4_done are ab-
sent from the goal. Because the planner only needs
to satisfy s5_done semantically, it is free to reach
that predicate without ever producing the interme-
diate effects that the problem intended to enforce.
This under-specification affects 99.5% of PDDL
Formalizer instances across all graph sizes.

Missing dependencies. As graph size grows,
Planner begins to drop entire edges from its de-
pendency output. Dependency recall falls from
99% at N=5 t0 22% at N=100 (Table 12), and the
fraction of instances with at least one missing edge
rises correspondingly (Figure 7). Each omitted con-
straint allows the planner to start a step earlier than
the task permits, shortening the predicted makespan
below the gold. CP-SAT Formalizer, by contrast,
encodes constraints symbolically and maintains de-
pendency recall above 95% at all scales.

Example 6: Planner schedules two items on the
same station simultaneously (Robo Challenge
eval error). In Robo Challenge, the Planner must
respect physical station-capacity constraints: the
fryer, grill, boiler, and marinator each have a fixed
maximum concurrency. Even when the overall plan
structure is reasonable, the model often ignores
whether a station is already in use.

Items requiring frying: fish#01 (raw—fried, 8s),
potato #01 (cut—fried, 8s)

Station constraint: fryer capacity = 1 (at most one fry
action at a time)

Submitted plan (partial):

0.000: (fry fishel) [8.0]
0.000: (cut potato@l) [3.0]
3.000: (fry potato@1) [8.0]
Simulator error: t=3.000 START (fry potato@1):
station ’fryer’ is full (capacity 1)

<- fryer occupied until t=8
<- cut finishes at t=3
<- fryer still occupied by fisho1!

At t=0 the model correctly launches fry fishel.
After cut potato@1 finishes at ¢=3, it immedi-
ately launches fry potato@1, without checking
that the fryer is occupied until t=8. The simu-
lator rejects the plan at the first conflict. This
station-tracking failure accounts for a large frac-
tion of the 25.5% eval errors for Planner on Robo
Challenge (Table 15). A correct plan would delay
fry potato®@1 to t=8, achieving the 25 s optimal
makespan.

Example 7: CP-SAT Formalizer references a
committed action in replanning (Online Robo
Challenge spec error). Online Robo Challenge



Steps Planner PDDL CP-SAT Planner PDDL CP-SAT

Dep. Recall Dep. Recall Dep. Recall Accuracy Accuracy Accuracy
S5 99.0 15.0 95.0 97.0 70.5 98.0
S10 95.4 11.9 99.5 83.5 71.5 100.0
S15 99.0 11.5 98.5 78.0 62.5 100.0
S20 92.0 10.5 99.5 70.0 57.0 100.0
S30 70.4 9.5 99.5 41.5 51.5 100.0
S40 63.1 12.4 99.0 345 48.5 98.0
S50 52.9 8.9 99.5 21.5 455 98.0
S60 51.0 9.3 100.0 21.0 37.5 100.0
S70 45.5 8.8 99.5 18.0 26.0 96.0
S80 25.0 13.0 100.0 11.0 30.0 99.5
S90 19.0 7.1 100.0 8.0 20.5 94.0
S100 215 6.4 100.0 55 19.5 95.5

Table 12: Step-wise diagnostics on AsyncPlan-XXL. Dep. Recall denotes dependency recall. Values are percentages

averaged across four models.

introduces dynamic events (new deliveries, priority
changes) that trigger mid-execution replanning. At
each replanning stage, the model must output a
new schedule for remaining work only; any action
already committed or in progress must not be re-
encoded. GPT-5-mini violates this constraint at
Stage 2 of a 3-stage episode:

Context: potato is currently boiling (committed; finishes
at t~12). mash_potato must not start until boiling is
done.

Model’s Stage-2 scheduling JSON (excerpt):

"actions”: [..., {"id": "mash_potato”, ...}, ...],
"dependencies”: [
{"predecessor”: "boil_potato”, ; <- not in actions!

"successor”: "mash_potato”}, ; <- boil_potato is committed

:

Spec error:
action:

dependency references unknown

’boil_potato’ -> ’mash_potato’

The model correctly identifies that mash_potato
must wait for boiling to finish. How-
ever, it encodes this as a dependency edge
boil_potato—mash_potato, referencing
boil_potato as if it were a new action, but
boil_potato is an ongoing committed action
absent from the Stage-2 actions list. The CP-SAT
validator rejects the spec because dependency
endpoints must be declared actions. The correct
encoding would use a release-time offset on
mash_potato derived from when the committed
boil action is expected to finish. This confusion
between “committed ongoing actions” and “new
actions to schedule” drives the 27.9% spec error
rate for CP-SAT Formalizer in Online Robo
Challenge (Table 15).

18

D Robotouille Error Analysis

Table 9 reports environment-simulation accuracy
on the 10 Robotouille tasks for each method and
model. PDDL2.1 Formalizer is the only method
that achieves any success, averaging 17.5% across
models.

D.1 Failure Mode Analysis

Failures fall into three categories that apply equally
across all four LLMs, confirming that the source is
a representation mismatch rather than LLM capa-
bility.

Robot-state precondition violations (CP-SAT
Formalizer, Planner). Both CP-SAT Formal-
izer and Planner generate schedules or plans that
abstract away the robot’s physical state. When
the resulting action sequence is executed in the
Robotouille simulator, the very first step fails be-
cause the robot’s hand state or location is not set
up correctly. Typical errors observed in our runs
are shown below.

Hand-state error (step 0, unstack/pick-up):
precondition (nothing, robot_1) not satisfied
The plan begins with an unstack or pick-up, but the

model never asserts that the robot’s hand is empty in the
initial state.

Location error (step 01, any station action):

precondition (loc, table_1) not

satisfied

robot_1,

An action at table_1 is issued without a preceding move
to bring the robot there.

Because these errors occur at step 0 or step 1, the
entire plan fails regardless of whether the remainder
of the schedule is correct. A sequential version of
the same task would fail identically, confirming
this is not an asynchronous planning failure.



Missing Incomplete Wrong Invalid/
Method Steps Dep. Goal Duration Output/Spec.
S5 1.0 0.0 2.0 0.0
S10 55 4.5 55 4.5
S15 1.0 1.0 2.0 1.0
S20 8.0 8.0 9.5 8.0
S30 31.0 29.5 31.0 29.5
Planner S40 38.5 36.5 39.5 36.5
S50 49.5 47.0 50.0 47.0
S60 525 49.0 50.0 49.0
S70 57.5 54.5 57.0 54.5
S80 78.5 75.0 78.0 75.0
S90 83.0 81.0 82.0 81.0
S100 81.5 717.0 78.5 71.0
S5 85.5 99.5 71.5 21.0
S10 88.5 100.0 75.5 20.0
S15 89.5 99.0 75.5 24.0
S20 89.5 99.0 75.5 27.5
S30 91.0 99.5 75.0 35.0
S40 92.0 100.0 76.5 42.5
PDDL $50 97.0 100.0 78.0 46.5
S60 97.0 99.5 84.5 55.5
S70 99.0 99.5 86.5 62.0
S80 100.0 99.0 95.5 59.0
S90 100.0 99.5 97.5 67.0
S100 100.0 99.5 96.0 65.5
S5 5.0 0.0 2.0 0.5
S10 0.5 0.0 0.0 0.0
S15 1.5 0.0 0.0 0.0
S20 0.5 0.0 0.0 0.0
S30 0.5 0.0 0.0 0.0
S40 1.0 0.0 4.0 0.0
CP-SAT S50 0.5 0.0 2.0 0.0
S60 0.0 0.0 1.5 0.0
S70 1.5 0.0 9.0 0.5
S80 1.0 0.0 7.5 0.0
S90 1.5 0.0 19.0 0.5
S100 1.5 0.0 16.0 0.5

Table 13: Step-wise error taxonomy on AsyncPlan-XXL.. Values are percentages of examples in each step size.
For Planner, Invalid Output/Spec. denotes missing or invalid structured output; for PDDL and CP-SAT, it includes
output-format, syntax, or solver failures (e.g. solver time-out).

Object-location precondition violations (all
methods). Robotouille requires containers (pots,
bowls) and ingredients to be at specific stations
before each cooking action. Neither the CP-SAT
scheduling JSON nor the Planner’s output tracks
object locations across steps. PDDL2.1 Formal-
izer attempts to encode these preconditions, but
typically generates incorrect station assignments.

pick-up-container robot_1 pot_1 table_2:
preconditions not met: (container_at potl
table2)

The pot was never moved to table_2, but the plan as-
sumes it is already there.

Missing repetitions for multi-step actions (all
methods). Cooking, cutting, and frying in
Robotouille each require the corresponding action
to be repeated a fixed number of times (e.g., three
cook calls to fully cook an item). All three meth-
ods frequently emit only a single instance of these
actions, leaving the item in a partially-processed
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state that fails subsequent preconditions.

stack robot_1 bread_2 chicken_1 table_3:
preconditions not met: (is_cooked chicken_1)

The chicken was issued only one cook action instead
of three, so is_cooked is never set and the subsequent
stack fails.

D.2  Why Robo Challenge Isolates the
Asynchronous Planning Challenge

The failures above are consistent across all four
LLMs and all three methods. The main bottleneck
is not task ordering, parallelism, or resource coor-
dination. Instead, it is the need to track detailed
physical robot state at each execution step.

Robo Challenge removes this source of failure
by abstracting robot movement into station capacity
and resource constraints. A valid schedule speci-
fies which actions run on which stations and agents,
and at what times. The simulator then checks ca-
pacity and resource feasibility, without requiring
the planner to track object locations or robot posi-



PDDL2.1 CP-SAT

Error Type Planner Formalizer Formalizer
Missing dependency 40.6 94.1 1.3
Incomplete goal 38.6 99.5 0.0
Action-effect mismatch - 89.0 -
Wrong duration 40.4 82.8 5.1
Invalid output/spec. 38.6 43.8 0.2

Table 14: Error taxonomy on AsyncPlan-XXL, averaged across four LLMs. Numbers represent % of error-exhibiting
examples in which each error type was present (errors are non-exclusive; one example can exhibit multiple types).
Planner output errors indicate missing or invalid structured JSON; PDDL2.1 Formalizer and CP-SAT Formalizer
invalid-specification errors include malformed outputs, unsupported encodings, or unsatisfiable generated formal
problems..

. Output  Scheduling-Schema Invalid/
Setting Method Format Error Unsolvable Spec. Eval  Total
Planner 34.6 - 0.0 25.5 60.2
?‘igﬁn%zzl)lenge PDDL2.1 Formalizer 25.0 - 152 88 489
& CP-SAT Formalizer 0.9 - 00 04 12
. Planner 30.2 - 0.0 45.9 76.1
%111111?:;)10130 Challenge prh; 5 1 Formalizer 200 - 673 120 993
CP-SAT Formalizer 20.9 27.9 0.0 4.8 53.9

Table 15: Error rates (% of instances exhibiting each failure type) across the three settings, aggregated over four
LLMSs. Output Format: pre-execution parsing failures (unparseable plan for Planner; invalid PDDL or scheduling
JSON for formalizers). Scheduling-Schema Error: invalid CP-SAT scheduling specifications (no PDDL analogue,
hence “-”). Invalid/Unsolvable Spec.: generated formal problems that are invalid, unsupported, or unsolvable.
Planner has no solver stage. Eval: parsed or solved plans that violate simulator constraints.

tions. This design isolates the asynchronous plan-  step durations and ordering constraints, assumes
ning challenge and enables a cleaner comparison of  infinite parallel resources, and asks for the shortest
methods on the core problem studied in this paper.  possible makespan.

E Prompts E.2 Robo Challenge Prompts

Robo Challenge uses the same three planning inter-
faces, but the input task now contains executable
cooking actions, item states, station capacities, op-

This appendix reports the prompt templates used
in our experiments. Across datasets, the three plan-
ning interfaces share the same input task but differ
in the target artifact: Planner returns a plan directly, ~ tional robot constraints, temporal lags, and opti-
PDDL2.1 Formalizer returns PDDL domain/prob- mization objectives. The prompts therefore require
lem files for OPTIC, and CP-SAT Formalizer re- the model to preserve exact item and robot identi-

turns a compact scheduling JSON specification for fiers and to respect both temporal and executable-
CP-SAT. state constraints.

Figure 8 shows the prompt for the Planner 3 Online Robo Challenge Prompts
method. Figure 9 shows the PDDL2.1 formaliza-

tion prompt used by the PDDL Formalizer. Fig-
ure 10 shows the structured scheduling prompt ‘ -
used by the CP-SAT Formalizer. Figures 11 tioned on an execution snapshot. At each event
and 12 show the syntax/validation retry prompts. time the model recetves the (.:urrent. time, com-
Finally, Figure 13 gives the natural-language rewrit- pleted actions, committed ongoing actions, remain-

ing prompt used to construct AsyncPlan-XXL from '8 work, per—1t§m remaining chains, priority guid-
abstract DAGs ance, and deadline notes.

Online Robo Challenge uses the same output inter-
faces as Robo Challenge, but the prompt is condi-

E.1 AsyncHow and AsyncPlan-XXL Prompts ¥ Example Data

AsyncHow and AsyncPlan-XXL instantiate the =~ We verified that none of our datasets contain per-
action-constrained setting: each problem specifies  sonally identifying information or offensive con-
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By Model (avg over steps) By Step (avg over models)

Pipeline Gemini GPT-5-mini DeepSeek Qwen N=10 N=30 N=50 N=70 N=100 Avg.
CP-SAT Target

Direct CP-SAT 95.2 94.8 48.0 95.6 100.0 98.5 81.0 70.5 67.0 83.4

NL IR — CP-SAT 96.8 94.4 82.8 97.2  99.0 99.0 98.0 94.0 74.0 92.8

Gold IR — CP-SAT 100.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0
PDDL2.1 Target

Direct PDDL2.1 0.0 0.4 0.0 0.0 0.0 0.5 0.0 0.0 0.0 0.1

NL IR — PDDL2.1 75.2 84.0 69.6 884  90.0 81.0 85.0 78.0 62.5 79.3

Gold IR — PDDL2.1  81.6 88.8 75.2 90.0 950 72.5 83.0 79.5 89.5 83.9

Table 16: Controlled analysis on AsyncPlan-XXL. Plan accuracy (%) with 50 instances per step size. By-model
columns show averages over N € {10, 30, 50, 70,100}; by-step columns show averages over four LLMs. The
CP-SAT target reaches 100.0% under Gold IR for all models at all scales, confirming the ground-truth IR is always
sufficient for exact scheduling. Direct PDDL2.1 is near zero (0.1%); the NL IR step lifts all models to 79.3%,
showing that direct PDDL generation is the dominant bottleneck. The remaining gap under Gold IR (83.9% vs.
100.0%) reflects residual PDDL/OPTIC compilation failures independent of language extraction.

tent. AsyncHow is derived from publicly available
WikiHow procedural articles describing generic
everyday tasks (Lin et al., 2024). Robotouille
consists of procedurally generated cooking sce-
narios (Gonzalez-Pumariega et al., 2025), which
we transform from the original JSON-formatted
data points into natural language for readability.
AsyncPlan-XXL is fully synthetic, with DAG struc-
tures randomly generated and rewritten into natural
language by Gemini 3 Flash. Robo Challenge and
Online Robo Challenge are also procedurally gen-
erated from symbolic cooking tasks; they contain
artificial item names, station capacities, action du-
rations, deliveries, and event streams rather than
human subjects or real-world personal records. We
manually inspected samples across all five datasets
and confirmed that no personally identifying in-
formation, offensive content, or sensitive data is
present. Randomly selected examples from each
dataset are shown in Tables 17 and 18.
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Prompt for Planner

System prompt: You are a helpful plan organizer.

User prompt:

{question}

Return ONLY valid JSON with this exact schema:
{

"actions": [

{"id": "stepl1”, "duration”: 300},

"id": "step2", "duration”: 900}

:ly

"dependencies”: [

{"before"”: "step1”, "after”: "step2"}

] ’

"final_answer_seconds”: 1200

}

Rules:

1. Include one action for every listed step.

2. Use ids exactly "step1”, "step2”, ..., matching the original step numbers.
3. Convert every duration to seconds.

4. Include every direct ordering constraint as a dependency.

5. "before” is the step that must finish first; "after" is the step that starts later.
6. final_answer_seconds is your computed shortest possible completion time under infinite resources.
7. Do not include markdown, prose, or explanation.

Figure 8: Prompt template for Planner on AsyncHow and AsyncPlan-XXL.

Prompt for PDDL2.1 Formalizer

System prompt: You are a PDDL expert. Given an asynchronous planning problem, write the domain and problem
files in minimal PDDL2.1 format.

Encoding. Use parameterless actions: no step type and no step objects. Each action gets its own pair of predicates,
(X_pending) and (X_done). X_done is both the step-completed marker and the semantic predicate used by successor
actions.

OPTIC compatibility rules.

1. Use only :durative-actions in :requirements; do not use :typing, :negative-preconditions, :adl, or
:disjunctive-preconditions.

2. Never use (not ...) in action preconditions. Use positive _pending predicates in conditions, and delete them only

in effects.

Declare all predicates before use. Do not include : types or :objects; actions take no parameters.

Use (:durative-action ...) with exactly one :duration, one :condition, and one :effect.

Use (at start ...), (at end ...),or (over all ...) inside conditions and effects.

Initialize all _pending predicates in the problem :init.

emantic rules.

Every action must consume its own (X_pending) at start, produce its own (X_done) at end, and require all direct

predecessors’ _done predicates as (at start ...) conditions.

2. The graph is a DAG, not a linear chain: if a step has multiple predecessors, enforce all of them as an AND-join.

The problem goal must include all _done predicates, one per action, so the planner cannot skip steps.

4. Every action duration must be exactly the duration stated in the problem, converted to seconds. Do not introduce
one-second placeholder actions.

5. The number of durative actions must exactly equal the number of listed steps.

e @xfags i

(98]

Dependency analysis. For each step, ask what must be fully completed before this step can start. Check explicit cues

9

such as “after”, “once”, “following”, and numbered constraints. A missing predecessor can let OPTIC find an illegally
short makespan.

Output format. Return JSON with key "responses” containing a list of dictionaries. Each dictionary includes
domain_pddl, problem_pddl, and step_actions, where step_actions[i] is the PDDL action name for Step i+1.
User prompt:

Here is an asynchronous planning problem.

{question}

Figure 9: Prompt template for the PDDL2.1 Formalizer on AsyncHow and AsyncPlan-XXL.
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Prompt for CP-SAT Formalizer

System prompt: You are an expert scheduling formalizer.
Translate each natural-language async planning problem into a JSON scheduling specification for a CP-SAT solver.

Rules:

Each numbered step in the problem becomes exactly one action.

Use action="task" for every action.

Use the exact ids step1, step2, ..., stepN based on the step numbers in the problem text.

Use item values identical to the action ids: stepl, step2, ..., stepN.

Duration must be the integer number of seconds for that step.

Add a dependency only when the problem states that one step must happen before another. Do not add extra

dependencies.

Do not add stations, robots, or resources.

Output only valid JSON with keys actions and dependencies.

. Before finishing, verify that every step appears exactly once, every dependency endpoint exists, durations are integer
seconds, and there are no duplicate actions.

O

P

User prompt:

Translate this planning problem into a CP-SAT scheduling JSON spec.

Problem:

{question}

The problem contains exactly {n_steps} numbered steps. Your action ids must be:
{step_ids}

Return only the JSON object.

Figure 10: Prompt template for the CP-SAT Formalizer on AsyncHow and AsyncPlan-XXL.

PDDL Formalizer Retry Prompt

The PDDL you generated caused the following error from the OPTIC planner:
{error}

Given the previous PDDL and the error message:

1. Analyze the error message and identify all issues; there may be more than one.

2. Think step by step about how each issue relates to the PDDL syntax or semantics.
3. Fix all issues and return the corrected domain and problem PDDL.

Figure 11: Syntax retry prompt for the PDDL2.1 Formalizer.

CP-SAT Formalizer Retry Prompt

Your previous scheduling JSON could not be parsed or validated.

Error:
{error}

Please return a corrected JSON object only. Remember:
* exactly one action per numbered step;

e action ids must be step1..stepN;

* action must always be "task";

* durations must be integer seconds;

* dependencies may only reference existing action ids.

Figure 12: Validation retry prompt for the CP-SAT Formalizer.
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System prompt: You are a creative writer who specializes in turning abstract asynchronous planning problems into
concrete, realistic scenarios.

You will be given an abstract asynchronous planning problem that has a task title, numbered steps with no names or
durations, and ordering constraints between steps. Your job is to fill in each step with a concrete activity name and a
realistic duration in natural language.

Rules:

1. Keep the task title exactly as given.

. Keep the exact same number of steps.

Copy all ordering constraints verbatim, with the same step numbers and wording.

Copy the final question line verbatim.

For each step, add a concrete activity-specific name and a reasonable duration in parentheses.

The step names should form a coherent, realistic workflow for the task.

Use diverse but plausible durations; not every step should use the same unit or take the same amount of time.
The ordering constraints should make logical sense with the step names.

Output only the rewritten problem. No commentary, markdown fences, or extra text.

VNN R WD

User prompt:
Here is an abstract asynchronous planning problem: {abstract_planning_question}

Figure 13: Prompt used in the second stage of the AsyncPlan-XXL generation pipeline, where abstract DAGs are
rewritten into natural-language planning problems with concrete step names and realistic durations.

Prompt for Planner on Robo Challenge

System prompt: You are an expert kitchen scheduler. Given a cooking task, produce an optimal temporal plan that
completes all required preparations as fast as possible by running independent actions in parallel.

Output format. Output one action per line:

<time>: (<action> <item>) [<duration>]

If the task lists robots, output:

<time>: (<action> <robot> <item>) [<duration>]

Rules:

. <time> is the start time in seconds; <duration> must match the task duration.

. Allowed actions are grill, cut, fry, boil, toast, marinate, mash, and stack.

. Use exact item names and, when present, exact robot names from the task.

. Independent actions may run in parallel, but an item cannot receive two actions at once.

. Respect action preconditions: for example, marinate requires cut, mash requires boiled, and task-specific cut-
before-fry or marinate-before-grill requirements must be obeyed.

Respect station capacities and robot exclusivity.

. Stack items only after all required processing is complete, and stack in the required bottom-to-top order.

. Enforce all temporal wait constraints and deadlines.

. For reward-maximization tasks, choose a feasible candidate subset under the deadline and inventory limits.
. Output only plan lines; no explanation or markdown.

[ B O I R

S0

User prompt:

Produce a temporal plan for the following cooking task.

{nl}

IMPORTANT - use these EXACT item names (with underscores) in your plan:
{item_names}

If robots are listed in the task, include the robot argument in every action. Output only the plan lines in the format
shown.

Figure 14: Prompt template for Planner on Robo Challenge.
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Prompt for PDDL2.1 Formalizer on Robo Challenge

System prompt: You are an expert Al planner. Translate a natural language cooking task into PDDL2.1 with durative
actions for the OPTIC temporal planner.

Design pattern.

1. Use a (stackable <item>) predicate to indicate that an item is ready to be stacked.

2. Generate one separate durative action per item in the stack order, named stack_<item>.

3. Encode each station capacity with a <station>_free predicate: an action requires it at start, deletes it at start, and
restores it at end.

Interface contract.

1. Executable base action names must be only grill, cut, fry, boil, toast, marinate, mash, and stack.

2. If an item-specific ground action is needed, name it <base_action>_<exact_item_name>; never invent names such
as cook, prepare, grill_raw, or fry_generic.

3. If robots are present, executable actions must include a robot argument and must require and release (robot_free
).

4. Use exact item and robot names everywhere; never shorten names or insert underscores before numeric suffixes.

PDDL rules.

1. Use (:requirements :durative-actions :typing) and declare type item; also declare robot when robots are
listed.

2. Declare predicates for item states, stackable, stacked, ready, station-free predicates, and optional robot-free
predicates.

3. Processing actions consume their required input state and produce their output state; task-specific chains must update

both conditions and effects, e.g., cut-before-fry uses (cut ?i), not (raw ?i).

. Stack actions require (stackable <item>) and, except for the first stack item, (stacked <previous_item>).

. Temporal waits are encoded with planner-only wait_* durative actions plus completion and lag predicates.

. The goal includes all required processed states and all stacked items in the final stack order.

. Do not use negative preconditions, or, or when.

Output format. Return only valid JSON:
{"domain_pddl”: "<full domain PDDL>", "problem_pddl”: "<full problem PDDL>"}

User prompt:

Translate the following cooking task into PDDL2.1.

{nl}

IMPORTANT - use these EXACT item names in all PDDL identifiers:
{item_names }

If the task lists robots, use these EXACT robot names:
{robot_names}

Output JSON with keys "domain_pddl” and "problem_pddl”.

- N

Figure 15: Prompt template for the PDDL2.1 Formalizer on Robo Challenge.
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Prompt for CP-SAT Formalizer on Robo Challenge

System prompt: You are an expert temporal scheduling formalizer. Translate a natural-language cooking task into a
structured scheduling JSON model for a CP-SAT solver. The solver supports fixed-duration interval actions, precedence
dependencies, station capacities, and optional robot assignment; it does not infer cooking semantics.

Rules:

1. Allowed actions are grill, cut, fry, boil, toast, marinate, mash, and stack.

2. Allowed non-stack stations are grill, cutting_board, fryer, boiler, toaster, and marinator.

3. Use exact item identifiers. Each action id must be <action>_<item>; dependency endpoints must use existing
action ids.

4. Include all processing actions required to reach required states, and include stack actions only for items in the final
stack order.

5. Add dependencies for all multi-step chains, item-final-processing to stack, stack order, and explicit temporal waits.

6. Do not add resource-order dependencies; CP-SAT handles station conflicts.

7. If robots are listed, include eligible_robots for every action.

8. For candidate-reward tasks, output an optimization model rather than making every candidate action mandatory.

Output format. For ordinary schedulmg tasks, return:

{"mode": "schedule", "actions”: [...], "dependencies”: [...]}

For reward optimization tasks, return:

{"mode": "optimize", "inventory_limits": {...}, "candidate_goals”: [...]}

User prompt:

Translate this cooking task into the scheduling JSON model.

{nl}

Use these exact item identifiers in JSON:
{item_names}

Return only the JSON object.

Figure 16: Prompt template for the CP-SAT Formalizer on Robo Challenge.

Context appended to the task description:

## Online Execution Context
Current time: {now} seconds.

Already completed before now:
{completed }

Committed ongoing actions:
{ongoing}

Remaining work only:
{remaining }

Per-item remaining action chains:
{remaining_actions}
Rush-priority guidance:
{priority}

Deadline notes:

{deadlines}

Online instructions:

* Output or encode only future work.

* Do not repeat completed actions or committed ongoing actions.

 Use full positive domain durations; never output zero-duration or partial remaining-time actions.

* Treat ongoing actions as occupying their resources until their committed finish times.

* If an item is already in the required prepared state, only plan later remaining actions such as stacking.
* Prioritize rush-critical deliveries before non-rush work whenever possible.

Figure 17: Shared online execution context appended to Online Robo Challenge prompts.
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Prompt for Planner on Online Robo Challenge

System prompt: You are an expert online kitchen scheduler. You will be given the current state of a cooking episode
after some actions may already have started. Produce a valid future temporal plan for the remaining work only.
Strict formatting. Output only raw plan lines. The first emitted character must be a digit. If no robots are listed, use:
<time>: (<action> <item>) [<duration>]

If robots are listed, use:

<time>: (<action> <robot> <item>) [<duration>]

Rules:

. Times are relative to now; the first new action can start at 0.000.

. Output only future actions that have not started yet.

. Do not repeat completed or ongoing actions; ongoing actions finish automatically.

. Respect remaining station occupancy, robot occupancy, action preconditions, deadlines, and inventory limits.

. Use exact item and robot names from the prompt.
. For optimization episodes, choose a feasible remaining subset under the deadline.

AN AW N~

User prompt:

Current time: {now} seconds

Plan the remaining work for this online cooking episode.
{nl}

Exact item names: {item_names}

Already completed before now: {completed}
Committed ongoing actions: {ongoing}

Remaining work only: {remaining}

Per-item remaining action chains: {remaining_actions}
Rush-priority guidance: {priority }

Deadline notes: {deadlines}

Output only the future suffix plan.

Figure 18: Prompt template for Planner on Online Robo Challenge.

Prompts for Online Formalizers

Online PDDL Formalizer. The system prompt is the Robo Challenge PDDL Formalizer prompt in Figure 15. The user
prompt is the same PDDL translation request, but {nl} includes the online execution context from Figure 17. Additional
online-specific instructions require the model to generate PDDL only for remaining future work, exclude committed
actions, preserve full action durations, and encode ongoing release times with planner-only wait_* actions or equivalent
lag constraints.

Online CP-SAT Formalizer. The system prompt is the Robo Challenge CP-SAT Formalizer prompt in Figure 16.
The user prompt is the same scheduling-JSON request, but {nl} includes the online execution context. Additional
online-specific instructions require the model to output only remaining future work, avoid *_commit or *_committed
replacement actions, keep full positive durations, respect temporarily occupied resources, and prioritize rush-critical
deliveries.

State-aware CP-SAT repair variant. For the state-aware repair variant used in Figure 5, the LLM is not asked to
regenerate a full schedule specification. Instead it receives the current execution state and the new event, and returns
only an event delta:

{"delta": {"add_items": {...}, "add_deliveries": [...],

"add_temporal_constraints”: [...], "add_candidate_goals”: [...],

"replace_deliveries”: null, "set_deadline”: null}}

The corresponding user prompt contains current time, completed actions, ongoing actions, and the JSON representation
of the new online event, followed by: Return the event delta JSON only.

Figure 19: Prompt templates for the PDDL and CP-SAT Formalizers on Online Robo Challenge.
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Dataset

Example Problem

AsyncHow

To go to the local water park, here are the steps and the times needed for each step.
Step 1. Put on swim suit (15 minutes)

Step 2. Search online for local water park (1 hour)

Step 3. Find out pricing and dates it is open (15 minutes)

Step 4. Purchase tickets to park (5 minutes)

Step 5. Get into vehicle (5 minutes)

These ordering constraints need to be obeyed when executing the above steps:
Step 1 must precede Step 5.
Step 2 must precede Step 3.
Step 3 must precede Step 4.
Step 4 must precede Step 5.

Question: Assume that you need to execute all the steps to complete the task and that in-
finite resources are available. What is the shortest possible time to go to the local water park?

AsyncPlan-XXL

To buy postage stamps, here are the steps needed.

Step 1. Check current stamp inventory at home (5 minutes)

Step 2. Walk from the parking lot into the post office (3 minutes)
Step 3. Select the specific stamp design from the display (2 minutes)
Step 4. Find the car keys (1 minute)

Step 5. Research the nearest post office location online (10 minutes)
Step 6. Grab a wallet and identification (2 minutes)

Step 7. Drive to the post office location (20 minutes)

Step 8. Wait in the queue for an available teller (15 minutes)

Step 9. Drive to the post office area (15 minutes)

Step 10. Request the desired number of stamp coils (1 minute)

Step 11. Create a shopping list for office supplies (5 minutes)

Step 12. Locate a nearby ATM to withdraw cash (10 minutes)

Step 13. Park the car in the visitor lot (4 minutes)

Step 14. Check the post office hours on the door (30 seconds)

Step 15. Pay the teller for the stamps (2 minutes)

These ordering constraints need to be obeyed when executing the above steps:
Step 1 must precede Step 11.
Step 2 must precede Step 10.
Step 2 must precede Step 15.
Step 3 must precede Step 8.
Step 4 must precede Step 9.
Step 5 must precede Step 7.
Step 6 must precede Step 9.
Step 7 must precede Step 8.
Step 7 must precede Step 13.
Step 9 must precede Step 3.
Step 9 must precede Step 12.
Step 11 must precede Step 2.
Step 13 must precede Step 14.
Step 14 must precede Step 2.

Question: Assume that you need to execute all the steps to complete the task and that in-
finite resources are available. What is the shortest possible time to buy postage stamps?

Table 17: Example questions or task descriptions from the action-constrained datasets.
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Dataset

Example Problem

Robotouille You are a robot in a kitchen environment. You are currently in a 5x5 kitchen at your starting
position facing up.
There are 4 stations: table_1, stove_1, table_2, and table_3.
There are 4 items: bread_1 on table_1, bread_2 on table_1, chicken_1 on table_2, and cheese_1 on
table_3.
Here are some constraints on the items: chicken_1 must be cooked, which will take 3 steps on a
stove. bread_1, chicken_1, and cheese_1 must be stacked before bread_2.
Now you need to prepare a cheese chicken sandwich on a table. To do so, make sure:
bread_1 is on table, chicken is cooked, chicken is at table, cheese is at table, bread_2 is at table,
and bread_2 has nothing on top of it.

Robo Challenge Task easy_01_grilled_chicken_sandwich starts with three items: chicken is raw and cookable,
while bun_bot and bun_top are ready.
The goal is to grill the chicken and stack the sandwich in the order bun_bot, chicken,
bun_top.
Auvailable station capacities are: grill 1, cutting board 1, fryer 1, boiler 1, toaster 1, and marinator 1.
Action durations include grill 10 seconds, cut 3 seconds, fry 8 seconds, boil 12 seconds, toast 5
seconds, marinate 6 seconds, mash 4 seconds, and stack 1 second.
Question: Produce a valid schedule that minimizes the makespan while respecting action
preconditions, station capacities, and the required stack order.

Online Robo Chal- Episode online_easy_01_grilled_chicken_sandwich begins from the Robo Challenge

lenge grilled-chicken-sandwich task.

Initial task: grill chicken and stack bun_bot, chicken, bun_top; the source optimal
makespan is 12 seconds.

Event 1 at t=2.29 seconds: a new order arrives requiring online_cut_01_11 to be cut.

Event 2 at t=5.17 seconds: another order arrives requiring online_grill_@1_21 to be grilled.

Question: Continue execution after each event by preserving completed and ongoing ac-
tions, adding the newly revealed work, and repairing the remaining schedule under the same station
capacities and action durations.

Table 18: Example questions or task descriptions from the state-constrained and online datasets.
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