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Abstract

Frontier coding agents backed by large language models with hundred-thousand- to
million-token contexts are restructuring the Software Development Life Cycle (SDLC).
Rich context and multi-step reasoning now allow substantial Functional Requirement
Documents (FRDs) and repository context to be ingested in one workflow, so specification
quality returns as execution fuel for autonomous delivery. This report formalises
Spec-Driven Agentic Development (SDAD) as a synthesis of disciplined up-front
formalisation and high-velocity implementation: intent capture, machine-readable
specification, agentic synthesis, and independent multi-agent verification under human
sign-off. We revisit the historical pendulum between Waterfall and Agile, introduce
Al-code as a fourth production paradigm, and compare Human-Agile (circa 2020) with
Agentic-SDAD (circa 2026) across artefacts, cadence, accountability, and security posture.

Beyond process description, we extend the model to team role metamorphosis
(engineer, QA, platform, and product functions), quantitative governance (Ambiguity Tax,
Spec Fidelity, SER, and TCL,gentic With repair multiplier ¢), and pragmatic adoption via
hybrid estimation and a staged migration blueprint. Industrial and research evidence on
Al-augmented testing and verification is integrated to motivate separation between
synthesis and release authority. Overall, the paper argues that agentic speed does not
eliminate engineering discipline; it relocates discipline upstream into specification
precision, explicit gates, and auditable provenance.
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1. Introduction

1.1. The Paradigm Shift: From Human-Centric to Agent-Mediated Development

For two decades, the dominant industry trend was toward smaller, more iterative releases de-
signed to mitigate the high cost of human communication and the rigidity of the Waterfall
model. The Agile Manifesto of 2001 crystallised this preference, championing “individuals and
interactions over processes and tools.” However, in 2026, the bottleneck is no longer the speed
of typing code, but the clarity of intent. With agents capable of ingesting entire repositories
and documentation sets in a single inference pass [1], the methodology must adapt to a world
where “The Spec is the Code.”

1.2. The Co-evolution of Methodology and Model Scale

This paper argues that the emergence of state-of-the-art large language models (SOTA LLMs—
frontier systems likely exceeding 500B parameters once routing and multimodal stacks are
included, even where vendors omit published counts) operating over hundred-thousand- to
million-token context windows has catalysed a co-evolutionary pressure on software method-
ology: as model capability scales, optimal human workflow converges toward the formal, pre-
emptive specification paradigm historically associated with Waterfall and the Rational Unified
Process (RUP). We term this convergence Spec-Driven Agentic Development (SDAD) and ar-
gue that it represents not a regression to bureaucratic rigidity, but a maturation of engineering
practice in which human cognition is redirected from implementation detail to intent manage-
ment.

The remainder of this paper is structured as follows. Section 2 reviews the historical pen-
dulum between rigidity and flexibility in software methodology. Section 3 summarises the
classical Waterfall phases and how Al can shorten each phase while preserving explicit inputs,
outputs, and phase-exit criteria. Section 4 analyses the technical underpinnings of SOTA LLMs
and long-context engineering. Section 5 introduces Al-code as a fourth paradigm of software
production and defines the accountability question that motivates the SDAD governance model.
Section 6 discusses the “Waterfall Resurgence” and Big Design Up Front (BDUF) 2.0. Section 7
examines the metamorphosis of Agile. Section 8 presents the SDAD framework (including au-
tomated testing under agentic pipelines; Subsection 8.4). Section 9 provides a comparative
analysis of SDLC 2020 versus SDLC 2026. Section 11 summarises the quantitative economics
of agentic synthesis versus traditional delivery. Section 13 addresses ethical and organisational
challenges. Section 14 concludes the paper.

2. Historical Review: The Pendulum of Rigidity and Flexibility

The history of software methodology can be read as a pendulum swinging between two poles:
rigidity (comprehensive up-front planning, formal specification, and staged execution) and
flexibility (iterative delivery, lightweight documentation, and continuous customer feedback).
Royce [2] crystallised the rigidity pole for large programmes, while Abbas et al. [3] show that
“Agile thinking”—often framed only as a 2000s reaction to tradition—trecycles much older iter-
ative and critical practice from software engineering history. Figure 1 visualises this historical
arc.
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. pilot Era
(203]-2024)

Formal Rigidity Iterative Flexibility
Waterfall / RUP_ " Agile / Scrum
(1970s-1990s) .. (2001-2020)

Automated Rigidity (SDAD)
Spec-Driven Synthesis
(2025-2026)

High Fidelity Documentation <— Velocity ~ High Velocity

Figure 1: The methodological pendulum swings from Formal Rigidity (Waterfall/RUP, 1970s—
1990s) [2] through Iterative Flexibility (Agile/Scrum, 2001-2020) to SDAD as a synthesis that
achieves high documentation fidelity and high execution velocity simultaneously.

2.1. 1970s-1990s: The Era of Determinism (Waterfall/RUP)

The necessity of disciplined structure in low-concurrency development environments motivated
staged lifecycle thinking and its textbook “Waterfall” caricature. Royce [2], reflecting space-
craft mission-planning experience, warned that analysis-and-coding alone is “doomed to fail-
ure” for large systems and advocated an enlarged sequence—requirements, design, implemen-
tation, testing—with feedback between stages, preliminary design, heavy documentation, pro-
totyping, and early customer involvement. Later teaching often compressed his diagram into
a purely linear cascade; that simplification underpins modern critiques of rigidity even though
Royce’s own prescription was more iterative than the folklore suggests.

Together with successors such as the Rational Unified Process, these paradigms treated
comprehensive documentation—requirements specifications, architecture documents, and de-
tailed design artefacts—as primary risk-management artefacts. Strengths include traceability,
reviewability, and contracts that survive staff turnover. Weaknesses include slow feedback
when markets shift during long freezes and cost sensitivity to late defect discovery. Waterfall’s
insistence on formalised specifications nonetheless yields artefacts that behave like machine-
interpretable intent bundles—a property whose value grows sharply once autonomous agents,
rather than typing-bound humans, consume those bundles.

2.2. 2000s-2020: The Agile Manifesto & The Rise of Scrum

The Agile Manifesto of 2001 formalised what Abbas et al. [3] describe as both a reaction
to heavyweight process and a recombination of older ideas—incremental delivery, responsive-
ness to change, tight customer collaboration, and scepticism toward documentation-for-its-own-
sake—that had surfaced in critiques of traditional methods long before “Agile” was a brand.
Operationally, Agile responded to Waterfall’s “latency of feedback™: by the time a large
specification became working code, requirements often stale-dated. Scrum’s two-week sprint
compressed the loop from months to weeks. Pros include faster validation with users, risk
reduction via incremental releases, and organisational transparency through inspect—adapt cer-
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emonies. Cons, intentionally accepted under human-centric throughput, include thin or tacit
specification where knowledge lives in conversations and tribal memory— workable when engi-
neers hold the whole model in mind, but brittle when machine agents must reproduce behaviour
without access to undocumented intent.

2.3. Royce, Agile, and where Al pushes the pendulum

Under classical Agile, “Working software over comprehensive documentation” made sense be-
cause humans translated fuzzy intent into code slowly anyway. Frontier models invert part
of that calculus: they synthesise implementation at speed that rewards durable, inspectable
specification—pulling practice back toward Royce-style artefacts without necessarily restoring
multi-year frozen cascades [2—4]. The synthesis pursued in later sections is thus neither nostal-
gia for bureaucracy nor denial of Agile’s feedback virtues; it is a reconciliation tuned to agents
as consumers of intent.

2.4. 2021-2024: The Copilot Era

GitHub Copilot’s public launch in 2021 marked the first mainstream integration of large lan-
guage models into the development workflow. In this era, Al functioned primarily as an auto-
complete utility—accelerating token-level coding while leaving architectural and specification
decisions entirely to human engineers. The persistence of traditional Agile frameworks during
this period reflects the limited autonomous capability of Copilot-generation models: context
windows of 8,000—100,000 tokens were insufficient to ingest project- level context, and multi-
file reasoning remained unreliable [5].

2.5. 2025-2026: The Agentic Turn

The period 2025-2026 marks a qualitative discontinuity. Models operating over millions of to-
kens [1], combined with multi-agent orchestration frameworks, enable fully autonomous imple-
mentation of complex, cross-module features from a single specification document. Empirical
evidence [4] documents 3—-5 X velocity gains for Al-assisted teams but also identifies a critical
dependency: the quality of agentic output degrades sharply in the absence of rigorous up-front
specification. This finding is the empirical foundation of the SDAD framework.

3. Classical Waterfall: Phases and AI-Augmented Acceleration

The classical Waterfall model treats software development as a largely sequential progression
through Royce-style terraces (e.g. system/software requirements through analysis to program
design, coding, testing, and operations), each consuming signed-off artefacts from the previous
terrace and yielding a named deliverable [2]. Figure 2 compares the textbook cascade against
the same ordering paired with representative agent assistance inside every terrace: the topolog-
ical structure is unchanged, but frontier models reduce the latency and labour of producing and
checking documentation, designs, tests, and operational feedback—provided interfaces (inputs
and outputs) and success criteria (exit gates) remain explicit [4, 6].

3.1. Phases, Artefacts, and Typical AI Assistance

Requirements analysis and specification. Stakeholder intent is clarified, inconsistencies re-
moved, and the result fixed in an SRS (software requirements specification): the authoritative
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contract between customer and builders. Agents can summarise workshops, propose require-
ment structures, draft and diff SRS sections, surface ambiguities, and suggest verifiable accep-
tance criteria—still subject to human sign-off before the SRS “freezes” the downward flow.

Design. SRS content is refined into architectures and module-level behaviours recorded
in high-level design (HLD), low-level design (LLD), and the combined software design doc-
ument (SDD). Agents can synthesise diagrams, interfaces, API contracts, runbooks-for-build,
and rationale text at speed; HITL reviewers remain accountable for trade-offs that are not me-
chanically derivable from the SRS alone.

Development. Implementers map the SDD into source code using agreed languages and
tools, with unit testing validating individual modules before integration. Coding assistants
reduce implementation time sharply; autonomous multi-file pipelines (from formal specs) am-
plify that effect [7]. Human or verification agents still adjudicate conformance to architecture
and coding policy.

Testing and deployment. Modules are integrated, exercised through planned test levels
(e.g. system testing, acceptance testing alongside alpha/beta regimes), then released via de-
ployment (environments, cutover checks, operational readiness). Agents proliferate synthetic
cases, regressions, and deployment manifests; release gates (sign-off criteria) stay explicit to
avoid regressions at scale [8].

Maintenance. Post-release work spans corrective fixes, perfective enhancements, and adap-
tive updates for new environments. Agents help triage issues, summarise logs, propose patches,
draft change requests, and keep documentation aligned with drift; human ownership of produc-
tion stability is unchanged.

3.2. Interfaces, Gates, and an End-to-End AI-Assisted Pass

Sequential interfaces. Because hand-offs are one-way in the textbook model, mismatches
(e.g. SRS statements that designs cannot honour) are cheapest to resolve before downstream
artefacts exist. Explicit input/output mappings (e.g. each SDD subsection traces to SRS
identifiers; each deployment checklist traces to tests) tighten these interfaces and complement
large-context agentic tooling.

Success criteria. Per-phase gates (e.g. “SRS signed”; “all P1 risks mitigated”; “CI green
including policy checks”; “acceptance tests pass”; “runbook & rollback verified”) are the
quality backstop replacing informal “we will fix it later” iteration. Agents can propose gate
checklists from templates, run static reviews against specs, or highlight missing traceabil-
ity; accountable humans or independent verification agents still approve advancement.

Ilustrative flow. A concise agentic analogue of the cascade is: (i) intent (fix, feature, or
product); (ii) requirements synthesis (e.g. draft SRS and acceptance formulas); (iii) design
and test planning (e.g. HLD/LLD excerpts, test catalogue); (iv) development aligned to SDD
and policies; (v) automated and assisted testing, then staged deployment; (vi) observability-
informed maintenance (e.g. clustering incidents, ticketing candidates, speculative improve-
ments from usage patterns). Sections 6—8 articulate how formal machine-readable specs and
verification loops operationalise such flows at scale.

3.3. Efficiency Without Abandoning Discipline

As implementation grows cheaper relative to clarification, organisations can rerun upstream
refinement earlier (smaller batches, shorter frozen windows) rather than smuggling change only
at the code layer. The net effect is a faster Waterfall-style discipline: the sequence is preserved
for accountability, while Al reduces human effort inside each terrace and strengthens gates
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(a) Traditional cascade (b) Al-accelerated (same sequence)
[ System requirements ] [ System requirements ] Assist: summarise sources; glossary; stake-
holder Q & A transcripts.

[ Software requirements ] [ Software requirements ] Assist: draft SRS clauses; ambiguity or
conflict reports; checklist vs. exit criteria.

[ Analysis ] [ Analysis ] Assist: trade-off options; feasibility notes;
trace sketches to SRS ids.

[ Program design ] [ Program design ] Assist: architectures, diagrams, APIs; ratio-
nales mined from SRS.

[ Coding ] [ Coding ] Assist: code synthesis/refactor; policy lint;
scaffolding and reviews.

[ Testing ] [ Testing ] Assist: test cases & data; regression packs;
artefact-aligned oracles.

[ Operations ] [ Operations ] Assist: runbooks & cutover drafts; incident
digests from logs & tickets.

(o = TS oo \
| Key contrast: both panels preserve one-way sequencing between terraces (Royce’s formulation); frontier agents shorten elapsed |
! time inside each terrace through faster drafting, review, and conformance checks—while phase interfaces and sign-off gates re- !
: main explicit. !

Figure 2: Royce’s seven-phase Waterfall shown as a traditional cascade (left) and with per-
terrace frontier-model assistance (right). Al acceleration compresses elapsed effort inside each
phase; sequential sign-off across interfaces remains unchanged.
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through generated evidence and critiques—mirroring BDUF 2.0 and SDAD themes developed
next.

4. The Technical Renaissance: SOTA LLMs & Long-Context Engineering

4.1. State-of-the-Art Scale Without Published Parameter Counts

Scale unlocks qualitative capability. Leading vendors rarely disclose exact parameter counts
for flagship chat and coding models, yet frontier systems are widely understood to occupy the
high tens-to-hundreds of billions of trainable parameters, with the strongest offerings plausibly
exceeding S00B parameters once mixture-of-experts routing, tool adapters, and multimodal
heads are counted. We use the term SOTA LLM for this class of model; it avoids tying our claims
to any single undisclosed figure (as with many closed productized systems). In practice, SOTA
LLMs exhibit reliable architectural pattern recognition, multi-step logical deduction, and zero-
shot generalisation to novel engineering domains: they recognise design patterns across diverse
frameworks, infer implicit requirements from partial specifications, and generate architecturally
consistent code spanning multiple abstraction layers.

4.2. Long Context in Practice—and Laboratory ‘“Megatoken’ Regimes

Frontier long-context research is often illustrated with extreme benchmarks: the Gemini 1.5 re-
port, for instance, documents near-perfect long-sequence retrieval at up to 10 million tokens in
controlled evaluations [1]. Day-to-day agentic engineering, however, frequently relies on more
modest but still large windows—on the order of 200k—300k tokens—together with careful pack-
aging of specifications, dependency summaries, and file slices. Practitioners routinely obtain
strong repository-local results at these scales without placing every source line of a monorepo
into one prompt.

Token-to-line heuristics are illustrative rather than exact (density varies by language, com-
ments, and formatting), but they clarify orders of magnitude. A mid-hundreds-of-thousands-
token budget already spans a substantial multi-package service or several tightly coupled repos-
itories. Repositories of about 500,000 lines of code (KLOC) are, by current standards, a mod-
est size for end-to-end agent-assisted navigation and multi-file refactoring when process and
specs are sound. Monorepos in the 1-2M KLOC band remain tractable for SOTA LLM work-
flows, but primarily as an orchestration challenge—combining embeddings, symbol indexes,
planning passes, and tool-using subagents—rather than as a single flat “ingest the entire tree”
invocation [6]. That distinction matters: raw context growth helps, yet the binding constraint
increasingly shifts to specification quality, retrieval policy, and verification—themes developed
below.

4.3. A Real-World Anchor: Claude Code (March 2026 Disclosure)

In March 2026, reporting on an accidental publication of a JavaScript source map inside the
public npm package for Anthropic’s Claude Code CLI documents roughly 512,000 lines of
TypeScript across almost two thousand files [9]. The same analyses note that the disclosed
architecture centres on persistent and background agents (notably Kairos and memory consoli-
dation via Auto Dream), which third-party commentary reads as heavy internal reliance on the
same agentic programming model the product ships to customers [9]. We do not treat press
coverage or user forums as a calibrated measure of “percentage Al authorship”; nothing in the
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public record replaces an audited labour study. The episode is nonetheless a useful concrete da-
tum: a production-grade agentic coding product can reach mid-hundreds-of-KLOC scale while
structurally embodying agent-first subsystems.

4.4. Zero-Shot Repository Synthesis

Full-project ingestion enables what we term Zero-Shot Repository Synthesis: the ability to gen-
erate complex, semantically consistent, cross-module features from a specification, without
losing state across file boundaries. This effectively eliminates the need for the iterative “sprint-
ing” paradigm within the code execution phase of development, as an agent can synthesise an
entire feature branch—including unit tests, integration scaffolding, and documentation—in a
single agentic invocation. The “AgenticTyper” case study [7] demonstrates this capability on
repositories of 81,000+ lines of code.

4.5. Code Refactoring with LL.Ms

Beyond greenfield synthesis, frontier models increasingly support refactoring: restructuring
code to improve internal quality—cohesion, coupling, complexity, smell reduction—while pre-
serving observable behaviour. That task is technically adjacent to multi-file edits under reposi-
tory context, yet it amplifies correctness risk because silent semantic drift is costly.

Recent empirical work contrasts models on open-source Java systems under static metrics,
unit tests, and smell-oriented outcomes [10]. Strong proprietary-class models achieve high
multifile Pass-at-5-style test success, while comparative strengths diverge (e.g., smell reduc-
tion versus coupling/cohesion gains). Prompting strategy matters materially: chain-of-thought
and one-shot formulations can widen the refactoring repertoire and improve test survival versus
bare zero-shot prompting. At the same time, developers retain advantages on refactorings that
demand deep, context-sensitive encapsulation or architecture-level judgement [10]. A comple-
mentary position paper frames LLM-driven refactoring as effective in principle for assistive
tooling, but limited for fully unattended IDE-pipeline integration until hallucination and error-
proneness can be bounded; human verification and research on reliable pipelines therefore re-
main central [11].

Within an SDAD-style posture, those findings motivate treating LLLM refactorings as guided
transformations: intent and invariants belong in the specification and test suites, deterministic
checks gate merges, and specialists adjudicate refactorings whose rationale exceeds what can be
anchored to explicit contracts—mirroring themes of ambiguity control and reviewer economics
argued elsewhere (Figure 3, Section 6).

4.6. Code Migration with LLMs

Code migration denotes repository-scale evolution that retargets languages or runtimes, moves
between frameworks, or upgrades dependencies with wide blast radius—work that is tedious,
often unrewarding, and historically slow enough to span years when done by hand [12]. It is
adjacent to refactoring (Section 4.5) but typically imposes stronger compatibility and rollout
constraints because external ecosystems, build graphs, and organisational queues of pending
edits move together.

Automation at industrial scale

A twelve-month, multi-migration case study at Google combined change location discovery
with an LLM so that developers could steer automation while retaining responsibility for in-

9
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tegration [12]. Across 39 migrations, three developers landed 595 code changes comprising
93,574 recorded edits, with the LLM authoring roughly three quarters of the changes and just
under seven tenths of the edits; participants reported high satisfaction and roughly a 50 % reduc-
tion in elapsed migration effort relative to prior manual practice [12]. The pattern is instructive
for SDAD: the model accelerates mechanical diff generation, while humans supply programme
intent, prioritisation, and integration judgement—the same division of labour implied by spec-
driven gates, but applied to long-lived maintenance programmes rather than greenfield feature
batches.

Human-AI partnership and trust

Semi-structured interviews with engineers using an LLLM-backed migration tool (Amazon Q
Code Transformation) surface roles that go beyond passive approval: participants acted as di-
rectors (scoping, prompting, sequencing work) and reviewers (vetting model output against
project constraints), and they reasoned about when to trust suggestions depending on observ-
able model outcomes [13]. That evidence reinforces a broader lesson for agentic pipelines:
migration automation is not only a model-quality problem but a partnership-design problem—
tooling must make oversight lightweight enough that throughput gains survive contact with real
governance.

Implications for spec-driven agentic workflows. In SDAD terms, migrations benefit from
treating compatibility rules, dependency matrices, and verification commands as first-class
specification artefacts: they give both humans and LLMs a shared contract for “done,” much as
refactoring benefits from tests and invariants (Section 4.5). The industrial and HCI studies cited
here suggest that investments in those artefacts pay twice—they bound model behaviour and
they clarify the trust transitions developers need when adopting stochastic assistants at reposi-
tory scale [12, 13].

4.7. The Ambiguity Tax: Exponential Cost of Vague Specifications

Figure 3 illustrates a critical empirical regularity: as specification clarity decreases, the proba-
bility of agent hallucination increases super-linearly. We term this relationship the Ambiguity
Tax. Formally, if C' € [0, 1] denotes specification clarity and H(C') denotes the expected hallu-
cination probability, empirical data is consistent with:

HCO)~a-e P a,8>0 (1)

where « represents baseline hallucination probability at zero clarity and 5 governs the rate
at which clarity suppresses hallucination.

5. AI-Code: A Fourth Paradigm of Software Production

Software has historically been produced through one of three paradigms that differ primarily on
who writes the code and at what skill barrier. Pro-code denotes hand-authored source written
by professional developers in standard programming languages, where every line is traceable to
a named human commit. Low-code covers visual, model-driven platforms—such as Microsoft
Power Apps or OutSystems—that require limited scripting and offer medium governance cov-
erage, with customisation zones that can escape IT controls. No-code describes purely graphical

10
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The Ambiguity Tax (Equation 1)
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Figure 3: The Ambiguity Tax: as specification clarity decreases toward zero, the expected
agent hallucination probability rises exponentially. Empirical data from [4] is consistent with
an exponential decay model (Equation 1).

tools (e.g. Webflow, Zapier) accessible to business users with no programming knowledge, but
at the cost of low governance visibility and significant shadow-IT proliferation risk [14].

This paper introduces a fourth paradigm: Al-code, defined as source code or configuration
artefacts generated by an AI model or agentic system, regardless of which interface—pro-
code IDE, low-code platform, or no-code tool—the human used to invoke it. A developer
using Claude Code or GitHub Copilot agent is producing Al-code via a pro-code shell; a prod-
uct manager using Replit or Lovable is producing Al-code via a no-code shell; a business an-
alyst invoking Copilot Studio is producing Al-code via a low-code shell. In all three cases the
underlying governance risk profile—ungoverned Al-generated logic, opaque provenance, and
potential architecture sprawl—is structurally identical [14].

What makes Al-code categorically different. The first three paradigms differ on who writes
the code and at what skill barrier. Al-code changes the question entirely. Three structural
properties distinguish it from all prior paradigms.

1. Author-accountable decoupling. The entity that generates the code (the model) cannot
be held legally or professionally accountable. Accountability reverts to the human who
issued the prompt or approved the output—roles that most organisations have not yet
formally defined [8].

2. Skill-independent expressiveness. A no-code user can now generate production-grade
backend logic by prompting an agent. The quality ceiling of no-code effectively disap-
pears; the governance risk ceiling rises to match pro-code [14].

3. Invisible paradigm convergence. Pro-, low-, and no-code produce distinct artefact types
that IT can audit separately. Al-code can produce any artefact type from any entry point,
making categorical auditing impossible without provenance instrumentation at the gener-
ation layer [4, 14].

The accountability question. For traditional code—pro-, low-, or no-code—the governance
question is who wrote it? For Al-code, the question shifts: who specified it, who reviewed it,
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and who approved the merge? This shift has a direct methodological implication. Because am-
biguity in the specification is amplified rather than compensated by an Al agent [4], the quality
of human intent becomes the primary determinant of Al-code quality. These are precisely the
responsibilities that SDAD’s Spec Architect role, formal specification gates, and provenance
logging are designed to make explicit and auditable (Section 8).

6. The “Waterfall Resurgence”: Big Design Up Front (BDUF) 2.0

6.1. Context Ingestion as Execution

Modern agents utilise massive context windows to process Functional Requirement Documents
(FRDs) and use-case lists simultaneously. Because an agent can generate a full-stack project
from a specification in hours rather than months, the traditional Waterfall risk of obsolescence—
specifications becoming stale before implementation is complete—is substantially mitigated.
High-fidelity specifications have become the primary execution fuel for SOTA LLMs: the richer
and more precise the specification, the faster and more correct the resulting synthesised code [6].

6.2. Implication for BDUF: Clarity as an Execution Constraint

As formalised by Equation 1 and illustrated in Figure 3, hallucination risk increases non-linearly
as specification clarity declines. In BDUF-style agentic delivery, large context windows do
not remove that penalty; they often increase the blast radius when a single vague requirement
propagates inconsistent edits across many files. Consequently, teams benefit from concise,
testable requirement artefacts before long synthesis passes [4].

6.3. Agentic Linearism

We introduce the term Agentic Linearism to describe the empirically observed efficiency advan-
tage of linear, “one-shot” builds for enterprise- level modules. Unlike iterative human devel-
opment, which benefits from incremental feedback and course-correction, an agentic pipeline
operating from a complete and unambiguous specification is most efficient when executed as
a single, non-interrupted synthesis pass. Interruptions, partial specifications, or mid-synthesis
requirement changes introduce context fragmentation that degrades output quality. This obser-
vation rehabilitates the Waterfall principle of “requirements freeze” for the agentic execution
phase—not as bureaucratic inertia, but as a technical optimisation.

7. The Metamorphosis of Agile: From Sprints to Continuous Synthesis

The transition from purely human Scrum to agent-augmented practice is clearer if the canonical
Sprint rhythm is pinned first. Scrum organises iterative delivery into a Sprint time-box with
four events alongside three artefacts and their paired commitments (e.g. Product Goal, Sprint
Goal, Definition of Done); the empirical inspect—adapt cadence survives even when tooling
changes. Coding assistants chiefly reallocate where throughput appears (faster backlog refine-
ment, implementation parallelism, churn in generated artefacts) versus where attention must
harden into human review gates (acceptance judgments, architecture risk, ambiguity in frontier-
model behaviour). Frontier agents operate as tooling within Developers’ accountability; they
should not appear as informal replacement for Product Owner priorities or Scrum Master fa-
cilitation. Table 1 restates the same Sprint-centred vocabulary alongside SDAD-aligned names
and emphasis: human-led inspect—adapt ceremonies remain where judgment, negotiation, and
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reflection live, while agents accelerate backlog narration, implementation, and test execution
under explicit review gates. Product ownership and feasibility decisions stay human; orchestra-
tion of model capabilities and prompt—review debt may concentrate in roles variously labelled
Al coordinator or Al supervisor when implementers are predominantly agentic, even as a human
facilitator still upholds transparency and flow for the mixed team.

Table 1: Scrum artefacts and events mapped to SDAD-oriented practice. Wording stresses
continuous synthesis and value delivery; where noted, ceremonies remain human discussions
that may be informed by machine-generated analytics.

Scrum (human-agile) SDAD-oriented counterpart and notes

Sprint Development cycle or iteration: a time-box for delivery, reframed toward
continuous synthesis rather than a brittle boundary that interrupts flow.

Sprint Planning Iteration planning / development-cycle planning: select goals and tasks for the
upcoming cycle, including acceptance scaffolding and scope judgment
assisted—not replaced—by backlog narration tools.

Daily Scrum Not intrinsic to automated pipelines; short human stand-ups remain useful for
blockers, dependencies, and escalation when people and agents share accountability.

Sprint Review Development-cycle review / iteration review: inspect the increment, gather
stakeholder feedback, and reserve explicit human capacity for acceptance and risk
calls.

Sprint Retrospective Development-cycle retrospective / iteration retrospective: team reflection and

improvement actions; Al may surface metrics or suggestions, but decisions and
norms are owned by people.

Increment Deliverable / release: the usable outcome of a cycle, stressing customer value;
Al-assisted build and test can shorten the path to a shippable increment when
specification fidelity and review keep pace.

Sprint Backlog Iteration backlog: committed work for the cycle, often including defect triage,
technical debt, and refactor tasks surfaced during agent-assisted development.

Product Backlog Project / feature backlog: ordered intake for successive cycles, continuously

refined from feedback, telemetry, and changing requirements—with machine help
on drafting or decomposing items under Product Owner direction.

Figure 4 summarises the same scaffolding as a sprint-centred process diagram; the caption
records how Product Owner, Scrum Master, and Developers engage across events when coding
assistants sit inside Developers’ accountability.

7.1. The Obsolescence of the 2-Week Sprint

Even when the scaffolding of Figure 4 persists on paper, the two-week Scrum sprint was cal-
ibrated to human cognitive and social rhythms: the time required for a small team to design,
implement, review, and integrate a meaningful unit of functionality. In 2026, SOTA LLMs
compress 80 hours of development work into minutes [6]. The sprint boundary—once a mean-
ingful unit of value delivery—becomes an artificial constraint that interrupts the continuous
synthesis cycle of agentic pipelines.

7.2. Shift from “Story Points” to “Spec Fidelity”

In Human-Agile, value was measured in story points—a proxy for human effort. In Agentic-
SDAD, effort is no longer the binding constraint. The binding constraint is specification fidelity:
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Roles (PO / SM / Developers; see caption)
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Figure 4: Scrum within one Sprint: an inspect—adapt loop across Sprint Planning, Daily Scrum,
Sprint Review, and Sprint Retrospective (heavy arrows), with Product Backlog (Product Goal),
Sprint Backlog (Sprint Goal), and Increment (Definition of Done) below. Green dashed tiles
mark Al support, while accountability stays human: Product Owner, Scrum Master, and Devel-
opers.

the degree to which a requirement document unambiguously captures the intended system be-
haviour. We propose “Spec Fidelity” as the primary quality metric of the Agentic SDLC, mea-
sured along four dimensions: completeness, meaning that edge cases and failure modes are
explicitly documented; consistency, meaning that requirements do not contain internal contra-
dictions; unambiguity, meaning that each requirement admits a single, stable interpretation; and
verifiability, meaning that every requirement can be mapped to automated tests and objective
pass/fail criteria.

7.3. The SDAD-V Model

Figure 5 depicts the SDAD-V Model, which is structurally inspired by the classical waterfall
V-model. The left branch descends from stakeholder intent through the Spec Architect to the
Formal Specification and Spec Fidelity Gate at the vertex, representing progressive formalisa-
tion of requirements. The right branch ascends through Agentic Implementation to Agentic
Verification, representing construction and validation against the formal specification. Solid ar-
rows indicate the primary forward flow of formalised artefacts, whereas dashed arrows indicate
iterative feedback loops that return verification evidence to earlier stages, including intent-level
refinement.

8. Proposed Framework: Spec-Driven Agentic Development (SDAD)

8.1. The Role of the Spec Architect: Redefining the Software Engineer

Within the SDAD framework, the primary human role is that of the Spec Architect—a prac-
titioner whose value lies not in the ability to implement code, but in the ability to capture,
formalise, and validate intent. The Spec Architect possesses:
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Figure 5: The SDAD-V Model. Intent is formalised down the left arm (Spec Architect —
Formal Specification — Fidelity Gate) and executed up the right (Agentic Implementation —
Agentic Verification). Dashed arrows denote local and system-level feedback loops.
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1. Domain Fluency: Deep understanding of business logic, stakeholder needs, and system
constraints.

2. Formal Methods Literacy: Ability to express requirements in machine-interpretable
notations (YAML-based logic, structured natural language templates).

3. Agentic Orchestration Skill: Proficiency in designing multi-agent pipelines, including
verification agents, security-review agents, and regression-test agents.

4. Adversarial Reasoning: Ability to anticipate agentic failure modes (hallucination, spec-
ification gap exploitation) and design specifications that are robust against them.

8.2. Team Role Metamorphosis: Beyond the Engineer

The Spec Architect role captures the most visible shift in the delivery team, but agentic Al
redistributes responsibility across every function. Roles that were previously peripheral to code
production become structurally central; the change is not one of headcount but of accountability
and decision-making authority [14].

Quality Assurance: from test authoring to evaluation strategy. In human-centric pipelines,
QA practitioners primarily author tests, execute regression suites, and triage defects. Under
SDAD, synthesis agents produce much of that artefact volume, so QA shifts to defining evalu-
ation policy: behavioural oracles, coverage contracts, and rollback criteria that determine what
the pipeline is permitted to release.

SRE and platform engineering: from operations execution to autonomy-control infras-
tructure. Site reliability and platform teams have traditionally enforced discipline through
runbooks, incident response, and deployment pipelines. In SDAD, where agents can modify
release-bound artefacts, the priority becomes the autonomy-control layer: permission bound-
aries, observability for agent behaviour, and preserved human rollback authority, with trace-
ability and audit trails becoming decisive at production proximity [14].

Product owner and business analyst: from backlog wording to intent precision. Agile de-
livery often tolerates informal disambiguation, with ambiguous backlog items resolved through
conversation across product, engineering, and QA. Agentic pipelines execute intent as written,
so product owners and business analysts must front-load precision by expressing business in-
tent as unambiguous, edge-case-aware acceptance criteria before synthesis, or risk strategically
incorrect artefacts that are only caught at verification gates [4].

Table 2 summarises the shift across the full delivery team alongside the Spec Architect role
introduced above.

8.3. The SDAD Workflow

The SDAD workflow comprises four principal phases. First, intent capture uses structured
human—agent dialogue to elicit requirements, constraints, and business rules into a reviewable
intent record. Second, formal specification converts that record into a machine-interpretable
blueprint that defines interfaces, logic, data structures, and acceptance criteria [6]. Third, agen-
tic synthesis treats the specification as the authoritative input for multi-file generation of imple-
mentation artefacts and supporting tests [7]. Fourth, independent verification checks generated
outputs against the specification through automated test, security, and conformance gates before
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Table 2: Role metamorphosis across the delivery team under SDAD. Each role shifts from
execution-oriented work towards higher-order judgment, strategy, and control [14].

Role Human-Agile focus SDAD focus

Spec Architect Code authorship, PR review, Intent capture, formal

(Engineer) refactoring specification, agentic orchestration
QA / Test Test-case authoring, regression Evaluation strategy, behavioural
Engineer execution oracle design, coverage contracts

SRE / Platform  Runbook execution, deployment Autonomy-boundary definition,
pipelines, incident response observability infrastructure,
rollback authority

Product Owner Backlog wording, sprint planning, Intent precision, edge-case
/ BA stakeholder liaison elicitation, acceptance-criteria
accountability

release. The distinguishing governance constraint is that merge or release authority remains hu-
man: a Spec Architect or equivalent accountable reviewer signs off after verification rather than
delegating final responsibility to the synthesis agents.

8.4. Automated testing in the Al-native toolchain

Placement and intent. Automated assurance sits at two coupled interfaces in agentic pipelines:
artefacts exercising the product under test, and artefacts critiquing outputs of synthesis
agents. This subsection summarises how industrial test automation, CI/CD practice, and the
research literature align with SDAD verification gates (Steps 3—4 above).

8.4.1 Industrial AI-ML-augmented end-to-end automation

Classical scripted automation trims latency on stable systems, yet under frequent iteration the
same selectors, flow assumptions, and oracles degrade: maintenance consumes disproportion-
ate effort and brittle suites stall pipelines [15]. Surveys of end-to-end test automation tooling
show AI/ML being applied across generation, adaptation/self-healing, bucketing and priori-
tisation, flaky-test analytics, coverage-guided exploration, and allied activities—explicitly
tying techniques to tooling capabilities so practitioners can relate research claims to shipped
products [15]. For SDAD, that mapping supports a pragmatic rule: accelerate authoring and
upkeep with assistants, but keep release authority outside the same model family that authored
or repaired tests unless redundancy (for example independent agents, deterministic property
checks, or human sign-off) is designed in [8].

8.4.2 Large language models on core testing tasks

Pre-trained large language models are experimentally pervasive across downstream testing work—
generation and augmentation of suites, oracle and input synthesis, repair and debugging scaf-
folding, often adjacent to metamorphic or search-based baselines [16]. Wang et al. [16] system-
atically review more than one hundred studies and consolidate task taxonomies (e.g., test-case
preparation versus program repair), model and prompt regimes, datasets, metrics, and open
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research gaps; the field reads as heterogeneous and fast-moving rather than settled behind a
dominant recipe.

8.4.3 Narrow-scope empirical contrasts

Controlled studies emphasise how much context engineering dominates reported usefulness.
Comparative web-form generation across eleven models and three HTML-oriented prompt-
shaping strategies exposes wide spreads in whether generated interaction scripts actually sub-
mit cleanly; tighter structural prompts that expose form semantics consistently outperform raw
page dumps [17]. Separately, a multi-project Java study spanning open-weight code models
through commercial GPT-4, with search-based EvoSuite as a classical reference, reports
strong sensitivity of coverage and mutation outcomes to prompting and few-shot framing, and
underscores that frontier LLMs remain complementary rather than drop-in substitutes for disci-
plined search [18].

8.4.4 Reading across to SDAD Step 4

In sum, tooling surveys foreground adaptation pressure in CI/CD, broad reviews foreground
capability dispersion across tasks, and focused benchmarks foreground oracle quality and
contextual prompts [15-18]. These strands jointly reinforce SDAD: autonomous test synthesis
is valuable evidence only when embedded in workflows where specifications, deterministic
checks, redundancy among agents or tools, and human gatekeeping jointly remain authority
over merge and release [8].

9. Comparative Analysis: SDLC 2020 vs. SDLC 2026

Table 9 summarises the principal differences between classical Waterfall, the Human-Agile
methodology prevalent in 2020, and the Agentic-SDAD paradigm of 2026.

9.1. Velocity and Quality Metrics

This comparison should be read as directional evidence rather than a universal causal guaran-
tee: published results vary by task mix, codebase maturity, and governance regime. Empirical
data from He et al. [4] documents a 3-5x velocity gain for teams adopting Al-assisted coding;
in the same study, weak requirement discipline is associated with higher technical debt (cyclo-
matic complexity, code duplication, and test coverage degradation), while rigorous requirement
documentation is associated with substantially smaller quality trade-offs. Accordingly, SDAD
is framed here as reducing—not eliminating—the velocity/quality tension via formal specifica-
tions, verification gates, and HITL sign-off. Section 10 situates these shifts within a broader
taxonomy of Waterfall, Scrum, and SDAD measurement lenses.

9.2. Communication hierarchies, handoffs, and collapse under agentic specification

Human-centric Agile delivery presumes a relay of intent through role specialisation: business
stakeholders brief a product owner; the product owner prioritises backlog items for an archi-
tect or tech lead; senior engineers shard work for junior implementers; quality and operations
consume partially reconstructed rationale at each boundary. Each hop introduces latency, com-
pression, and tacit reinterpretation—what we might call a cumulative translation tax: subtle
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Table 3: Waterfall (1970s), Human-Agile / Scrum (2020), and Agentic-SDAD (2026)

Dimension Waterfall (1970s) Human-Agile / Scrum Agentic-SDAD (2026)
(2020)

Primary Signed-off specs. & baseline Working Software Machine-Readable

Artefact designs Specification

Core Human Analysis, documentation &  Full-Stack Programming Spec-Driven Architecture

Skill gatekeeping

Bottleneck Change control & sequential Developer Headcount Logic Clarity & Context
hand-offs Quality

Feedback Loop  Months (phase reviews) Weeks (Sprint Review) Minutes (Agentic Test

Loops)

Documentation = Comprehensive, “Just Enough” (Agile Comprehensive & Formal
phase-delivered Manifesto)

Sprint Unit Sequential phases / 2-Week Sprint Continuous Synthesis Cycle
milestones

Velocity Metric  Schedule & scope adherence Story Points (Human Effort) Spec Fidelity Score

Code Human-Written Human-Written Agent-Synthesised

Authorship

Technical Debt  Late discovery at integration Managed via Refactoring Mitigated via Specification

Risk Sprints Gates [4]

Security Review Formal gate reviews & Manual Penetration Testing ~ Automated SAST / Agent
checklists Security Gates

constraints and acceptance semantics drift as natural-language summaries move down the hier-
archy.

This pattern is not accidental. Classic organisational theory already ties system structure
to the communication graph of the designing organisation [19], and software-project folklore
quantifies why purely horizontal scaling of implementers hits diminishing returns as pairwise
coordination explodes [20]. Layered SDLC roles are partly an economic response to bounded
human attention and serialisation of expertise.

Agentic SDAD can change the shape of that graph. Frontier models can hold long-form
requirements and generated artefacts in a shared context window at once [1], and multi-agent
pipelines can internalise activities that previously sat in separate human queues [6]. In limit
form, a machine-readable Specification acts as a single source of truth: coding can become
less of a separate phase of serial reinterpretation and becomes the terminal rendering of intent
already expressed at high fidelity—the number of serial human handoffs can be reduced, with
coordination shifting toward specification fidelity, verification gates, and orchestration policy.

LLMs can function here as broad translators between natural-language intent (including
stakeholder prose refined into structured specs) and machine-level implementation [5]. That
shift explains why marginal implementation effort may fall toward commodity inference spend
(Section 11) while the scarce inputs migrate upstream to logic clarity and gate design [4, 8].

SDAD nevertheless deliberately targets a mixed regime: the Spec Architect remains ac-
countable for domain correctness, adversarial specification, and human-in-the-loop sign-off
(Section 8). Fully autonomous, human-absent pipelines may become feasible for narrow do-
mains, but they amplify risks around hallucination, security, and operational comprehension—
trade-offs surveyed across agentic software-engineering practice [5, 6]. Recent systems research
on configurable human—AlI software teams illustrates how agents can adopt differentiated roles
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while humans participate as peers rather than only as passive reviewers [21], which aligns with
SDAD’s orchestrated synthesis plus verification loops rather than unchecked single-agent code-
gen.

10. Metrics for the SDAD Era

Historical Software Engineering 1.0 (Waterfall) privileged volume proxies—thousands of
lines of code (KLOC) and function points—because labour-intensive specification and hand-
coding made output scale a natural management lens. Software Engineering 2.0 (Agile/Scrum)
shifted attention to iteration speed: sprint velocity, burndown charts, and story points calibrated
team capacity and flow rather than semantic alignment with a unitary formal document.

Software Engineering 3.0 (SDAD) treats implementation as increasingly commoditised:
synthesis unfolds at inference speed, so raw counts of lines of code or story points are weak
surrogates for product quality—analogous to judging a vehicle chiefly by paint volume rather
than performance. The operative question is whether the machine faithfully instantiates infent.
Organisational metrics must therefore migrate from labor-tracking to intent-validation.

As Royce [2] stressed, analysis and coding are essential, yet large programmes cannot sur-
vive as a naive two-step process: the trajectory is “doomed to failure” without the disciplined
elaboration he associated with plan-driven engineering. In the agentic era, that discipline shows
up in what we measure at the “grandiose” pole: the specification—machine-readable, auditable,
and dense enough to steer synthesis without chronic repair loops.

Table 9 aligns eras on artefacts and cadence, but the row labels are not dimensionally com-
mensurate across columns: one cannot equate KLOC with sprint velocity or with the Synthesis
Efficiency Ratio (SER). Instead, each era carries primary indicators tuned to its bottleneck; jux-
taposing them illustrates how methodological shifts relocate scarcity—from coding throughput
(1.0), through iteration mechanics (2.0), to specification fidelity and orchestration (3.0). Table 5
summarises that evolution at a glance; subsections below expand representative 3.0 metrics that
complement the economic formalism in Section 11.

10.1. Synthesis Efficiency Ratio (SER)

The SER is the lead key performance indicator for the Spec Architect: it scores how com-
pactly a high-page-count FRD (the encoded intent) converts into working code without wasteful
agentic loop-back or hallucinated scaffolding. A high SER signals deterministic, high-fidelity
specification and near—one-shot synthesis; a low SER signals a heavy ambiguity tax—vague re-
quirements force the agent to iterate, consume additional tokens, and guess latent architectural
commitments. Operationally, SER is consistent with the tokenised cost view developed below;
see Equation (3) and the role of the repair multiplier ¢ in Equation (2).

10.2. Spec fidelity and ambiguity tax

Where Scrum emphasised velocity (how fast the team moves cadence), SDAD emphasises fi-
delity (how accurately the machine consumes the specification). Two illustrative observables
are:

* Ambiguity tax: the gap between expected token spend for a feature slice (given a crisp,
testable FRD) and realised spend when prose-heavy or under-specified fragments force clari-
fication prompts and retries, tied to the structural view in Equation (1).

* First-pass alignment rate: the share of requirements whose first synthesis pass already sat-
isfies automated checks and human acceptance semantics without material rework.
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10.3. Marginal cost of code and inference economics

When loaded human man-months cease to dominate the variable cost of delivery, leaders must

instrument inference economics alongside residual architecture labour:

* Cost per implementation (CPI): combined token invoice at effective Py, plus accountable
Spec Architect and gatekeeper time (the additive human term in Equation (2)).

* Re-synthesis return: comparative cost of human patch-oriented repair versus regenerating a
module from an updated specification when the fault traces to intent drift rather than a local
code defect—the strategic complement to the TCI framing in Section 11.

10.4. Agentic Autonomy Rate (AAR)

AAR summarises how much of the merged codebase originates from governed agent synthe-
sis rather than bespoke human typing—a practical analogue for how “hands-off” continuous
synthesis can become while still honouring verification gates. Colloquial practice sometimes
links this ratio to conversational vibe coding; SDAD reframes the same telemetry as an au-
ditable autonomy metric paired with human touchpoints, not a substitute for specification-first
governance. Table 4 lists companion indicators teams can trend alongside AAR.

Table 4: Representative autonomy and verification indicators for SDAD-style delivery (illustra-
tive targets; organisations should calibrate to domain risk).

Metric Definition Hlustrative goal

AAR (Agent-generated lines) / (total merged >95% (high-autonomy regimes)
lines)

Human touchpoints Manual edits after synthesis per merge — 0 with spec corrections upstream
window

Verification latency  Wall time for multi-agent audit / CI evi- Order of minutes (not days)

dence to clear

10.5. Cognitive debt and mean time to repair

Classically, mean time to repair (MTT) was bounded by how quickly a human could navigate

opaque code. Under SDAD, the binding limit is often how fast accountable owners can revise

the specification and re-run synthesis plus verification. Useful proxies include:

* Spec-to-product latency: elapsed time from an approved business change request to a merged,
released artefact faithful to the updated spec.

» Cognitive gap index: a qualitative score for “shadow” technical debt—behaviourally correct
agent-authored regions that no longer have human readers who could safely modify them
without re-deriving intent from tests and specs, discussed further in Section 13.1.

11. Quantitative Economics of Agentic Specification and Synthesis

The shift toward SDAD changes not only how teams build software but also how capital is
deployed. Synthesis latency contracts, while accountable effort concentrates in specification,
architecture, and verification. As a result, variable implementation spend shifts from predomi-
nantly labour-driven execution towards a mixed model in which inference cost and governance
quality jointly shape outcomes. Section 10 introduced intent-validation indicators; this section
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Table 5: Era-level emphasis of dominant software metrics (illustrative).

Era Methodology Primary metrics Focus

1.0  Waterfall KLOC / function points Volume of output
2.0 Agile/Scrum  Velocity / story points Pace of iteration
3.0 SDAD SER, spec fidelity, AAR Clarity of intent

focuses on economic interpretation through indicative, non-audited cost abstractions aligned
with the enterprise scenario used in this manuscript. Unless explicitly tied to cited empirical
datasets, numeric anchors are illustrative and intended to support reasoning rather than claim
universal rates.

11.1. Inference versus salary: marginal cost of code

Under Human-Agile delivery, a useful abstraction for incremental implementation spend is the
marginal cost of code (MCC): the dollars required to deliver the next unit of working, reviewed
functionality under fixed team structure and tooling. In this regime, the dominant variable is
practitioner time, and process controls are primarily tuned to labour capacity and flow.

Agentic pipelines reallocate part of that variable cost to billed inference, where synthesis
is priced through token consumption. Empirical evidence indicates substantial declines in to-
ken pricing over recent model generations, with heterogeneous behaviour across model tiers
and quality-adjusted settings [22, 23]. The economic implication is not the disappearance of
human cost, but a redistribution of scarce inputs: from routine implementation effort towards
specification quality, verification discipline, and governance of iterative synthesis loops.

Productivity studies in industrial settings are directionally consistent with this shift: Al-
assisted development improves task throughput, while retaining material oversight require-
ments [24, 25]. Accordingly, the primary control objective moves from labour utilisation alone
to intent governance, with emphasis on reducing ambiguity and rework so that the iterative mul-
tiplier  in Equation (2) remains bounded. The following subsections quantify TCI, SER, and
ledger-scale illustrations under this posture.

11.2. From marginal human labour to total cost of implementation

In a traditional Human-Agile baseline (circa 2020-2024), the marginal cost of adding imple-
mentation work was dominated by practitioner time and blended rate. In the Agentic Era, we
take the total cost of implementation (TCI) for a given feature module to comprise both token-
mediated synthesis loops and accountable human architecture:

TCIagentic =@ (ﬂn + Tout) Ptoken + (Harch : Rarch) (2)

Here ¢ is the iterative multiplier (e.g. retries needed to reconcile generated artefacts with an
FRD), T;, and 7, are total prompt and completion tokens (summed across loops if ¢ counts
whole passes), and P, is the effective marginal price per token for the chosen tier and model
class. For high-reasoning frontier routing in 2026, an order-of-magnitude anchor used in il-
lustrative calculations below is roughly USD 0.05 per million mixed input/output tokens. The
additive term (H e Raren) represents billed Spec Architect oversight and gatekeeping retained
in SDAD.
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11.3. Synthesis Efficiency Ratio (SER)

To connect specification quality to expenditure, define the Synthesis Efficiency Ratio (SER):

Effective logic density of the specification

SER = 3)

Total tokens expended

A high SER indicates that a large FRD is sufficiently deterministic relative to token con-
sumption (e.g. minimal ambiguity rework), supporting what we might call a zero-waste syn-
thesis trajectory. Conversely, ambiguous requirements induce repair loops (larger ¢, some-
times super-linear prompts) that burn budget while still risking technical debt [4]. Coupled with
Equation (1), SER is consistent with treating crisp requirements as simultaneously a quality
knob and an economic control.

11.4. Comparative scenario: enterprise ledger-scale module

Table 11.4 aggregates an illustrative balance sheet comparing a capital-intensive Agile delivery
trajectory (historical staffing pattern) versus an SDAD-style path anchored on a deterministic
FRD. Numeric examples are illustrative order-of-magnitude anchors for exposition; calibrated
enterprise studies should swap organisation-specific blended rates and token telemetry.

Table 6: Illustrative TCI snapshot for a complex module sourced from a large (~1 000 page-
class) specification ledger scenario. Figures are explanatory, not audited. Numeric entries re-
flect the author’s own observational estimates and are not taken from cited sources.

Metric Human-Agile (2020) Agentic SDAD (2026) Variance
Human labour 480 person-hours 4 architect-hours  ~-99%
Calendar time (construction) 4 weeks (~2 sprints) 15 min synthesis pass ~-99%
Delivery labour ~ USD 48,000 ~ USD 400 ~-99%
~ $100/h blended

Management overhead ~ USD 12,000 ~ USD 600 ~-95%
Token compute — ~USDO0.20 —
(@ USD 0.05/10° tok.; low ¢)

TCI ~ USD 60,000 ~USD600 =~-99%

11.5. TCI curves: low ¢ as economic necessity

Figure 6 contrasts aggregate illustrative spend with token-only variation as ( grows; the take-
away is nonetheless explicit: returning synthesis work to deterministic, phased specifica-
tions is not mere retro styling—it aligns with shrinking  and stabilising SER (Equation 3). In
budget terms, CIO offices therefore reallocate dollars from delivery headcount squads toward
premium frontier access, reliable tiering for low-latency inference, observability/governance
tooling, and a smaller cadre of logic engineers: Spec Architects with both domain mastery and
disciplined formal articulation [6].
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SDAD economics: deterministic specs keep ¢ low
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Figure 6: (a) [llustrative total TCI (USD) versus multiplier ¢, logarithmic cost axis — agentic
totals stay orders of magnitude below flat traditional Agile, while fixed oversight hides small
token-driven slopes on this pane. (b) Variable billed inference (i.e., token spend excluding the
fixed oversight term): inference dollars rise with , with ambiguity (y=0.12) bowing past linear
loops.
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12. Hybrid Estimation in the SDAD Era

In the era of Spec-Driven Agentic Development, the relationship between software size, de-
livery time, and cost is no longer governed chiefly by human coding labour. Estimation shifts
upstream: the dominant variables become specification fidelity, review and governance ef-
fort, and the behaviour of the agentic synthesis loop under verification.

12.1. Estimation Dynamics under SDAD

Historically, schedule growth tracked implementation labour. Under SDAD, implementation is
compressed into inference-time synthesis once the specification is sufficiently precise; the crit-
ical path therefore moves from construction to intent resolution and verification [2]. Accord-
ingly, estimation should de-emphasise KLOC/function-point labour proxies and prioritise spec-
ification quality, governance load, and expected loop stability. The associated cost structure is
similarly reweighted: architect and assurance effort remain dominant fixed human terms, while
synthesis becomes a token-mediated variable term whose overruns are primarily ambiguity-
driven (Section 11).

12.2. Hybrid estimation as calibrated planning

Hybrid estimation combines two complementary planning streams. First, it plans human effort
for requirements stabilisation, architectural decision-making, governance, and release control.
Second, it executes a bounded calibration pass on representative work to measure throughput,
token demand, and verification behaviour under realistic conditions. This reframes Royce’s
“do it twice” principle for SDAD: the preliminary pass is not duplicate implementation, but
an evidence-generating rehearsal that surfaces ambiguity, unstable assumptions, and weak SER
prior to scale-up. Hybrid estimation is therefore a calibration discipline, not a fixed process
template; it preserves strategic planning while anchoring forecasts in measured agentic perfor-
mance.

12.3. Comparative Estimation Metrics: Waterfall vs. Agile vs. Agentic

Table 7: Estimation metrics across SDLC paradigms. “Spec Token Fidelity” denotes the pro-
portion of specification statements that are unambiguous and directly machine-interpretable;
“Logic Density” replaces story points as the primary complexity measure in SDAD.

Estimation Metric =~ Waterfall Agile (2021) Agentic SDLC
(2026)
Primary variable KLOC /FP Developer man-hours  Spec token fidelity
Complexity measure Function points Story points Logic density
Risk factor Requirement freeze Human Model reasoning
failure communication gap threshold
Cost basis Salary & overhead Salary & overhead Inference & architect
time
Buffer management  Phase contingency 20 % sprint buffer Multi-agent audit
reserves cycles
Estimation horizon =~ Months to years Sprint-by-sprint (2 Pilot-calibrated
(upfront) wks)
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Table 7 summarises the categorical nature of this shift. Waterfall and Agile estimate pri-
marily around labour and coordination, whereas SDAD estimates around specification quality,
calibrated agentic execution, and the human review structure that governs release.

13. Discussion: Challenges and Ethics

13.1. Maintaining human comprehension and operational readiness

A repository synthesised by an Agentic Swarm may be formally correct, exercised by generated
tests, and aligned with verification reports, yet remain opaque to a human engineer without the
Specification as primary ground truth (Section 8). That gap creates ethical and operational risk:
on-call response under pressure, onboarding that must prioritise spec literacy over informal code
archaeology, and maintainability when design rationale is concentrated in machine-readable
contracts rather than in idiomatic human authorship [8]. It also interacts with the economics
of Section 11: labour displaced from line-by-line coding reappears as governance, incident
ownership, and spec curation—categories that are easy to under-budget if only token spend is
tracked [24, 25].

Hassan [8] argues that engineering organisations must invest in “Specification Archaeology”
tooling—Al-assisted reconstruction of intent from legacy or agent-generated codebases—so
that comprehension, audit, and regulatory narrative keep pace with synthesis throughput.

13.2. Security guardrails and provenance at synthesis scale

The scale of autonomous multi-file generation widens attack surface and amplifies specifica-
tion mistakes. A malicious or carelessly ambiguous specification can cause a synthesis agent
to instantiate a single flawed pattern across many services in minutes—for example one hallu-
cinated authentication shortcut propagated fleet-wide. SDAD mitigation aligns with Section 8
(independent verification agents, sandboxed execution, human sign-off) and with the testing lit-
erature’s emphasis on not delegating release authority to the same model family that authored
or self-healed tests without redundancy [8, 15].

* Specification-level security review: Security and abuse requirements are first-class fields
in the Formal Specification, not post-hoc tickets.

* Independent security verification agents: Adversarial review by agents separated from
synthesis, mirroring the separation principle for critique in subsection 8.4 [8].

* Sandboxed agentic execution: Synthesis with minimal privilege, constrained egress,
and auditable tool use.

* Provenance tracking: Cryptographic or policy-enforced linkage from merged artefacts
to specification revision, model route, and gate outcomes—essential for forensics when
@ > 1 repair loops or multi-agent handoffs obscure causality.

13.3. Economic fairness, accountability, and vendor dependence

Section 11 shows that token-priced synthesis can collapse calendar construction time while
TClagentic Temains sensitive to ambiguity (large (), architect retainers, and premium fron-
tier routing [22, 23]. Ethically and organisationally, three tensions deserve explicit treatment.
Labour dynamics: Shifting headcount from generalist implementers toward a smaller Spec
Architect cadre concentrates scarce, high-trust work; training pipelines and junior career paths
must be redesigned rather than assumed away [21]. Accountability: When failures arise from
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agentic output, regulators, customers, and internal audit will ask which human role owned the
specification, the gate policy, and the merge decision—SDAD makes those lines clearer in prin-
ciple but demands documented practice [8]. Vendor and model dependence: Organisations
that route core synthesis through closed APIs inherit pricing, availability, and policy shifts;
ethical governance therefore includes tiering strategy, exit plans, and reproducibility of builds
against pinned spec versions.

13.4. Open questions

Several issues remain under-specified in research and practice; they bridge Section 9 (especially
subsection 9.2), Sections 11-8, and the governance posture of SDAD overall.

* Quality and reliability of Al-generated code. Evidence ties faster throughput to com-
plexity and coverage regressions when specification discipline is weak [4]. Which com-
binations of property-based checks, formal attachments, cross-model redundancy, and
human gate density are necessary and proportionate at enterprise scale remains open [6,
8, 16].

* Measuring Spec Fidelity and SER. Operational definitions and longitudinal baselines
for Spec Fidelity scores and for SER (Equation 3)—beyond illustrative scenarios—are
needed so that teams can steer ¢ and capital allocation with the same rigour once applied
to story-point velocity [4].

* End-to-end autonomy versus human oversight. Predominantly Al-authored pipelines
without standing human involvement may reduce latency but raise risks of specification
drift, correlated agent failures, and weakened accountability [5, 8].

* Human-AlI collaboration design. Protocols for delegation, escalation, shared artefacts,
and mixed initiative in agent swarms lag classical team norms [21]; SDAD’s specs and
gates are a start, not a complete sociology of work.

* Closed-loop critique among agents. Reviewer agents can catch defects early, yet oscil-
lation, error reinforcement, and unclear stopping criteria complicate design: when does
critique improve quality versus merely inflate token bills [6, 8]?7

These questions motivate longitudinal adoption studies, calibrated enterprise ledgers for
TClagentic, and shared benchmarks for multi-agent verification—themes aligned with open
problems in the agentic software-engineering literature [6].

13.5. Adoption pathway: a practitioner migration blueprint

The foregoing open questions are real, yet they should not paralyse teams that wish to move
now. Figure 7 distils a staged, gate-driven route from Waterfall or Scrum into full SDAD prac-
tice into three panels.

Panel A establishes the baseline: both entry models contribute existing artefacts, team de-
sign, and release rhythm to a structured readiness assessment. The output is a readiness score
that determines whether a team can proceed to Phase 0 at all.

Panel B sequences four migration phases separated by explicit, measurable gates. Phase 0
(Assessment) maps current toolchains and specification habits against SDAD prerequisites.
Phase 1 (Pilot) runs a bounded workstream—one service or feature track—under SDAD syn-
thesis and gate discipline. Phase 2 (Hybrid) widens scope while retaining legacy ceremonies
for teams not yet migrated, with a shared Verification Owner bridging both worlds. Phase 3
(SDAD-first) retires sprint cadence for synthesised deliverables and anchors daily work to Spec
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Fidelity and SER. Between phases, four gates enforce measurable thresholds—Spec clarity,
Verification pass rate, Repair multiplier within band (i.e. ¢ < ¢*), and Security gate pass—
so that progression is earned rather than scheduled. Dashed feedback arrows allow controlled
fallback when a gate fails.

Panel C depicts the rarget operating model: four role swimlanes (Spec Architect, Domain
Owner, Verification Owner, Platform and Tooling) anchored by a five-artefact loop (Intent doc
— Formal spec — Synthesis output — Verification report — Provenance log), with the loop
feeding back to the Formal spec to close the governance cycle.

(A) Current operating model (B) Four-phase migration with explicit gates (C) Target SDAD operating model

| Phase 0 Phase 1 Phase 2
| Assessment Pilot Hybrid

—> N Architect
— | I I pec Architect

SDAD-first l

phase hand-offs

‘ Waterfall path ’

Domain Owner

Scrum path
sprint cadence

I Verification Owner
’ Platform and Tooling

artefacts, team de-
sign, release rhythm

Input signals: ’

Intent Formal Synthesis
doc spec output

Provenance Verification
log report

Single source of truth plus inde-
pendent verification and audit trail

Readiness
score

Migration principle: progress is gated, measurable, and reversible.
Dashed lines show controlled fallback when a gate fails

Goal

baseline present
state before migration

Figure 7: Migration blueprint from Waterfall/Scrum to SDAD through gated phases, with con-
trolled fallback loops and a target operating model centred on formal specification, independent
verification, and provenance. SDAD adoption is staged and gate-driven, not a single-step re-
placement of Scrum or Waterfall.

14. Conclusion

The SDLC pendulum has not simply swung back to 1970s rigidity; long-context, agentic tool-
ing creates a new optimum in which formal specification and execution speed are comple-
mentary. Humans still discover value through iteration and feedback, but the implementation
relay—once a chain of verbal handoffs—compresses toward a machine-readable source of in-
tent, explicit verification gates, and orchestration policy (Section 9.2). Waterfall-style discipline
reappears as BDUF 2.0: not slow serial document sign-off, but deterministic blueprints that
keep repair multiplier ¢ and technical-debt risk bounded while agents synthesise code and tests
at inference latency.

The SDAD framework presented here contributes both method and operating model: four
execution steps (Section 8), a broader role metamorphosis across engineering, QA, platform,
and product functions (subsection 8.2), intent-first metrics (Section 10), quantitative economics
(Section 11), hybrid estimation for planning (Section 12), and a staged migration blueprint for
adoption under measurable gates (subsection 13.5). Taken together, the argument is that organi-
sations can scale agentic throughput without surrendering governance if they make specification
quality and verification architecture first-class.

Core claims are:
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1. Ambiguity remains costly despite large contexts. The Ambiguity Tax (Equation 1) and
low-SER repair loops make crisp, machine-readable requirements an economic control,
not an optional ritual.

2. Engineering identity shifts upstream. The software engineer as Spec Architect owns do-
main fluency, formal articulation, adversarial specification, and gate policy—not keystroke
throughput.

3. Velocity need not require quality collapse. Empirical patterns link Al-accelerated de-
livery to rising debt when oversight is weak; SDAD-style specification and verification
provide a path to throughput without the same regressions [4, 6].

4. Capital and metrics reorient. Illustrative aggregates and Figure 6 show how spend and
attention move from staffing-heavy construction to retained architects, tiered inference,
and tools that bound ¢; story points yield ground to Spec Fidelity and to SER as steering
signals (Equation 3).

5. Trust is architectural. Independent verification agents, separation between synthesis
and release authority, security-first specs, and human sign-off are integral to trustworthy
agentic delivery—consistent with both the multi-agent gates in Section 8 and the testing
and assurance literature surveyed in subsection 8.4 [8, 15, 16].

Future work should operationalise Spec Fidelity and SER with industry-calibrated mea-
surement, benchmark hybrid-estimation accuracy across domains, strengthen open toolchains
for specification and provenance, and run longitudinal studies of SDAD adoption spanning eco-
nomics, security incidents, and team structure.
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