
PY1	
  =	
  FY15 PY2	
  =	
  FY16 PY3	
  =	
  FY17 PY4	
  =	
  FY18 PY5	
  =	
  FY19 PY6	
  =	
  FY20 PY7	
  =	
  FY21
WBS Date Task	
  /	
  Milestone Dec-­‐13 Mar-­‐14 Jun-­‐14 Sep-­‐14 Dec-­‐14 Mar-­‐15 Jun-­‐15 Sep-­‐15 Dec-­‐15 Mar-­‐16 Jun-­‐16 Sep-­‐16 Dec-­‐16 Mar-­‐17 Jun-­‐17 Sep-­‐17 Dec-­‐17 Mar-­‐18 Jun-­‐18 Sep-­‐18 Dec-­‐18 Mar-­‐19 Jun-­‐19 Sep-­‐19 Dec-­‐19 Mar-­‐20 Jun-­‐20 Sep-­‐20 Dec-­‐20 Mar-­‐21 Jun-­‐21 Sep-­‐21

Milestone 12/15/13 LOI	
  submiCed	
  to	
  NSF

1.3,1.4,1.5 PDOM,	
  Cable	
  Sys,	
  Surface	
  Inst	
  -­‐	
  	
  Conceptual	
  Design	
  (R&D)
1.6 CalibraMon	
  Sys	
  -­‐	
  	
  Conceptual	
  Design	
  (R&D)

Milestone 4/15/14 PINGU	
  proposal	
  submiCed	
  to	
  NSF

Milestone 10/15/14 NSF	
  approves	
  PINGU	
  for	
  construcMon.	
  Funding	
  available	
  June,	
  2015.

1.3,1.4,1.5 PDOM,	
  Cable	
  Sys,	
  Surface	
  Inst	
  -­‐	
  Preliminary	
  Design
1.6 CalibraMon	
  Sys	
  -­‐	
  Preliminary	
  Design

Milestone 5/1/15 PDR	
  -­‐	
  PDOM,	
  Cable	
  Sys,	
  Surface	
  Inst,	
  Cal	
  Sys
1.3 PDOM	
  -­‐	
  Final	
  Design	
  and	
  VerificaOon
1.4 Cable	
  System	
  -­‐	
  Final	
  Design	
  and	
  VerificaOon
1.5 Surface	
  InstrumentaMon	
  -­‐	
  Final	
  Design	
  and	
  VerificaOon
1.6 CalibraMon	
  System	
  -­‐	
  Final	
  Design	
  and	
  VerificaOon

Milestone 3/1/16 FDR	
  -­‐	
  Cable	
  System	
  (with	
  PDOM	
  /	
  Surface	
  Hardware)
Milestone 5/1/16 FDR	
  -­‐	
  PDOM,	
  CalibraMon	
  (1.6.1)	
  .	
  PDR	
  -­‐	
  IceCube	
  IntegraMon

1.3 PDOM	
  -­‐	
  Procurement	
  and	
  Supplier	
  Delivery
1.4 Cable	
  System	
  -­‐	
  Procurement	
  and	
  Supplier	
  Delivery
1.5 Surface	
  InstrumentaMon	
  -­‐	
  Procurement	
  and	
  Supplier	
  Delivery
1.6 CalibraMon	
  System	
  -­‐	
  Procurement	
  and	
  Supplier	
  Delivery

Milestone 6/1/16 PRR	
  -­‐	
  Cable	
  Systems
At	
  Pole PINGU	
  Hot	
  Water	
  Drill	
  pre-­‐season,	
  Drill	
  8	
  Firn	
  holes	
  (16/17	
  Season)

Milestone 2/1/17 PRR	
  -­‐	
  PDOM,	
  CalibraMon	
  (Hardware),	
  Surface	
  Inst	
  (Hardware)
1.3 PDOM	
  -­‐	
  ProducOon	
  (Mar,	
  2017	
  to	
  Aug,	
  2019)
1.4 Cable	
  System	
  -­‐	
  ProducOon	
  (Aug,	
  2016	
  to	
  Jun,	
  2019)
1.5 Surface	
  InstrumentaMon	
  -­‐	
  ProducOon	
  (Apr,	
  2017	
  to	
  Jul,	
  2019)
1.6 CalibraMon	
  System	
  -­‐	
  ProducOon	
  (Mar,	
  2017	
  to	
  Aug,	
  2019)

Milestone 5/1/17 FDR	
  -­‐	
  IceCube	
  IntegraMon,	
  Surf	
  Inst	
  (Firmware/SoZware),	
  Cal	
  Sys
Milestone 9/1/17 South	
  Pole	
  Readiness	
  Review

At	
  Pole Drill	
  and	
  Install	
  6	
  strings	
  at	
  Pole	
  (17/18	
  Season)

Milestone 9/1/18 South	
  Pole	
  Readiness	
  Review

At	
  Pole Drill	
  and	
  Install	
  16	
  strings	
  at	
  Pole	
  (18/19	
  Season)

Milestone 9/1/19 South	
  Pole	
  Readiness	
  Review

At	
  Pole Drill	
  and	
  Install	
  18	
  strings	
  at	
  Pole	
  (19/20	
  Season)

Science Science	
  Runs

Milestone 11/1/20 Closeout	
  project	
  at	
  Pole

Quarter	
  ending	
  

PINGU	
  6	
  +	
  IC86	
   PINGU	
  22	
  +	
  IC86	
   PINGU40	
  +	
  IC86	
  


