
Milestone(X)
Item Description J F MAMJ J A S OND J F MAMJ J A S OND J F MAMJ J A S OND J F MAMJ J A S OND J F MAMJ J A S OND

1 Project	Start	date X
2 Design	Review X
3 Define	Inetrfaces
4 Procurement
5 Fabrication
6 Sub-system	Assembly
7 Gondola	Assembly
8 Functional	Checkout
9 Performance	Assessment
10 CONUS	Balloon	flight X
11 Repair/Modification
12 Project	Review X
13 Performance	Assessment
14 Compaibility	Test	CSBF
15 Ship X
16 Ballooon	Launch X
17 Operations
18 Data	Anlaysis
19 Technology	Development

2018 2019 2020 2021 2022


