Reasons for
delays

—Y Patch interdependencies (30)
—» Faulty patches (12)

—y Lack of accuracy (9)

R1. Complexity of |y Extensive monitoring for faulty patch fixes (8
patches g yP ®
————> Lack of scalability (3)

—>Functionality limitations (7)

—> Patch heterogeneity (5)
R2. Limitations of
current tools
—» Troubleshooting (23)

Ly Increasing rate of patch release (2)
Technology-related
Reasons
R3. Need of human > Manual patch deployment (17)

intervention —> Decision approvals need thorough assessment of patch impact (10)

——»Manual configurations (6)

—» Delays in obtaining approval (37)
—» Lack of awareness of task progression (22)
—»Lack of understanding of roles and responsibilities (6)
—>» Poor communication and information misinterpretation (5)

R4. C::I;di:ation '——) Missing information due to overload of emails (2)

Y —>Delays in obtaining customers' approval (14)

—> Delays in coordinating with vendors for support (12)
—>» Administrative overhead of coordinating with multiple customers (3)
—» Delegation delays due to conflicts of task ownership (3)

—» Delays in delivering reports (16)

—> Delays in delivering patch schedule information (15)
People-related R5. Input Del . iding t . ts (4
Reasons requirement delays —> Delays in providing team requirements (4)
—>» Delays in patch release by vendors (11)
—>» Delays in providing input for support cases (8)

—» Missing patch pre-requisites during installation (1)
—>» Inaccurate estimates of patch windows (3)
—>»Incomplete patch deployment (5)

L—» Inadequate post-patch deployment verification (6)

R6. Failures due
to poor planning
and execution

R7. Organisation
delays

Delays in getting approval from higher management (18)

Delays due to changes in company schedules (13)

— Resource limitations (e.g., human resources) (24)

Organisation-related

R8. Capacity
limitations

R9. Service-
availability
restrictions

—> Infrastructure limitations (e.g., performance issues) (11)
—>» Time limitations (e.g., monthly patch cycles) (5)

Reasons

— Inability to allow service downtime from reboots (13)
—> Multi reboots requiring longer and additional patch windows (8)
—» Customer requests to postpone patch deployment schedules (4)
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