
Development Phase
Development of a project plan for a 

staged CLIC implementation in line 

with LHC results; technical 

developments with industry, 

performance studies for accelerator 

parts and systems, detector 

technology demonstrators

2020 2026 2035
Update of the European 

Strategy for Particle Physics
Ready for construction First collisions

2013 – 2019 2020 – 2025 2026 – 2034
Preparation Phase
Finalisation of implementation 

parameters, preparation for 

industrial procurement, pre-series 

and system optimisation studies, 

technical proposal of the 

experiment, site authorisation

Construction Phase
Construction of the first CLIC 

accelerator stage compatible with 

implementation of further stages; 

construction of the experiment; 

hardware commissioning


