
Construction     Install / Commission Running
2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036

Fermilab NuMI 700 kW 900 kW
PIP-II 1.2 MW 2.4 MW
LBNF
NOvA
DUNE FD1&2 10 kt 20 kt
DUNE ND I
DUNE FD3&4 30 kt 40 kt
DUNE ND II

J-PARC MR-FX >700 kW >1000 kW 1300 kW
Super-K
T2K
HK

Jiangmen JUNO

South Pole DeepCore
Upgrade

Mediteranean KM3NeT/ORCA 0.6 Mt 3.8 Mt 7 Mt


