Start of Daedalus 2 Application Rejected Application Accepted COVID Lockdown
January 2018 November 2018 December 2019 March 2020

v g v v
Applicaton for Applicaton for . Work from home
‘ > Rexus 27/28 > ‘ > Rexus 29/30 Working towards PDR towards CDR

Fire in Kiruna,

Launch postoponed to Q3 2021 Integration Completed Testing Complete Launch Postponed to Q2 2022
September 2020 May 2021 August 2021 August 2021
& v v
Hardware Integration Planning and executing Planning for Flight Tests Acquiring
9 Ground Test Campaing 9 9 Flight Test Permit
. L Start of the Ukraine Conflict Launch
Multiple Legislation Changes Experiment Acceptance Benchtest at DLR Launch Postponed to Q2 2023 April 2023
Summer 2021 2021 December 2022 January February 2022

& v v & v
Prepartion of Final Preperations and Shipping Hardware . -
‘ > Flighthardware > ‘ > Bug fixes > ‘ > to Kiruna Hunting and fixing Bugs





 
   
     
       
         
         
         
           
        
         
           
        
         
           
        
         
           
        
         
           
             
             
          
        
         
           
        
         
           
             
             
          
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
             
             
          
        
         
           
        
         
           
             
             
          
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
             
             
          
        
         
           
        
         
           
             
             
          
        
         
           
        
         
           
        
         
           
             
             
          
        
         
           
             
             
          
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
             
             
          
        
         
           
             
             
          
        
         
           
        
         
           
        
         
           
             
             
          
        
         
           
             
             
          
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
             
             
          
        
         
           
        
         
           
        
      
    
  


