
Applicaton for
Rexus 27/28 

Applicaton for
Rexus 29/30 Working towards PDR

Application Rejected
November 2018

Application Accepted
December 2019

Work from home
towards CDR

COVID Lockdown
March 2020

Start of Daedalus 2
January 2018

Hardware Integration Planning and executing
Ground Test Campaing Planning for Flight Tests

Integration Completed
May 2021

Fire in Kiruna,
Launch Postponed to Q2 2022

August 2021

Acquiring
Flight Test Permit

Testing Complete
August 2021

Launch postoponed to Q3 2021
September 2020

Prepartion of
Flighthardware

Final Preperations and 
Bug fixes

Shipping Hardware
to Kiruna

Experiment Acceptance
2021 December

Hunting and fixing Bugs

Start of the Ukraine Conflict
Launch Postponed to Q2 2023

February 2022
Multiple Legislation Changes

Summer 2021
Benchtest at DLR

2022 January

Launch
April 2023



 
   
     
       
         
         
         
           
        
         
           
        
         
           
        
         
           
        
         
           
             
             
          
        
         
           
        
         
           
             
             
          
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
             
             
          
        
         
           
        
         
           
             
             
          
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
             
             
          
        
         
           
        
         
           
             
             
          
        
         
           
        
         
           
        
         
           
             
             
          
        
         
           
             
             
          
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
             
             
          
        
         
           
             
             
          
        
         
           
        
         
           
        
         
           
             
             
          
        
         
           
             
             
          
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
        
         
           
             
             
          
        
         
           
        
         
           
        
      
    
  


