LS3 starts 1/10/2026 (+10mo)

CTD/AWAKE shifts by 7mo 2024 2025 2026 2027 2028 2029
Q3 104 (Q1 Q2|3 (04| Q1|]Q2[(Q3|Q04]|]Q1[Q2|Q3|]Q4(Q1|Q2)|)Q3|(Q4|Q1|Q2|Q3 | Q4
Injector schedule (SPS) YETS ETS L$3 SPS|- shifted October 2026

B.697 SCE works
B.697 services installation

Run 2b removal
Awake decabling (outside of YETS)

CTD - set-up of the area
CTD - main works
CTD - decontamination & cleaning

Run 2c - Installation services, cables
Run 2c¢ - Equipment installation
Run 2c - Hardware commissioning




